

図 5.2-3 パイロットプロジェクトの実施スケジュール

Teams/	Month/Date	September										October										November																							
Tasks	Name/Assignment	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Coordination & Match Making Team	T. Aragaki (Business Information Service, PP-2 Management)	Finalization of project assignments				Management of working and operation procedures of coordination and match making/systems development																																							
		Preparation of Buyer's Shopping Format in File				Process monitoring of both teams				Process monitoring of both teams				Process monitoring of both teams				Process monitoring of both teams				Process monitoring of both teams				Process monitoring of both teams				Documentation work of PP-2				Systems transfer to MEA											
	R. Veresgyhazy (Coordination)	Creation of Buyer's List				Sending out letters to buyers(200)				Sending out letters to buyers(200)				Sending out of buyers shopping file to suppliers by e-mail				Sending out of buyers shopping file to suppliers by e-mail				Obtain Inquiries from Suppliers				Response to Buyers				Setting of Match Making				Setting of business discussion				Setting of factory visits				Follow ups (Buyers/suppliers)			
		Preparation of Buyer's Shopping Format in File		Selection and classification of Suppliers						Follow-ups of first letters				Follow-ups of first letters				Identification of buyers and suppliers reactions																											
Systems Development Team	K. Kakita(Assistant System Development)	Finalization of program and layout design(Mentor & CD-ROM data)				Define of systems design and flow of task, Establishment of screen structure, Creation of new searching screen layout and Initial screen layout																																							
		Setting of development environment																																											
						Creation of Buyers DB																																							
						Confirmation of all process																																							
	Z. Hanto(Programming)	Setting of development environment				Creation of new search screen & result search screen (Hungarian and English Version)																																							
		Systems design, Creation of flow and assignment of names				Creation of English DB input																																							
	J. Keresztes (Programming)	Setting of development environment				Creation of new search screen & result search screen (Hungarian and English Version)																																							
		Systems design, Creation of flow and assignment of names				Creation of English DB input																																							
						Creation of Help screen																																							
						Creation of general search screen (english version)																																							
						Total test Modification																																							
						Transfer of the Systems Spare days for systems tests and transfer Confirmation of total operation																																							
						Documentation work																																							
						Documentation work Spare day																																							