




THE MINUTES OF THE MEETING
ON
THE JICA JUNIOR EXPERT TEAM COOPERATION
FOR
THE FOLLOW-UP OF IMPLEMENTATION SUPPORT FOR INTEGRATED AREA
DEVELOPMENT PROJECT IN BARRU DISTRICT
IN THE REPUBLIC OF INDONESIA


According to the recommendations written on the Minutes of the Joint Evaluation on JICA Junior Expert Team Cooperation for Implementation Support for Integrated Area Development Project in Barru District in the Republic of Indonesia (hereinafter referred to as "the Project"), the Japan International Cooperation Agency (hereinafter referred to as "JICA"), represented by Mr. Ihara Hiroyoshi, Resident Representative of its Indonesia Office, and the authorities concerned of the Republic of Indonesia agreed on the implementation of follow-up cooperation which will be conducted in accordance with the attached Tentative Action Plan for the Follow-up Cooperation.


Jakarta, December 6, 1999


Mr. Ihara Hiroyoshi
Resident Representative,
Indonesia office,
JICA
Japan


Mr. H. Ridwan Kamarsyah
Director of Area Development,
Directorate General of
Regional Development,
Department of Home Affairs
The Republic of Indonesia


Dr. Ikhwanuddin Mawardi
Head,
Bureau for Regional Development II,
BAPPENAS,
The Republic of Indonesia


Mr. H. Andi Makkasau Razak
Head,
Government of Barru District,
South Sulawesi Province,
The Republic of Indonesia


Mr. Moh. Alwy Rum
Head,
BAPPEDA at provincial level,
South Sulawesi Province,
The Republic of Indonesia

**TENTATIVE ACTION PLAN
FOR
THE FOLLOW-UP COOPERATION PROGRAM**

1 PURPOSE OF THE FOLLOW-UP

To extend the result of the Project in accordance with the recommendations described in the attached Minutes of Joint Evaluation on the JICA Junior Expert Team Cooperation for Implementation Support for Integrated Area Development Project in Barru District in the Republic of Indonesia (hereinafter referred as M/JE) which was agreed upon on December 6, 1999.

2 SPECIFIC OBJECTIVES OF THE FOLLOW-UP COOPERATION

- (1) To enhance the activities of animal husbandry through dissemination of reproduced cattle and goats.
- (2) To sustain activities for dissemination of plants and seedlings of vegetables and food crops which have already been introduced by the JICA Junior Experts (hereinafter referred as J.E.s).
- (3) To enhance the utilization of the Horticultural Nursery constructed by the J.E. Team, especially for the purpose of vegetable cultivation extension.
- (4) To continue and further promote the self-helping activities by the village communities.

3 ACTIVITIES AND TECHNICAL FIELDS OF THE J.E.s

- (1) To support dissemination of cattle and goats according to the revolving systems.
- (2) To support for improving of the planting of vegetables introduced by J.E.s such as red onion, melon and chili.
- (3) To provide advice on the management of the Horticultural Nursery.
- (4) To provide technical support for maintenance and rehabilitation of the facilities built through the Project.
- (5) To empower community organizations.
- (6) To facilitate the extension of the Project experience by the farmers.

4 PERIOD OF THE FOLLOW-UP COOPERATION


For 2 years from January 1, 2000 to December 31, 2001.

5 STATUS OF THE FOLLOW-UP PROGRAM

This follow-up cooperation is planned to support self-helping management of the Government of Indonesia to sustain activities which have been implemented by the Project as mentioned in the attached M/JE. Therefore it should be implemented in accordance with the recommendations described in M/JE.

6 COOPERATION BETWEEN BOTH GOVERNMENTS

The Government of Indonesia agreed to continue the activities of the Project with its full responsibility, and the Government of Japan agreed to partly cooperate by



means of dispatch of J.E.s.

7 MEASURES TO BE TAKEN BY THE GOVERNMENT OF JAPAN

In accordance with laws and regulations in force in Japan and normal procedures of JICA Technical Cooperation Scheme, the Government of Japan, represented by JICA, will dispatch J.E.s at its own expense (Annex 1). Their local travel cost will be borne by JICA.

8 MEASURES TO BE TAKEN BY THE GOVERNMENT OF INDONESIA

In accordance with the laws and regulations in force in the Republic of Indonesia, the Government of Indonesia will:

- (1) provide necessary office space for each J.E., land, buildings and facilities to implement the follow-up cooperation.
- (2) provide necessary fund to ensure self-helping operation of the follow-up cooperation.
- (3) provide human resources in the form of Indonesian counterpart personnel and administrative personnel (Annex 1).
- (4) ensure that the equipment provided by the Government of Japan through the Project should be utilized effectively in consultation with the J.E.s, and that the priority of the usage should be given to the follow-up cooperation (Annex 2).
- (5) effectively utilize the knowledge, skill, attitudes and experiences acquired by the Indonesian counterparts through the Project.

9 ADMINISTRATION OF THE FOLLOW-UP COOPERATION

- (1) The head of Bureau of Regional Development II, Deputy V, BAPPENAS bears the responsibility for coordination of the follow-up cooperation.
- (2) The Director of Area Development, Directorate General of Regional Development, Ministry of Home Affairs, bears the overall responsibility for the administration of the follow-up cooperation.
- (3) The head of BAPPEDA at provincial level, South Sulawesi Province bears the responsibility for the monitoring, coordination and supervision of the follow-up cooperation.
- (4) The head of Barru District (*Bupati*) is responsible for the overall implementation of the follow-up cooperation.
- (5) J.E.s will give necessary technical support and advice to the Indonesian counterpart personnel regarding the implementation of the follow-up cooperation.

10 MONITORING AND ASSESSMENT

- (1) Annual monitoring of the follow-up cooperation should be conducted by the Government of Indonesia.
- (2) The achievement of the whole follow-up to the Project will be assessed by the Government of Indonesia and the Government of Japan jointly, during the last six months in the follow-up term or after the end of the follow-up term, if the both governments agree.

Handwritten signatures and initials at the bottom right of the page, including a large signature and several smaller initials.



11 TIME SCHEDULE OF THE FOLLOW-UP COOPERATION

Tentative time schedule of the action plan of the follow-up cooperation will be prepared jointly by the Barru District government and the J.E. Team by the middle of January 2000.

Annex 1. TENTATIVE PLAN OF DISPATCH OF J.E.s AND ASSIGNMENT OF FULL-TIME COUNTERPARTS (CP)

	2000				2001			
	1-3	4-6	7-9	10-12	1-3	4-6	7-9	10-12
(1) Rural Development (J.E.) Mr. TAKAHASHI Kazushi		→						
(CP) Mr. OKADA Masayuki		→						→
Ms. Hema Malini								→
(2) Food Crop (J.E.) Mr. TAYA Toru			→					
(CP) Mr. Gunawan MK								→
(3) Vegetables (J.E.) Ms. KATO Kazumi							→	
(CP) Mr. Syafruddin								→
(4) Rural Development (Senior Level J.E.) Mr. ABUNO Hajime (to be nominated)		→						→
(CP) Mr. Hasanuddin								→

Handwritten signature and initials at the bottom right of the page.

Annex 2. LIST OF MACHINERY AND EQUIPMENT WHICH ARE GIVEN PRIORITY TO BE UTILIZED BY JUNIOR EXPERT DURING THE FOLLOW-UP COOPERATION PERIOD

(Unit:Rp)

Condition I:/ A:very good B:good C: not good D:abandoned

No	Name	Year/Month /Day	Price	VOL.	Location	Condition	Notes
FY1994							
1	Photocopy machine(XEROX V-500)	1995/1/27	35,860,000	1	J.E.s' Office	B	
2	Fax machine(XEROX-7016)	1995/3/16	2,500,000	1	J.E.s' Office	A	
3	OHP(ELMO HP-300S)	1995/3/16	1,320,000	1	J.E.s' Office	A	
FY1995							
4	battery charger(SENDON625)	1995/6/12	786,500	1	J.E.s' Office	B	
5	DAIHATSU HILINE/DD115L	1995/8/16	58,530,000	1	J.E.s' Office	A	
6	Printer(CANON BJ230)	1995/7/10	1,150,000	1	J.E.s' Office	A	
7	Shooting Video Camera(SONY 8mm)	1995/8/11	1,727,000	1	J.E.s' Office	A	
8	OHP Screen(REFLECTA)	1995/9/22	550,000	1	J.E.s' Office	A	
9	Safty Box	1995/9/22	167,200	1	J.E.s' Office	A	
10	Rain meter(Pengukur Curah Hujan)(LOKAL)	1995/8/17	231,000	7	Horticultural Nursery	-	already managed by villagers
11	measuring tape 100m (Alat Pengukur) (DX100)	1995/8/14	918,500	1	Horticultural Nursery	A	
12	pH meter(HANNA)	1995/8/14	194,838	1	Horticultural Nursery	A	
13	Air Conditioner(CW70L3225)	1995/12/13	4,492,000	4	J.E.s' Office	A	
14	Office Accesarry (Lemari buku, meja, kursi)	1995/9/6	3,468,000	1	J.E.s' Office	A	
15	Soil Analyzing Kits(Alat Analisa Tanah)	1995/11/14	3,499,650	1	Horticultural Nursery	A	
16	Electronic Precision Long Term Thermo Hygraph(3	1995/10/13	2,200,000	1	Horticultural Nursery	A	
17	Plane Table Set(MIZOX-1510)	1995/10/13	1,180,000	1	J.E.s' Office	A	
18	Colour Printer(EPSON Stylus Pro XL)	1996/3/15	5,500,000	1	J.E.s' Office	A	
19	battery charger(SENDON825)	1996/3/15	1,590,000	1	J.E.s' Office	C	
20	Computer desk	1996/3/15	150,000	1	J.E.s' Office	A	
21	battery charger(SENDON825)	1996/3/15	795,000	1	J.E.s' Office	A	
22	CD-ROM Drive(for Notebook)(PCMCIA)	1996/3/15	1,150,000	1	J.E.s' Office	A	

Handwritten signatures and initials at the bottom right of the page.

Annex 2. LIST OF MACHINERY AND EQUIPMENT WHICH ARE GIVEN PRIORITY TO BE UTILIZED BY JUNIOR EXPERT DURING THE FOLLOW-UP COOPERATION PERIOD

No	Name	Year/Month /Day	Price	VOL.	Location	Condition	Notes
23	Hand Tractor (FARMINDO YZT85)	1996/3/26	11,000,000	2	Horticultural Nursery	A	one of them already managed by the technical office of agriculture(Dinas Pertanian T.P.).
24	Water Pomp(YANMAR TF105H/NS100)	1996/1/16	3,846,750	1	J.E.s' Office	B	
25	Rotary Hammer(HR5000)	1996/3/8	3,468,000	1	J.E.s' Office	A	
FY1996							
26	Office Accessary (Meja, kursi)	1996/7/6	552,000	2	Technical Office concerned	A	1 for BAPPEDA and 1 for the technical office of agriculture and are utilized by the J.E.s concerned.
27	CM.V11 Metric set 109 tools (Alt Perbaikan Mobil)	1996/9/18	7,487,050	1	J.E.s' Office	A	
28	Mitsubishi COLT L300/DD623L (Mobil)	1996/11/11	41,900,000	1	J.E.s' Office	A	
29	Book Rack(Brother)(Lemari Buku)	1996/11/15	2,475,000	5	J.E.s' Office	A	
30	Refrigerator(National)	1997/1/18	561,000	1	J.E.s' Office	A	
31	Moisture Tester(Dole)	1997/1/29	2,750,000	1	Horticultural Nursery	A	
32	Soil Colour Chart Book(MUNCELL)	1997/1/29	1,430,000	2	Horticultural Nursery	A	
33	MAKITA PBK 250(Mesin Pemotong Rumput)	1997/2/14	830,500	1	Horticultural Nursery	A	
34	Precisa 3000 D (Timbangan)	1997/2/25	4,045,800	1	Horticultural Nursery	A	
35	Typewriter (Panasonic)	1997/3/12	541,200	1	J.E.s' Office	A	
36	Lemari Kamera/Rolfilm(Eureka AS-101)	1997/3/14	1,350,000	1	J.E.s' Office	A	
FY1997							
37	Office Accessary(desk, table, chair)	1997/5/28	2,259,000	1	Horticultural Nursery	A	
38	ZIP DRIVE	1997/9/16	753,500	1	J.E.s' Office	A	
39	Software(Inggris) MS OFFICE 97	1997/10/17	2,152,800	1	J.E.s' Office	B	
40	Computer(ACER EXTENSA 355)	1998/3/27	14,500,000	1	J.E.s' Office	C	
41	Digital Camera(QV-100)	1998/3/31	2,475,000	1	J.E.s' Office	A	
42	Hand Tractor(Yamindo YZC)	1998/3/30	32,000,000	2	Horticultural Nursery	A	

Handwritten signatures and initials, including a date '12/11'.