

List of Pond

No.	Type	Status	Sub-Village	Leader
1	G	R	1	Chheum Cham
2	I	R	1	Chheum Nonn
3	I	R	1	Pill Toch
4	I	R	1	Khom Eross
5	G	N	2	Ngoun Duk
6	G	N	2	Minh Horn
7	Gc	N	2	Chhum Choum
8	G	N	2	Minh Sarim
9	G	R	3	Tob Eumhem
10	G	N	3	Soum Seun
11	Gc	R	3	Nat Sopheap
12	G	R	4	San Sarim
13	I	N	7	Nop Nat
14	I	R	4	Prak Yom
15	G	R	4	Chey Sakhom
16	G	N	4	Leuk Beun
17	I	N	4	Duk Nhen
18	Gc	N	4	Saom Pral
19	I	R	5	Chey Khott
20	I	R	5	Eham Thol
21	G	R	6	Oul Som Ol
22	I	N	6	Khem Phei
23	I	N	6	Ou Horn
24	I	N	6	Vann Phat
25	G	N	6	Sar Por
26	G	R	3	Chab Neam
27	G	N	7	Mean Kom
28	G	N	3	Yi Buthan
29	I	N	6	Ou Pach
30	I	R	3	Pa Vuthy


Note: G; Group pond N; New
 Gc; Canal pond R; Existing
 I; Individual pond

カンボジア王国
 スラコウ川流域農業生産基盤復興開発計画調査


国際協力事業団

図 IV-4. 1. 2
 計画池位置図

1 USP



2 Ang160 SRP




カンボディア国
スラコウ川流域農業生産基盤復興開発計画調査

国際協力事業団


図 IV-5.1.1

計画及び現況の作付体系 (1/2)

3 Kim Sei SRP



4 Trapeang Snao PDP





カンボディア国
スラコウ川流域農業生産基盤復興開発計画調査

国際協力事業団

図 IV-5.1.1

計画及び現況の作付体系 (2/2)





- *1: FFS: Farmer Field School
- *2: VDC: Village Development Committee
- *3: TSA Unit: Technical Supervision & Assistance Unit
- *4: SC FWUC: Secondary Canal FWUC
- *5: VEW: Village Extension Worker

Task force Unit in Project Office will be transferred to TAS Unit of Apex FWUC in the production stage

DAFF Takeo supports agronomy and extension aspects of the project according to the task with MOWRAM/DWRAM through Task Force Unit of the Project Office during the design/construction stage. And DAFF Takeo transfers technology to TSA Unit during first four (4) years of the production stage.


DAFF Takeo trains leader farmers (VEWs) through FFS. The leader farmers participate in FFS from Extension FG of VDC.

VEWs of Extension FG disseminate improved farming techniques in their village. They also set up and manage demonstration plots to demonstrate and verify improved farming technology and improved varieties under the support and monitoring of District Office of DAFF Takeo.

Tram Kak District Office of DAFF supports the activities of Extension FG and operation of demo-plots with technical guidance.

Demonstration plots are set up in each SC FWUC area under the coordination of VDCs and SC FWUC. The plots are set up with the area of about 0.1 ha per lot in the farmers' field, and operated by VEWs of Extension FG

<p>カンボディア国 スラコウ川流域農業生産基盤復興開発計画調査</p>	<p>図 IV -5.2.2 普及計画と活動内容</p>
<p>国際協力事業団</p>	




Note: *理事会 (Apex) の理事を示す。
 本部委員会理事長、副理事長は、理事会の理事長、副理事長兼務する。
 # 2次水路組合委員会の委員を示す。
 販売課の運転手は5年後から雇用する。

カンボディア国
 スラコウ川流域農業生産基盤復興開発計画調査

図 IV-5.4.1
 水利組合組織図 (復興工事完成後)


国際協力事業団



カンボディア国
 スラコウ川流域農業生産基盤復興開発計画調査

国際協力事業団

図 IV-5.4.2
 水利組合設立プロセス



Note : Representative of farmers will be elected depending on subjects of committee.

* : Chairman cum Dispute Coordinator.


** : Accountant responsible for FWUC committee and Accounting Unit.

カンボディア国
スラコウ川流域農業生産基盤復興開発計画調査


国際協力事業団

図 IV-5.4.4

SRP の水利用グループ組織図



**Organization of the Project Office
(Design & Construction Stage)**



カンボジア王国
スラコウ川流域農業生産基盤復興開発計画調査

国際協力事業団

図 IV-6.1.1
プロジェクト事務所組織図

Work Items	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011
1. Design and Bid	[Gantt bar from 2002 to 2003]									
2. Construction	[Gantt bar from 2003 to 2005]									
1) Preparatory Work	[Gantt bar from 2003 to 2004]									
2) Tumup Lok Reservoir	[Gantt bar from 2003 to 2005]									
3) Kpob Trobek Reservoir	[Gantt bar from 2003 to 2005]									
4) Diversion Canal	[Gantt bar from 2003 to 2005]									
5) Main Canal	[Gantt bar from 2003 to 2005]									
6) Secondary canals	[Gantt bar from 2003 to 2005]									
7) On-farm Development	[Gantt bar from 2003 to 2005]									
8) Project Office	[Gantt bar from 2002 to 2003]									
9) SC FWUC Offices with Depots & Marketing Facilities	[Gantt bar from 2003 to 2005]									
3. Procurement of O&M Equipment	[Gantt bar from 2003 to 2005]									
1) Project Office	[Gantt bar from 2002 to 2003]									
2) SC FWUC Offices with Depots	[Gantt bar from 2003 to 2005]									
3) Marketing Works	[Gantt bar from 2003 to 2005]									
4. Institutional Development & Capacity Building	[Gantt bar from 2002 to 2005]									
1) FWUC Formation supported by Project Office	[Gantt bar from 2002 to 2005]									
- Farmers Awareness Creation	[Gantt bar from 2002 to 2003]									
- Setting Tertiary Units of FWUC	[Gantt bar from 2002 to 2003]									
- Election of Farmer Organizers	[Gantt bar from 2002 to 2003]									
- Formation of SC FWUCs	[Gantt bar from 2002 to 2003]									
- Formation of Apex Committee	[Gantt bar from 2002 to 2003]									
- Finalization of Draft FWUC Statute	[Gantt bar from 2002 to 2003]									
- Ratification of FWUC Statute	[Gantt bar from 2002 to 2003]									
- Registration of FWUC	[Gantt bar from 2002 to 2003]									
2) Training	[Gantt bar from 2002 to 2005]									
- Project Office Staff Trained by Experts	[Gantt bar from 2002 to 2003]									
- Farmers Trained by Project Office on FWUC Formation	[Gantt bar from 2002 to 2003]									
- Farmers Trained by Project Office on On-farm Development	[Gantt bar from 2002 to 2003]									
- FWUC Trained by Project Office on Management of FWUC	[Gantt bar from 2002 to 2003]									
- FWUC Staff Trained by Project Office on O & M	[Gantt bar from 2002 to 2003]									
- FWUC Staff Trained by Experts on Marketing	[Gantt bar from 2002 to 2003]									
- Farmers Trained by Project Office on Farming Practice	[Gantt bar from 2002 to 2003]									
5. Relocation and Land Compensation Work	[Gantt bar from 2002 to 2003]									
6. Administrative Works	[Gantt bar from 2002 to 2005]									
1) Project Office Activities	[Gantt bar from 2002 to 2005]									
- Assistance to FWUC Formation	[Gantt bar from 2002 to 2003]									
- Design & Construction Supervision	[Gantt bar from 2002 to 2003]									
- Training to Farmers & FWUC	[Gantt bar from 2002 to 2003]									
- Transferring Project Office & Equip. to FWUC	[Gantt bar from 2002 to 2003]									
2) Technical Supervision & Assistance Unit Activities	[Gantt bar from 2002 to 2005]									
- Advice & Assistance to FWUC on O & M	[Gantt bar from 2002 to 2005]									
- Training to FWUC on O & M	[Gantt bar from 2002 to 2005]									
- Handover Irrigation Facilities to FWUC on O & M	[Gantt bar from 2002 to 2005]									
7. FWUC's Activities	[Gantt bar from 2006 to 2011]									
1) O & M of Irrigation Facilities & Selling ISF Paddy	[Gantt bar from 2006 to 2011]									
2) Marketing of Crops	[Gantt bar from 2006 to 2011]									
- Assistance to Assembling & Selling of Vegetables, etc.	[Gantt bar from 2006 to 2011]									
- Assembling & Selling of Vegetables, etc.	[Gantt bar from 2006 to 2011]									
8. Consulting Services	[Gantt bar from 2002 to 2005]									
1) Design & Construction Supervision	[Gantt bar from 2002 to 2003]									
2) Institutional Development & Capacity Building	[Gantt bar from 2002 to 2003]									

カンボディア国
スラコウ川流域農業生産基盤復興開発計画調査

国際協力事業団

図 IV-6.2.1

USP 全体事業実施スケジュール

Overall Implementation Plan for SRP

Work Items	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011
1. Review of Design and Bidding	█									
2. Construction		█	█							
1) Preparatory Work (Access road of Ang 160)		█	█							
2) Ang 160 Reservoir		█								
3) Kim Sei Reservoir			█							
3. Institutional Development										
1) FWUG Formation supported by DWRAM	█	█	█							
2) Training										
FWUG Staff Trained by DWRAM on Management of FWUC		█	█							
FWUG Staff Trained by DWRAM on O & M		█	█	█						
Farmers Trained by DAFF on Farming Practice		█	█	█	█	█	█	█	█	█
4. Administrative Works										
1) DWRAM Activities										
Assistance to FWUG Formation	█	█	█							
Design Review & Construction Supervision	█	█	█							
Training to FWUG	█	█	█							
2) DAFF Activities										
Advice & Assistance to FWUG on diversified crop farming		█	█	█	█	█	█	█	█	█
Advice & Assistance to FWUG on paddy rice farming		█	█	█	█	█	█	█	█	█
3) Handover Irrigation Facilities to FWUG on O & M				●						
7. FWUG's Activities										
1) O & M of Irrigation Facilities										→
8. Engineering Services										
1) Design & Construction Supervision	█	█	█							
2) Institutional Development		█	█	█						

Overall Implementation Plan for PDP

Work Items	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011
1. Design and Bidding	█	█	█	█	█	█	█	█	█	█
2. Construction										
1) Stage-1 (Pilot Stage: 6 ponds)		█	█							
2) Stage-2 (Intensive Development Stage: 9 ponds)			█	█	█					
3) Stage-3 (Self-supportive Development Stage: 15 ponds)						█	█	█	█	█
3. Institutional Development										
1) PUG Formation supported by DWRAM	█	█	█							
2) Training										
PUG Staff Trained by DWRAM on accounting		█	█							
Training of Village Extension Workers		█	█	█	█	█	█	█	█	█
4. Administrative Works										
1) DWRAM Activities										
Assistance to PUG Formation	█	█	█							
Design & Construction Arrangement, Support	█	█	█	█	█	█	█	█	█	█
Training to PUG	█	█	█							
PDP Fund Management	█	█	█	█	█	█	█	█	█	█
2) DAFF Activities										
Advice & Support to Village Extension Workers		█	█	█	█	█	█	█	█	█
Agricultural Extension Services		█	█	█	█	█	█	█	█	█
7. PUG's Activities										
1) Refunding to Pond Development Fund										→
2) Arrangement and Coordination on Development										→
3) Agricultural Extension to PUG Members										→
8. Engineering Services										
1) Support on Design & Construction	█	█	█							
2) Institutional Development		█	█	█						

カンボディア国
スラコウ川流域農業生産基盤復興開発計画調査

国際協力事業団

図 IV-6.2.2

SRP 及び PDP の全体事業実施スケジュール