

**Japan International Cooperation Agency(JICA)  
Water Supply Authority,  
Department of Housing and Urban Planning,  
Ministry of Communication, Transport,  
Post and Construction, Lao PDR**

**The Study  
on  
Vientiane Water Supply Development Project  
in  
Lao People's Democratic Republic**

**Final Report**

**Volume V  
Annex for Feasibility Study**

**January 2004**

**Nihon Suido Consultants Co., Ltd.**

**Exchange Rate Applied**  
1 US Dollar = Yen 119 as of April30, 2003  
1 US Dollar = Lao Kip 10,720 as of April30, 2003

**Volume I**  
**Executive Summary**

1. Introduction
2. Development Plan of Vientiane Capital City
3. Existing Conditions
4. Master Plan
5. Feasibility Study
6. Conclusions and Recommendations


## Structure of the Final Report

**Volume II**  
**Main Report: Master Plan**

1. Introduction
2. General Condition of the Study Area
3. The Existing Condition of the Vientiane Water Supply System
4. Master Plan
5. Selection of Priority Projects
6. Initial Environmental Examination (IEE)
7. Evaluation of the Master Plan and Recommendations
8. Technology Transfer During the Study

**Volume IV**  
**Annex for Master Plan**

- A1. Minutes of Meetings
- A2. Member List of the JICA Study Team
- A3. List of Counterparts
- A4. Socio-economic Conditions
- A5. Village Population in Vientiane Capital City
- A6. Village in The Service Area by NPVC Sub-Zone
- A7. Record of Water Level of the Mekong River and the Nam Ngum River
- A8. Results of Water Quality Analysis of Nam Ngum Dam and River
- A9. Details of Treatment Plants
- A10. Results of 24 Hour Flow Survey
- A11. Results of Network Analysis on Existing Pipe Network
- A12. Forms and Results of Questionnaire Survey
- A13. Population and Served Population of Villages in Vientiane Capital City
- A14. Facility Planning for Alternative Study
- A15. Network Analysis for Alternative Study
- A16. Comparative Study of Alternatives
- A17. Reduction of Unaccounted-for Water
- A18. Economic and Financial Evaluation
- A19. Initial Environmental Examination (IEE)
- A20. Influence by the Delay of Distribution System Improvement: Analysis and Measures
- A21. Network Analysis for Identification on Minimum Requirements of Distribution Pipes
- A22. Options for the 2nd Stage Project Scale
- A23. PCM Workshop for Technology Transfer




**Volume III**  
**Main Report: Feasibility Study**

1. Introduction
2. Framework of the Feasibility Study
3. Preliminary Design of the Priority Projects
4. Strengthening of Institutional Capacity
5. Preliminary Cost Estimates for the 1st Stage Project
6. Project Implementation and Disbursement Schedule
7. Economic and Financial Analysis
8. Environmental Impact Assessment
9. Project Evaluation
10. Conclusions and Recommendations

**Volume V**  
**Annex for Feasibility Study**

- A24. Served Population and Water Demand of Respective Villages Covered by the Priority Projects
- A25. Details of Preliminary Design
- A26. Analysis on Non-Domestic Water Consumption
- A27. NPVC Challenges for Water Conservation/ Water Demand Management (WC/WDM)
- A28. Economic and Financial Analysis
- A29. Drawings



**THE STUDY  
ON  
VIENTIANE WATER SUPPLY DEVELOPMENT PROJECT IN  
LAO PEOPLE'S DEMOCRATIC REPUBLIC**

**FINAL REPORT**

**List of Annex**

**SEPARATED VOLUME**

**Volume IV : Annex for Master Plan**

Annex 1	MINUTES OF MEETINGS
Annex 2	MEMBER LIST OF THE JICA STUDY TEAM
Annex 3	LIST OF COUNTERPARTS
Annex 4	SOCIO-ECONOMIC CONDITIONS
Annex 5	VILLAGE POPULATION IN VIENTIANE CAPITAL CITY
Annex 6	VILLAGE IN THE SERVICE AREA BY NPVC SUB-ZONE
Annex 7	RECORD OF WATER LEVEL OF THE MEKONG RIVER AND THE NAM NGUM RIVER
Annex 8	RESULTS OF WATER QUALITY ANALYSIS OF NAM NAGUM DAM AND RIVER
Annex 9	DETAILS OF TREATMENT PLANTS
Annex 10	RESULTS OF 24 HOUR FLOW SURVEY
Annex 11	RESULTS OF NETWORK ANALYSIS ON EXISTING PIPE NETWORK
Annex 12	FORMS AND RESULTS OF QUESTIONNAIRE SUREVEY
Annex 13	POPULATION AND SERVED POPULATION OF VILLAGES IN VIENTIANE CAPITAL CITY
Annex 14	FACILITY PLANNING FOR ALTERNATIVE STUDY
Annex 15	NETWORK ANALYSIS FOR ALTERNATIVE STUDY
Annex 16	COMPARATIVE STUDY OF ALTERNATIVES

Annex 17	REDUCTION OF UNACCOUNTED-FOR WATER
Annex 18	ECONOMIC AND FINANCIAL EVALUATION
Annex 19	INITIAL ENVIRONMENTAL EXAMINATION (IEE)
Annex 20	INFLUENCE BY THE DELAY OF DISTRIBUTION SYSTEM IMPROVEMENT: ANALYSIS AND MEASURES
Annex 21	NETWORK ANALYSIS FOR IDENTIFICATION ON MINIMUM REQUIREMENTS OF DISTRIBUTION PLPES
Annex 22	OPTIONS FOR THE 2 <sup>ND</sup> STAGE PROJECT SCALE
Annex 23	PCM WORKSHOP FOR TECHNOLOGY TRANSFER

**THIS VOLUME**

**Volume V : Annex for Feasibility Study**

Annex 24	SERVED POPULATION AND WATER DEMAND OF RESPECTIVE VILLAGES COVERED BY THE PRIORITY PROJECT
Annex 25	DETAIL OF PRELIMINARY DESIGN
Annex 26	ANALYSIS ON NON-DOMESTIC WATER CONSUMPTION
Annex 27	NPVC CHALLENGES FOR WATER CONSERVATION / WATER DEMAND MANAGEMENT (WC/WDM)
Annex 28	ECONOMIC AND FINANCIAL ANALYSIS
Annex 29	DRAWINGS