

Experimental Workshops in Schools

Victor Garrido School



Participating students of experimental workshop
San José School

Hogar Rosa Duarte School



Participating students of experimental workshop
Hogar Domingo Savio School



Student group participating in the workshop
F.X. Bellini School



Experimental workshop opening speech by teacher
Técnico Movearte School



Experimental workshop opening speech by school principal



Participating students of experimental workshop

Preparation for the Implementation of PPP (Pre-Pilot Project)



Preparation of flyers



Opinion survey from the Customer Office (Triple A)



Instructions to ADN workers before commencement of PPP



Meeting and explanation of PPP to residents and requesting cooperation for cleansing operation



Young volunteers from Youth Department for flyers distribution



High school students cooperating in the distribution of flyers

Cleansing Operation in PPP Area



Neighbors' Committee president calling to cooperate in the cleansing operation (San Jose)



Students distributing waste bags to residents



Residents cleaning streets



Resident sweeping sidewalks



Students cooperating in the cleansing operation



Neighbors' Committee president showing the results of the cleansing operative

PILOT PROJECT OF IMPROVEMENT OF THE INTEGRATED WASTE COLLECTION SERVICE



Meeting with collection service contractors and managers



Waste collection route survey



Collection works (before PP, without uniforms)



Collection works (after PP, with uniforms)



Clean collection compactor truck



Residents cooperating with collection activities in areas of difficult access for compactor trucks

PILOT PROJECT OF CITIZEN PARTICIPATION PROMOTION



Designed and produced information materials for the pilot projects.



C/P training on resident opinion survey at Triple A



Implementation of resident opinion survey by C/P and volunteer from the Youth Dept.



Flyers distribution by volunteers of Youth Dept.



Meeting with residents (El Manguito)



Meeting with residents (Bella Vista)

Plate 11: Pilot Project of Citizen Participation Promotion

Advertising signboards to promote Clean City



Samples of signboards for advertising




D1: "Waste problem must be solved by all" (installed in Ave, W. Churchill)



D2: "In the bag... it looks better" (installed in Ave, W. Churchill)



D3: "In the container ...it looks better"



D4: "As you take care of your house ... take care of your city" (installed in Ave. Betancourt)



D5: How beautiful is to live in a Clean City!

Plate 12: Press Tour after the Pilot Projects

Press Tour



Exhibition of photos and signboards during the press tour



Introduction and explanation to the press



Introduction and explanation to the press



Site visit to PP area (sector of Ave. Defillo and Sagrario Diaz-Bella Vista)



Interview with residents by the press (sector of Ave. Defillo and Sagrario Diaz-Bella Vista)



Touring the area (sector of Ave. Defillo y Sagrario Diaz-Bella Vista)

BEFORE AND AFTER THE IMPLEMENTATION OF PILOT PROJECTS



Condition of collection compactor truck



Condition of collection compactor truck



Street in PP Sector



Street in PP Sector



San Juan Bautista de la Salle St. near military zone



San Juan Bautista de la Salle St. near military zone

Plate 14: Workshops and Seminars

Workshops



Several meetings were held with the C/P to analyze the progress of the Study.



Meeting with Technical Working Group

Launching of SWM Regulation



Speech of Mayor of ADN



Speech of Director of JICA

1st. Seminar



Presentation of the 1st. Seminar



People invited to the Seminar

CONTENTS

	Page:
1	Outline of the Study..... 1
1.1	Background.....1
1.2	Objectives2
1.3	Targets2
1.3.1	Study Area2
1.3.2	The Solid Waste to be covered in the Study2
1.4	Scope of the Study2
1.5	Organization of the Study2
1.5.1	Study Organization2
1.5.2	Steering Committee3
1.5.3	Technical Working Group3
1.5.4	Counterpart Team3
1.5.5	Advisory Committee.....4
1.5.6	Study Team4
1.6	Study Schedule5
1.7	Reports.....5
1.8	Technology Transfer.....6
1.9	Previous JICA Cooperation with Ayuntamiento de Distrito Nacional (ADN)7
1.9.1	Chronology7
1.9.2	Objective and Goal7
1.9.3	Conducted activities.....7
1.9.4	Cooperation from JICA8
2	Profile of the Study Area 10
2.1	The Study Area.....10
2.2	Population.....10
2.3	Natural Environment11
2.3.1	Location11
2.3.2	Climate.....11
2.4	Social Environment11
2.5	Economic Situation.....12
2.5.1	National Economy12
2.5.2	Regional Economy.....15
3	Current Situation of the Municipal Solid Waste Management 16
3.1	Current Waste Stream.....16
3.2	The Current Situation18

4	Pilot Projects	23
4.1	Integrated Improvement of the Collection Service.....	23
4.1.1	Outline	23
4.1.2	Results.....	26
4.1.3	Conclusion and Recommendations.....	27
4.2	Implementation of the Data Management	28
4.2.1	Outline	28
4.2.2	Results.....	29
4.2.3	Recommendations.....	29
4.3	Promotion of the Citizen Participation	30
4.3.1	Outline	30
4.3.2	Results.....	33
4.3.3	Conclusions and Recommendations	35
4.4	Environmental Education	37
4.4.1	Outline	37
4.4.2	Conclusions and Recommendations	38
5	Preconditions for Planning	39
5.1	Population.....	39
5.2	Economics and Finance	39
5.3	Final Disposal Site.....	41
6	Selection of an Optimum Scenario.....	42
6.1	Selection of an Optimum Scenario.....	42
7	Description of the Master Plan	43
7.1	Outline	43
7.2	Strategies	50
7.3	Institutional System	52
7.3.1	Legal System.....	52
7.3.2	Organization.....	53
7.3.3	Public-Private Partnership	58
7.3.4	Financial Management.....	63
7.3.5	Citizens' Participation.....	65
7.4	Technical System.....	69
7.4.1	Storage and Discharge	69
7.4.2	Collection & Transport	71
7.4.3	Street Sweeping	76
7.4.4	Waste Minimization.....	78
7.4.5	Final Disposal	81
7.5	Preliminary Cost Estimate	82
7.6	MSWM Technical System Development Schedule	84
8	Recommendations for Disaster Waste.....	86

8.1	Immediate Actions.....	86
9	Action Programs.....	88
9.1	Action Programs Recommended	88
10	Conclusion and Recommendations	91
10.1	Conclusion	91
	10.1.1 The Current Situation of the MSWM and Challenges.....	91
	10.1.2 Pilot Projects	93
	10.1.3 The Master Plan	94
	10.1.4 Action Programs	96
10.2	Recommendations	97

List of Tables

	Page:
Table 2-1: Projection Used for this Study	10
Table 2-2: Literacy rate in Dominica Republic and National District	12
Table 2-3: Gross Domestic Product 1995-2003	13
Table 2-4: Distribution of the Employed EAP in the Dominican Republic in 2002.....	13
Table 2-5: Composition of GDP and employed population in 2002.....	13
Table 2-6: Exchange Rate between RD\$ and US\$ 1996-2004	14
Table 2-7: Interest Rates 1998-2004	14
Table 3-1: Waste Generation Rate	16
Table 3-2: Estimated Waste Amount in 2005	16
Table 3-3: Current Waste Stream	16
Table 3-4: Waste Amount Indicators	17
Table 3-5: The Current Solid Waste Management.....	18
Table 4-1: Results of the Pilots Projects.....	26
Table 4-2: Environmental Education Activities in the PPP Area.....	37
Table 5-1: Population Forecast.....	39
Table 5-2: Projection of GRP Growth Rates	39
Table 5-3: Summary of ATP and WTP by Household Income Group	40
Table 6-1: Scenario Setting	42
Table 7-1: Goals of the Master Plan.....	45
Table 7-2: The Master Plan	47
Table 7-3: General Functions of ADN Directorates.....	53
Table 7-4: Staff Requirement for EMUCD	54
Table 7-5: General Functions of Administration and Development Unit	54
Table 7-6: Categorization and Definition of the Collection Service	58
Table 7-7: Selection of Contract Types	59
Table 7-8: Assumptions for the Calculation of Basic Contract Prices	59
Table 7-9: Collection & Transport System for MP1	60
Table 7-10: Collection & Transport System for MP2 (2012-2015)	60
Table 7-11: Basic Contract Prices for MP1	60
Table 7-12: Basic Contract Prices for MP2 (2012-2015).....	60
Table 7-13: List of Effective Dissemination Measures	66
Table 7-14: MP1 Technical System	69
Table 7-15: MP2 Technical System (2012-2015)	69
Table 7-16: Storage & Discharge	70
Table 7-17: Future SW Generation by Collection Service Modality	71
Table 7-18: Number of Vehicles Necessary for MP1	72
Table 7-19: Number of Vehicles Necessary for MP2	72
Table 7-20: Number of Necessary Containers (MP1, MP2)	72
Table 7-21: Tonnage of Transfer & Transport (MP1).....	73
Table 7-22: Tonnage of Transfer & Transport (MP2).....	73
Table 7-23: New Transfer & Transport System.....	74
Table 7-24: Required Number of Transport Trucks for the Existing Transfer Station (MP1).....	75
Table 7-25: Required Number of Transport Trucks for the Existing Transfer Station (MP2).....	75
Table 7-26: Required Number of Transport Trucks for the New Transfer Station (MP2)	75
Table 7-27: Standards considered for the Design of Street Sweeping Service	76

Table 7-28: Number of Personnel for Street Sweeping.....	76
Table 7-29: Requirements of Materials & Inspection Vehicles for Street Sweeping Service	77
Table 7-30: Generation Control.....	79
Table 7-31: Target Materials for Discharge Control.....	79
Table 7-32: Composting Program	80
Table 7-33: Required Number of Equipment for Composting.....	81
Table 7-34: Required Manpower for Composting	81
Table 7-35: Key Data for Cost Estimate	82
Table 7-36: Total Cost Estimated of MP1 (1,000 US\$).....	82
Table 7-37: Total Cost Estimated of MP2 (1,000US\$).....	83
Table 7-38: Unit Cost Estimated of MP1 and MP2	83
Table 7-39: MSWM Technical System Development Schedule (MP1)	84
Table 7-40: MSWM Technical System Development Schedule (MP2)	85
Table 8-1: Access to Healthcare Centers.....	86
Table 9-1: Action Programs	89

List of Figures

	Page:
Figure 1-1: Organization Chart of the Study	3
Figure 2-1: Administrative Circumscriptions.....	10
Figure 3-1: Current Waste Stream.....	17
Figure 3-2: Problem Analysis.....	19
Figure 3-3: After Problem-solving	20
Figure 4-1: Organization of the Pre Pilot Project.....	25
Figure 4-2: Organization for the Pilot Project	25
Figure 4-3: Area 5 Pilot Project.....	25
Figure 4-4: General Scheme of the Data Management	28
Figure 4-5: Organization for the Pilot Project	31
Figure 4-6: Flow of the Resident Information.....	32
Figure 5-1: Location of Duquesa Disposal Site	41
Figure 7-1: Collaboration between the Municipal Government, the Citizens and the Private Sector.....	43
Figure 7-2: Waste Stream at Present (2005).....	48
Figure 7-3: Waste Stream in 2008.....	48
Figure 7-4: Waste Stream in 2011	49
Figure 7-5: Waste Stream in 2015	49
Figure 7-6: Strategies of the Master Plan	51
Figure 7-7: Organization Structure and Relation of ADN regarding MSWM.....	56
Figure 7-8: Relationships among the different actors of the MSWM.....	57
Figure 7-9: Conceptual Implementation Schedule	68
Figure 7-10: Distribution of Areas by Modality of Collection Service.....	71
Figure 7-11: Proposed Area for Location of Transfer Station.....	73
Figure 7-12: Lay Out for the Transfer Station.....	74
Figure 7-13: Concept of Waste Minimization.....	78

Abbreviations

ADN	National District Municipality (<i>Ayuntamiento del Distrito Nacional</i>)
BOD	Biochemical Oxygen Demand
CD	Capacity Development
COD	Chemical Oxygen Demand
C/P	Counterpart
DF/R	Draft Final Report
EMUCD	Environmental Management and Urban Cleansing Directorate (<i>Dirección de Gestión Ambiental y Aseo Urbano</i>)
DIGESA	Directorate General of Environmental Health
DN	National District (<i>Distrito Nacional</i>)
EIA	Environmental Impact Assessment
EU	European Union
F/R	Final Report
F/S	Feasibility study
HW	Hazardous Waste
IC/R	Inception Report
IDB	Inter-American Development Bank
IEE	Initial Environmental Examination
INAPA	National Institute for Potable Water and Sewerage
INDRHI	National Institute of Hydraulic Resources
IT/R	Interim Report
JBIC	Japan Bank for International Cooperation
JICA	Japan International Cooperation Agency
M/M	Minutes of Meetings
M/P	Master Plan
MSWM	Municipal Solid Waste Management
MW	Medical waste
NGO	Non Governmental Organization
ONAPLAN	National Planning Office
ONE	National Statistics Office (<i>Oficina Nacional de Estadísticas</i>)
PAHO	Pan-American Health Organization
PLD	Dominican Liberation Party (<i>Partido de la Liberación Dominicana</i>)
POS	Public Opinión Survey
P/P	Pilot Project
PRD	Dominican Revolutionary Party (<i>Partido Revolucionario Dominicano</i>)
R/P	Progress Report
SABAMAR	Project of Environmental Sanitation of Marginal Barrios
SEC	Secretariat of State for Culture
SECTUR	Secretariat of State for Tourism
SEE	Secretariat of State for Education
SEESCYT	Secretariat of State for Higher Education, Science and Technology
SEIC	Secretariat of State for Industry and Trade
SEMARN	Secretariat of State for Environment and Natural Resources
SEOPC	Secretariat of State for Public Works and Communications
SESPAS	Secretariat of State for Public Health and Social Assistance
St/C	Steering Committee
S/T	Study Team (JICA)
STP	Technical Secretariat of Presidency
S/W	Scope of Works
SWM	Solid Waste Management
T&M	Time & Motion Survey
TWG	Technical Working Group
UASD	Santo Domingo Autonomous University (<i>Univ. Autónoma de Santo Domingo</i>)
UNDP	United Nations Development Program
USAID	United States Agency for International Development
WACS	Waste Amount and Composition Survey
WB	World Bank
W/S	Workshop
WHO	World Health Organization