

[Handwritten signature]

Activities	Targets	Responsible persons	1st year (2007)												2nd year (2008)												3rd year (2009)												4th year (2010)											
			1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
2.7 Issue Technical Manuals to Pilot Regions to be utilized on project sites	Technical Manuals issued to Pilot Regions and utilized on project sites	ARD G.R. Dindin, Project Manager, Japanese Expert	Plan																																															
			Actual																																															
2.8 Monitor Utilization of Technical Manuals and Evaluate Usefulness and Relevance	Utilization of Technical Manuals monitored and usefulness and relevance evaluated	ARD Dindin, Engrs. Pajo, Paylado, Bagolor, Yalla Japanese Expert	Plan																																															
			Actual																																															
			Plan																																															
			Actual																																															

Remarks:

- Japanese Long-Term Expert
- ◆ Japanese Short-Term Expert
- ▲ Equipment and Machinery
- ▼ Regional Technical Conference
- ※ First Priority Issues
- ※※ Second Priority Issues

Notes:

- 1) Road and Bridge Training Programs and Technical Manuals are to be developed by a Technical Committee consisted by C/Ps from Central Office, CAR, Region VII and Region XI.
- 2) Bridge Inspection and Evaluation to be consistent with BMS.
- 3) Bridge Construction Training Program and Technical Manual will be scheduled to develop consistent with locally funded bridge construction project.
- 4) Bridge Inspection for special bridges and repair Training Program and Technical Manual may be developed by the proposed development study on the Sustainable Bridge Maintenance/Management System.

Depend on the schedule of implementation of the development study on 'Sustainable Bridge Maintenance/Management System'

[Handwritten signature]

[Handwritten signature]

