

**THE PROJECT FOR CAPACITY DEVELOPMENT BY TRAINING  
and  
Preparation of Guidelines and Manuals for Roads  
in Timor-Leste**

**PROJECT COMPLETION REPORT**

**TABLE OF CONTENTS**

**PREFACE**

**LOCATION MAP/ ABBREVIATION/LIST OF TABLES AND FIGURES**

<b>CHAPTER 1 INTRODUCTION</b> .....	1-1
<b>1.1 OUTLINES OF THE PROJECT</b> .....	1-1
1.1.1 Background of the Project.....	1-1
1.1.2 Project Purpose .....	1-2
1.1.3 Project Activity to be implemented.....	1-2
1.1.4 Organization Involved in the Project in Timor-Leste.....	1-3
<b>1.2 OVERALL SCHEDULE OF THE PROJECT</b> .....	1-6
1.2.1 Overall Schedule of the Entire Project.....	1-6
<b>CHAPTER 2 RESULTS OF THE PROJECT</b> .....	2-1
<b>2.1 ACHIEVEMENTS LEVEL</b> .....	2-1
2.1.1 Achievement Level to the Project Purpose .....	2-1
2.1.2 Achievement Level to the Project Outputs .....	2-1
2.1.3 Implementation Results for scheduled Activities.....	2-5
2.1.4 Improvements of Utilization Condition of Possessed Equipments .....	2-9
<b>2.2 EVALUATION OF THE PROJECT BY FIVE (5) ASPECTS</b> .....	2-14
<b>CHAPTER 3 SCHEDULE OF ACTIVITIES DONE</b> .....	3-1
<b>CHAPTER 4 RESULTS OF INPUT</b> .....	4-1
<b>4.1 RESULTS OF INPUT BY JAPANESE SIDE</b> .....	4-1
4.1.1 Input of Japanese Experts .....	4-1
4.1.2 Provisions of Equipments .....	4-4
4.1.3 Local Expense.....	4-4
<b>4.2 RESULTS OF INPUT BY TIMOR-LESTE SIDE</b> .....	4-5
4.2.1 Organization and Facilities .....	4-5
4.2.2 Human Recourses .....	4-6
<b>CHAPTER 5 JOINT COORDINATION COMMITTEE</b> .....	5-1
5.1 JCC ON 1 <sup>ST</sup> PHASE .....	5-1
5.2 JCC ON 2 <sup>ND</sup> PHASE .....	5-2
5.3 JCC ON 3 <sup>RD</sup> PHASE .....	5-3
<b>CHAPTER 6 ACTIVITY ON 1<sup>ST</sup> AND 2<sup>ND</sup> PHASE</b> .....	6-1

<b>6.1</b>	<b>SUMMARY OF ACTIVITIES ON 1<sup>ST</sup> PHASE</b> .....	6-1
<b>6.2</b>	<b>SUMMARY OF ACTIVITIES ON 2<sup>ND</sup> PHASE</b> .....	6-2
6.2.1	General Conditions .....	6-2
6.2.2	Second Term (December 2006 – March 2007) .....	6-3
(1)	General Condition .....	6-3
(2)	Activities .....	6-3
(3)	Assigned Expert.....	6-4
<b>CHAPTER 7 ACTIVITY ON 3<sup>RD</sup> PHASE</b> .....		7-1
<b>7.1</b>	<b>GENERAL CONDITION OF 3<sup>RD</sup> PHASE</b> .....	7-1
<b>7.2</b>	<b>PLANNED ACTIVITIES OF 3<sup>RD</sup> PHASE</b> .....	7-1
7.2.1	Main Activities of 3 <sup>rd</sup> phase .....	7-1
7.2.2	Expert Assignment Plan.....	7-2
7.2.3	Reporting Milestone.....	7-2
<b>7.3</b>	<b>PREPARATION OF GUIDELINES / MAMUALS</b> .....	7-3
7.3.1	Pavement Design .....	7-3
7.3.2	Slope Protection.....	7-13
7.3.3	Material Test .....	7-21
<b>7.4</b>	<b>WORKSHOP AND OJT</b> .....	7-31
7.4.1	Soil Material Test.....	7-31
7.4.2	Concrete Material Test .....	7-43
7.4.3	Asphalt Material Test .....	7-46
7.4.4	Pavement Design .....	7-50
7.4.5	Slope Protection.....	7-55
<b>7.5</b>	<b>TRAINING IN INDONESIA</b> .....	7-62
7.5.1	Introduction.....	7-62
7.5.2	Objectives of Training.....	7-63
7.5.3	Training Schedule .....	7-63
7.5.4	Training Place .....	7-64
7.5.5	Trainees.....	7-64
7.5.6	Methodology of Training .....	7-65
7.5.7	Training Programme .....	7-67
7.5.8	Results and Achievements of the Training.....	7-71
<b>7.6</b>	<b>USAGE PLAN OF MANUALS AND GUIDELINES</b> .....	7-74
7.6.1	Penetration by the Seminar .....	7-74
<b>CHAPTER 8 CONCLUSION AND RECOMMENDATION</b> .....		8-1
<b>8-1</b>	<b>ISSUE, AND MEASURE ON PROJECT IMPLEMENTATION</b> .....	8-1

<b>8-2</b>	<b>PROBLEMS TO BE SOLVED BY TIMOR-LESTE SIDE .....</b>	<b>8-4</b>
<b>8-3</b>	<b>CONCLUSION AND RECOMMENDATIONS.....</b>	<b>8-6</b>
<b>8-4</b>	<b>AVAILABLE LESSONS TO BE APPLIED TO OTHER PROJECTS .....</b>	<b>8-8</b>

## **ANNEX**

<b>ANNEX-1</b>	<b>MINUTES OF THE JCC HELD ON 7<sup>TH</sup> MARCH 2006 .....</b>	<b>A-1</b>
<b>ANNEX-2</b>	<b>HANDOVER CERTIFICATE OF THE EQUIPMENT AND DOCUMENT BY THE PROJECT .....</b>	<b>A-5</b>
<b>ANNEX-3</b>	<b>MINUTES OF THE JCC HELD ON 6<sup>TH</sup> MARCH 2007 .....</b>	<b>A-6</b>
<b>ANNEX-4</b>	<b>MINUTES OF THE JCC HELD ON 14<sup>TH</sup> DECEMBER 2007 .....</b>	<b>A-9</b>
<b>ANNEX-5</b>	<b>MINUTES OF THE JCC HELD ON 25<sup>TH</sup> FEBRUARY 2007 .....</b>	<b>A-13</b>