

**THE STUDY
ON
COMPREHENSIVE AGRICULTURAL DEVELOPMENT
OF
PREK THNOT RIVER BASIN
IN
THE KINGDOM OF CAMBODIA**

**FINAL REPORT
Volume-IV: Pilot Projects**

Table of Contents

LOCATION MAP OF PILOT PROJECT AREAS
OUTLINE OF ACTIVITIES IN ZONE 1, ZONE3 AND ZONE 4
ABBREVIATIONS AND MEASUREMENT UNITS

PART-A: GENERAL INFORMATION

	<u>Page</u>
Chapter A-1 Introduction.....	IV-A-1
A-1.1 Authority	IV-A-1
A-1.2 Composition of Final Report.....	IV-A-1
A-1.3 Composition of Volume-IV: Pilot Projects.....	IV-A-1
Chapter A-2 Background.....	IV-A-2
A-2.1 Master Plan Study	IV-A-2
A-2.2 Pilot Projects Proposed in Master Plan Study.....	IV-A-3
A-2.2.1 Proposed Pilot Projects in Master Plan.....	IV-A-3
A-2.2.2 Purpose and Role of Pilot Projects in Implementation of Master Plan ..	IV-A-3
A-2.2.3 Prioritization of Proposed Pilot Projects.....	IV-A-3
A-2.2.4 Implementation Schedule of Prioritized Pilot Projects.....	IV-A-4
A-2.3 Technology Transfer	IV-A-4
Chapter A-3 Outline of Pilot Projects.....	IV-A-6
A-3.1 Proposed Two-step Improvement Process with Three Types of Activities for Achieving Master Plan Target.....	IV-A-6
A-3.2 Titles and Types of Activities of Pilot Projects	IV-A-6
A-3.2.1 Irrigated Agriculture On-farm Technology Improvement Pilot Project..	IV-A-6
A-3.2.1.1 Participatory Irrigation Management and Development Activities	IV-A-7
A-3.2.1.2 Participatory Agricultural Extension Activities	IV-A-7
A-3.2.1.3 Experimental Farming Practice Improvement Activities..	IV-A-8
A-3.2.2 Rainfed Agriculture Improvement Pilot Project	IV-A-8
Chapter A-4 Basic Strategies for Implementation	IV-A-9
A-4.1 Important Issues to be considered in Basic Strategies	IV-A-9
A-4.2 Basic Strategies	IV-A-9

	<u>Page</u>
Chapter A-5 Institutional Set-up.....	IV-A-10
A-5.1 Formation of a Pilot Project Task Force.....	IV-A-10
A-5.2 Explanation of Related Organizations to Pilot Projects.....	IV-A-11
A-5.2.1 Kampong Speu PDOWRAM.....	IV-A-11
A-5.2.2 Kampong Speu PDA	IV-A-11
A-5.2.3 CEDAC (NGO)	IV-A-11
Chapter A-6 Feedback Seminar.....	IV-A-12

PART-B: PILOT PROJECTS (2006/2007)

Section-I

Irrigated Agriculture On-farm Technology Improvement Pilot Project in Zone-1

LOCATION MAP OF ZONE-1 PILOT PROJECT AREA

	<u>Page</u>
Chapter BI-1 Framework of the Project.....	IV-BI-1
BI-1.1 Objective and Types of Project Activities.....	IV-BI-1
BI-1.2 Project Area.....	IV-BI-1
BI-1.2.1 Area for Participatory Irrigation Management and Development Activities.....	IV-BI-1
BI-1.2.2 Area for Participatory Agricultural Extension Activities.....	IV-BI-2
BI-1.2.3 Area for Experimental Farming Practice Improvement Activities	IV-BI-2
BI-1.3 Kick-off Seminars	IV-BI-2
BI-1.4 Schedule.....	IV-BI-3
BI-1.5 Project Design Matrix (PDM).....	IV-BI-3
Chapter BI-2 Participatory Irrigation Management and Development Activities	IV-BI-5
BI-2.1 Objective.....	IV-BI-5
BI-2.2 Institutional Set-up.....	IV-BI-5
BI-2.3 Situation before Starting the Pilot Project.....	IV-BI-5
BI-2.3.1 Area for the Activities.....	IV-BI-5
BI-2.3.2 Method of Baseline Surveys.....	IV-BI-6
BI-2.3.3 Agriculture.....	IV-BI-6
BI-2.3.4 Irrigation and Drainage / Water Management	IV-BI-6
BI-2.3.4.1 Irrigation System.....	IV-BI-6
BI-2.3.4.2 Drainage System	IV-BI-9
BI-2.3.4.3 Water Management	IV-BI-9
BI-2.3.4.4 Facility Maintenance.....	IV-BI-9
BI-2.3.5 Organization	IV-BI-9
BI-2.3.5.1 Ou Veang Farmer Water Users Community (FWUC)...	IV-BI-9
BI-2.3.5.2 Community Organizations	IV-BI-13
BI-2.4 Identified Constraints for PIMD Activities	IV-BI-14
BI-2.4.1 Irrigation and Drainage / Water Management	IV-BI-14
BI-2.4.2 FWUC.....	IV-BI-15
BI-2.5 Activities Conducted for Improvement.....	IV-BI-15
BI-2.5.1 Participatory Preparation of Improvement Plan	IV-BI-15
BI-2.5.1.1 Study Tour to Ou Treang FWUC	IV-BI-15
BI-2.5.1.2 Review Workshops to prepare Improvement Plan.....	IV-BI-16

	<u>Page</u>
BI-2.5.2	Implementation of the Improvement Plan IV-BI-18
BI-2.5.2.1	Preliminary Land Holding Map Preparation Practice... IV-BI-18
BI-2.5.2.2	Water Use Map Preparation Practice IV-BI-21
BI-2.5.2.3	Water Loss Identification and Reduction Practice IV-BI-23
BI-2.5.2.4	FWUC Sub-group Establishment Practice..... IV-BI-24
BI-2.5.2.5	FWUC Administration Improvement Practice..... IV-BI-25
BI-2.5.2.6	Proper Irrigation Water Use Education Practice IV-BI-26
BI-2.5.2.7	Irrigation Service Plan Preparation Practice IV-BI-27
BI-2.5.2.8	On-farm Irrigation Facility Construction Practice IV-BI-28
BI-2.6	Preliminary Improvement Plan to be executed in Next Season IV-BI-29
BI-2.7	Specific Findings in Zone-1 PIMD Activities..... IV-BI-29
Chapter BI-3	Participatory Agricultural Extension Activities IV-BI-34
BI-3.1	Objective IV-BI-34
BI-3.2	Institutional Set-up..... IV-BI-34
BI-3.3	Situation before Starting Pilot Project..... IV-BI-34
BI-3.3.1	Area for the Activities..... IV-BI-34
BI-3.3.2	Method of Baseline Surveys..... IV-BI-34
BI-3.3.3	Agriculture..... IV-BI-34
BI-3.3.4	Irrigation and Drainage Systems IV-BI-35
BI-3.3.5	Organizations..... IV-BI-36
BI-3.4	Constraints Identified for Participatory Agricultural Extension Activities IV-BI-36
BI-3.4.1	Agriculture..... IV-BI-36
BI-3.4.2	Farmers' Group..... IV-BI-36
BI-3.5	Activities Conducted for Improvement..... IV-BI-36
BI-3.5.1	Preparation of an Improvement Plan IV-BI-36
BI-3.5.2	Farmer-to-farmer Low Inputs SRI Extension Practice IV-BI-39
BI-3.5.2.1	Initial Guidance..... IV-BI-39
BI-3.5.2.2	Study Tour..... IV-BI-40
BI-3.5.2.3	Village Training IV-BI-40
BI-3.5.2.4	Inter-village Workshops IV-BI-42
BI-3.5.2.5	Farmers' Field Day IV-BI-42
BI-3.5.2.6	Results..... IV-BI-43
BI-3.5.3	Farmer-to-farmer Ecological Chicken Raising Extension Practice ... IV-BI-46
BI-3.5.3.1	Trigger of Starting the Activities..... IV-BI-46
BI-3.5.3.2	Study Tour..... IV-BI-46
BI-3.5.3.3	Village Training IV-BI-47
BI-3.5.3.4	Results..... IV-BI-47
BI-3.5.4	Farmers' Group Strengthening Practice..... IV-BI-48
BI-3.5.4.1	Importance of Farmers' Groups IV-BI-48
BI-3.5.4.2	Study Tour..... IV-BI-48
BI-3.5.4.3	Village Training IV-BI-48
BI-3.5.4.4	Results..... IV-BI-49
BI-3.6	Specific Findings in Zone-1 Participatory Agriculture Extension Activities IV-BI-49
Chapter BI-4	Experimental Farming Practice Improvement Activities IV-BI-51
BI-4.1	Objective IV-BI-51
BI-4.2	Institutional Set-up..... IV-BI-52
BI-4.3	Situation before Starting Pilot Project Activities IV-BI-52
BI-4.3.1	Area and Demonstrators for the Activities IV-BI-52
BI-4.3.2	Method of Baseline Surveys..... IV-BI-52
BI-4.3.3	Farming Practices in Bos Ta Ney Village IV-BI-53

	<u>Page</u>	
BI-4.3.4	Soil Conditions of Verification Test and Small Scale Adaptability Trial Fields.....	IV-BI-53
BI-4.3.5	Identified Constraints for Farming Practices Improvement	IV-BI-53
BI-4.4	Strategies Established for Pilot Project and Overall Framework for Pilot Project.....	IV-BI-54
BI-4.4.1	Strategies Established for Pilot Project.....	IV-BI-54
BI-4.4.2	Overall Framework for Pilot Project	IV-BI-54
BI-4.5	Programs and Program Descriptions.....	IV-BI-54
BI-4.6	Implementation Arrangement	IV-BI-55
BI-4.7	Pilot Project Activities in 2006/07	IV-BI-55
BI-4.7.1	Verification Test.....	IV-BI-56
BI-4.7.2	Small Scale Adaptability Test.....	IV-BI-56
BI-4.7.3	Farmers' Acceptability Survey	IV-BI-56
BI-4.7.4	Field Guidance Activities	IV-BI-56
BI-4.8	Verification Test	IV-BI-59
BI-4.8.1	Objective.....	IV-BI-59
BI-4.8.2	Verification Plots	IV-BI-59
BI-4.8.3	Growth History and Key Farming Practices.....	IV-BI-59
BI-4.8.4	Yield and Production of Verification Test Plots.....	IV-BI-65
BI-4.8.5	Results	IV-BI-67
BI-4.9	Small Scale Adaptability Trials.....	IV-BI-67
BI-4.9.1	Objective.....	IV-BI-67
BI-4.9.2	Trial Design	IV-BI-67
BI-4.9.3	Adaptability Test on Medium Variety.....	IV-BI-68
BI-4.9.4	Adaptability Test on Early Variety.....	IV-BI-69
BI-4.10	Farmers' Acceptability Survey.....	IV-BI-69
BI-4.10.1	Objective.....	IV-BI-69
BI-4.10.2	Methodology.....	IV-BI-69
BI-4.10.3	Results	IV-BI-70

Section-II

Irrigated Agriculture On-farm Technology Improvement Pilot Project in Zone-3

LOCATION MAP OF PILOT PROJECT AREA IN ZONE-3

	<u>Page</u>	
Chapter BII-1	Framework of the Project.....	IV-BII-1
BII-1.1	Objective	IV-BII-1
BII-1.2	Project Area.....	IV-BII-1
BII-1.2.1	Area for Participatory Irrigation Management and Development Activities.....	IV-BII-1
BII-1.2.2	Area for Participatory Agricultural Extension Activities.....	IV-BII-1
BII-1.2.3	Area for Experimental Farming Practice Improvement Activities	IV-BII-1
BII-1.3	Kick-off Seminar.....	IV-BII-2
BII-1.4	Schedule	IV-BII-2
BII-1.5	Project Design Matrix (PDM).....	IV-BII-2
Chapter BII-2	Participatory Irrigation Management and Development Activities	IV-BII-4
BII-2.1	Objective	IV-BII-4
BII-2.2	Institutional Set-up.....	IV-BII-4

	<u>Page</u>
BII-2.3 Situation before Starting Pilot Project Activities	IV-BII-5
BII-2.3.1 Area for the Activities.....	IV-BII-5
BII-2.3.2 Method of Baseline Surveys.....	IV-BII-5
BII-2.3.3 Agriculture.....	IV-BII-5
BII-2.3.4 Irrigation and Drainage / Water Management	IV-BII-5
BII-2.3.4.1 Irrigation System.....	IV-BII-5
BII-2.3.4.2 Drainage System.....	IV-BII-6
BII-2.3.4.3 Water Management	IV-BII-6
BII-2.3.4.4 Facility Maintenance.....	IV-BII-7
BII-2.3.5 Organizations.....	IV-BII-7
BII-2.3.5.1 Trapeang Prey Robong Irrigation Management Group	IV-BII-7
BII-2.3.5.2 Community Organizations	IV-BII-8
BII-2.3.5.3 Farmers' Group	IV-BII-8
BII-2.4 Identified Constraints for Participatory Irrigation Management and Development Activities	IV-BII-8
BII-2.4.1 Irrigation and Drainage / Water Management	IV-BII-8
BII-2.4.2 Irrigation Management Group	IV-BII-8
BII-2.5 Activities Conducted for Improvement.....	IV-BII-9
BII-2.5.1 Preparation of Improvement Plan.....	IV-BII-9
BII-2.5.2 Implementation of Improvement Practices.....	IV-BII-9
BII-2.5.2.1 Preliminary Land Holding Map Preparation Practice....	IV-BII-9
BII-2.5.2.2 Water Use Map Preparation Practice	IV-BII-10
BII-2.5.2.3 Severe Drought in Year 2006.....	IV-BII-10
BII-2.6 Specific Findings in Zone-3 PIMD Activities.....	IV-BII-11
 Chapter BII-3 Participatory Agricultural Extension Activities	 IV-BII-13
BII-3.1 Objective.....	IV-BII-13
BII-3.2 Institutional Set-up.....	IV-BII-13
BII-3.3 Situation before Starting Pilot Project Activities	IV-BII-13
BII-3.3.1 Area for the Activities.....	IV-BII-13
BII-3.3.2 Method of Baseline Surveys.....	IV-BII-13
BII-3.3.3 Agriculture.....	IV-BII-13
BII-3.3.4 Irrigation and Drainage Systems	IV-BII-13
BII-3.3.5 Organizations.....	IV-BII-14
BII-3.3.5.1 Farmers' Groups.....	IV-BII-14
BII-3.3.5.2 Prey Kjeay Irrigation Management Group	IV-BII-15
BII-3.3.5.3 Community Organization.....	IV-BII-15
BII-3.4 Identified Constraints for Participatory Agricultural Extension Activites	IV-BII-16
BII-3.4.1 Agriculture.....	IV-BII-16
BII-3.4.2 Farmers' Group.....	IV-BII-16
BII-3.5 Activities Conducted for Improvement.....	IV-BII-16
BII-3.5.1 Preparation of Improvement Plan.....	IV-BII-16
BII-3.5.2 Severe Drought in Year 2006.....	IV-BII-16
BII-3.5.3 Farmer-to-Farmer Low Inputs SRI Extension Practice	IV-BII-17
BII-3.5.3.1 Initial Guidance.....	IV-BII-17
BII-3.5.3.2 Study Tour.....	IV-BII-17
BII-3.5.3.3 Village Training	IV-BII-18
BII-3.5.3.4 Inter-village Workshops.....	IV-BII-18
BII-3.5.3.5 Farmers' Field Day	IV-BII-19
BII-3.5.3.6 Results.....	IV-BII-19
BII-3.5.4 Farmer-to-farmer Ecological Chicken Raising Extension Practice ...	IV-BII-22
BII-3.5.4.1 Trigger of Starting the Activities.....	IV-BII-22
BII-3.5.4.2 Study Tour.....	IV-BII-22

	<u>Page</u>
BII-3.5.4.3 Village Training	IV-BII-23
BII-3.5.4.4 Result	IV-BII-23
BII-3.5.5 Farmers' Group Strengthening Practice.....	IV-BII-23
BII-3.5.5.1 Importance of Farmer's Group	IV-BII-23
BII-3.5.5.2 Study Tour.....	IV-BII-23
BII-3.5.5.3 Village Training	IV-BII-24
BII-3.5.5.4 Results.....	IV-BII-24
BII-3.6 Preliminary Improvement Plan to be executed in Next Season.....	IV-BII-24
BII-3.7 Specific Findings in Zone-3 Participatory Agriculture Extension Activities	IV-BII-24
Chapter BII-4 Experimental Farming Practice Improvement Activities	IV-BII-25
BII-4.1 Objective	IV-BII-25
BII-4.2 Institutional Set-up.....	IV-BII-26
BII-4.3 Situation before Starting Pilot Project Activities	IV-BII-26
BII-4.3.1 Area and Demonstrators for the Activities	IV-BII-26
BII-4.3.2 Method of Baseline Surveys.....	IV-BII-26
BII-4.3.3 Farming Practices in Bos Ta Ney Village.....	IV-BII-27
BII-4.3.4 Soil Conditions of Verification Test and Small Scale Adaptability Trial Fields.....	IV-BII-27
BII-4.3.5 Identified Constraints for Farming Practices Improvement	IV-BII-28
BII-4.4 Strategies Established for Pilot Project and Overall Framework for Pilot Project.....	IV-BII-28
BII-4.4.1 Strategies Established for Pilot Project.....	IV-BII-28
BII-4.4.2 Overall Framework for Pilot Project	IV-BII-28
BII-4.5 Programs and Program Descriptions.....	IV-BII-28
BII-4.6 Implementation Arrangement	IV-BII-29
BII-4.7 Pilot Project Activities in 2006/07	IV-BII-29
BII-4.7.1 Verification Test.....	IV-BII-29
BII-4.7.2 Small Scale Adaptability Test.....	IV-BII-30
BII-4.7.3 Farmers' Acceptability Survey	IV-BII-30
BII-4.7.4 Field Guidance Activities	IV-BII-30
BII-4.8 Verification Test	IV-BII-32
BII-4.8.1 Objective.....	IV-BII-32
BII-4.8.2 Verification Plots	IV-BII-32
BII-4.8.3 Growth History and Key Farming Practices.....	IV-BII-32
BII-4.8.4 Yield and Production of Verification Test Plots.....	IV-BII-38
BII-4.8.5 Results	IV-BII-40
BII-4.9 Small Scale Adaptability Trials.....	IV-BII-40
BII-4.9.1 Objective.....	IV-BII-40
BII-4.9.2 Trial Design	IV-BII-41
BII-4.9.3 Adaptability Test on Medium Variety.....	IV-BII-41
BII-4.9.4 Results	IV-BII-41
BII-4.10 Farmers' Acceptability Survey	IV-BII-42
BII-4.10.1 Objective.....	IV-BII-42
BII-4.10.2 Methodology.....	IV-BII-42
BII-4.10.3 Results	IV-BII-42

Section-III
Rainfed Agriculture Improvement
Pilot Project in Zone-4

LOCATION MAP OF PILOT PROJECT AREA IN ZONE-4

	<u>Page</u>
Chapter BIII-1 Framework of the Project.....	IV-BIII-1
BIII-1.1 Objective	IV-BIII-1
BIII-1.2 Project Area.....	IV-BIII-1
BIII-1.2.1 Area for Participatory Agricultural Extension Activities.....	IV-BIII-1
BIII-1.2.2 Area for Experimental Farming Practice Improvement Activities	IV-BIII-1
BIII-1.3 Kick-off Seminar.....	IV-BIII-1
BIII-1.4 Schedule.....	IV-BIII-2
BIII-1.5 Project Design Matrix (PDM).....	IV-BIII-2
 Chapter BIII-2 Participatory Agricultural Extension Activities	 IV-BIII-3
BIII-2.1 Objective	IV-BIII-3
BIII-2.2 Institutional Set-up.....	IV-BIII-3
BIII-2.3 Situation before Starting Pilot Project Activities	IV-BIII-3
BIII-2.3.1 Area for the Activities.....	IV-BIII-3
BIII-2.3.2 Method of Baseline Surveys.....	IV-BIII-3
BIII-2.3.3 Agriculture.....	IV-BIII-3
BIII-2.3.4 Organizations.....	IV-BIII-3
BIII-2.3.4.1 Farmers' Group.....	IV-BIII-3
BIII-2.3.4.2 Community Organizations.....	IV-BIII-4
BIII-2.4 Identified Constraints on Agricultural Extension Activities	IV-BIII-4
BIII-2.4.1 Agriculture.....	IV-BIII-4
BIII-2.4.2 Organizations.....	IV-BIII-4
BIII-2.5 Activities Conducted for Improvement.....	IV-BIII-5
BIII-2.5.1 Preparation of an Improvement Plan.....	IV-BIII-5
BIII-2.5.2 Farmer-to-farmer Low Inputs SRI Extension Practice	IV-BIII-5
BIII-2.5.2.1 Initial Guidance.....	IV-BIII-5
BIII-2.5.2.2 Study Tour.....	IV-BIII-5
BIII-2.5.2.3 Village Training	IV-BIII-5
BIII-2.5.2.4 Inter-village Workshops.....	IV-BIII-6
BIII-2.5.2.5 Farmers' Field Day	IV-BIII-6
BIII-2.5.2.6 Results.....	IV-BIII-7
BIII-2.5.3 Farmer-to-farmer Ecological Chicken Raising Extension Practice	IV-BIII-10
BIII-2.5.3.1 Trigger of Starting the Activities.....	IV-BIII-10
BIII-2.5.3.2 Study Tour.....	IV-BIII-10
BIII-2.5.3.3 Village Training	IV-BIII-10
BIII-2.5.3.4 Result	IV-BIII-11
BIII-2.5.4 Farmers' Group Strengthening Practice.....	IV-BIII-11
BIII-2.5.4.1 Importance of a Farmers' Group.....	IV-BIII-11
BIII-2.5.4.2 Study Tour.....	IV-BIII-11
BIII-2.5.4.3 Village Training	IV-BIII-11
BIII-2.5.4.4 Results.....	IV-BIII-12
BIII-2.6 Specific Findings in Zone-4 Participatory Agriculture Extension Activities.....	IV-BIII-12
 Chapter BIII-3 Experimental Farming Practice Improvement Activity	 IV-BIII-13
BIII-3.1 Objective	IV-BIII-14
BIII-3.2 Institutional Set-up.....	IV-BIII-14
BIII-3.3 Situation before Starting Pilot Project Activities	IV-BIII-14

	<u>Page</u>
BIII-3.3.1 Area and Demonstrators for the Activities	IV-BIII-14
BIII-3.3.2 Method of Baseline Surveys.....	IV-BIII-15
BIII-3.3.3 Farming Practices in Bos Ta Ney Village.....	IV-BIII-15
BIII-3.3.4 Soil Conditions of Verification Test and Small Scale Adaptability Trial Fields.....	IV-BIII-15
BIII-3.3.5 Identified Constraints for Farming Practices Improvement	IV-BIII-16
BIII-3.4 Strategies Established for Pilot Project and Overall Framework for Pilot Project.....	IV-BIII-16
BIII-3.4.1 Strategies Established for Pilot Project.....	IV-BIII-16
BIII-3.4.2 Overall Framework for Pilot Project	IV-BIII-16
BIII-3.5 Programs and Program Descriptions.....	IV-BIII-17
BIII-3.6 Implementation Arrangement	IV-BIII-17
BIII-3.7 Pilot Project Activities in 2006/07	IV-BIII-17
BIII-3.7.1 Verification Test.....	IV-BIII-18
BIII-3.7.2 Small Scale Adaptability Test.....	IV-BIII-18
BIII-3.7.3 Farmers' Acceptability Survey	IV-BIII-18
BIII-3.7.4 Field Guidance Activities	IV-BIII-18
BIII-3.8 Verification Test	IV-BIII-20
BIII-3.8.1 Objective.....	IV-BIII-20
BIII-3.8.2 Verification Plots	IV-BIII-20
BIII-3.8.3 Growth History and Key Farming Practices.....	IV-BIII-21
BIII-3.8.4 Yield and Production of Verification Test Plots.....	IV-BIII-25
BIII-3.8.5 Results	IV-BIII-27
BIII-3.9 Small Scale Adaptability Trials.....	IV-BIII-27
BIII-3.9.1 Objective.....	IV-BIII-27
BIII-3.9.2 Trial Design	IV-BIII-27
BIII-3.9.3 Growth History and Key Farming Practices.....	IV-BIII-27
BIII-3.9.4 Results	IV-BIII-28
BIII-3.10 Farmers' Acceptability Survey.....	IV-BIII-29
BIII-3.10.1 Objective	IV-BIII-29
BIII-3.10.2 Methodology	IV-BIII-29
BIII-3.10.3 Results.....	IV-BIII-29

Section-IV
Technology Transfer, Sharing of Experiences
and Lessons Learned

	<u>Page</u>
Chapter BIV-1 Technology Transfer	IV-BIV-1
BIV-1.1 Importance of Technology Transfer in Pilot Project	IV-BIV-1
BIV-1.2 Technology Transfer to PDOWRAM Staff.....	IV-BIV-1
BIV-1.2.1 General Problems of PDOWRAM before Starting Pilot Project Activities.....	IV-BIV-1
BIV-1.2.2 Technology Transferred to PDOWRAM Staff	IV-BIV-1
BIV-1.3 Technology Transfer to PDA Staff.....	IV-BIV-2
BIV-1.3.1 General Problems of PDA before Starting Pilot Project Activities.....	IV-BIV-2
BIV-1.3.2 Technology Transferred to PDA Staff.....	IV-BIV-3
Chapter BIV-2 Sharing of Experiences and Lessons Learned	IV-BIV-4
BIV-2.1 Joint Meetings.....	IV-BIV-4

	<u>Page</u>
BIV-2.2 Lessons Learned	IV-BIV-5
BIV-2.2.1 General	IV-BIV-5
BIV-2.2.2 Participatory Irrigation Management and Development	IV-BIV-5
BIV-2.2.3 Participatory Agriculture Extension	IV-BIV-16
BIV-2.2.4 Experimental Farming Practice Improvement	IV-BIV-22

PART-C: PILOT PROJECTS (2007/2008)

Section-I

Irrigated Agriculture On-farm Technology

Improvement Pilot Project in Zone-1

LOCATION MAP OF ZONE-1 PILOT PROJECT AREA

	<u>Page</u>
Chapter CI-1 Framework of the Project.....	IV-CI-1
CI-1.1 Objective and Types of Project Activities	IV-CI-1
CI-1.2 Project Area.....	IV-CI-1
CI-1.3 Schedule	IV-CI-1
CI-1.4 Project Design Matrix (PDM), Version 2.....	IV-CI-1
Chapter CI-2 Participatory Irrigation Management and Development Activities	IV-CI-4
CI-2.1 Objective	IV-CI-4
CI-2.2 Institutional Set-up.....	IV-CI-4
CI-2.3 Situation before Starting Pilot Project Activities	IV-CI-4
CI-2.4 Identified Constraints for Participatory Irrigation Management and Development Activities	IV-CI-4
CI-2.5 Participatory Irrigation Management and Development Activities Conducted for Improvement	IV-CI-4
CI-2.5.1 General	IV-CI-4
CI-2.5.2 Kick-off Seminar for 2007/08	IV-CI-4
CI-2.5.3 Water Loss Identification and Reduction Practice.....	IV-CI-5
CI-2.5.4 FWUC Sub-group Establishment Practice	IV-CI-6
CI-2.5.5 FWUC Administration Improvement Practice	IV-CI-8
CI-2.5.6 Proper Irrigation Water Use Education Practice.....	IV-CI-11
CI-2.5.7 Irrigation Service Plan Preparation Practice.....	IV-CI-12
CI-2.5.8 Watercourse Construction/Rehabilitation Practice	IV-CI-12
CI-2.5.9 Water Management Training Practice.....	IV-CI-14
CI-2.5.10 FWUC Meeting Building Construction Practice.....	IV-CI-16
CI-2.6 Specific Findings in Zone-1 Participatory Irrigation Management and Development Activities.....	IV-CI-17
Chapter CI-3 Participatory Agricultural Extension Activities	IV-CI-20
CI-3.1 Objective.....	IV-CI-20
CI-3.2 Institutional Set-up.....	IV-CI-20
CI-3.3 Situation before Starting Pilot Project Activities	IV-CI-20
CI-3.3.1 Area for the Activities.....	IV-CI-20
CI-3.3.2 Method of Baseline Surveys.....	IV-CI-20
CI-3.3.3 Agriculture.....	IV-CI-20
CI-3.3.4 Irrigation and Drainage System	IV-CI-20
CI-3.3.5 Organizations.....	IV-CI-20

	<u>Page</u>
CI-3.4	Identified Constraints on Participatory Agricultural Extension Activity IV-CI-20
CI-3.5	Activities Conducted for Improvement..... IV-CI-20
CI-3.5.1	Preparation of Improvement Plan..... IV-CI-20
CI-3.5.2	Farmer-to-farmer Low inputs SRI Extension Practice IV-CI-20
CI-3.5.2.1	Initial Guidance..... IV-CI-20
CI-3.5.2.2	Study Tour..... IV-CI-21
CI-3.5.2.3	Village Training IV-CI-23
CI-3.5.2.4	Inter-village Workshops..... IV-CI-24
CI-3.5.2.5	Supporting and Monitoring to Experimental Farmers .. IV-CI-25
CI-3.5.2.6	Village General Meeting..... IV-CI-26
CI-3.5.2.7	Results..... IV-CI-26
CI-3.5.3	Farmer-to-farmer Ecological Chicken Raising Extension Practice IV-CI-28
CI-3.5.3.1	Trigger of Starting the Activities..... IV-CI-28
CI-3.5.3.2	Study Tour..... IV-CI-28
CI-3.5.3.3	Village Training IV-CI-29
CI-3.5.3.4	Inter-village Workshop..... IV-CI-30
CI-3.5.3.5	Village General Meeting..... IV-CI-31
CI-3.5.3.6	Results..... IV-CI-31
CI-3.5.4	Farmers' Group Strengthening Practice..... IV-CI-31
CI-3.5.4.1	Importance of Farmers' Groups IV-CI-31
CI-3.5.4.2	Study Tour..... IV-CI-31
CI-3.5.4.3	Village Training IV-CI-32
CI-3.5.4.4	Inter-village Workshop..... IV-CI-33
CI-3.5.4.5	Village General Meeting..... IV-CI-33
CI-3.5.4.6	Results..... IV-CI-33
CI-3.6	Baseline Survey..... IV-CI-34
CI-3.7	Specific Findings in Zone-1 Participatory Agriculture Extension IV-CI-34
Chapter CI-4	Experimental Farming Practice Improvement Activities..... IV-CI-37
CI-4.1	Programs and Program Descriptions..... IV-CI-37
CI-4.2	Implementation Arrangement IV-CI-37
CI-4.3	Proposed Project Activities in 2007/08 IV-CI-37
CI-4.3.1	Verification Test..... IV-CI-37
CI-4.3.2	Small Scale Adaptability Test..... IV-CI-38
CI-4.3.3	Farmers' Acceptability Survey IV-CI-38
CI-4.3.4	Field Guidance Activities IV-CI-39
CI-4.3.5	Implementation Team Technical Meeting IV-CI-40
CI-4.4	Verification Test in Early Rainy Season..... IV-CI-40
CI-4.4.1	Objective..... IV-CI-40
CI-4.4.2	Verification Plots IV-CI-41
CI-4.4.3	Verification Test on Rice IV-CI-41
CI-4.4.3.1	Growth History and Key Farming Practices IV-CI-41
CI-4.4.3.2	Yield and Production of Verification Plots IV-CI-45
CI-4.4.3.3	Results..... IV-CI-46
CI-4.4.4	Verification Test on Mungbeans IV-CI-46
CI-4.4.4.1	Growth History and Key Farming Practices..... IV-CI-46
CI-4.4.4.2	Results..... IV-CI-47
CI-4.5	Verification Test in Rainy Season IV-CI-48
CI-4.5.1	Objective..... IV-CI-48
CI-4.5.2	Verification Plots IV-CI-48
CI-4.5.3	Growth History and Key Farming Practices..... IV-CI-48
CI-4.5.4	Yield and Production of Verification Plots IV-CI-52
CI-4.5.5	Results IV-CI-53

	<u>Page</u>
CI-4.6 Small Scale Adaptability Test	IV-CI-54
CI-4.6.1 Objective.....	IV-CI-54
CI-4.6.2 Trial Design	IV-CI-54
CI-4.6.3 Key Farming Practices and Growth History.....	IV-CI-54
CI-4.6.4 Results	IV-CI-55
CI-4.7 Farmers' Acceptability Survey.....	IV-CI-57
CI-4.7.1 Objective.....	IV-CI-57
CI-4.7.2 Methodology.....	IV-CI-57
CI-4.7.3 Results	IV-CI-57
CI-4.8 Evaluation and Proposed Approaches for Improvement of Rice Farming.....	IV-CI-58
CI-4.8.1 Evaluation of Verification Tests.....	IV-CI-58
CI-4.8.2 Improved Farming Practices and Technical Development Required..	IV-CI-60

Section-II
Irrigated Agriculture On-farm Technology
Improvement Pilot Project in Zone-3

LOCATION MAP OF PILOT PROJECT AREA IN ZONE-3

	<u>Page</u>
Chapter CII-1 Framework of the Project.....	IV-CII-1
CII-1.1 Objective	IV-CII-1
CII-1.2 Project Area.....	IV-CII-1
CII-1.2.1 Area for Participatory Irrigation Management and Development Activities.....	IV-CII-1
CII-1.2.2 Area for Participatory Agricultural Extension Activities.....	IV-CII-1
CII-1.2.3 Area for Experimental Farming Practice Improvement Activities	IV-CII-1
CII-1.3 Schedule	IV-CII-1
CII-1.4 Project Design Matrix (PDM),Version 2.....	IV-CII-2

	<u>Page</u>
Chapter CII-2 Participatory Irrigation Management and Development Activities	IV-CII-5
CII-2.1 Objective	IV-CII-5
CII-2.2 Institutional Set-up.....	IV-CII-5
CII-2.3 Situation before Starting Pilot Project Activities	IV-CII-5
CII-2.3.1 General	IV-CII-5
CII-2.3.2 Method of Baseline Surveys.....	IV-CII-5
CII-2.3.3 Agriculture.....	IV-CII-5
CII-2.3.4 Irrigation and Drainage / Water Management	IV-CII-5
CII-2.3.4.1 Irrigation System.....	IV-CII-5
CII-2.3.4.2 Drainage System	IV-CII-5
CII-2.3.4.3 Water Management	IV-CII-5
CII-2.3.4.4 Facility Maintenance.....	IV-CII-6
CII-2.3.5 Organizations.....	IV-CII-6
CII-2.3.5.1 Ta Kao Irrigation Management Group.....	IV-CII-6
CII-2.3.5.2 Community Organizations	IV-CII-7
CII-2.4 Identified Constraints for Participatory Irrigation Management and Development Activities	IV-CII-7

	<u>Page</u>
CII-2.4.1 Irrigation and Drainage / Water Management	IV-CII-7
CII-2.4.2 Irrigation Management Group	IV-CII-7
CII-2.5 Activities Conducted for Improvement.....	IV-CII-8
CII-2.5.1 General	IV-CII-8
CII-2.5.2 Implementation of Improvement Practices.....	IV-CII-8
CII-2.5.2.1 Preliminary Land Holding Map Preparation Practice....	IV-CII-8
CII-2.5.2.2 Water Use Map Preparation Practice	IV-CII-10
CII-2.5.2.3 FWUC Establishment Practice	IV-CII-12
CII-2.5.2.4 Reservoir Capacity Clarification Practice.....	IV-CII-15
CII-2.5.2.5 Irrigation Service Plan Preparation Practice	IV-CII-17
CII-2.5.2.6 Water Management Training Practice.....	IV-CII-18
CII-2.6 Specific Findings in Zone-3 Participatory Irrigation Management and Development Activities.....	IV-CII-19
 Chapter CII-3 Participatory Agricultural Extension Activities	 IV-CII-21
CII-3.1 Objective	IV-CII-21
CII-3.2 Institutional Set-up.....	IV-CII-21
CII-3.3 Situation before Starting Pilot Project Activities	IV-CII-21
CII-3.4 Identified Constraints on Agricultural Extension Activities	IV-CII-21
CII-3.4.1 Agriculture.....	IV-CII-21
CII-3.4.2 Farmers' Group.....	IV-CII-21
CII-3.5 Activities Conducted for Improvement.....	IV-CII-21
CII-3.5.1 Preparation of Improvement Plan.....	IV-CII-21
CII-3.5.2 No Use of Reservoir Water for Irrigation in Year 2007	IV-CII-21
CII-3.5.3 Farmer-to-farmer Low Inputs SRI Extension Practice	IV-CII-21
CII-3.5.3.1 Initial Guidance in 2007/08	IV-CII-21
CII-3.5.3.2 Study Tour.....	IV-CII-22
CII-3.5.3.3 Village Training	IV-CII-22
CII-3.5.3.4 Inter-village Workshop.....	IV-CII-22
CII-3.5.3.5 Supporting and Monitoring to Experimental Farmers	IV-CII-23
CII-3.5.3.6 Village General Meeting	IV-CII-23
CII-3.5.3.7 Results.....	IV-CII-23
CII-3.5.4 Farmer-to-farmer Ecological Chicken Raising Extension Practice	IV-CII-24
CII-3.5.4.1 Study Tour.....	IV-CII-24
CII-3.5.4.2 Village Training	IV-CII-24
CII-3.5.4.3 Result	IV-CII-24
CII-3.5.5 Farmers' Group Strengthening Practice.....	IV-CII-25
CII-3.5.5.1 Importance of Farmers' Group.....	IV-CII-25
CII-3.5.5.2 Study Tour.....	IV-CII-25
CII-3.5.5.3 Village Training	IV-CII-25
CII-3.5.5.4 Inter-village Workshop.....	IV-CII-25
CII-3.5.5.5 Results.....	IV-CII-25
CII-3.6 Specific Findings in Zone-3 Participatory Agriculture Extension Activities	IV-CII-26
 Chapter CII-4 Experimental Farming Practice Improvement Activities.....	 IV-CII-27
	<u>Page</u>
CII-4.1 Programs and Program Descriptions.....	IV-CII-27
CII-4.2 Implementation Arrangement	IV-CII-27
CII-4.3 Proposed Project Activities in 2007/08	IV-CII-27
CII-4.3.1 Verification Test.....	IV-CII-28
CII-4.3.2 Small Scale Adaptability Test	IV-CII-28
CII-4.3.3 Farmers' Acceptability Survey	IV-CII-28

CII-4.3.4	Field Guidance Activities	IV-CII-28
CII-4.3.5	Implementation Team Technical Meeting	IV-CII-30
CII-4.4	Verification Test during the Early Rainy Season	IV-CII-30
CII-4.4.1	Objective.....	IV-CII-30
CII-4.4.2	Verification Plots	IV-CII-30
CII-4.4.3	Growth History and Key Farming Practices.....	IV-CII-30
CII-4.4.4	Results	IV-CII-31
CII-4.5	Verification Test in Rainy Season	IV-CII-31
CII-4.5.1	Objective.....	IV-CII-31
CII-4.5.2	Verification Plots	IV-CII-32
CII-4.5.3	Growth History and Key Farming Practices.....	IV-CII-32
CII-4.5.4	Yield and Production of Verification Plots	IV-CII-36
CII-4.5.5	Results	IV-CII-38
CII-4.6	Small Scale Adaptability Test	IV-CII-38
CII-4.6.1	Objective.....	IV-CII-38
CII-4.6.2	Trial Design	IV-CII-39
CII-4.6.3	Key Farming Practices and Growth History.....	IV-CII-39
CII-4.6.4	Results	IV-CII-39
CII-4.7	Farmers' Acceptability Survey.....	IV-CII-41
CII-4.7.1	Objective.....	IV-CII-41
CII-4.7.2	Methodology.....	IV-CII-41
CII-4.7.3	Results	IV-CII-42
CII-4.8	Evaluation and Proposed Approaches for Improvement of Rice Farming.....	IV-CII-43
CII-4.8.1	Evaluation of Verification Tests.....	IV-CII-43
CII-4.8.2	Proposed Approaches for Improvement of Rice Farming	IV-CII-44

Section-III
Rainfed Agriculture Improvement
Pilot Project in Zone-4

LOCATION MAP OF PILOT PROJECT AREA IN ZONE-4

		<u>Page</u>
Chapter CIII-1	Framework of the Project.....	IV-CIII-1
CIII-1.1	Objective	IV-CIII-1
CIII-1.2	Project Area.....	IV-CIII-1
CIII-1.2.1	Area for Participatory Agricultural Extension Activities.....	IV-CIII-1
CIII-1.2.2	Area for Experimental Farming Practice Improvement Activities	IV-CIII-1
CIII-1.3	Schedule.....	IV-CIII-1
CIII-1.4	Project Design Matrix (PDM), Version 2.....	IV-CIII-1
Chapter CIII-2	Participatory Agricultural Extension Activities	IV-CIII-3
CIII-2.1	Objective	IV-CIII-3
CIII-2.2	Institutional Set-up.....	IV-CIII-3
CIII-2.3	Situation before Starting Pilot Project Activities	IV-CIII-3
		<u>Page</u>
CIII-2.4	Identified Constraints on Agricultural Extension Activities	IV-CIII-3
CIII-2.5	Activities Conducted for Improvement.....	IV-CIII-3
CIII-2.5.1	Preparation of an Improvement Plan	IV-CIII-3
CIII-2.5.2	Farmer-to-farmer Low Inputs SRI Extension Practice	IV-CIII-3
CIII-2.5.2.1	Initial Guidance in 2007/08	IV-CIII-3
CIII-2.5.2.2	Study Tour.....	IV-CIII-4

CIII-2.5.2.3	Village Training	IV-CIII-4
CIII-2.5.2.4	Inter-village Workshops	IV-CIII-5
CIII-2.5.2.5	Farmers' Field Day	IV-CIII-5
CIII-2.5.2.6	Supporting and Monitoring of Experimental Farmers ..	IV-CIII-6
CIII-2.5.2.7	Village General Meeting	IV-CIII-6
CIII-2.5.2.8	Results	IV-CIII-6
CIII-2.5.3	Farmer-to-farmer Ecological Chicken Raising Extension Practice ...	IV-CIII-8
CIII-2.5.3.1	Study Tour	IV-CIII-8
CIII-2.5.3.2	Village Training	IV-CIII-8
CIII-2.5.3.3	Inter-village Workshop	IV-CIII-8
CIII-2.5.3.4	Supporting and Monitoring to Experimental Farmers ..	IV-CIII-9
CIII-2.5.3.5	Village General Meeting	IV-CIII-9
CIII-2.5.3.6	Result	IV-CIII-9
CIII-2.5.4	Farmers' Group Strengthening Practice	IV-CIII-10
CIII-2.5.4.1	Importance of a Farmers' Group	IV-CIII-10
CIII-2.5.4.2	Study Tour	IV-CIII-10
CIII-2.5.4.3	Village Training	IV-CIII-10
CIII-2.5.4.4	Village General Meeting	IV-CIII-10
CIII-2.5.4.5	Results	IV-CIII-10
CIII-2.6	Baseline Survey	IV-CIII-11
CIII-2.7	Specific Findings in Zone-4 Participatory Agriculture Extension Activities	IV-CIII-11
Chapter CIII-3	Experimental Farming Practice Improvement Activities	IV-CIII-13
CIII-3.1	Program Descriptions and Objectives	IV-CIII-13
CIII-3.2	Implementation Arrangement	IV-CIII-13
CIII-3.3	Pilot Project Activities in 2007/08	IV-CIII-13
CIII-3.3.1	Verification Test	IV-CIII-13
CIII-3.3.2	Small Scale Adaptability Test	IV-CIII-14
CIII-3.3.3	Farmers' Acceptability Survey	IV-CIII-14
CIII-3.3.4	Field Guidance Activities	IV-CIII-14
CIII-3.3.5	Implementation Team Technical Meeting	IV-CIII-15
CIII-3.4	Verification Tests in Early Rainy Season	IV-CIII-16
CIII-3.4.1	Objective	IV-CIII-16
CIII-3.4.2	Verification Plots	IV-CIII-16
CIII-3.4.3	Growth History and Key Farming Practices	IV-CIII-16
CIII-3.4.4	Results	IV-CIII-17
CIII-3.5	Verification Test in Rainy Season	IV-CIII-17
CIII-3.5.1	Objective	IV-CIII-17
CIII-3.5.2	Verification Plots	IV-CIII-17
CIII-3.5.3	Growth History and Key Farming Practices	IV-CIII-18
CIII-3.5.4	Yield and Production of Verification Plots	IV-CIII-21
CIII-3.5.5	Results	IV-CIII-22
CIII-3.6	Small Scale Adaptability Test	IV-CIII-23
CIII-3.6.1	Objective	IV-CIII-23
CIII-3.6.2	Trial Design	IV-CIII-23
CIII-3.6.3	Key Farming Practices and Growth History	IV-CIII-23
CIII-3.6.4	Results	IV-CIII-23
		<u>Page</u>
CIII-3.7	Farmers' Acceptability Survey	IV-CIII-25
CIII-3.7.1	Objective	IV-CIII-25
CIII-3.7.2	Methodology	IV-CIII-25
CIII-3.7.3	Results	IV-CIII-26
CIII-3.8	Evaluation and Proposed Approaches for Improvement of Rice Farming	IV-CIII-27
CIII-3.8.1	Evaluation of Verification Tests	IV-CIII-27

Section-IV
Technology Transfer, Sharing of Experiences
and Lessons Learned

	<u>Page</u>
Chapter CIV-1 Technology Transfer	IV-CIV-1
CIV-1.1 Importance of Technology Transfer in Pilot Project	IV-CIV-1
CIV-1.2 Technology Transfer to PDOWRAM Staff	IV-CIV-1
CIV-1.2.1 General Problems of PDOWRAM before Starting Pilot Project Activities.....	IV-CIV-1
CIV-1.2.2 Technology Transferred to PDOWRAM Staff	IV-CIV-1
CIV-1.3 Technology Transfer to PDA Staff	IV-CIV-2
CIV-1.3.1 General Problems of PDA before Starting Pilot Project Activities.....	IV-CIV-2
CIV-1.3.2 Technology Transferred to PDA Staff.....	IV-CIV-3
Chapter CIV-2 Sharing of Experiences and Lessons Learned	IV-CIV-4
CIV-2.1 Joint Meetings	IV-CIV-4
CIV-2.2 Lessons Learned	IV-CV-6
CIV-2.2.1 General	IV-CV-6
CIV-2.2.2 Participatory Irrigation Management and Development	IV-CV-6
CIV-2.2.3 Participatory Agriculture Extension	IV-CV12
CIV-2.2.4 Experimental Farming Practice Improvement.....	IV-CV-14

PART-D: EVALUATION OF PILOT PROJECTS

	<u>Page</u>
D-1 Purpose of Evaluation	IV-D-1
D-2 Framework of Evaluation.....	IV-D-1
D-3 Achievements of Pilot Project.....	IV-D-7
D-3.1 Irrigated Agriculture On-farm Technology Improvement Pilot Project	IV-D-7
D-3.1.1 Zone-1	IV-D-7
D-3.1.2 Zone-3	IV-D-8
D-3.2 Rainfed Agriculture Improvement Pilot Project in Zone-4	IV-D10
D-4 Management System and Process	IV-D-11
D-5 Evaluation Results based on Five Evaluation Criteria	IV-D-12
D-5.1 Irrigated Agriculture On-farm Technology Improvement Pilot Project	IV-D-12
D-5.1.1 Zone-1	IV-D-12
D-5.1.2 Zone-3	IV-D-16
D-5.2 Rainfed Agriculture Improvement Pilot Project.....	IV-D-19
D-6 Recommendation.....	IV-D-22

List of Tables

	<u>Page</u>
Table BI-4.1 Results of Yield Surveys: Zone 1 Verification Test (2006/2007).....	IV-BT-1
Table BII-4.1 Results of Yield Surveys: Zone 3 Verification Test (2006/2007).....	IV-BT-2
Table BIII-3.1 Results of Yield Surveys: Zone 4 Verification Test (2006/2007).....	IV-BT-3

Table CI-4.1	Results of Yield Surveys: Zone 1 Verification Test (2007/2008).....	IV-CT-1
Table CI-4.2	Results of Yield Surveys: Zone 1 Adaptability Test (2007/2008).....	IV-CT-2
Table CII-4.1	Results of Yield Surveys: Zone 3 Verification Test (2007/2008).....	IV-CT-3
Table CIII-3.1	Results of Yield Surveys: Zone 4 Verification Test (2007/2008).....	IV-CT-4
Table D-2.1	Evaluation Grid of Terminal Evaluation for “Irrigated Agriculture On-farm Technology Improvement Pilot Project in Zone - 1	IV-DT-1
Table D -2.2	Evaluation Grid of Terminal Evaluation for “Irrigated Agriculture On-farm Technology Improvement Pilot Project in Zone - 3	IV-DT-9
Table D -2.3	Evaluation Grid of Terminal Evaluation for “Rainfed Agriculture Improvement Pilot Project in Zone - 4.....	IV-DT-17
Table D -2.4	Outcome of Participatory Evaluation Workshop in Zone-1; Participatory Irrigation Management and Development (PIMD) Activities	IV-DT-24
Table D -2.5	Outcome of Participatory Evaluation Workshop in Zone-1; Participatory Agricultural Extension Activities	IV-DT-27
Table D -2.6	Outcome of Participatory Evaluation Workshop in Zone-3 Prey Robong; Participatory Irrigation Management and Development (PIMD) Activities.....	IV-DT-30
Table D -2.7	Outcome of Participatory Evaluation Workshop in Zone-3 Ta Kao; Participatory Irrigation Management and Development (PIMD) Activities	IV-DT-32
Table D -2.8	Outcome of Participatory Evaluation Workshop in Zone-3 Prey Kyjeay; Participatory Irrigation Management and Development (PIMD) Activities	IV-DT-34
Table D -2.9	Outcome of Participatory Evaluation Workshop in Zone-3; Participatory Agricultural Extension Activities	IV-DT-36
Table D -2.10	Outcome of Participatory Evaluation Workshop in Zone-4; Participatory Agricultural Extension Activities	IV-DT-39
Table D -2.11	Results of Questionnaire Survey on Non-Participants Irrigated Agriculture Improvement Pilot Project Zone-1 (No. of respondents; 10)	IV-DT-41
Table D -2.12	Results of Questionnaire Survey on Non-Participants Irrigated Agriculture Improvement Pilot Project Zone-3 (No. of respondents; 10)	IV-DT-43
Table D -2.13	Results of Questionnaire Survey on Non-Participants Irrigated Agriculture Improvement Pilot Project Zone-4 (No. of respondents; 10)	IV-DT-45