

Output and Activities	Responsible Parties		FY2007			FY2008			FY2009			FY2010			FY2011			FY2012									
	Myanmar Side	Japanese	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	
3. Some silvicultural techniques for the rehabilitation of the degraded and the management of the mangrove and its associated forests for the Ayeyawady Delta are established.																											
3-1 Conduct surveys for identification of silvicultural models for both community and non-community forestry with respect to the ecological / management zones in the Ayeyawady Delta including recovery condition of mangrove vegetation from damage of cyclone Nargis.	District Township FD	/MF																									
3-2 Prepare the specific action research test designs with respect to each silvicultural model (e.g. seedling production, planning designs and methods, thinning, pruning, forest management).	District Township FD	/MF																									
3-3 Prepare the facilities (e.g. nurseries) for integrated mangrove management	District Township FD	/GIS, ET																									
3-4 Prepare plots and test materials (e.g. seeds, seedlings) and execute the AR.	District Township FD	/MF																									
3-5 Conduct periodic technical monitoring / preliminary assessment of the AR	District Township FD	/MF																									
3-6 Prepare draft technical guidelines based on progress of the action research activities (e.g. species identification, nursery, seed collection and management, planting techniques).	District Township FD	/MF																									
3-7 Support recovery of Implementation Body, material supply for recovery work of damaged mangrove or development of river bank / Coastal woodlot	District Township FD	/PCD, MF																									
4. A coordination mechanism is established among key sectors to address the underlying causes of mangrove deforestation in the Ayeyawady Delta.																											
4-1 Formulate and inter-disciplinary committee consisting of relevant authorities (e.g. agriculture, fisheries, settlement and land records) at the District level to examine the underlying causes for mangrove deforestation in the Ayeyawady Delta.	HQ, Division and District FD	PCD																									
4-2 Update the most recent land use information on periodic basis, including overall forest resource assessment of the region and mangrove forest conversion.	HQ / District FD	GIS, PCD																									
4-3 Prepare hazard map based on analysis of damage of the cyclone Nargis	HQ / District FD	GIS																									
4-4 Conduct coordination among the committee members upon demand to coordinate instructions for the implementation of appropriate land use policies.	HQ, Division, District and Township FD	PCD																									
4-5 Organize seminars to promote synergies among the relevant sectors for the sustainable management of the mangrove ecosystem in the Ayeyawady Delta.	HQ, Division, District and Township FD	PCD																									
4-6 Prepare material for public information	HQ, Division, District and Township FD	ET, PCD																									
4-7 Conduct public information for support integrated mangrove management including disaster prevention and patrol	HQ, Division, District and Township FD	PCD																									
4-8 Arrange necessary coordination among donors in the integrated mangrove management.	HQ, Division, District and Township FD	PCD																									

Note: Chief Adviser is charged to all activities, PCD: Participatory Community Development, AF: Agroforestry, FC: Fish Culture, ET: Extension and Training, MA: Marketing