7　評価分析分野団員によるインパクト調査報告書（日本語要約部分）

ネパール村落振興・森林保全計画及び
ネパール緑の推進協力プロジェクト

インパクト調査報告書要約（ドラフト）

1.　はじめに

本インパクト調査報告書は、「ネパール村落振興・森林保全計画」及び「青年海外協力隊緑の推進協力プロジェクト」のパッケージ協力（以下両プロジェクトをひとまとめにして「プロジェクト」と呼ぶ）が、対象地域住民のエンパワーメントに及ぼした効果（インパクト）を調査・分析した結果を取り纏めたものである。本調査は、短期専門家がプロジェクトが雇用した現地コンサルタントを補助として、平成10年10月24日～11月24日までの31日間に実施したものである。

2.　調査の目的

本インパクト調査の目的は、プロジェクトがモデル村落振興事業を実施したワード（村落）及び実施していないワード（村落）において住民に対する聞き取り調査を実施し、調査結果を分析することにより村落振興事業が調査対象村落住民に与えたインパクトを、住民のエンパワーメントの達成度という観点から評価することである。

3.　調査方法

3.1　エンパワーメントの定義

プロジェクトのPDM及び関連資料に基づき、プロジェクトが当初期待したであろう住民の役割とエンパワーメントを4つに分類して定義付けを行った。即ち、住民はモデル事業に参加し（参加能力向上）、協力してそれを実施する（共同作業能力向上）ことにより、村落資源開発及び保全の重要性を学び（村落資源開発・保全意識向上）、住民自らが村落資源開発及び保全事業を実施できるようになる（自立能力向上）と定義付けた。

3.2　質問票の内容

質問票は定義付けされたそれぞれのエンパワーメント達成度を事業（本報告書では、事業とはサブ・プロジェクトを指す）を実施したワードと実施しなかったワード別に明らかにする内容として作成した。それぞれのエンパワーメント達成度に対応した主な質問内容は次のとおりである。

期待された住民のエンパワーメント達成度	主な質問内容
参加能力向上	・ワード内会議への参加状況、発言状況、及び参加意識 ・男性から見た女性のワード内会議での発言力とリーダーシップ ・他のカーストから見た職業カーストのワード内会議での発言力とリーダーシップ ・会議議事録作成の有無に対する理解
共同作業能力向上	・ワード開発事業への共同作業参加状況 ・共同作業実施の規則の有無に対する理解 ・共同作業実施規則の遵守の状況 ・ワード開発事業への費用分担に対する理解 ・ワード開発事業の維持管理作業参加及び費用負担に対する理解

村落資源開発・保全意識向上	・ 住民主体の森林資源保全・管理に対する理解 ・ 植林や下草狩りへの共同作業参加に対する理解 ・ 住民男女の関心事の変化（開発調査のベースライン調査結果との比較）
自立能力向上	・ ワード開発事業の資金ソース手当てに対する理解 ・ ワード開発事業の技術支援手当てに対する理解 ・ VDC やワード開発並びに森林資源保全に対する興味

3.3 サンプルデザイン

サンプル数は調査期間、調査補助員の人数、及び現地聴き取り調査の効率を考慮して、事業を実施したワードと実施していないワードそれぞれの住民約 300 人、計約 600 人とした（実際のサンプル数は事業を実施したワード 319 人、実施していないワード 328 人、計 647 人であった）。サンプリングは、時間的制約を主な理由として無作為 2 段抽出法（Two-stage sampling method）を適用して行った。即ち、第一段階ではモデル事業を実施したワード及び実施していないワードからそれぞれ 10 ワードを無作為抽出し調査地点とした。さらに第二段階では抽出された各ワードからそれぞれの人口比に応じたサンプルを無作為抽出した。なお、住民の無作為抽出では、開発調査で実施したベースライン調査の世帯構成員調査で無作為抽出された住民男女（17 才以上）のリストの中からさらに無作為抽出して行った。

3.4 調査チームの構成

調査チームは短期専門家をリーダーとし、現地コンサルタントを補助として構成された。現地コンサルタントの専門家は、社会経済専門家（調査期間 15 日間）、農村社会専門家（同 27 日間）及びデータベース分析専門家（同 20 日間）の 3 人であった。社会経済専門家とそのアシスタント及び農村社会専門家は主に質問票の翻訳、20 人の聞き取り調査員（計 360 日間）の訓練、質問票のプレテスト、聞き取り調査の監督及び分析結果のチェック等を担当した。また、データベース分析担当者は 3 人のコンピューターオペレーター（計 57 日間）と共に収集したデータのコンピューター入力、データベースの構築、データの分析等を担当した。短期専門家は調査全体を設計、監督すると共に、ダミーテーブルの作成、調査結果の評価等を行った。

3.5 データプロセス及び分析

質問票によって収集したデータに基づきデータベースを構築した。利用したプログラムは Microsoft FoxPro である。データプロセスは、基本的にそれぞれの調査項目についてワード別、郡別、モデルエリア（全体）別に集計して行った。また、男女別及びカーストグループ別（職業カーストとその他のカースト）の集計も行った。

分析は、主に事業を実施したワードの住民と実施していないワードの住民の期待されたエンパワーメント達成度を比較して行った。また、事業を実施したワードの住民に限っては、事業に直接参加した（している）住民と参加しなかった住民の期待されたエンパワーメント達成度の比較も行った。こうした比較における統計的有意差は、2 x 2 分割表の x^2-検定 (chi-square test) を有意水準 5%で行って検定した。しかし、事業を実施したワードの住民と実施していないワードの住民の比較では、多くの質問に対して否定的な返答をする人達が極端に少なく、x^2-検定の結果を利用できない場合が数多くあった。さらに、事業に参加しなかった住民のサンプル数が著しく少なかったため、事業参加者と非参加者の比較においても x^2-検定の結果を利用できない場合が数多く発生した。

4. 調査結果

4.1 サンプルの構成

下表に示すとおり事業を実施したワードの住民と実施していないワードの住民のサンプル平均は性別やカーストグループ別のサンプル比が比較的類似している。しかし、事業への参加者と非参加者の場合は、後者のサンプル数が著しく少ないこともあって、こうしたサンプル比が類似しない場合が多い。従い、参加者と非参加者の比較の妥当性は低いものと思われる。

	事業実施ワードの住民						事業未実施ワードの住民	
	事業参加者数		事業非参加者数		合計・平均			
	(No.)	(%)	(No.)	(%)	(No.)	(%)	(No.)	(%)
総サンプル数	284	100.0	35	100.0	319	100.0	328	100.0
性別								
1) 男性	105	37.0	10	28.6	115	36.1	125	38.1
2) 女性	179	63.0	25	71.4	204	63.9	203	61.9
カースト別								
1) 職業カースト	67	23.6	8	22.9	75	23.5	87	26.5
2) その他のカースト	217	76.4	27	77.1	244	76.5	241	73.5
年齢別								
1) 25才以下	41	14.4	12	34.3	53	16.6	57	17.4
2) 25 - 55	233	82.0	23	65.7	256	80.3	260	79.3
3) 55才以上	10	3.5	0	0.0	10	3.1	11	3.4
職業別								
1) 農業	239	84.2	27	77.1	266	83.4	269	82.0
2) その他	45	15.8	8	22.9	53	16.6	59	18.0
教育レベル別								
1) 公的学校教育なし	163	57.4	16	45.7	179	56.1	172	52.4
2) 10学級まで	96	33.8	17	48.6	113	35.4	119	36.3
3) その他	25	8.8	2	5.7	27	8.5	37	11.3
住民組織構成員								
1) 構成員の住民	185	65.1	33	94.3	218	68.3	210	64.0
2) 構成員でない住民	99	34.9	2	5.7	101	31.7	118	36.0

(注) 事業とは、ここではサブ・プロジェクトを指す。

4.2 参加能力

(1) ワード内会議への参加状況

会議への参加は当然のことながら事業を実施したワードにおいて高く(77%)、事業を実施していないワードにおいて低い(56%)。会議に参加している人達の内、積極的な発言(自己評価)は事業を実施したワードで90%、事業を実施していないワードで88%の人達が行っており両者の差は少ない。会議に参加していない人達に尋ねた参加しない主な理由は、両タイプのワードとも時間的理由(忙しい)が一番多く、事業を実施したワードで46%、事業を実施していないワードで39%となっている。全回答者に「会議に出席したほうが良いと思うか」と質問した結果では、事業を実施したワードと実施していないワードとの差は殆どなかった(前者で93%、後者で91%が「良いと思う」と回答した)。男性だけに対して「ワード内女性は会議で積極的な発言を行う能力があるかどうか」について質問した結果では、事業を実施したワードで93%、事業を実施していないワードで75%の男性が「能力がある」と答えている。男性から見た女性の会議での積極的発言に対する評価は事業を実施したワードで高いといえる。職業カースト以外の人達だけ対して「ワード内職業カーストの人達は会議で積極的な発言を行う能力があるかどうか」について質問した結果では、事業を実施したワードで81%、事業を実施していないワードで79%の人達が「能力がある」と答えておりその差は小さい。

(2) 会議でのリーダーシップ

会議でのリーダーシップをとる能力があるかどうかについて回答者全員に自己評価してもらった結果では、事業を実施したワードで 57%、事業を実施していないワードで 52%の人達がそれぞれ「能力がある」と答えている。この内、男性だけを比較すると、事業を実施したワードで 83%、事業を実施していないワードで 70%となっておりその差は大きい（女性だけの比較ではその差は小さく、前者で 43%、後者で 41%である）。同様に職業カーストでもその差は大きく「能力がある」とする人達は、事業を実施したワードで 57%、事業を実施していないワードで 40%である。事業参加者だけを集計した結果では、「能力がある」とする人達は全体で 59%、男性で 84%、職業カーストで 61%となっている。自己評価とはいえ事業への参加を通じリーダーシップ能力は特に男性と職業カーストの人達において向上したと捉えることができる。

男性だけに「ワード内女性が会議でリーダーシップをとることができるか」と質問した結果では、「できない」とする男性が事業を実施したワードでは 8%、事業を実施していないワードで 20%となっておりその差は大きい。職業カーストだけを集計した結果ではその差はさらに広がり、「できない」とする男性は、事業を実施したワードで 9%、事業を実施していないワードで 41%である。男性の見方が変わっただけのか、女性のリーダーシップ能力が本当に向上したのかは不明であるが、どちらにせよ、事業を実施したワードの住民の方がエンパワーされたといえる。

4.3 共同作業能力

(1) 共同作業参加に対する理解

ワード開発のための共同作業への参加は、事業を実施したワード及び実施していないワードの住民とも肯定的に捉えており、「参加する必要がある」とした人達は前者で 99%、後者で 98%であった。共同作業参加に対する理解は、両者の間でほとんど差がないということができる。

(2) 共同作業実施規則遵守の状況

自分達のワードに共同作業実施規則があるとした人達に対して、「それは良く守られているか」と質問した結果では、「守られている」と回答した人達の割合は事業を実施したワードで 93%、実施していないワードで 90%、事業参加者で 95%であった。ワードの共同作業実施規則は全般に良く守られていると感じている人達が多いということができる。しかし、職業カーストの人達だけを比較した結果では、「守られている」と回答した人達は、事業を実施したワードと事業参加者ともそれぞれ 95%、事業を実施していないワードで 86%となっておりその差は大きい。この結果の捉え方は数多くあると思われるが、事業への参加を通じて職業カーストの人達の共同作業に対する意識は良い方向に変化してきているといえよう。

(3) 費用分担に対する理解

ワード開発にかかる費用の分担について質問した結果では、「建設費の分担」、「維持管理作業への労働提供」、「維持管理費の分担」の全てについて多くの人達が肯定的な回答をしており、事業を実施したワードと実施していないワードの差は非常に小さい（全てが 95%以上）。しかし、若干の差は「維持管理費の分担」で認められ、「維持管理費を分担する必要がある」とした人達は、事業を実施したワードで 99%、実施していないワードで 95%である。この差は女性と職業カーストで特に認められ、「維持管理費を分担する必要がある」とした女性は、事業を実施したワードで 99%、実施していないワードで 93%である。また、それは職業カーストでは、事業を実施したワードで 99%、実施していないワードで 94%となっている。否定的な回答をしたサンプル数が小さく統計的な有意水準の検定は難しいが、プロジェクトの効果として特に女性と職業カーストの共同作業意識が僅かではあるが

高まっていると見ることは可能と思われる。

4.4 村落資源開発・保全に対する意識

(1) 森林保全に対する意識

政府に代わって住民主体で森林資源を保全することについて質問した結果では、事業を実施したワード、事業を実施していないワードにかかわらず肯定的な回答が多く、両者の差は殆ど認められなかった。同様に植林や下草刈りに対する無償労働奉仕の提供についても両者の差は殆どなく、こうした面での考え方は事業実施の有無にかかわらず地域住民に広く受入れられているようである。

(2) 人々の関心事の変化

人々の関心事 28 項目についてそれぞれの大きさを確認した。28 項目の内容は開発調査（現地調査期間 1996 年 1 月～5 月）と同様のものとし、約 2 年半の間に人々の関心事がどの様に変化したかを事業を実施したワードと事業を実施していないワードの住民それぞれで比較した。なお、関心事の大小は住民の回答に基づきそれぞれの項目についてスコア（最大 100、最小 0）を集計することにより求めた。開発調査のスコアは男女別に集計しているが、ここでは事業を実施したワードや事業を実施していないワードのサンプル全体として集計している。また、開発調査のデータに基づくスコアの再計算にあたっては、本調査の調査地点となったワードだけについて行っている。

まず、事業を実施したワードにおいて人々の関心（スコア）が高まり（開調と本調査のスコアの差がプラス）、それがさらに事業を実施していないワードにおける関心（スコア）の高まりより大きかった項目だけをソートした結果は下表のとおりである。プロジェクトの活動目標と合致する会議、開発、外界への意識、自然災害、政策等にかかる項目について関心が高まっていることが読み取れる。

(Unit: Score)

No.	Items of People's Concern	With Sub-project			Without Sub-project			Balance (With) - (Without)
		Present n=319	Before n=645	Balance	Present n=328	Before n=638	Balance	
		(1)	(2)	(3=1-2)	(4)	(5)	(6=4-5)	(7=3-6)
1	Meeting on community deve.	74.9	69.3	5.6	75.3	77.2	-1.9	7.5
2	Labor force availability	58.4	54.5	3.9	57.6	61.0	-3.5	7.4
3	Watching movies	47.9	46.9	1.0	47.2	52.8	-5.6	6.6
4	Flood	73.8	68.0	5.8	67.6	67.3	0.3	5.5
5	Communication facilities	84.3	83.9	0.4	79.8	83.9	-4.2	4.6
6	Land slide and erosion	78.9	69.0	9.9	76.6	71.1	5.5	4.4
7	Political discussion	50.3	46.9	3.4	50.1	49.7	0.4	3.0
8	Family planning	52.8	49.4	3.4	53.3	51.0	2.3	1.1

次に、事業を実施したワードにおいて人々の関心（スコア）が低下し（開調と本調査のスコアの差がマイナス）、それがさらに事業を実施していないワードにおける関心（スコア）の低下より大きかった項目だけをソートした結果は次のとおりである。プロジェクトの活動で実施してきた内容と一致する道路、飲料水、薪の入手、現金収入、テラスの維持、森林保全といった項目について事業を実施していない住民と比較して関心が低下していることが伺える。

(Unit: Score)

No.	Items of People's Concern	With Sub-project			Without Sub-project			Balance
		Present n=319	Before n=645	Balance	Present n=328	Before n=638	Balance	(With) - (Without)
		(1)	(2)	(3=1-2)	(4)	(5)	(6=4-5)	(7=3-6)
1	Foot trails	65.0	74.5	-9.6	71.6	73.3	-1.7	-7.8
2	Drinking water availability	64.5	77.0	-12.5	69.1	75.0	-6.0	-6.6
3	Fuelwood availability	71.7	83.1	-11.5	73.1	79.6	-6.5	-5.0
4	Food availability	79.4	86.7	-7.3	87.6	90.1	-2.5	-4.8
5	Fodder availability	67.9	81.2	-13.3	69.8	78.9	-9.1	-4.3
6	Cash income	85.8	94.5	-8.7	90.2	95.0	-4.8	-3.9
7	Maintenance of terrace	70.2	70.8	-0.6	70.4	68.2	2.2	-2.8
8	Forest resource	75.2	83.3	-8.2	75.4	81.4	-6.0	-2.1
9	Irrigation	76.5	87.8	-11.4	76.8	86.9	-10.1	-1.3
10	Crop productivity	78.3	84.7	-6.4	80.1	86.0	-5.9	-0.6

一方、事業を実施していないワードにおいて人々の関心（スコア）が高まり、それがさらに事業を実施しているワードにおける関心（スコア）の高まりより大きかった項目だけをソートした結果は次のとおりである。変化した項目の数も少なく、スコアの差も小さく、人々の関心の高まりは事業を実施したワードに比較すれば少ないといえる。

(Unit: Score)

No.	Items of People's Concern	With Sub-project			Without Sub-project			Balance
		Present n=319	Before n=645	Balance	Present n=328	Before n=638	Balance	(Without) - (With)
		(1)	(2)	(3=1-2)	(4)	(5)	(6=4-5)	(7=6-3)
1	Education of myself	71.9	71.3	0.6	76.3	72.1	4.2	3.6
2	Electric supply	83.4	83.2	0.3	79.2	75.9	3.3	3.1
3	Maintenance of terrace	70.2	70.8	-0.6	70.4	68.2	2.2	2.8
4	Motable roads	93.0	92.8	0.2	89.3	88.8	0.5	0.3
5	Sanitation	52.1	43.8	8.3	57.4	48.8	8.7	0.3

さらに、事業を実施していないワードにおいて人々の関心（スコア）が低下し、それがさらに事業を実施しているワードにおける関心（スコア）の低下より大きかった項目だけをソートした結果は次のとおりである。事業を実施したワードにおいて関心が高まった項目も幾つかはいっており興味深い。

(Unit: Score)

No.	Items of People's Concern	With Sub-project			Without Sub-project			Balance
		Present n=319	Before n=645	Balance	Present n=328	Before n=638	Balance	(Without) - (With)
		(1)	(2)	(3=1-2)	(4)	(5)	(6=4-5)	(7=6-3)
1	Worship of God	54.0	66.8	-12.7	55.4	77.3	-22.0	-9.3
2	Education of children	72.3	78.3	-6.0	70.5	84.9	-14.3	-8.3
3	Meeting on community deve.	74.9	69.3	5.6	75.3	77.2	-1.9	-7.5
4	Labor force availability	58.4	54.5	3.9	57.6	61.0	-3.5	-7.4
5	Watching movies	47.9	46.9	1.0	47.2	52.8	-5.6	-6.6
6	Dance party	50.7	55.8	-5.1	51.0	62.0	-11.1	-6.0
7	Communication facilities	84.3	83.9	0.4	79.8	83.9	-4.2	-4.6
8	Festival	54.8	72.8	-18.0	58.5	79.4	-20.9	-2.8
9	Security	56.6	66.8	-10.3	57.3	68.0	-10.8	-0.5
10	Health	75.4	78.4	-2.9	74.5	77.6	-3.2	-0.3

4.5　自立能力向上

住民が自主的に村落資源の開発を行う場合、外部への興味が増大すると考え VDC やワード開発に係るラジオニュースに対する興味の有無について回答してもらった。結果では、事業を実施したワードで 98%、事業を実施していないワードで 96%の人達が「興味がある」と回答しており両者の差は僅かである。しかし、女性と職業カーストではその差は若干広がっている。さらに、友人や親戚と村落開発について話し合うのが好きかどうかを尋ねた結果も以上の結果と殆ど同じであった。村落開発に対する考え方は、事業を実施したワードの女性や職業カーストが僅かではあるがエンパワーされている可能性がある。

住民の森林保全に対する重要性の認識を知る目的で「友人や親戚と森林保全について時々話すことがあるか」という質問に対しては、事業を実施したワードで 95%、事業を実施していないワードで 92%の人達が「話すことがある」と回答している。この質問に対する回答は、女性（前者で 94%、後者で 92%）も職業カースト（同 95%、同 92%）も殆ど同じ傾向を示している。住民の森林保全に対する重要性の認識は、事業を実施したワードで僅かではあるが高まってきている可能性がある。

5.　結　論

本調査では住民のエンパワーメント達成度を「参加能力向上」、「共同作業能力向上」、「村落資源開発・保全意識の向上」、「自立能力向上」といった観点から調査・分析を行った。調査の結果では、こうした能力向上は事業を実施したワードの住民と事業を実施していないワードの住民との比較において全体では前者の方が僅かであるが優っていることが認められた。プロジェクト以外に大きなインパクトを住民に与えている活動が事業を実施したワードでなされていないと見られることから、こうした能力向上はプロジェクトによってもたらされたといえよう。

こうした能力向上を女性だけについて事業を実施したワードと事業を実施していないワードで比較した結果では、多くの質問項目において全体比較より大きな差が認められた。また、職業カーストだけの同様の比較においても同様の差が認められた。プロジェクトが特に留意して活動対象としてきた女性と職業カーストのエンパワーメント達成度が高いということは、この結果がそのままプロジェクトの成果として捉えることができる。


予算年
四半期
平成6年度 (1994)
平成7年度 (1995)
平成8年度 (1996)
平成9年度 (1997)
平成10年度 (1998)
平成11年度 (1999)
1 2 3 4
活動項目
1. 土壌保全局との調整
2. NGOの選定
1) 選定委員会の設定
2) NGO募集広告の新聞掲載
3) 選定基準作成
4) 選考 (2NGO)
5) ボランティアの雇用、訓練、着任
6) NGOの評価
3. 事業実施村落選定
1) 村落ニーズ調査
2) 村落選定基準作成
3) 候補村の選定
4) 郡レベル会議の開催
5) 実施村落の決定
6) サイトオフィスの開設
7) 協力隊員の赴任・訓練・着任
4. 事業実施活動
4-1. Community Level事業
1) M/Pチームによるニーズ調査
2) ニーズの取りまとめ
3) 最終確認及び見積もり作業
4) 承認及び事業実施
5) 終了時評価
4-2. Inter-Com Level事業
1) M/Pチームによるニーズ調査
2) ニーズの取りまとめ
3) 最終確認及び見積もり作業
4) 承認委員会の開催
5) 承認及び事業実施
6) 終了時評価
5. 合同委員会の開催
12月1日
11月29日
11月18日
12月17日
12月7日
6. プロジェクト運営委員会の開催
1月18日
6月21日
10月3日
8月11日
10月16日
7. 調査団来訪
11/23-12/3
(計画打ち合わせ調査団)
6/16-7/4
(巡回指導調査団)
11/23-12/10
(終了時評価調査団)

注) 点線は予定

9　専門家派遣実績一覧表

	専門家派遣 分野	
長期	水目　伊知郎 リーダー	(94.10.1-97.6.30)
	横尾　保邦　リーダー	(97.5.27-99.7.15)
	北浦　眞吾　流域管理	(95.5.28-97.5.27)
	飯島　康夫　流域管理	(97.5.13-99.7.15)
	田中　由美子 ＷＩＤ	(94.9.11-96.9.10)
	池田　恵子　ＷＩＤ	(96.7.30-98.7.29)
	梅村　尚美　ＷＩＤ	(98.6.29-99.7.15)
	清水　正　村落振興	(98.5.1 -99.7.28)
	井手　徹　業務調整	(94.10.1-99.7.15)
	志和地　弘信 JOCVリーダー*	(94.10.1-96.9.30)
	吉田　実　JOCVリーダー*	(96.9.15-99.7.14)
	* 志和地及び吉田JOCVリーダーは「JOCV線の地域協力プロジェクト」所属の個別派遣専門家である。	
短期	門田　毅　林業社会経済	(94.8.16-95.6.15)
	渡辺　稔　社会林業政策	(94.10.1-95.4.3)
	三森　利明　流域管理	(95.1.13-95.2.20)
	吉田　嘉生　視聴覚資材制作	(95.2.21-95.3.11)
	雑賀　重子　GAD	(95.4.9-95.8.1)
	門田　毅　林業社会経済	(95.8.31-96.6.30)
	西野　桂子　PCM	(95.10.25-95.11.19)
	福士　恵理香 PCM	(95.10.25-95.11.19)
	原　ひろ子　GAD	(96.1.7-96.1.23)
	三森　利明　総合土地利用指針	(96.1.12-96.2.15)
	吉田　嘉生　視聴覚資材制作	(96.2.11-96.3.2)
	熊崎　實　社会林業政策	(96.3.17-96.3.27)
	原　ひろ子　ジェンダーと地域参加	(96.6.16-96.6.29)
	伊藤　るり　ジェンダーと地域参加	(96.6.16-96.6.29)
	吉田　嘉生　視聴覚資材制作	(96.8.18-96.9.12)
	門田　毅　村落振興	(96.9.1-97.6.30)　(97年1月16日死亡)
	田中　由美子 ジェンダーと開発	(97.1.5-97.3.4)
	松浦　純生　総合土地利用指針	(97.2.22-97.3.17)
	清水　正　環境保全啓蒙普及	(97.7.29-98.5.31)
	志和地　弘信 農業普及	(98.1.20-98.2.17)
	田中　由美子 GAD	(98.2.12-98.4.3)
	オスマンアチフ　総合土地利用指針	(98.3.30-98.5.18)
	佐々木　昭彦 社会経済	(98.4.6-98.4.30)
	中田　豊一　村落振興	(98.8.4-98.9.12)
	石塚　真　評価分析	(98.10.24-98.12.10)



10　青年海外協力隊員派遣実績一覧表

（1998年12月現在）

協力期間・派遣隊員	94 4—7—10—1—3	95 4—7—10—1—3	96 4—7—10—1—3	97 4—7—10—1—3	98 4—7—10—1—3	99 4—7—10—1—3
協力期間（5年間）	7/16					7/15
ポカラ（リーダー）						
志和地　弘信	（10/1）		（9/30）			
吉田　実（専門家）			（9/15）			（7/15）
クリスティ	カスキ郡					
河田　健司（6/3）						
清水　直樹（8/2）						
和久田　敦子（8/3）						
ブランチョール						
吉岡　和子（6/3）						
宮田　夏江（8/2）						
鈴木　良明（10/1）						
モウジャ						
小林　花（6/3）						
渋谷　優子（8/3）						
デウラリ						
野々口　敦子（6/3）						
樋山　千春（8/3）						
チャパコット						
永井　視記子（7/1）						
和久田　敦子（8/3）						
清水　直樹（8/2）						
古田　到（10/1）						
アルバ						
武山　和枝（7/1）						
島田　俊子（8/3）						
トリポカリ	バルバット郡					
吉澤　靖子（7/1）					（1年間延長）	
手取屋　隆道（9/3）						
タバタナ						
柴崎　栄司（7/1）						
遠藤　薫（8/3）						
トリベニ						
武田　直樹（7/1）						（1年間延長）
飯村　理恵（8/3）						
シルバリ						
小林　一男（7/1）						（1年間延長）
吉野　貴之（8/2）						
協力期間（5年間）	94 4—7—10—1—3	95 4—7—10—1—3	96 4—7—10—1—3	97 4—7—10—1—3	98 4—7—10—1—3	99 4—7—10—1—3

11 カウンターパート配置一覧表

1998年12月現在

分野	予算年	配置状況	備考
		平成6年 (1994) 1 2 3 4 / 平成7年 (1995) 1 2 3 4 / 平成8年 (1996) 1 2 3 4 / 平成9年 (1997) 1 2 3 4 / 平成10年 (1998) 1 2 3 4	
	C/P氏名		
リーダー（調整員）	Mr.A.L.Joshi 局長		森林土壌保全省へ異動
	Mr.K.M.Sthapit 局長		森林土壌保全省へ異動
	Mr.M.Wagley 局長		課長から昇格
	Mr.S.H.Achet 次長		米留学後次長へ昇格
	Mr.R.Bogati 課長		プロジェクト担当 異動
	Mr.Rimal 課長		プロジェクト担当 新任
	Mr.M.Lamichane ポカラ所長		東京大学へ留学中
	Mr.H.M.Bhandari ポカラ所長		異動
	Mr.P.Regmi ポカラ所長		異動
	Mr.K.B.Pandey ポカラ副所長		消息不明
	Mr.H.B.Acharya ポカラ副所長		
	Mr.K.Shrestha パルパット所長		異動
	Mr.P.Poudel パルパット所長		
流域管理・付加価値	<カスキ郡土壌保全事務所>		
	Mr.B.Pokharel Ranger		異動
	Mr.U.M.Kasaju Ranger		異動
	Mr.K.Acharya Overseer		異動
	Mr.B.D.Yadav J.T.		アルバVDC
	Mr.G.Wagle Overseer		異動
	Mr.P.Thapa Ranger		デウラリVDC
	Mr.S.N.Acharya Ranger		ブランチョールVDC
	Mr.G.B.bhandari Overseer		チャパコットVDC
	Mr.D.Nepal J.T.		クリスティVDC
	Mr.S.S.Shah Overseer		モウジャVDC
	<パルパット郡土壌保全事務所>		
	Mr.T.B.Gurung Ranger		消息不明
	Mr.K.C.Pal Ranger		異動
	Mr.B.Regmi Ranger		異動
	Mr.M.B.Chettry Overseer		ツリボカリVDC
	Mr.S.P.Yadav J.T.		トリベニVDC
	Mr.B.K.Jha Ranger		
	Mr.R.Baral Ranger		シルパリVDC
	Mr.H.B.Yonzan Ranger		タパタナVDC
WID	Ms.M.K.Shrestha Ranger		異動
	Ms.S.M.Shrestha S.Economist		カトマンズに配置
	Ms.S.R.Bhandari S.Economist		同上
	Ms.S.Paudel Womens Motivator		新設ポスト

注）Rangerは林業、J.T.(Junior Technician)は農業、Overseerは工学系のバックグランドを持つスタッフである。

1998年12月現在

年度 四半期	平成5年 (1994年) 3 4 / 平成7年 (1995年) 1 2 3 4 / 平成8年 (1996年) 1 2 3 4 / 平成9年 (1997年) 1 2 3 4 / 平成10年 (1998年) 1 2 3 4 / 平成11年 (1999年) 1 2 3 4
本邦研修受入実績	Mr.D.P.Dhakal (山村振興 95.3.26-4.7) Mr.K.M.Sthapit (山村振興 95.3.26-4.11) Mr.K.Shrestha (山村振興 95.3.26-5.2) Mr.H.M.Bhandari (流域管理 95.7.30-10.6) Mr.T.B.Gurung (流域管理 95.7.30-10.6) Mr.P.R.Thapa *1 (流域管理 95.7.30-9.5) Mr.M.P.Wagey (森林保全総論 96.7.28-8.13) Mr.K.B.Pandey (流域管理 96.7.28-9.10) Mr.U.M.Kasaju *2 (流域管理 96.7.28-9.10) Mr.R.K.Choudrey *3 (GISシステム 97.2.3-3.2) Ms.S.M.Shrestha (WID 97.2.3-3.26) Mr.B.Pokharel *4 (JOCV研修97.5.12-98.1.31) Mr.D.R.Guptha *5 (JOCV研修97.6.1-98.3.31) Mr.R.Keshar *6 (JOCV研修97.6.18-98.3.31) Dr.S.H.Achet (林業プロジェクト合同研修97.8.25-10.16) Mr.R.Bogati *7 (林業プロジェクト合同研修97.8.25-10.16) Ms.S.M.Shrestha (「環境と開発と女性」 93.2.2-3.29 Mr.M.B.Chettry *8 (流域管理 98.8.16-10.7) Ms.D.Kharel *9 (JOCV研修 98.6-99.4) 7/15でプロジェクト終了

*1 Mr.P.R.Thapaは開発調査からの派遣　　*2,4,5,6,7,8,9の7名はJOCV「緑の推進協力計画」からの派遣
*3 Mr.R.K.Choudreyは開発調査からの派遣　　*5,6,9の3名はNGOスタッフ

12 プロジェクト訪問者一覧表

（平成１０年１１月現在）

番号	From	To	Days	ミッション名	代表者名	所属	総員	サイト
1	1994/10/16		1	新潟県新津市一行（緑と防災による国づくり調査）	清野	新潟県	17	KTM渡辺が対応
2	1994/12/5	1994/12/8	4	WID専門家養成研修	古間	JICA	7	シャンジャ/アルバ
3	1994/12/6	1994/12/7	2	訪問	佐藤　寛	アジア経済研究所	1	カリカ
4	1994/12/21		1	訪問	舘林　牧子	読売新聞社	1	カリカ
5	1995/1/28	1995/1/30	3	プロジェクト開所式	吉田　大使	大使館	10	BTRT
6	1995/2/4	1995/2/9	2	ネパール緑化協力プロジェクト形成調査	新田/大野	地球緑化センター	2	サランコット
7	1995/2/20	1995/2/23	4	ネパール森林事情調査	木下/西	日本生命緑の財団	2	サランコット
8	1995/3/2		1	外務省年次協議	木寺/井上	外務省/JICA	6	説明のみ
9	1995/3/5		1	地球環境基金	佐藤　由美	環境事業団	11	説明のみ
10	1995/3/21	1995/3/22	2	訪問	山下　教授	文京女子大学	16	BTRT
11	1995/3/21	1995/3/22	2	ビデオ製作チーム	数原/渡辺	JICA委託	2	チャバコット
12	1995/3/28		1	運営管理指導	藤本/福家	大蔵省/JICA	4	説明のみ
13	1995/6/4	1995/6/6	3	NHKラジオジャパン	吉村　知子	NHK	1	ブランチョール/クリスティ
14	1995/7/13		1	取材（田中専門家）	永峰記者	読売新聞社	1	説明のみ
15	1995/8/29	1995/8/31	3	訪問	金井/寺川	地球緑化センター	3	カリカ
16	1995/9/3	1995/9/8	6	開発調査事前形成調査	鈴木　康之	日林協	1	クリスティ/サランコット
17	1995/9/5	1995/9/8	3	訪問（JOCV技術顧問/協力隊担当）	大田/新井	JOCV	3	モウジャ
18	1995/9/11	1995/9/12	1	訪問	中村　純	国際青年育成交流	10	BTRT
19	1995/9/16	1995/9/20	1	訪問	浅井	シニア専門家	1	モウジャ
20	1995/9/16	1995/9/20	5	訪問	宗像　朗	FAO	1	モウジャ
21	1995/9/21	1995/9/22	2	取材	伊藤　和史	毎日新聞社	1	説明のみ
22	1995/10/13		1	訪問	吉田　大使	大使館	2	タバタナ
23	1995/11/22	1995/12/4	13	計画打ち合わせ調査団	渡辺/加藤	JICA	4	クリスティ/チャバコット/ツリポカリ／シルバリ／タバタナ
24	1995/12/13	1995/12/17	5	WID専門家養成研修	嶋田/鈴木	JICA	10	クリスティ/チャバコット/アルバ／デウラリ／ブランチョール/モウジャ
25	1995/12/17		1	訪問（田中専門家）	羽田由希子	国連人口基金	1	説明のみ
26	1996/1/30	1996/1/30	1	印藤書記官訪問	印藤	大使館	1	ブランチョール/チャバコット
27	1996/2/1		1	訪問（田中専門家）	田中雅子	トリブバン大学	1	説明のみ
28	1996/2/5	1996/2/14	1	農村生活改善のための女性技術向上基礎調査団	富田	JICA	6	アルバ/トリベニ
29	1996/2/29	1996/3/1	2	広島大学ゼミ視察旅行	浜渦	広島大学	8	モウジャ
30	1996/3/4	1996/3/4	1	土壌保全局長ワーグレー氏訪問	Wagley	HMG	1	ブランチョール
31	1996/3/6	1996/3/8	3	中前・今西調整員任地訪問	中前佐知子	JOCV	2	トリベニ
32	1996/3/7	1996/3/8	2	住民参加型地方開発ミッション	西村邦雄	CRC海外協力	1	モウジャ
33	1996/5/1	1996/5/1	3	今西調整員任地訪問	今西浩明	JOCV	1	デウラリ/クリスティ
34	1996/6/2	1996/6/6	5	砂防プロジェクト専門家訪問	北原専門家	ネパール砂防P/J	7	シルバリ/デウラリ／クリスティ
35	1996/6/23		1	取材（田中専門家）	蓮見記者	毎日新聞社	1	説明のみ
36	1996/8/1	1996/8/2	1	ヒマラヤ保全協会植林ツアー	田中博	ヒマラヤ保全協会	15	モウジャ/アルバ
37	1996/9/1	1996/9/2	2	JICA広報用ビデオ撮影グループ	Matsuda	JICA	3	アルバ
38	1996/9/23	1996/9/23	1	人口環境大臣訪問	P.M. Singh	HMG	6	アルバ

番号	From	To	Days	ミッション名	代表者名	所属	総員	サイト
39	1996/9/24		1	訪問	山下教授	文京女子大学	11	説明のみ
40	1996/9/29	1996/9/30	2	渡部とよ子調査員任地訪問	渡部とよ子	JOCV	1	タバタナ
41	1996/10/4	1996/10/4	1	外務省有識者評価ミッション	多谷千香子	外務省	2	ブランチョール
42	1996/10/28		1	国際婦人教育振興会	勝部	振興会	10	説明のみ
43	1996/11/15	1996/11/15	1	開発調査作業管理調査団	天野正博	JICA	3	チャバコット合同
44	1996/11/15	1996/11/15	1	[illegible]	小林富士雄	AICAF	3	チャバコット合同
45	1996/11/20	1996/11/22	3	米林国担当任地訪問	米林	JOCV	3	シルバリ/タバタナ
46	1996/11/26	1996/11/26	1	国際緑化推進センター（JIFPRO）ミッション	秋山	JIFPRO	3	クリスティ
47	1996/11/24	1996/12/7	14	開発と女性に関する文化横断的調査研究	大野　曜	国立婦人教育会館	8	ブランチョール/チャバコット
48	1996/12/5		1	訪問	中川	国際基督教大学	6	説明のみ
49	1996/12/5	1996/12/10	6	WID専門家養成研修	柿沼潤	JICA	12	ブランチョール/チャバコット／クリスティ／アルバ／デウラリ／モウジャ／ツリポカリ／タバタナ
50	1996/12/15	1996/12/15	1	日林協三瀬理事長訪問	三瀬	JAFTA	3	クリスティ
51	1996/12/27	1996/12/27	1	よもぎの会	畑	個人	6	アルバ
52	1997/1/12	1997/1/14	1	ミャンマープロジェクト技術交換計画	安藤和哉	ミャンマー林業P/J	4	アルバ/デウラリ
53	1997/1/16		1	労働省生活環境調査	小堀	JICA/労働省	3	説明のみ
54	1997/2/4	1997/2/4	1	第3者評価調査団	衛藤元学長	JICA	4	ブランチョール
55	1997/2/6		1	訪問	加藤知子	ウイスコンシン大学	1	説明のみ
56	1997/2/17	1997/2/20	4	訪問	木平教授	東京農工大学	2	デウラリ
57	1997/2/23	1997/2/24	2	訪問	磯野昌子	東和大学	1	モウジャ
58	1997/2/23		1	訪問	樋川	ミシガン州立大学	1	説明のみ
59	1997/3/1	1997/3/2	2	公式訪問	秋篠宮夫妻	宮内庁	15	側面的支援（ポカラ訪問）
60	1997/3/15		1	訪問	飯田公使	大使館	2	クリスティ　大西書記官同行
61	1997/3/16	1997/3/19	4	専門家養成研修林業コース	永瀬	JICA	10	タバタナ／ツリポカリ／モウジャ／シルバリ
62	1997/3/20	1997/3/21	2	訪問	Mr.Fisher	DED	2	チャバコット
63	1997/3/25		1	訪問	松岡助教授	広島大学	2	説明のみ　斉藤教授同行
64	1997/4/9		1	訪問	仲田書記官	在パキスタン大使館	1	クリスティ
65	1997/4/14		1	訪問	亀谷理事	JICA理事	2	ブランチョール　渡辺所長同行
66	1997/4/17	1997/4/18	2	訪問	大手専門家	砂防プロジェクト	5	クリスティ
67	1997/5/28	1997/6/2	6	訪問	田中雅子	シャプラニール	1	チャバコット、アルバ
68	1997/6/3	1997/6/5	3	文化横断的研究調査	目黒依子	上智大学教授	1	BTRT訪問
69	1997/6/16	1997/7/4	20	JICA巡回指導調査（中間評価）	増子博	専門員	4	ツリポカリ、タバタナ、シルバリ、ブランチョール
70	1997/6/16	1997/6/27	13	JOCV中間評価調査	志和地弘信	鹿児島大学	2	ツリポカリ、タバタナ、ブランチョール
71	1997/6/18	1997/6/24	7	ネパール側合同調査	Mr.Kharel	DSC,Officer	2	ツリポカリ、タバタナ、ブランチョール
72	1997/6/18	1997/6/24	7	JICAネパール事務所から同行	山田、今西	ネパール事務所	3	ツリポカリ、タバタナ、ブランチョール
73	1997/7/22	1997/7/23	2	ヒマラヤ保全協会植林ツアー	田中　博	ヒマラヤ保全協会	22	デウラリ
74	1997/8/13	1997/8/26	14	訪問	熊倉直英	大阪外語大	1	トリベニ、クリスティ、モウジャ、ブランチョール
75	1997/9/3		1	訪問	萬屋	早稲田大学大塚ゼミ	16	事務所説明のみ

番号	From	To	Days	ミッション名	代表者名	所属	総員	サイト
76	1997/9/22	1997/9/26	4	訪問	山下教授	文京女子大学	17	ツリポカリ、タバタナ、シルバリ
77	1997//9/25	1997/10/1	7	調査	田中、伊藤	JICA、立教大学教授	2	チャバコット
78	1997/10/16	1997/1026	11	調査	目黒、伊藤	上智大学教授、他	2	チャバコット
79	1997/10/	1997/10/1		訪問	柘植　あずみ	医療大学講師	1	デウラリ
80	1997/12/5		1	訪問	川喜田　二郎	元筑波大学教授	1	説明のみ
81	1997/12/6	1997/12/11	6	JICA専門家養成研修(WID)	野々口	研修生	8	モウジャ、デウラリ、プランチョール
82	1998/1/6		1	岩手県海外協力協会	吉田　武夫	協力会会長	20	アルバ
83	1998/1/14	1998/1/15	2	TV東京取材	坪野　美沙子	女優	3	クリスティ（雨のためサイト行けず）
84	1998/2/15	1998/2/21	7	ラオスからの技術交換	飯沼　健子	ラオス林業プロジェクト	3	モウジャ、チャバコット
85	1998/1/25	1998/1/28	4	JICAネパール事務所	加藤、加藤	ネパール事務所	2	説明、シルバリ、タバタナ、ツリポカリ
86	1998/3/8	1998/3/12	5	JICA専門家養成研修（林業）	横川	研修生他	8	タバタナ、ツリポカリ
87	1998/3/16	1998/3/21	6	訪問	村松、嶋田	東京女子大学教授	2	プランチョール、セミナー開催
88	1998/3/17	1998/3/18	2	訪問（ブラジャール熱帯林）		関東地方大学生	12	デウラリ
89	1998/3/20	1998/3/28	9	訪問	伊藤るり	立教大学教授	1	チャバコット、セミナー開催
90	1998/3/23		1	訪問	名取　一好	国立教育研究所	2	説明のみ
91	1998/3/26		1	有識者派遣	田村　孝子	NHK解説委員	4	アルバ
92	1998/4/1		1	新聞記者取材	玉寄、上原	沖縄タイムス記者	3	プランチョール
93	1998/4/6		1	訪問	大村	九州大学教授	3	クリスティ
94	1998/4/9		1	訪問（Machhapuchhre Dev. Organisation）	H.M.Gurung	MDO代表	6	説明のみ
95	1998/4/28	1998/5/3	6	出張（UK-ODAの評価を兼ねて）	佐藤一朗	JICA林開部	1	タバタナ、ツリポカリ、クリスティ
96	1998/7/3	1998/7/4	2	訪問（NGO連携による村落開発調査団）	小野所長	JICA大阪研修センター	4	アルバ
97	1998/7/20	1998/7/23	4	訪問（植林ツアー）	鎌田	ヒマラヤ保全協会	9	シルバリ
98	1998/8/2	1998/8/5	4	沖縄ジュニア協力隊（高校生）	千葉	沖縄県教師	11	プランチョール
99	1998/8/9		1	京都大学アイセック（大学生）	辻	京都大学生	11	説明後、BTRTプロジェクト案内
100	1998/8/19	1998/8/21	3	訪問（大学生）	神浦	お茶の水大学生	2	モウジャ
101	1998/8/24	1998/8/27	4	訪問	設楽	秩父農業改良センタ	2	モウジャ
102	1998/8/30		1	訪問（大学生）	上田	東京大学生	1	説明のみ
103	1998/8/30		1	訪問	金子次長	地球緑化センター	3	説明のみ
104	1998/9/20		1	訪問（大学生）	三宅佳代	東京農工大学	1	説明のみ
105	1998/10/9		1	訪問	長谷川所長	JICAネパール事務所	1	説明のみ
106	1998/10/15	1998/10/16	2	訪問	殿川、中村	JICAネパール事務所	3	アルバ
107	1998/10/27	1998/10/28	2	駒ヶ根市及び駒ヶ根訓練所からのツアー	中原市長	駒ヶ根市役所他	32	説明、チャバコット
108	1998/10/27		1	GTZプロジェクトからの訪問	Moti Thapa	GTZ代表	16	クリスティ
109	1998/10/28		2	訪問	森本	JALDA海外事業部長	5	説明、プランチョール
110	1998/10/29		1	訪問	高橋	企画調査員	1	説明
111	1998/11/24	1998/12/10	17	終了時評価調査団（日ネ合同調査団）	羽鳥、志和地	JICA専門員	11	説明、アルバ、タバタナ、ツリポカリ
合計							563	

注）敬称略

13 サブ・プロジェクト・モニタリングシート

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種別	承認日	所要経費 (NRs)	プロジェクト負担分 (NRs) 合計	資材費	労賃	住民負担分 (NRs)
1	Arba	Arba	0	Bijayapur khola Irrigation	FW	96/01/21	492,163	350,390	333,424	16,966	98,773
2	Arba	Arba	0	Irrigation System Improvement of Arba Bijaya	FW	98/01/09	417,536	314,463	211,773	102,690	103,073
3	Arba	Arba	0	River Bank Training of Bijayapur khola and Kahun Khola	FW	98/06/15	1,868,131	1,120,650	659,391	461,259	747,481
4	Arba	Arba	1	Plantation with Dry Fencing at Jat Kanya	FW	98/05/24	96,672	79,938	2,250	77,688	16,733
5	Arba	Arba	1	Trail Imp. bet. Bhanjyang and Kusunde	CI	97/04/25	192,434	92,454	0	92,454	99,980
6	Arba	Arba	1	Cultivation of Ginger at Dihi Gaon	IG	97/04/23	3,400	3,400	3,400	0	0
7	Arba	Arba	1	Cultivation of Fruit Seedlings (Orange & Lemon)	IG	97/11/15	1,170	1,170	1,170	0	0
8	Arba	Arba	1	Raising of goat at Pandanda	IG	98/04/10	19,396	10,675	10,675	0	8,721
9	Arba	Arba	2	Plantation with dry stone fencing at Okha Dhunga	FW	98/02/10	293,809	82,833	12,750	70,083	210,976
10	Arba	Arba	2	Trail Imp. bet. Madkilla Ko Chautara and Basgoni Pandhero	CI	97/01/08	177,199	77,168	0	77,168	100,031
11	Arba	Arba	2	Cultivation of Ginger at Kuithok	IG	97/04/23	2,400	2,400	2,400	0	0
12	Arba	Arba	2	Cultivation of Pole Bean Seed	IG	97/11/16	600	600	600	0	0
13	Arba	Arba	3	Toilet Construction of Tallobaite Sohara	CI	97/02/02	233,368	76,829	60,683	16,146	196,539
14	Arba	Arba	3	Cultivation of Ginger at Gaira Bari Tole	IG	97/04/23	2,000	2,000	2,000	0	0
15	Arba	Arba	4	Trail Imp. bet. Bhirpani ko Pandehra to Dobato	CI	97/02/02	42,329	20,337	0	20,337	21,992
16	Arba	Arba	4	Trail Imp. bet. Pokhari and Damai Gaon ko Bato	CI	97/04/25	115,500	41,619	0	41,619	73,881
17	Arba	Arba	4	Raising of goat at Damain tole	IG	97/07/07	5,700	5,700	5,700	0	0
18	Arba	Arba	5	Trail Imp. bet. Amar Jyoti Primary School to Terse Bato	FW	97/02/02	45,578	21,898	0	21,898	23,680
19	Arba	Arba	5	Plantation and Dry stone wall fencing	FW	97/06/24	48,512	18,949	12,829	6,120	29,562
20	Arba	Arba	5	Plantation at Amala Chour-Laluri ko Bot	FW	98/03/31	100,828	30,569	3,750	26,819	70,259
21	Arba	Arba	5	Gully Control at Chap Danda	FW	98/03/31	15,955	9,119	7,180	1,939	6,836
22	Arba	Arba	5	Plantation of Private land at Pariyar Tole	FW	98/05/13	1,956	1,290	1,290	0	666
23	Arba	Arba	5	Trail Imp. bet. Gharti ko Chautara and Chabare Chautara	CI	97/01/08	152,287	66,319	0	66,319	85,968
24	Arba	Arba	5	Trail Imp. bet. Pandhera and Damai Tole	CI	97/04/10	11,546	4,977	0	4,977	6,569
25	Arba	Arba	5	School Bld. Maintenance at Amalchour	CI	98/05/17	25,574	8,689	6,493	2,196	16,885
26	Arba	Arba	5	Raising of goat at Pariyar tole	IG	98/04/10	26,551	14,339	14,339	0	12,212
27	Arba	Arba	5	Raising of Goat at Chapdanda	IG	98/04/10	21,775	11,666	11,666	0	10,109
28	Arba	Arba	5	Green House at Chapdanda	IG	98/03/19	13,904	5,694	5,694	0	8,210
29	Arba	Arba	5	Bee Keeping at Amel Cherur	IG	98/05/03	18,670	10,000	10,000	0	8,670
30	Arba	Arba	6	Pond Maintainance Jhupi ko Chautara and Gaipani	FW	98/04/21	95,098	25,186	7,879	17,307	69,912
31	Arba	Arba	6	Pond Maintainance at Thapa ko Chautra	FW	98/05/03	35,456	7,500	0	7,500	27,956
32	Arba	Arba	6	Plantation with Dry Stone Fencing Wall at Thapa ko Chautara	FW	92/09/16	311,562	47,312	0	47,312	264,250
33	Arba	Arba	6	Trail Imp. bet. V.D.C office and Shiva Mandir	CI	96/01/31	85,253	35,757	0	35,757	49,496
34	Arba	Arba	6	Trail Imp. bet. Thapa ko Chautara and Lower Secondary School	CI	96/02/27	109,008	47,901	6,506	41,395	61,107
35	Arba	Arba	6	Cultivation of Ginger	IG	96/09/28	15,200	15,200	15,200	0	0
36	Arba	Arba	6	Raising of goat at Gaipani	IG	98/01/23	29,956	16,000	16,000	0	13,956
37	Arba	Arba	6	Raising of Goat at Thapa ko Chautara	IG	98/03/19	25,007	12,800	12,800	0	12,207
38	Arba	Arba	7	Dry Stone Fencing to Protect Existing Forest at Dihi Gaon	FW	98/03/19	151,895	75,947	0	75,947	75,947
39	Arba	Arba	7	D.W.Source Protection at Dhadbeshi	FW	98/05/28	6,755	4,048	3,223	825	2,707
40	Arba	Arba	7	Trail Imp. bet. Dhobishi and Dihi Village	CI	96/02/11	162,238	77,252	0	77,252	84,986
41	Arba	Arba	7	D.W.Source Protection at Maccha Khet	CI	98/05/24	2,834	948	948	0	1,886
42	Arba	Arba	7	Cultivation of Pole Bean Seed	IG	96/09/18	225	225	225	0	0
43	Arba	Arba	7	Cultivation of Orange Seedling	IG	96/09/18	875	875	875	0	0
44	Arba	Arba	7	Cultivation of Ginger at Diba Gaon	IG	97/04/23	600	600	600	0	0
45	Arba	Arba	7	Cultivation of Potato at Dihi Gaon	IG	97/12/24	22,937	3,825	3,825	0	19,112
46	Arba	Arba	7	Raising of Goat at Dihi gaon	IG	98/04/21	23,270	14,075	14,075	0	9,195
47	Arba	Arba	7	Raising of Duck at Dihi Gaon	IG	98/04/21	20,400	20,400	20,400	0	0
48	Arba	Arba	8	Pond Maintenance 1	FW	96/02/23	89,195	39,614	5,040	34,574	49,582
49	Arba	Arba	8	Pond Maintenance 2	FW	96/02/23	94,391	41,870	5,364	36,506	52,521
50	Arba	Arba	8	Trail Imp. bet. Bastal khola and Terso Bato	CI	96/10/17	57,871	25,086	0	25,086	32,785
51	Arba	Arba	8	Trail Imp. bet. Upallo Pokhari and Bhairab Than	CI	96/10/17	46,957	20,355	0	20,355	26,603
52	Arba	Arba	8	School Bld. Maintenance of Pokhari Gaon	CI	97/05/08	78,077	22,602	18,875	3,727	55,475
53	Arba	Arba	8	D.W.System Conv.Imp. at Pokhari Gaon	CI	98/05/24	17,057	11,625	11,625	0	5,432
54	Arba	Arba	8	Cultivation of Potato	IG	96/02/05	1,539	1,539	1,539	0	0
55	Arba	Arba	8	Cultivation of Ginger at Gurung Tole Pokhari Gaon	IG	97/04/23	1,300	1,300	1,300	0	0
56	Arba	Arba	8	Cultivation of Ginger at Kami, Damai Tole, Pokhari Gaon	IG	97/04/23	2,100	2,100	2,100	0	0
57	Arba	Arba	8	Bee Keeping at Pokhari Gaon (B.K. Pariyar tole)	IG	98/03/19	11,576	9,890	9,890	0	1,686
58	Arba	Arba	8	Raising of Goat (B.K tole)	IG	98/04/21	22,680	12,216	12,216	0	10,464
59	Arba	Arba	8	Raising of Goat Pokhari Gaon	IG	98/04/21	17,316	8,595	8,595	0	8,721
60	Arba	Arba	8	Raising of Duck at Pokhari Gaon	IG	98/04/21	6,300	6,300	6,300	0	0
61	Arba	Arba	9	Plantation	FW	96/09/18	908	908	908	0	0
62	Arba	Arba	9	Trail Construction between Ramdighale and Simle Village	FW	96/09/23	58,581	25,394	0	25,394	33,188
63	Arba	Arba	9	River Bank Training of Kaukhola and Simle	FW	98/03/31	166,284	53,640	50,764	2,876	112,644
64	Arba	Arba	9	Trail Imp. bet. Khamale joy Rasta and Chand Mandir Chautara	CI	96/01/31	105,648	44,311	0	44,311	61,337
65	Arba	Arba	9	Toilet Construction	CI	97/01/17	246,031	75,896	61,365	14,531	170,135
66	Arba	Arba	9	Cultivation of Orange Seedling	IG	96/09/18	675	675	675	0	0
67	Arba	Arba	9	Cultivation of Ginger	IG	95/03/26	0	0	0	0	0
68	Arba	Arba	9	Raising of Goat at Simle	IG	98/01/05	13,715	8,500	8,500	0	5,215
69	Arba	Arba	9	Green House at Khamghale	IG	98/03/19	12,637	4,687	4,687	0	7,950
70	Arba	Arba	9	Bee Keeping at Khamhale	IG	98/03/19	16,290	7,200	7,200	0	9,090
71	Aiba	Arba	9	Raising of duck at Simle	IG	98/05/03	2,600	2,600	2,600	0	0
72	Arba	Arba	9	Cultivation of fruit at Khamghali	IG	98/05/17	52,045	8,985	8,985	0	43,060
73	Chapakot	Chapakot	0	River Bank Training of Ghatichhina	FW	97/04/17	694,415	322,482	309,627	82,855	211,933
74	Chapakot	Chapakot	0	River Bank Training of Kaire	FW	97/04/17	156,536	117,143	78,120	39,023	39,393
75	Chapakot	Chapakot	0	Kaire Suspension Bridge	CI	96/01/24	1,413,322	1,046,132	947,097	99,035	367,190

注) FW: 森林・流域保全プログラム CI: 村落基盤整備プログラム IG: 収入向上プログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種別	承認日	所要経費 (NRs)	プロジェクト負担分 (NRs) 合計	村民負担	受益者負担	住民負担分 (NRs)
76	Chapakot	Chapakot	1	Landslide Control of Pandhero	FW	96/02/26	55,143	43,805	37,347	6,458	11,338
77	Chapakot	Chapakot	1	Landslide Control of Pandere Khola at Daharma Danda	FW	98/03/29	66,613	37,004	20,220	16,784	29,609
78	Chapakot	Chapakot	1	Trail Imp. at ward no.1 and 2	CI	96/02/26	133,575	50,100	401	49,699	123,475
79	Chapakot	Chapakot	1	Trail Imp. bet. Betyani and Jive Thum	CI	98/03/27	28,470	7,651	0	7,651	20,819
80	Chapakot	Chapakot	1	Trail Imp. bet. Pani ko Dhara to Jymie ko Bate	CI	98/05/15	78,434	21,439	0	21,439	56,995
81	Chapakot	Chapakot	1	Cultivation of Poteto at Dharma Danda	IG	98/05/31	6,670	1,580	1,580	0	5,090
82	Chapakot	Chapakot	1	Raising of Goat at Marg (Pragati)	IG	98/05/19	24,818	13,300	13,300	0	11,518
83	Chapakot	Chapakot	1	Raising of Goat at Betyani	IG	Missing	20,939	10,000	10,000	0	10,939
84	Chapakot	Chapakot	2	Trail Imp. bet. Mungre khola and Purano Pandhera	FW	98/03/29	99,501	31,720	7,589	24,131	67,781
85	Chapakot	Chapakot	2	Gully Control of Margi	FW	98/03/18	54,438	25,356	18,134	7,222	29,082
86	Chapakot	Chapakot	2	Gully Control at Mungre Khola	FW	98/05/15	52,841	22,634	14,185	8,449	30,207
87	Chapakot	Chapakot	2	Trail Imp. at ward no.1 and 2	CI	96/02/26	133,575	50,100	401	49,699	123,475
88	Chapakot	Chapakot	2	Toilet Construction of Pulise	CI	97/03/30	94,935	33,391	24,970	8,421	61,543
89	Chapakot	Chapakot	2	Raising of Goat of Pulishe	IG	96/02/03	25,652	12,262	12,262	0	13,390
90	Chapakot	Chapakot	2	Raising of Goat at Dharma danda, Margi	IG	98/05/19	21,369	11,500	11,500	0	9,869
91	Chapakot	Chapakot	3	Trail Imp. of Nirmane	FW	96/09/23	113,168	36,661	3,700	32,961	76,507
92	Chapakot	Chapakot	3	Gully Control with Trail Improvement in Pandhero Khola	FW	98/03/29	55,679	18,257	0	18,257	37,422
93	Chapakot	Chapakot	3	Gully Control of Birim Khola	FW	98/03/29	60,785	24,830	11,114	13,716	35,955
94	Chapakot	Chapakot	3	D.W.System Con/Imp. of Arubote	CI	96/04/21	72,364	48,708	35,512	13,196	23,656
95	Chapakot	Chapakot	3	Trail Imp. of Raikar	CI	96/10/16	44,758	12,302	0	12,302	32,456
96	Chapakot	Chapakot	3	Trail Imp. at Arubot	CI	98/03/29	65,586	16,442	0	16,442	49,143
97	Chapakot	Chapakot	3	Cultivation of Potato at Birim	IG	97/03/28	2,795	750	750	0	2,045
98	Chapakot	Chapakot	3	Cultivation of Potato at Arubot	IG	97/03/28	5,590	1,500	1,500	0	4,090
99	Chapakot	Chapakot	3	Cultivation of Potato at Nirmane	IG	97/03/28	6,429	1,725	1,725	0	4,704
100	Chapakot	Chapakot	3	Plantation of Orange at Arubot	IG	97/08/22	19,310	2,750	2,750	0	16,560
101	Chapakot	Chapakot	3	Raising of Goat at Raikar	IG	98/05/19	11,925	9,700	9,700	0	2,225
102	Chapakot	Chapakot	3	Raising of Pig at Raikar	IG	98/05/24	58,701	14,400	14,400	0	44,301
103	Chapakot	Chapakot	4	Plantation with fencing at Dhotifale	FW	98/05/31	13,964	4,367	911	3,456	9,597
104	Chapakot	Chapakot	4	D.W.System Con/Imp. of Chapakot	CI	96/12/20	88,971	59,958	43,129	16,829	29,014
105	Chapakot	Chapakot	4	Trail Imp. bet. Saure Pani ko Danda to Dhaseko thero bato	CI	98/10/06	59,595	16,289	0	16,289	43,306
106	Chapakot	Chapakot	5	Plantation at Maidan Pokhari	FW	98/05/31	2,764	900	0	900	1,864
107	Chapakot	Chapakot	5	Plantation of Chapakot Ward No.5	FW	Missing	4,675	1,848	1,848	0	2,827
108	Chapakot	Chapakot	5	Trail Imp. of Maidan Pokhari	CI	96/12/31	129,127	56,697	0	56,697	72,430
109	Chapakot	Chapakot	5	Trail Imp. bet. Fairako dil to Maidan Pokhari	CI	98/05/28	92,156	25,231	141	25,090	66,925
110	Chapakot	Chapakot	5	Cultivation of Poteto at Maidan Pokhari	IG	98/05/31	6,415	1,485	1,485	0	4,930
111	Chapakot	Chapakot	6	D.W.Source Protection	FW	96/12/31	12,333	8,255	6,765	1,490	4,078
112	Chapakot	Chapakot	6	Gully Control and Souce protection of Barshe Padhero	FW	98/03/27	74,030	29,679	11,411	18,268	44,350
113	Chapakot	Chapakot	6	D.W.Source Protection	FW	98/05/15	70,847	36,796	21,298	15,498	34,051
114	Chapakot	Chapakot	6	Trail Imp. bet. Ghaderi Bagh ko Khor and Marse Khola	CI	97/02/20	106,220	43,328	0	43,328	62,892
115	Chapakot	Chapakot	6	Trail Imp. bet. Kahare and Gaon ko Majh	CI	97/02/25	102,870	41,551	0	41,551	61,319
116	Chapakot	Chapakot	6	Cultivation of Potato at Ghaderi	IG	97/03/28	1,006	270	270	0	736
117	Chapakot	Chapakot	6	Cultivation of Potato at Bhatabari	IG	97/03/28	2,795	750	750	0	2,045
118	Chapakot	Chapakot	6	Cultivation of Potato at Bamdi	IG	97/03/28	5,870	1,575	1,575	0	4,295
119	Chapakot	Chapakot	6	Cultivation of Potato at Jilek	IG	97/03/28	4,081	1,095	1,095	0	2,986
120	Chapakot	Chapakot	6	Raising of Goat at Bhatabari	IG	98/05/24	14,481	7,900	7,900	0	6,581
121	Chapakot	Chapakot	6	Raising of Goat at Ghaderi	IG	98/05/19	17,925	9,700	9,700	0	8,225
122	Chapakot	Chapakot	6	Raising of Goat at Jilek(Dhoulagiri)	IG	98/05/19	21,369	11,500	11,500	0	9,869
123	Chapakot	Chapakot	7	Canal & Landslide control	FW	96/03/18	112,258	59,888	29,637	30,251	52,370
124	Chapakot	Chapakot	7	Gully Control of Dhurpure	FW	98/03/18	37,433	18,895	11,105	7,781	18,602
125	Chapakot	Chapakot	7	Canal Mainisnance of Chisa Khola	CI	95/11/20	88,521	52,922	31,652	21,270	35,599
126	Chapakot	Chapakot	7	Trail Imp. bet. Khorpakha ko Pandero to Aiseju-chaur	CI	98/03/27	138,153	26,888	0	26,888	111,265
127	Chapakot	Chapakot	7	Raising of Goat at Khorpakha	IG	96/07/08	8,194	3,839	3,839	0	4,355
128	Chapakot	Chapakot	7	Cultivation of Potato at Khorpakha	IG	97/03/28	3,913	1,050	1,050	0	2,863
129	Chapakot	Chapakot	7	Cultivation of Potato at Auseju chour	IG	97/03/28	3,913	1,050	1,050	0	2,863
130	Chapakot	Chapakot	7	Cultivation of Poteto in ward #7(group A)	IG	98/05/31	5,275	1,215	1,215	0	4,060
131	Chapakot	Chapakot	7	Cultivation of Poteto in ward #7(group B)	IG	98/05/31	5,275	1,215	1,215	0	4,060
132	Chapakot	Chapakot	7	Cultivation of Poteto at Nepali Gaon	IG	98/06/07	5,857	1,350	1,350	0	4,507
133	Chapakot	Chapakot	7	Raising of Goat at Nepali Gaun	IG	98/05/19	26,618	15,100	15,100	0	11,518
134	Chapakot	Chapakot	8	Trail Imp.	FW	96/12/31	153,534	53,581	0	53,581	99,953
135	Chapakot	Chapakot	8	D.W.System Con/Imp. of Makwanpur	CI	97/02/25	61,442	44,678	36,588	8,091	16,764
136	Chapakot	Chapakot	8	Raising of goat at Makwanpur	IG	97/08/04	25,343	11,845	11,845	0	13,498
137	Chapakot	Chapakot	9	D.W.System Con/Imp. of Ghatichhina	CI	97/03/27	40,715	27,205	18,810	8,395	13,510
138	Chapakot	Chapakot	9	Cultivation of Poteto at Baramg, Ghatichhina Ward #9(group A)	IG	98/06/07	6,348	1,485	1,485	0	4,863
139	Chapakot	Chapakot	9	Cultivation of Poteto at Baramg Ward #9(group B)	IG	98/06/07	5,779	5,779	1,350	4,429	0
140	Deurali	Deurali	0	Ampu Khola River Bank Protection(1st, 2nd and 3rd phase)	FU	96/12/22	3,822,047	2,736,770	1,742,172	994,597	1,085,277
141	Deurali	Deurali	0	Amou Khola River Bank Protection	FW	96/12/02	1,018,763	617,940	312,894	305,046	400,823
142	Deurali	Deurali	0	Landslide Control Water Source Protection at Rupakot	FW	98/08/24	39,653	18,557	14,241	4,316	21,096
143	Deurali	Deurali	1	D.W.Source Protection at Pari Tole	FW	98/02/06	5,420	3,331	2,974	358	2,089
144	Deurali	Deurali	1	D.W.Source Protection at Dhokal Dihi	FW	98/02/06	8,839	5,406	4,747	660	3,432
145	Deurali	Deurali	1	D.W.Source Protection at Foudel Tole	FW	98/02/06	5,479	3,419	3,138	282	2,059
146	Deurali	Deurali	1	D.W.Source Protection at Timilsima Tole	FW	98/02/06	4,393	2,743	2,464	279	1,650
147	Deurali	Deurali	1	Plantation at Dhungana tole	FW	98/03/24	19,444	10,719	8,392	2,327	8,725
148	Deurali	Deurali	1	D.W.System Con/Imp. of Shbala	FW	98/03/18	11,817	8,216	7,776	440	3,601
149	Deurali	Deurali	1	Toilet Construction of Ward No.1	CI	97/03/24	207,705	90,908	90,098	810	116,797
150	Deurali	Deurali	1	Raising of Goat at Deurali	IG	97/06/19	13,200	13,200	13,200	0	0
151	Deurali	Deurali	1	Bee Keeping	IG	98/04/22	13,825	13,825	13,825	0	0
152	Deurali	Deurali	2	Maintenance of Water Tank	FW	96/02/15	4,661	2,170	1,603	567	2,491
153	Deurali	Deurali	2	D.W.System Con/Imp. of Raikar	CI	96/04/10	23,899	10,705	9,676	1,029	13,194
154	Deurali	Deurali	2	D.W.System Con/Imp. of Waele ko Pandhero	CI	97/02/24	2,087	1,260	1,057	203	827
155	Deurali	Deurali	2	D.W.System Con/Imp. of Ghale ko Pandhera	CI	97/02/24	987	599	507	92	388
156	Deurali	Deurali	2	D.W.System Con/Imp. of Upopallo Kature	CI	97/02/24	9,289	4,320	2,584	1,736	4,969

注) FW:森林・流域保全プログラム CI:村落基盤整備プログラム IG:個人向けプログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種別	承認日	所要経費 (NRs)	プロジェクト負担分 (NRs) 合計	資材費	労賃	住民負担分 (NRs)
157	Deurali	Deurali	2	Toilet Construction of Ghimire Gaon and Kafal Danda	CI	98/01/15	178,080	102,651	85,417	17,234	75,429
158	Deurali	Deurali	2	Trail Imp. bet. Betyani to Panikhola ko Mul	CI	97/11/30	113,204	64,930	41,779	23,150	48,275
159	Deurali	Deurali	2	Cultivation of Ginger	IG	96/05/25	6,250	6,250		6,250	0
160	Deurali	Deurali	2	Raising of Goat at Deurali	IG	97/04/25	15,000	15,000	15,000	0	0
161	Deurali	Deurali	2	Raising of Goat at ward No.2	IG	98/05/31	37,556	17,500	17,500	0	20,056
162	Deurali	Deurali	3	Trail Imp. bet. Deurali ko Polkhari to Dare Gauda	FW	97/02/11	176,038	68,053	0	68,053	107,985
163	Deurali	Deurali	3	Trail Imp. bet. Phedi bazaar to Deurali jane mulbato	FW	98/02/12	34,277	18,435	15,999	2,437	15,841
164	Deurali	Deurali	3	Gully Treatment at Harane bocha	FW	97/11/20	57,215	29,963	7,839	22,124	27,252
165	Deurali	Deurali	3	Plantation of Fruit at Phede, Binire and Hativa	FW	98/08/19	32,285	11,285	11,285	0	21,000
166	Deurali	Deurali	3	D.W.System Con/Imp. of Baula'e	CI	97/11/30	45,422	16,813	14,385	2,429	28,608
167	Deurali	Deurali	3	Raising of Goat and Pig	IG	98/06/14	34,000	34,000	34,000	0	0
168	Deurali	Deurali	4	Raising of Goat at Chisapani	IG	97/03/20	11,200	11,200	11,200	0	0
169	Deurali	Deurali	5	Gully Treatment	FW	96/02/01	50,906	26,192	0	26,192	24,714
170	Deurali	Deurali	5	D.W.System Con/Imp. of Jogiko	FW	96/02/12	27,600	16,371	14,820	1,551	11,229
171	Deurali	Deurali	5	Trail Imp. of Gaira Gaon	FW	96/05/05	36,313	15,944	0	15,944	20,369
172	Deurali	Deurali	5	Plantation	FW	96/07/12	12,514	4,450	4,450	0	8,064
173	Deurali	Deurali	5	Plantation at Jolte Chautara	FW	97/10/29	3,151	1,533	1,533	0	1,618
174	Deurali	Deurali	5	Trail Imp. bet. Danda Ko Chautra to Pipal Ko Bot	FW	98/05/24	47,668	13,160	0	13,150	34,508
175	Deurali	Deurali	5	D.W.System Con/Imp. of Prauli khola	CI	96/02/12	54,675	42,805	42,363	445	11,857
176	Deurali	Deurali	5	Toilet Construction of ward No.5	CI	98/05/12	151,154	38,912	38,298	615	112,242
177	Deurali	Deurali	5	Raising of Goat at Gaire Gaun and Khada Gaun	IG	98/10/07	36,500	36,500	36,500	0	0
178	Deurali	Deurali	6	Trail Imp.	FW	96/01/31	22,752	8,102	0	8,102	19,650
179	Deurali	Deurali	6	Plantation at Chiplati (Thapagati)	FW	97/08/01	12,191	5,925	5,925	0	6,266
180	Deurali	Deurali	6	Gully Control of Bans Pani, Khadagaon	FW	98/02/26	48,362	16,619	0	16,619	31,743
181	Deurali	Deurali	6	Trail Imp. of Thado Gully	FW	98/02/25	17,204	5,666	5,666	0	11,538
182	Deurali	Deurali	6	Gully Control of Champ Pani, Khadagaon	FW	98/02/26	44,411	15,262	0	15,262	29,148
183	Deurali	Deurali	6	Trail Imp. bet. Dandajhar to Panidhara	FW	98/02/26	45,207	15,068	0	15,068	30,140
184	Deurali	Deurali	6	Toilet Construction	CI	96/05/05	234,118	46,331	46,331	0	187,787
185	Deurali	Deurali	6	Trail Imp. bet. Bhati dekhari Gaon Samma	CI	98/04/15	24,740	8,699	0	8,699	16,040
186	Deurali	Deurali	6	Raising of Pig at Pallo Gaon	IG	98/05/03	9,000	9,000	9,000	0	0
187	Deurali	Deurali	6	Raising of Goat at Pallo Khada Gaon	IG	98/05/03	27,500	27,500	27,500	0	0
188	Deurali	Deurali	7	Trail Imp.	FW	96/01/31	94,362	29,531	0	29,531	64,831
189	Deurali	Deurali	7	Trail Imp.	FW	96/02/15	20,795	6,003	0	6,003	14,792
190	Deurali	Deurali	7	Plantation at Ramadi	FW	98/05/24	109,720	32,692	8,598	24,094	77,028
191	Deurali	Deurali	7	D.W.Source Protection of Madhuban	FW	98/10/07	13,664	9,151	8,332	819	4,513
192	Deurali	Deurali	7	Toilet Construction of Ward No.7	CI	97/02/24	162,011	70,908	70,276	632	91,103
193	Deurali	Deurali	7	Trail Imp. bet. Ramadi Danda Gulchi to Thulo Ramdhera	CI	98/04/24	34,344	11,362	0	11,362	22,981
194	Deurali	Deurali	7	Bee Keeping at Poudel Thar, Ramdhi	IG	98/04/03	22,180	22,180	22,180	0	0
195	Deurali	Deurali	7	Raising of Goat at Ramadi, Poudel Thar	IG	98/05/19	37,556	17,500	17,500	0	20,056
196	Deurali	Deurali	8	D.W.Source Protection of Thulo Pandera at Mariangkot	FW	98/04/16	4,927	2,860	2,586	275	2,067
197	Deurali	Deurali	8	Trail Imp. bet. Kamikoghar, Sapaunde and Danda	FW	98/05/31	216,958	66,466	0	66,466	150,492
198	Deurali	Deurali	8	D.W.Source Protection of Sapaunde	FW	98/10/07	5,439	3,010	2,642	369	2,429
199	Deurali	Deurali	8	D.W.System Con/Imp. of Sapaunde	CI	96/05/07	68,242	29,251	25,870	3,381	38,991
200	Deurali	Deurali	8	Toilet Construction	CI	98/04/16	129,992	50,637	32,936	17,701	79,356
201	Deurali	Deurali	8	Raising of Goat	IG	98/04/16	26,000	26,000	26,000	0	0
202	Deurali	Deurali	8	Raising of Duck at Mariangkot	IG	98/05/17	13,500	13,500	13,500	0	0
203	Deurali	Deurali	9	Landslide Control of Afsinchi Bari ko Pahiro	FW	97/02/27	42,377	36,544	34,406	2,138	5,834
204	Deurali	Deurali	9	D.W.System Con/Imp. of Jaubari ko Pandero	FW	97/04/25	4,629	2,173	1,380	794	2,456
205	Deurali	Deurali	9	Irrigation System Improvement of Tallo Basulo Kuna	CI	97/02/25	46,363	38,479	38,029	450	7,884
206	Deurali	Deurali	9	Irrigation System Improvement of Upallo Basaula Kuna	CI	97/04/25	57,054	47,117	41,965	5,153	9,936
207	Kristi	Kristi	0	Saurbote Gully Control	FW	96/01/16	519,911	255,486	150,438	105,048	264,425
208	Kristi	Kristi	0	Road Slope Stabilization of Motorable Road of Kristi	FW	97/09/02	1,657,608	879,389	572,982	306,406	778,219
209	Kristi	Kristi	1	D.W.System Con/Imp. of Khamour	CI	97/05/04	125,371	93,612	79,100	14,512	31,759
210	Kristi	Kristi	2	D.W.System Con/Imp. of Syartune	FW	97/03/19	34,790	21,807	18,436	3,371	12,983
211	Kristi	Kristi	2	D.W.System Con/Imp. of Lapsokhola at Syartune	CI	98/04/23	27,276	18,909	16,945	1,964	8,367
212	Kristi	Kristi	3	Plantation of Yubaharsh Primary School, Kamere	FW	97/06/23	32,002	20,430	20,430	0	11,572
213	Kristi	Kristi	3	Trail Imp. and Maintanance Pond and Kuwa	FW	98/04/28	72,304	33,421	10,830	22,591	38,883
214	Kristi	Kristi	3	D.W.System Con/Imp. of Hulaki Danda	CI	97/12/15	59,700	40,082	28,492	11,590	19,678
215	Kristi	Kristi	3	D.W.System Con/Imp. Sheme of Chureta Gaon	CI	98/03/31	34,848	20,768	17,643	3,124	14,080
216	Kristi	Kristi	3	D.W.System Con/Imp. of Bayeli	CI	98/05/31	27,027	19,627	16,929	2,698	7,399
217	Kristi	Kristi	3	Raising of Goat at Chureta Gaon	IG	98/02/21	21,792	9,700	9,700	0	12,092
218	Kristi	Kristi	3	Raising of Goat at Aran-Danda	IG	98/03/26	11,500	11,500	11,500	0	0
219	Kristi	Kristi	3	Raising of Goat at Bayali	IG	98/05/13	29,687	15,100	15,100	0	14,587
220	Kristi	Kristi	4	D.W.System Con/Imp. of Aadheri	CI	96/02/25	111,926	58,631	54,654	3,977	53,295
221	Kristi	Kristi	4	D.W.System Con/Imp. of Thulokhola	CI	96/03/11	107,811	59,892	56,333	3,559	47,919
222	Kristi	Kristi	4	D.W.System Con/Imp. of Dudkhu	CI	97/03/14	42,070	30,273	29,659	614	11,797
223	Kristi	Kristi	4	Raising of Goat	IG	96/10/10	17,184	10,710	10,200	510	6,474
224	Kristi	Kristi	4	Raising of Goat at Ekhale	IG	98/03/26	10,500	10,500	10,500	0	0
225	Kristi	Kristi	4	Raising of Goat at Ramadi	IG	98/03/26	10,500	10,500	10,500	0	0
226	Kristi	Kristi	4	Raising of Goat at Gahatiri Chadu-ghaira	IG	98/03/26	10,500	10,500	10,500	0	0
227	Kristi	Kristi	5	Landslide Control of Magh Gaun and Pohali Gaun	FW	97/12/25	101,541	58,871	8,631	50,241	42,670
228	Kristi	Kristi	5	Trail Imp.	CI	96/10/10	330,797	100,436	0	100,436	230,271
229	Kristi	Kristi	5	Raising of Goat at Bakyek	IG	98/05/19	33,308	16,900	16,900	0	16,408
230	Kristi	Kristi	5	Raising of Goat at Magh gaon and Pohili gaon	IG	98/05/19	26,060	13,300	13,300	0	12,760
231	Kristi	Kristi	6	D.W.System Con/Imp. of Betani Kanla	CI	96/03/13	130,948	80,721	77,393	3,328	50,227
232	Kristi	Kristi	6	D.W.System Con/Imp. of Baunne Kholsi	CI	97/01/17	169,782	117,368	108,545	8,823	52,413
233	Kristi	Kristi	6	Cultivation of Ginger	IG	96/08/06	3,800	3,800	3,800	0	0
234	Kristi	Kristi	6	Raising of Goat at Thakuri gaon	IG	98/05/13	33,308	16,900	16,900	0	16,408
235	Kristi	Kristi	6	Raising of goat at Hapeek Dandali	IG	98/05/24	37,400	18,700	18,700	0	18,700

注) FW: 森林・資源保全プログラム CI: 村落基盤整備プログラム IG: 収入向上プログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種別	承認日	承認額 (NRs)	プロジェクト負担分 合計	内訳	現金	住民負担分 (NRs)
236	Kristi	Kristi	7	Gully Control of Malagiri	FW	96/04/29	21,667	15,902	8,475	7,427	5,765
237	Kristi	Kristi	7	Trail Imp. of Malagiri	FW	96/04/29	20,250	8,950	0	8,950	11,800
238	Kristi	Kristi	7	D.W.System Con/Imp. of Chhapswara	CI	96/02/25	81,851	45,749	43,022	2,727	36,102
239	Kristi	Kristi	7	D.W.System Con/Imp. of Baunne Kholsi	CI	97/01/17	143,590	85,676	79,618	6,059	57,914
240	Kristi	Kristi	7	D.W.System Con/Imp. of Thulochaur	CI	98/04/22	50,739	26,426	26,426	0	24,313
241	Kristi	Kristi	7	Raising of Goat at Thulochaur	IG	98/05/12	11,500	11,500	11,500	0	0
242	Kristi	Kristi	7	Raising of Goat at Malagiri	IG	98/05/12	11,500	11,500	11,500	0	0
243	Kristi	Kristi	7	Raising of Duck at Rapni	IG	98/05/19	14,400	14,400	14,400	0	0
244	Kristi	Kristi	8	Toilet Construction of Tihara, Mulabari, Damai Gaun and Dhwarkot	CI	97/02/25	265,925	118,802	117,782	1,020	147,122
245	Kristi	Kristi	9	D.W.System Con/Imp. and plantation at Turture	FW	97/06/23	55,033	32,098	29,865	2,234	22,935
246	Kristi	Kristi	9	D.W.System Con/Imp. of Okhale ko Pandhera	CI	97/02/26	14,816	7,854	6,887	977	7,012
247	Mauja	Mauja	0	Landslide Control of Gairiswara	FW	97/02/02	470,335	356,985	177,866	179,119	113,350
248	Mauja	Mauja	0	Landslide Control at Gairiswara(additional)	FW	97/05/11	193,082	118,335	22,469	95,866	74,747
249	Mauja	Mauja	0	Landslide Control of Chandi Khola	FW	98/03/29	914,776	555,350	347,921	207,329	359,426
250	Mauja	Mauja	0	Trail Imp.(1,3,5,6)	CI	96/01/22	329,071	156,385	0	156,385	172,686
251	Mauja	Mauja	0	Trail Imp.(1,4,7,9)	CI	96/01/31	247,097	139,839	14,148	125,691	107,258
252	Mauja	Mauja	1	Plantation in School	FW	97/02/02	2,636	1,684	1,684	0	952
253	Mauja	Mauja	1	Plantation at Mauja #1,3,4,5,6,7	FW	98/02/04	11,180	4,694	4,694	0	6,485
254	Mauja	Mauja	1	Plantation with Fencing at Mohoriya	FW	98/04/23	24,985	14,779	14,779	0	10,206
255	Mauja	Mauja	1	School Bld. Maintenance of Kamere Kaun Chautara	CI	97/02/02	91,277	48,219	25,046	23,173	43,057
256	Mauja	Mauja	1	Bridge Construction of Yumcha Khola	CI	97/02/04	42,624	23,372	17,990	5,382	19,252
257	Mauja	Mauja	1	Cultivation of Pole Bean Seed Production at w.no.:-1	IG	97/06/23	39,445	2,275	2,275	0	37,170
258	Mauja	Mauja	2	D.W.System Con/Imp.	FW	96/12/05	97,146	47,216	40,729	6,487	49,930
259	Mauja	Mauja	2	Cultivation of Potato(No need to list on balance sheet)	IG	96/09/20	750	0	0	0	750
260	Mauja	Mauja	2	Raising of Duck at Kuragaon	IG	97/06/24	900	675	675	0	225
261	Mauja	Mauja	3	D.W.Source Protection at ward 3 & 5	FW	96/01/31	15,880	9,269	6,168	3,102	6,611
262	Mauja	Mauja	3	Landslide Control of ward 3&5	FW	97/05/12	18,464	12,756	7,558	5,198	5,708
263	Mauja	Mauja	3	Plantation at Mauja #1,3,4,5,6,8	FW	98/02/04	---				
264	Mauja	Mauja	3	D.W.System Con/Imp. at ward 3 & 5	CI	96/01/31	41,142	10,606	8,715	1,891	30,537
265	Mauja	Mauja	3	Bridge Construction of ward No.3 and 5	CI	97/12/24	67,713	52,005	42,673	9,331	15,708
266	Mauja	Mauja	3	Cutivation of Pole Bean Seed at ward 3 & 5	IG	96/05/26	2,405	1,550	1,550	0	855
267	Mauja	Mauja	3	Bee Keeping of Mauja Ward No. 3 and 5	IG	98/05/29	56,875	43,375	43,375	0	13,500
268	Mauja	Mauja	4	Plantation of Antighar	FW	97/02/02	73,143	44,943	1,150	43,793	28,200
269	Mauja	Mauja	4	Plantation at Mauja #1,3,4,5,6,9	FW	98/02/04	---				
270	Mauja	Mauja	4	School Bld. Maintenance of Atighar	CI	97/02/02	66,518	45,440	27,797	17,642	21,078
271	Mauja	Mauja	4	D.W.System Con/Imp. of Hattigaunda village	CI	97/05/21	228,639	75,151	75,151	0	153,488
272	Mauja	Mauja	4	Raising of Goat at Hattigaunda	IG	97/03/20	14,000	10,400	10,400	0	3,600
273	Mauja	Mauja	4	Cultivation of Potato at Atighar	IG	98/02/26	6,281	2,200	2,200	0	4,081
274	Mauja	Mauja	4	Raising of Duck	IG	98/05/29	6,720	5,040	5,040	0	1,680
275	Mauja	Mauja	4	Bee Keeping at Khume	IG	98/10/15	27,700	22,500	22,500	0	5,200
276	Mauja	Mauja	5	Landslide Control of ward 3&5	FW	97/05/12	12,756	12,756	7,558	5,198	0
277	Mauja	Mauja	5	Plantation at Mauja #1,3,4,5,6,10	FW	98/02/04	---				
278	Mauja	Mauja	5	D.W.Source Protection at ward 3 & 5	CI	96/01/31	39,807	9,270	6,168	3,102	30,537
279	Mauja	Mauja	5	D.W.System Con/Imp. at ward 3 & 5	CI	96/01/31	---				
280	Mauja	Mauja	5	Bridge Construction of ward No.3 and 5	CI	97/12/24	---				
281	Mauja	Mauja	5	Cutivation of Pole Bean Seed at ward 3 & 5	IG	96/05/26	3,100	3,100	1,550	1,550	0
282	Mauja	Mauja	5	Bee Keeping of Mauja Ward No. 3 and 5	IG	98/05/29	---				
283	Mauja	Mauja	6	Plantation at Mauja #1,3,4,5,6,11	FW	98/02/04	---				
284	Mauja	Mauja	6	Toilet Construction of Lamdanda	CI	97/12/24	429,089	79,297	79,297	0	349,792
285	Mauja	Mauja	6	Cultivation of Potato	IG	96/09/20	750	0	0	0	750
286	Mauja	Mauja	6	Cultivation of Pole Bean Seed	IG	96/09/20	3,000	3,000	3,000	0	0
287	Mauja	Mauja	6	Cultivation of fruit at Lamdanda	IG	97/08/28	11,420	1,050	1,050	0	10,370
288	Mauja	Mauja	6	Raising of Duck at Lamdanda	IG	98/02/06	1,880	1,410	1,410	0	470
289	Mauja	Mauja	6	Raising of Goat at Lamdanda	IG	98/02/04	26,212	14,000	14,000	0	12,212
290	Mauja	Mauja	6	Kichen Gardening at Lamdanda	IG	98/09/20	24,617	10,778	10,778	0	13,839
291	Mauja	Mauja	7	Plantation with fencing at Bisauna	FW	98/01/28	21,910	9,835	9,340	495	12,075
292	Mauja	Mauja	7	Plantation at Mauja #1,3,4,5,6,12	FW	98/02/04	---				
293	Mauja	Mauja	7	Plantation with fencing	FW	98/05/29	56,778	34,976	34,976	0	21,803
294	Mauja	Mauja	7	School Bld. Maintenance	CI	96/01/31	22,682	13,115	7,973	5,142	9,567
295	Mauja	Mauja	7	Trail Imp.	CI	96/01/31	94,655	50,100	0	50,100	44,555
296	Mauja	Mauja	7	D.W.System Con/Imp. of Bisuna Dada Gaon	CI	97/02/11	100,777	56,597	40,228	16,370	44,180
297	Mauja	Mauja	7	Cultivation of Ginger at Bisauna and Danda Gaon	IG	97/04/22	23,427	13,000	13,000	0	10,427
298	Mauja	Mauja	7	Raising of Goat at Bisauna ,Bhickuna	IG	97/04/22	10,000	8,000	8,000		2,000
299	Mauja	Mauja	7	Cultivation of Pole Bean Seed Production at w.no.:-7	IG	97/05/23	84,580	2,275	2,275	0	82,305
300	Mauja	Mauja	7	Cultivation of fruit at Bisauna and Dandagaon	IG	97/08/27	32,213	2,790	2,790	0	29,423
301	Mauja	Mauja	7	Raising of Duck	IG	98/05/29	3,000	2,250	2,250	0	750
302	Mauja	Mauja	7	Raising of Duck of Bisauna	IG	98/05/29	14,560	10,920	10,920	0	3,640
303	Mauja	Mauja	8	Trail Imp.	FW	96/01/31	186,766	61,385	0	61,385	125,381
304	Mauja	Mauja	8	Plantation with fencing at Bisauna School word No. Band 9	FW	98/05/29	22,806	14,547	14,547	0	8,259
305	Mauja	Mauja	8	Plantation with fencing	FW	98/05/29	25,394	15,802	15,802	0	9,591
306	Mauja	Mauja	8	School Bld. Maintenance	CI	96/01/31	---				
307	Mauja	Mauja	8	Toilet Construction at Gairi Gaon	CI	97/05/11	90,922	23,275	19,654	4,121	67,147
308	Mauja	Mauja	8	Water Collection Tack Construction at Gairi Gaon	CI	98/04/23	40,970	19,845	14,893	4,952	21,125
309	Mauja	Mauja	8	Cultivation of Fruit at Gairigaon	IG	97/07/20	7,449	580	580	0	6,869
310	Mauja	Mauja	8	Raising of Duck	IG	98/05/29	1,040	780	780	0	260
311	Mauja	Mauja	8	Raising of Goat at Gairigaon	IG	98/05/29	24,369	14,500	14,500	0	9,869
312	Mauja	Mauja	9	Plantation with fencing at Bisauna School word No. Band 9	FW	98/05/29	---				
313	Mauja	Mauja	9	Plantation with fencing	FW	98/05/29	---				
314	Mauja	Mauja	9	Trail Imp.	CI	96/01/21	56,342	21,731	0	21,731	34,611
315	Mauja	Mauja	9	School Bld. Maintenance	CI	96/01/31	---				
316	Mauja	Mauja	9	Trail Imp.	CI	97/01/08	11,728	6,410	0	6,410	5,318

注) FW:森林・流域保全プログラム CI:村落基盤整備プログラム IG:収入向上プログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種類	承認日	実績費 (NRs)	プロジェクト費用 (NRs) 合計	貢献費	受益者負担	住民負担 (NRs)
317	Mauja	Mauja	9	Toilet Construction of Indupakha	CI	98/01/05	166,873	38,954	31,454	7,500	127,919
318	Mauja	Mauja	9	Cultivation of Mushroom Cultivation	IG	96/02/28	0	0	0	0	0
319	Mauja	Mauja	9	Raising of Duck at Indupakha	IG	98/05/29	2,040	1,530	1,530	0	510
320	Puranchour	Puranchour	0	Landslide Control of Chhapaka	FW	97/01/23	680,251	484,080	239,647	244,433	196,171
321	Puranchour	Puranchour	0	Bhupukhola Suspended Bridge	CI	96/02/02	1,086,878	884,398	178,789	705,609	202,480
322	Puranchour	Puranchour	1	Trail Imp. bet. Kusim to Handi patan	FW	97/12/15	57,024	20,562	150	20,412	36,462
323	Puranchour	Puranchour	1	Trail Imp. bet. Simpani to Gevalkot	FW	98/03/29	119,647	31,425	3,045	28,381	88,222
324	Puranchour	Puranchour	1	Trail Imp. of Paiyu Deurali	CI	96/10/06	189,767	62,370	0	62,370	127,397
325	Puranchour	Puranchour	1	Trail Imp. of Ratagaunda	CI	96/12/24	55,273	20,375	0	20,375	34,898
326	Puranchour	Puranchour	1	D.W.Source Protection of Majua	CI	96/12/24	45,311	28,628	26,205	2,423	16,683
327	Puranchour	Puranchour	1	Raising of Goat at Paiyu	IG	98/03/05	23,892	12,100	12,100	0	11,792
328	Puranchour	Puranchour	2	Trail Imp. of Bhalu Buddha	CI	96/12/24	57,193	19,390	0	19,390	37,803
329	Puranchour	Puranchour	2	Trail Imp. of Mula Charne Bato	CI	96/12/24	34,894	15,526	643	14,882	19,369
330	Puranchour	Puranchour	2	Toilet Construction of School	CI	96/12/24	90,489	45,476	30,292	15,183	45,014
331	Puranchour	Puranchour	3	D.W.System Con/Imp. of Lampata in ward 3 & 4	CI	98/01/12	78,817	58,455	51,998	6,458	20,362
332	Puranchour	Puranchour	4	D.W.System Con/Imp. of Lampata in ward 3 & 4	CI	98/01/12	---				
333	Puranchour	Puranchour	4	D.W.System Con/Imp. of Pariswara in ward 4 and 5	CI	98/05/19	48,499	37,861	33,813	4,048	10,638
334	Puranchour	Puranchour	5	Plantation with Fencing at Churunga (Tallo and Uppallo)	FW	97/07/31	165,724	61,481	34,390	27,091	104,243
335	Puranchour	Puranchour	5	Trail Imp. bet. Layai ko Pandera and Thulaghar	CI	97/02/11	61,166	18,487	0	18,487	42,680
336	Puranchour	Puranchour	5	Toilet Construction of Churunga School	CI	97/04/27	75,290	36,343	25,035	11,308	38,947
337	Puranchour	Puranchour	5	D.W.System Con/Imp. of Pariswara in ward 4 and 5	CI	98/05/19	---				
338	Puranchour	Puranchour	6	Irrigation System & River Bank Protection	FW	96/01/17	91,217	48,491	25,055	23,436	42,726
339	Puranchour	Puranchour	6	Maintenance of Water Tank	CI	96/12/24	41,917	27,390	26,366	1,024	14,527
340	Puranchour	Puranchour	6	Bridge Construction	CI	96/01/15	90,069	48,569	39,293	9,276	41,500
341	Puranchour	Puranchour	6	Trail Imp.	CI	96/01/17	87,831	39,506	27,227	12,279	48,325
342	Puranchour	Puranchour	6	Toilet Construction of Chitopani	CI	98/04/23	28,910	6,579	6,579	0	22,331
343	Puranchour	Puranchour	6	Cultivation of Potato	IG	96/11/25	18,859	9,680	9,680	0	9,179
344	Puranchour	Puranchour	6	Cultivation of Vegetable Seed Production	IG	97/02/13	26,835	15,755	15,755	0	11,080
345	Puranchour	Puranchour	7	Forest plantation with fence	FW	96/08/14	49,600	16,984	14,793	2,191	32,616
346	Puranchour	Puranchour	7	Plantation of Modi ko Pakho	FW	97/04/17	66,019	34,729	30,593	4,136	31,290
347	Puranchour	Puranchour	7	Irrigation System Improvement	FW	98/04/21	48,954	23,013	21,510	1,503	25,942
348	Puranchour	Puranchour	7	Gully Control at Mani ko Pakho Gadapani kholso	FW	98/05/19	15,856	7,466	4,496	2,970	8,390
349	Puranchour	Puranchour	7	Trail Imp.	CI	96/01/28	27,015	12,615	0	12,615	14,400
350	Puranchour	Puranchour	7	Toilet Construction 1	CI	96/03/11	10,667	2,484	2,484	0	8,183
351	Puranchour	Puranchour	7	Toilet Construction 2	CI	96/03/11	201,630	40,759	39,973	786	160,871
352	Puranchour	Puranchour	7	Trail Imp.	CI	96/08/29	40,242	12,590	0	12,590	27,653
353	Puranchour	Puranchour	7	Bee Keeping of Ward No. 7	IG	97/03/20	33,400	24,400	24,400	0	9,000
354	Puranchour	Puranchour	7	Raising of Goat at Ward No. 7	IG	97/03/20	17,674	8,000	8,000	0	9,674
355	Puranchour	Puranchour	8	Plantation and fencing at Raikar	FW	97/07/20	26,542	20,513	20,513	0	6,028
356	Puranchour	Puranchour	8	Toilet Construction 1	CI	96/04/21	10,668	3,484	3,484	0	7,184
357	Puranchour	Puranchour	8	Toilet Construction 2	CI	96/04/21	183,869	47,715	46,997	718	136,154
358	Puranchour	Puranchour	8	Raising of Goat	IG	96/09/03	17,714	9,500	9,500	0	8,214
359	Puranchour	Puranchour	8	Cultivation of Potato	IG	96/11/25	11,684	7,844	7,844	0	3,840
360	Puranchour	Puranchour	8	Cultivation of Ginger at Raikar	IG	97/05/01	5,910	3,750	3,750	0	2,160
361	Puranchour	Puranchour	9	Irrigation System Improvement at Dumri ko	FW	98/03/03	145,818	79,090	57,445	21,645	66,729
362	Puranchour	Puranchour	9	Toilet Construction 1	CI	96/02/18	64,007	14,907	14,907	0	49,100
363	Puranchour	Puranchour	9	Toilet Construction 2	CI	96/02/18	149,030	30,126	29,545	581	118,904
364	Puranchour	Puranchour	9	Cultivation of Potato at Puranchour ward :- 9	IG	97/11/20	87,000	20,000	20,000	0	67,000
365	Puranchour	Puranchour	9	Raising of Goat at Ward No. 9	IG	97/12/25	19,385	15,300	15,300	0	4,085
366	Sirubari	Bhangara	1	Trail Imp. bet. Dandaghar to Manjhatera	FW	98/03/23	175,506	78,419	1,200	77,219	97,087
367	Sirubari	Bhangara	1	Toilet Construction at ward No.1	CI	98/09/22	305,246	64,726	58,387	6,339	240,520
368	Sirubari	Bhangara	2	Trail Construction at Lapsikhola	FW	97/10/28	144,186	80,819	3,100	77,719	63,367
369	Sirubari	Bhangara	2	Toilet Construction of Lassi Khola Village	CI	97/02/10	71,285	26,500	26,500	0	44,785
370	Sirubari	Bhangara	2	Trail Imp. bet. Gairi shwara to Lambe Khola	CI	98/03/02	136,815	34,531	0	34,531	102,284
371	Sirubari	Bhangara	2	Cultivation of Ginger at Lassi Khola Village	IG	97/05/04	5,026	3,160	3,160	0	1,866
372	Sirubari	Bhangara	2	Raising of Goat at Bisun Danda	IG	98/03/09	34,480	9,700	9,700	0	24,780
373	Sirubari	Bhangara	3	Trail Construction at Babunimara village	FW	97/10/29	125,861	74,578	3,000	71,578	51,283
374	Sirubari	Bhangara	3	Trail Bridge Construction at Jaikholta	CI	98/04/23	48,417	30,339	26,384	3,955	18,078
375	Sirubari	Bhangara	3	Raising of Goat at ward No.3	IG	98/09/22	132,450	30,100	30,100	0	102,350
376	Sirubari	Bhangara	3	Cultivation of Fruit at Dandathar	IG	98/07/16	18,708	2,375	2,375	0	16,333
377	Sirubari	Bhangara	3	Cultivation of Wheat	IG	98/09/22	40,306	7,500	7,500	0	32,806
378	Sirubari	Bhangara	3	Cultivation of Vegetable at ward No.3	IG	98/09/22	25,165	1,740	1,740	0	23,425
379	Sirubari	Bhangara	4	Trail Construction at Ward No.4	FW	97/10/29	103,427	61,776	3,000	58,776	41,651
380	Sirubari	Bhangara	4	Toilet Construction at ward No.4	CI	98/09/22	130,287	27,626	24,921	2,705	102,661
381	Sirubari	Bhangara	5	Trail Imp. bet. Bhayer and Jugepani	FW	97/12/28	120,657	48,865	1,550	47,315	71,792
382	Sirubari	Bhangara	5	Trail Imp. bet. Biguwa Rice Mill to Baidar ko Chautra (FW part)	FW	98/03/23	100,668	28,876	600	28,276	71,792
383	Sirubari	Bhangara	5	Trail Imp. bet. Biguwa Rice Mill to Baidar ko Chautra(Infra Part)	CI	98/03/23	136,237	38,389	0	38,389	97,848
384	Sirubari	Bhangara	5	Trail Imp. at Biguwakhola	CI	98/07/23	8,392	4,196	50	4,146	4,196
385	Sirubari	Bhangara	5	Toilet Construction at ward No.5	CI	98/09/22	104,230	22,101	19,937	2,164	82,129
386	Sirubari	Bhangara	5	D.W.System of Bhusal ko Pandhero	CI	98/10/07	24,178	11,290	7,567	3,723	12,888
387	Sirubari	Bhangara	5	Cultivation of Orange	IG	96/06/26	17,398	525	525	0	16,870
388	Sirubari	Bhangara	5	Cultivation of Coffee	IG	96/06/26	7,750	600	600	0	7,150
389	Sirubari	Bhangara	5	Cultivation of Orange	IG	96/06/26	61,001	6,290	6,290	0	54,711
390	Sirubari	Bhangara	5	Cultivation of Potato at Bighuwa	IG	98/10/06	13,378	8,225	8,225	0	5,153
391	Sirubari	Bhangara	5	Cultivation of Wheat at Bighuwa Sirubari	IG	98/10/06	48,836	9,000	9,000	0	39,836
392	Sirubari	Bhangara	5	Raising of Goat at ward No.5	IG	98/09/22	56,880	14,400	14,400	0	42,480
393	Sirubari	Bhangara	6	Trail Imp. bet. Jamura Ko Chautara to Sarki-Tole	FW	98/02/17	163,600	75,495	600	74,895	88,105
394	Sirubari	Bhangara	6	Trail Improvement between Deurali Danda and Robote	CI	97/04/22	34,320	15,706	0	15,706	18,614
395	Sirubari	Bhangara	6	Toilet Construction at ward No. 6	CI	98/09/22	189,848	40,256	36,314	3,942	149,592
396	Sirubari	Bhangara	6	D.W.System Con/Imp. Improvement of Chivabari	CI	98/10/13	50,514	23,998	18,847	5,151	26,516
397	Sirubari	Bhangara	6	Cultivation of Fruit	IG	98/07/16	30,526	3,220	3,220	0	27,306

注) FW: 食料・食糧安全プログラム CI: 村落基礎整備プログラム IG: 収入向上プログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	目的	承認日	総事業費 (NRs)	プロジェクト費用(円) (NRs) 合計	内訳		住民負担分 (NRs)
398	Sirubari	Bhangara	6	Raising of Goat at Rohate	IG	98/09/22	28,440	7,200	7,200	0	21,240
399	Sirubari	Bhangara	6	Cultivation of Poultry at ward No.6	IG	98/09/22	20,327	23,232	16,832	6,400	47,095
400	Sirubari	Bhangara	7	Trail Imp. bet. ward No. 9 and Bansawara	FW	98/01/26	190,087	35,007	600	34,407	155,080
401	Sirubari	Bhangara	7	Forest Tree Plantation at Bansawara	FW	98/04/15	10,742	4,857	4,857	0	5,885
402	Sirubari	Bhangara	7	Trail Imp. bet. Patyan to Samma Chour	FW	98/09/22	85,449	40,135	900	39,235	45,314
403	Sirubari	Bhangara	7	D.W System Con/Imp.	CI	96/06/26	81,250	25,869	23,380	2,509	55,381
404	Sirubari	Bhangara	7	Trail Imp. bet. Sarki Tole to Gurung Tole	CI	97/03/31	122,364	57,278	0	57,278	65,086
405	Sirubari	Bhangara	7	Cultivation of Orange	IG	96/06/26	26,493	800	800	0	25,693
406	Sirubari	Bhangara	7	Raising of Goat	IG	96/06/26	52,900	17,500	17,500	0	35,400
407	Sirubari	Bhangara	7	Cultivation of Orange and coffee	IG	98/07/25	54,580	6,400	6,400	0	48,180
408	Sirubari	Bhangara	7	Cultivation of Wheat	IG	98/09/22	21,857	4,020	4,020	0	17,837
409	Sirubari	Bhangara	7	Cultivation of Poultry at ward No.7	IG	98/09/22	61,536	20,328	14,728	5,600	41,208
410	Sirubari	Bhangara	8	Landslide Control at Betchhano Primary School	FW	98/10/06	33,608	10,281	0	10,281	23,327
411	Sirubari	Bhangara	8	Toilet Construction of Betavani Village	CI	97/02/09	57,835	21,500	21,500	0	36,335
412	Sirubari	Bhangara	8	D.W System Con/Imp. of Jaskharka (Upper)	CI	97/11/11	76,720	20,485	17,931	2,554	56,235
413	Sirubari	Bhangara	8	D.W System Con/Imp. of Jaskharka (Lower)	CI	97/11/20	10,041	6,402	6,134	268	3,642
414	Sirubari	Bhangara	8	D.W System Con/Imp. of Gotamghar	CI	97/11/11	19,877	9,701	8,943	758	10,176
415	Sirubari	Bhangara	8	D.W System Con/Imp. of Arupota	CI	98/06/18	26,733	15,978	15,001	977	10,755
416	Sirubari	Bhangara	8	Raising of goat at Betihani.	IG	98/02/18	34,480	9,200	9,200	0	24,780
417	Sirubari	Bhangara	8	Cultivation of Ginger	IG	97/11/11	4,107	2,610	2,610	0	1,497
418	Sirubari	Bhangara	9	Trail Imp. at Sirubari (Gurai Danda and Damchi Thar)	FW	98/02/17	204,617	60,749	6,600	54,149	143,867
419	Sirubari	Bhangara	9	Diversion Channel at Sirubari	FW	98/09/22	36,995	12,027	9,343	2,684	24,968
420	Sirubari	Bhangara	9	Toilet Construction of Sirubari Village	CI	97/02/09	41,695	15,500	15,500	0	26,195
421	Sirubari	Bhangara	9	D.W.System Con/Imp. of Godam Khola	CI	97/03/27	145,921	46,334	42,384	3,950	99,587
422	Sirubari	Bhangara	9	D.W System Con/Imp. of Padara ko Khola at Sirubari	CI	98/02/17	18,426	10,719	10,029	690	7,707
423	Sirubari	Bhangara	9	Trail Bridge Const. At Khalte Khola	CI	98/09/22	42,163	23,741	16,751	6,990	18,422
424	Sirubari	Bhangara	9	Cultivation of Ginger	IG	96/06/26	7,625	3,225	3,225	0	4,400
425	Sirubari	Bhangara	9	Cultivation of Potato as Kitchen Gardening	IG	97/08/26	4,342	1,600	1,600	0	2,742
426	Sirubari	Bhangara	9	Rice Mill Management	IG	98/10/13	68,015	35,255	35,255	0	32,760
427	Sirubari	Thanamaula	0	Khalte Landslide	FW	96/02/05	309,754	235,253	73,390	161,863	74,501
428	Sirubari	Thanamaula	0	Khalte Land slide control(Diversion Channel)	FW	97/06/12	167,874	104,086	0	104,086	63,788
429	Sirubari	Thanamaula	0	Landslide Control of Khalte (Forest Tree Plantation)	FW	97/08/14	20,930	13,087	13,087	0	7,843
430	Sirubari	Thanamaula	0	Landslide Control of Khalte	FW	98/04/26	356,337	265,832	122,827	143,054	90,456
431	Sirubari	Thanamaula	0	Landslide Control at Khalte(additional Plantation)	FW	98/07/23	12,055	6,250	6,250	0	5,805
432	Sirubari	Thanamaula	7	Landslide Control of Jogi Danda Khalte	FW	98/09/22	29,956	14,278	7,650	6,598	15,678
433	Sirubari	Thanamaula	7	Plantation of Khoriya Ban	FW	98/09/22	254,500	65,656	4,500	61,156	188,844
434	Sirubari	Thanamaula	7	Trail Imp.	CI	96/10/29	160,117	63,289	0	63,289	96,828
435	Sirubari	Thanamaula	7	Trail Imp. of Khalte Bazar to Jogi Danda	CI	97/05/20	41,638	17,683	0	17,683	23,955
436	Sirubari	Thanamaula	7	Cultivation of Ginger	IG	96/06/26	6,862	3,960	3,960	0	2,902
437	Sirubari	Thanamaula	7	Cultivation of Coffee	IG	96/06/26	8,340	720	720	0	7,620
438	Sirubari	Thanamaula	7	Raising of Goat	IG	96/06/26	73,640	25,000	25,000	0	48,640
439	Sirubari	Thanamaula	7	Winter Crops Production	IG	96/10/07	226,516	10,297	10,297	0	216,219
440	Sirubari	Thanamaula	7	Cultivation of Potato as Kitchen Gardening	IG	97/08/26	17,368	4,784	4,784	0	12,584
441	Thapathana	Thapathana	0	Trail Imp.	FW	96/10/02	737,937	370,920	0	370,920	367,018
442	Thapathana	Thapathana	0	Plantation at Chuthi ni Kota ko Vir Kapase	FW	97/09/11	40,875	40,875	22,125	18,750	0
443	Thapathana	Thapathana	0	Plantation at Kapase ban in ward No. 8and 9	FW	98/08/06	62,187	28,800	28,800	0	33,387
444	Thapathana	Thapathana	1	Plantation at Phaperlo.	FW	98/08/06	17,819	6,630	6,630	0	11,189
445	Thapathana	Thapathana	1	Cultivation of Fruit tree at Phaperlo	FW	98/08/06	11,925	1,400	1,400	0	10,525
446	Thapathana	Thapathana	1	Fencing for Plantation of Khum	FW	98/08/12	161,540	32,005	0	32,005	129,535
447	Thapathana	Thapathana	1	Landslide Control of Khuma	FW	98/10/13	93,591	38,561	14,723	23,838	55,030
448	Thapathana	Thapathana	1	Trail Imp. bet. Uraillo and Tallo Khum	CI	97/02/20	97,444	70,000	0	70,000	27,444
449	Thapathana	Thapathana	1	D.W.System Con/Imp. of Khum	CI	97/03/14	46,608	19,164	15,664	3,500	27,444
450	Thapathana	Thapathana	1	Cultivation of Ginger of 8	IG	96/05/23	2,493	1,512	1,512	0	981
451	Thapathana	Thapathana	1	Cultivation of Ginger of A	IG	96/05/23	1,193	726	726	0	467
452	Thapathana	Thapathana	1	Cultivation of Ginger at Khum Villeage	IG	97/05/07	3,694	2,484	2,484	0	1,210
453	Thapathana	Thapathana	1	Cultivation of Potato of Kum	IG	97/04/09	9,157	7,946	7,946	0	1,211
454	Thapathana	Thapathana	1	Raising of Goat at Khum	IG	98/03/23	96,670	25,870	25,870	0	70,800
455	Thapathana	Thapathana	1	Raising of Goat (B)	IG	98/09/20	10,080	3,000	3,000	0	7,080
456	Thapathana	Thapathana	2	Trail Imp. bet. Khorsawara to Gubekharka	CI	98/04/21	93,538	31,858	0	31,858	61,680
457	Thapathana	Thapathana	2	D.W System Con/Imp. of Thama	CI	98/06/15	47,818	28,789	27,365	1,424	19,029
458	Thapathana	Thapathana	2	D.W.System Con/Imp. of Bandre	CI	98/06/19	15,612	9,551	8,255	1,296	6,061
459	Thapathana	Thapathana	2	Cultivation of Ginger at Thami Bandre	IG	97/03/07	6,328	4,257	4,257	0	2,071
460	Thapathana	Thapathana	2	Raising of Goat	IG	95/06/12	59,540	20,160	20,160	0	39,380
461	Thapathana	Thapathana	3	Gully Control near High School Toilet at Thapathana	FW	98/10/13	21,905	11,050	2,719	8,331	10,854
462	Thapathana	Thapathana	3	D.W Source Protection at Hatiya	FW	98/10/13	101,629	47,435	19,797	27,638	54,194
463	Thapathana	Thapathana	3	Toilet Construction of High School	CI	95/10/07	181,727	58,794	41,111	17,683	122,933
464	Thapathana	Thapathana	3	Toilet Construction at Hatiya	CI	98/03/26	26,484	17,361	12,102	5,259	9,123
465	Thapathana	Thapathana	3	Cultivation of Ginger	IG	96/05/23	4,079	2,480	2,480	0	1,599
466	Thapathana	Thapathana	3	Raising of Goat	IG	97/01/08	57,920	15,940	15,940	0	41,980
467	Thapathana	Thapathana	3	Cultivation of Potato of Ward #3 (GroupA)	IG	98/05/31	5,710	2,870	2,870	0	2,840
468	Thapathana	Thapathana	3	Cultivation of Potato of Ward #3 (GroupB)	IG	98/05/31	8,084	2,842	2,842	0	5,242
469	Thapathana	Thapathana	3	Raising of Goat at Hathiya	IG	98/10/06	18,120	7,500	7,500	0	10,620
470	Thapathana	Thapathana	4	Plantation at Gahate	FW	97/08/21	36,316	22,125	22,125	0	14,191
471	Thapathana	Thapathana	4	Plantation at Gahate	FW	98/06/27	7,143	4,320	4,320	0	2,823
472	Thapathana	Thapathana	4	Trail Imp. of Lagame	CI	97/01/08	80,846	54,435	0	54,435	26,411
473	Thapathana	Thapathana	4	Cultivation of Ginger at Gahate	IG	97/05/07	5,406	3,636	3,636	0	1,770
474	Thapathana	Thapathana	4	Raising of Goat	IG	98/09/17	43,120	15,480	15,480	0	28,640
475	Thapathana	Thapathana	5	Landslide Control of Jyamire Khalka	FW	98/09/19	47,123	18,763	6,415	12,348	28,360
476	Thapathana	Thapathana	5	Landslide Control of Bangha Khet	FW	98/09/20	134,240	61,229	29,865	31,364	73,011
477	Thapathana	Thapathana	5	Trail Imp. bet. Chutre to Chhabise	CI	98/09/20	129,250	44,508	0	44,508	84,743
478	Thapathana	Thapathana	5	Trail Imp. bet. Chutre to Chautara	CI	98/04/21	104,016	35,427	0	35,427	68,589
479	Thapathana	Thapathana	5	Cultivation of Ginger at Pativar	IG	97/05/07	3,686	2,238	2,238	0	1,448
480	Thapathana	Thapathana	5	Raising of Goat	IG	97/01/08	62,680	17,160	17,160	0	45,520
481	Thapathana	Thapathana	5	Cultivation of Ginger	IG	97/05/07	405	405	405	0	0
482	Thapathana	Thapathana	5	Cultivation of Potato	IG	98/05/28	8,502	4,270	4,270	0	4,232
483	Thapathana	Thapathana	5	Raising of Goat B at Pativar	IG	98/10/13	36,780	12,000	12,000	0	24,780

注) FW: 森林・流域保全プログラム CI: 村落基盤整備プログラム IG: 収入向上プログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種類	承認日	総実経費 (NRs)	プロジェクト負担分 (NRs) 合計	市負担	受益者負担	住民負担分 (NRs)
484	Thapathana	Thapathana	6	Plantation at Kokat Rumto ko pakho	FW	98/07/27	3,935	2,250	2,250	0	1,685
485	Thapathana	Thapathana	6	Fencing for Plantation of Kokat Rumto	FW	98/10/07	38,515	14,952	0	14,952	23,563
486	Thapathana	Thapathana	6	Landslide Control of Kokat Rumto	FW	98/10/15	106,240	62,797	28,956	33,841	43,443
487	Thapathana	Thapathana	6	Trail Imp.	CI	96/10/07	206,058	65,379	0	65,379	140,679
488	Thapathana	Thapathana	6	Toilet Construction	CI	96/10/07	163,658	22,979	22,979	0	140,679
489	Thapathana	Thapathana	6	Cultivation of Ginger	IG	96/05/23	2,587	1,014	1,014	0	1,573
490	Thapathana	Thapathana	6	Raising of Goat	IG	97/01/08	67,430	18,380	18,380	0	49,060
491	Thapathana	Thapathana	6	Cultivation of Ginger at Ward No 6	IG	97/05/07	3,617	2,430	2,430	0	1,187
492	Thapathana	Thapathana	6	Raising of Goat	IG	98/06/12	28,700	10,800	10,800	0	17,900
493	Thapathana	Thapathana	6	Cultivation of Potatos	IG	98/08/06	5,434	2,730	2,730	0	2,704
494	Thapathana	Thapathana	6	Raising of Duck at Gairathok, Simile	IG	98/10/06	6,200	6,200	6,200	0	0
495	Thapathana	Thapathana	7	Trail Imp. bet. Dhurseni to Ghatuwa Khola(FW part)	FW	98/05/29	30,043	30,043	2,628	27,416	0
496	Thapathana	Thapathana	7	Trail Imp. bet. Dhurseni Khola and Ghatuwa Khola(Revised)	FW	98/10/13	171,401	29,761	42,468	37,293	91,641
497	Thapathana	Thapathana	7	D.W.System Con/Imp. of Lampata	CI	97/06/30	75,666	33,237	28,713	4,524	42,429
498	Thapathana	Thapathana	7	Trail Imp. bet. Dhurseni to Ghatuwa Khola(ex FW part)	CI	98/05/29	283,862	37,898	0	37,898	245,964
499	Thapathana	Thapathana	7	Cultivation of Ginger	IG	96/05/23	6,935	4,211	4,211	0	2,725
500	Thapathana	Thapathana	7	Cultivation of Ginger at Ward No 7	IG	97/05/07	10,833	7,290	7,290	0	3,543
501	Thapathana	Thapathana	7	Raising of Goat at Mula Ko Cheru Group C	IG	98/03/23	24,000	6,300	6,300	0	17,700
502	Thapathana	Thapathana	7	Raising of Goat at Chauke and Pahire group A	IG	98/03/23	28,800	7,560	7,560	0	21,240
503	Thapathana	Thapathana	7	Raising of Goat at Lamichhane, Lampara Group B	IG	98/03/23	25,240	7,540	7,540	0	17,700
504	Thapathana	Thapathana	8	Plantation at Phapre	FW	97/08/21	21,790	13,275	13,275	0	8,515
505	Thapathana	Thapathana	8	Plantation at Phapre A	FW	98/08/06	13,511	7,725	7,725	0	5,786
506	Thapathana	Thapathana	8	Plantation at Phapre B	FW	98/08/06	4,358	2,625	2,625	0	1,733
507	Thapathana	Thapathana	8	D.W.System Con/Imp. of Phapre	CI	97/03/04	63,424	31,714	25,466	6,248	32,711
508	Thapathana	Thapathana	8	D.W.System Con/Imp. of Judare	CI	98/05/07	47,156	19,755	18,040	1,716	27,400
509	Thapathana	Thapathana	8	Intake of Judare & Durbutti	CI	98/03/26	5,004	2,957	2,602	355	2,047
510	Thapathana	Thapathana	8	Cultivation of Ginger at Khanar Villeage	IG	97/05/07	5,326	3,987	3,987	0	1,339
511	Thapathana	Thapathana	8	Raising of Goat	IG	98/06/12	49,260	17,040	17,040	0	32,220
512	Thapathana	Thapathana	9	D.W.System Con/Imp. of Durbutti	CI	97/03/04	90,835	41,552	36,113	5,439	49,283
513	Thapathana	Thapathana	9	D.W.System Con/Imp. of Ghaiyara	CI	Unclear	2,939	2,939	0	2,939	0
514	Thapathana	Thapathana	9	Intake of Judara & Drubutti	CI	98/04/21	5,005	2,958	2,603	355	2,047
515	Thapathana	Thapathana	9	Cultivation of Ginger at Ghaiyara	IG	97/05/07	3,236	2,178	2,178	0	1,058
516	Thapathana	Thapathana	9	Raising of Goat at Ghaiyar	IG	98/06/12	49,260	17,040	17,040	0	32,220
517	Thapathana	Thapathana	9	Raising of Goat at Durbutti	IG	98/06/12	44,120	15,480	15,480	0	28,640
518	Thulipokhari	Thulipokhari	0	Kamerekhola Landslide	FW	96/02/05	791,822	577,927	250,172	327,755	213,895
519	Thulipokhari	Thulipokhari	0	Kamerekhola Channel	FW	96/02/05	107,556	35,189	0	35,189	72,367
520	Thulipokhari	Thulipokhari	0	Plantation for Landslide control at Kamerekhola area	FW	97/10/29	44,340	25,500	25,500	0	18,840
521	Thulipokhari	Thulipokhari	1	Trail Imp. bet. Bhakunde and Jamune Chauka(Plantation part)	FW	98/06/11	29,677	29,677	4,800	24,877	0
522	Thulipokhari	Thulipokhari	1	Trail Imp. bet. Bumi and Danda Pokhara	FW	98/09/20	197,678	65,436	600	64,836	132,242
523	Thulipokhari	Thulipokhari	1	Fencing for Plantation of Lampata	FW	98/10/13	42,315	10,064	0	10,064	32,250
524	Thulipokhari	Thulipokhari	1	Trail Imp. bet. Jhakri Khola and Bhakunde via Tinhare	CI	97/10/26	105,527	31,188	0	31,188	74,339
525	Thulipokhari	Thulipokhari	1	Trail Imp. bet. Bhakunde and Jamune Chauka ward No.1	CI	98/01/27	165,351	48,812	0	48,812	116,539
526	Thulipokhari	Thulipokhari	1	Fruit Cultivation	IG	96/12/19	8,324	8,324	8,324	0	0
527	Thulipokhari	Thulipokhari	1	Raising of Goat at Lampata, baturechaur and Bhumi	IG	97/11/22	41,200	16,420	14,420	2,000	24,780
528	Thulipokhari	Thulipokhari	1	Cultivation of Pole Been at Lampata/ Baturechaur	IG	93/05/15	1,462	530	195	335	932
529	Thulipokhari	Thulipokhari	1	Cultivation of Off-season Potato at Tinghare (Group C)	IG	98/10/07	10,285	6,230	6,230	0	4,055
530	Thulipokhari	Thulipokhari	1	Cultivation of Off-season Potato at Kolpata (Group A)	IG	98/10/07	9,165	5,865	4,865	1,000	3,300
531	Thulipokhari	Thulipokhari	1	Cultivation of Potato at Bhakunde(Group B)	IG	98/10/07	11,057	6,720	6,720	0	4,337
532	Thulipokhari	Thulipokhari	2	Landslide Control of Badha Khola at Khoreya	FW	98/09/20	157,364	79,999	45,348	34,651	77,365
533	Thulipokhari	Thulipokhari	2	Trail Imp. bet. Jhakri Khola and Lampata Dil via Janivoti Primary School	CI	97/10/26	326,437	91,247	0	91,247	235,190
534	Thulipokhari	Thulipokhari	2	Cultivation of Fruit	IG	96/12/19	8,324	8,324	8,324	0	0
535	Thulipokhari	Thulipokhari	2	Cultivation of Pole Bean	IG		692	395	120	275	297
536	Thulipokhari	Thulipokhari	2	Raising of Goat at Tar	IG	98/09/20	21,900	9,500	8,000	1,500	12,400
537	Thulipokhari	Thulipokhari	2	Cultivation of Potato at Archale	IG	98/08/24	8,923	5,100	5,100	0	3,823
538	Thulipokhari	Thulipokhari	2	Raising of Goat at Arghase, Archale	IG	98/09/20	20,400	8,240	8,240	0	12,160
539	Thulipokhari	Thulipokhari	2	Cultivation of Potato at Gaira (Group A)	IG	98/09/20	12,095	7,300	6,300	1,000	4,795
540	Thulipokhari	Thulipokhari	2	Cultivation of Potato at Tar (Group C)	IG	98/09/20	5,184	3,000	3,000	0	2,184
541	Thulipokhari	Thulipokhari	3	Trail Imp. bet. Khudindanga Khola to [illegible]	FW	98/06/19	222,584	79,698	1,800	77,898	142,886
542	Thulipokhari	Thulipokhari	3	Trail Imp. bet. Majhakhet to Khaulako Simana	CI	98/06/19	111,429	41,102	0	41,102	70,327
543	Thulipokhari	Thulipokhari	3	Trail Imp. bet. Siundeni and Batulechaur	CI	98/06/16	61,154	20,615	0	20,615	40,540
544	Thulipokhari	Thulipokhari	3	Cultivation of Fruit	IG	96/12/19	8,324	8,324	8,324	0	0
545	Thulipokhari	Thulipokhari	3	Cultivation of potato at Khaspani	IG	98/10/06	7,688	4,500	4,500	0	2,588
546	Thulipokhari	Thulipokhari	3	Raising of Goat at Simdeni	IG	98/10/13	16,620	6,000	6,000	0	10,620
547	Thulipokhari	Thulipokhari	3	Raising of Goat at Chockate	IG	98/10/13	55,400	20,000	20,000	0	35,400
548	Thulipokhari	Thulipokhari	3	Raising of Goat at Jumire	IG	98/10/13	22,160	8,000	8,000	0	14,160
549	Thulipokhari	Thulipokhari	4	Plantation at Tuungamuni	FW	98/10/07	2,800	1,620	1,620	0	1,180
550	Thulipokhari	Thulipokhari	4	D.W.Source Protection at Kalikhola	FW	98/10/13	27,664	12,883	9,166	3,717	14,581
551	Thulipokhari	Thulipokhari	4	D.W.Source Protection at Kauapani	FW	98/10/13	53,377	25,975	11,657	15,321	26,798
552	Thulipokhari	Thulipokhari	4	Trail Imp. bet. Khokakoban and Tutunga muni	CI	96/10/06	166,439	58,952	0	58,952	107,535
553	Thulipokhari	Thulipokhari	4	D.W.System Imp.	CI	97/03/16	26,400	26,400	0	26,400	0
554	Thulipokhari	Thulipokhari	4	D.W.System Con/Imp. of Dandure Khola	CI	97/04/19	30,667	12,470	10,372	2,022	18,197
555	Thulipokhari	Thulipokhari	4	Toilet Construction at Thulipokhari	CI	98/10/13	100,842	17,856	17,856	0	82,986
556	Thulipokhari	Thulipokhari	4	Cultivation of Fruit	IG	96/12/19	8,324	8,324	8,324	0	0
557	Thulipokhari	Thulipokhari	4	Training on Off Season Vegetable Cultivation	IG	97/03/16	1,281	650	0	650	631
558	Thulipokhari	Thulipokhari	4	Cultivation of Potato at Tutungamuni	IG	97/07/17	1,500	1,500	1,500	0	0
559	Thulipokhari	Thulipokhari	4	Raising of Goat at Tutunga Muni	IG	98/10/13	18,838	4,678	4,678	0	14,160
560	Thulipokhari	Thulipokhari	5	Irrigation System Improvement of Arjikot	FW	98/06/16	118,867	56,092	44,145	11,948	62,775
561	Thulipokhari	Thulipokhari	5	D.W.System Con/Imp. of Dandare Khola	CI	97/04/19	17,000	7,506	5,415	2,091	9,494
562	Thulipokhari	Thulipokhari	5	Trail Imp. bet. Kauepani to Kamerepanda	CI	98/04/24	94,925	32,331	0	32,331	62,594

注) FW: 自然・資源保全プログラム CI: 村落基盤整備プログラム IG: 収入向上プログラム

1998年11月現在

No.	サイト	VDC	ワード	サブ・プロジェクト名	種類	承認日	総事業費 (NRs)	プログラム負担分 (NRs) 合計	政府負担	受益者負担	受益者負担分 (NRs)
563	Thulipokhari	Thulipokhari	5	Trail Imp. bet. Ramche ko Dil to Kattikhola	CI	98.05.03	116,097	44,866	0	44,866	71,231
564	Thulipokhari	Thulipokhari	6	Irrigation System Improvement of Puwa	FW	98.03.05	111,534	41,277	23,885	17,392	70,258
565	Thulipokhari	Thulipokhari	6	D.W.Source Protection of Puwa ko Pandhero	FW	98.09/20	21,139	10,000	5,826	4,174	11,139
566	Thulipokhari	Thulipokhari	6	Trail Imp. bet. Pachunge Puwa and Kukhure ko Chautara	FW	98/10/13	105,427	18,673	0	18,673	86,754
567	Thulipokhari	Thulipokhari	6	D.W.Source Protection at Rakhal ko Pandhero	FW	98/10/13	17,811	10,031	3,860	6,171	7,779
568	Thulipokhari	Thulipokhari	6	D.W.System Con/Imp. of Pachunge	CI	98.08/11	92,431	53,799	46,866	6,933	38,633
569	Thulipokhari	Thulipokhari	6	Trail Imp. bet. Kukhure ko Chautara & Pachunge School	CI	98/10.06	112,068	24,242	0	24,242	87,825
570	Thulipokhari	Thulipokhari	6	Cultivation of fruit	IG	96/12/19	8,324	8,324	8,324	0	0
571	Thulipokhari	Thulipokhari	6	Training on Off Season Vegetable Cultivation	IG	97.03/16	350	350	0	350	0
572	Thulipokhari	Thulipokhari	6	Raising of Goat at Pachunge	IG	98.09/20	19,300	7,180	6,180	1,000	12,120
573	Thulipokhari	Thulipokhari	6	Raising of Goat at Bihichaur	IG	98.09/20	31,960	13,360	12,360	1,000	18,600
574	Thulipokhari	Thulipokhari	7	D.W.Source Protection of Barjala	FW	98.08/11	85,637	36,007	18,809	17,198	49,630
575	Thulipokhari	Thulipokhari	7	Trail Imp. bet. Tinkhola and Danda	CI	98.03.92	110,335	32,641	0	32,641	77,693
576	Thulipokhari	Thulipokhari	7	Trail Imp. bet. Dhungakhari and VDU Boeader	CI	98-06/16	66,845	24,502	0	24,502	42,343
577	Thulipokhari	Thulipokhari	9	Trail Imp. bet. Bageukalo to Ghodedhunga	FW	98.06/11	215,311	72,057	2,400	69,657	143,254
578	Thulipokhari	Thulipokhari	9	D.W.System Con/Imp. of Dandare Khola	CI	97.04/19	86,669	35,242	29,331	5,911	51,427
579	Thulipokhari	Thulipokhari	9	Trail Imp. bet. Paiyunbuto to Kamere Pairo	CI	98.06/11	140,613	43,354	0	43,354	97,259
580	Thulipokhari	Khola	5	Plantation at Ward no. 5 (Chalisedanda)	FW	97/10/25	6,015	3,300	3,300	0	2,715
581	Thulipokhari	Khola	5	Plantation at Chalisedanda	FW	97/08/29	6,015	3,300	3,300	0	2,715
582	Thulipokhari	Khola	5	Plantation at Biralabkhar	FW	98/10.06	1,574	900	900	0	674
583	Thulipokhari	Khola	5	D.W.System of Biralab	CI	98.09/20	104,514	59,934	53,268	6,666	44,579
584	Tribeni	Tribeni	0	Bokekhola Gully Control	FW	95/01/18	262,659	194,366	141,471	52,895	68,293
585	Tribeni	Tribeni	0	Boke Khola Gully Control 2	FW	96/10.09	1,229,569	959,332	696,255	263,077	270,337
586	Tribeni	Tribeni	0	Bokekhola Gully Control 2(additional)	FW	96/10.09	75,755	45,849	26,000	20,850	28,905
587	Tribeni	Tribeni	1	Trail Bridge Construction at Mardikhola	CI	98/05/06	75,881	50,192	42,530	7,663	25,689
588	Tribeni	Tribeni	2	Trail Improvement bet. Pokharako Dhara to Bounde Khola	FW	98.09/23	132,290	40,109	750	39,359	92,180
589	Tribeni	Tribeni	2	D.W.Source Protection of Chidigaira	FW	98.06/12	10,970	5,085	2,830	2,255	5,885
590	Tribeni	Tribeni	2	D.W.Source Protection of Vikambar Kuwa	FW	98/06/12	12,054	5,968	4,773	1,195	6,086
591	Tribeni	Tribeni	2	D.W.Source Protection of Gaire Kuwa	FW	98/06/12	12,119	5,120	3,475	1,645	6,998
592	Tribeni	Tribeni	2	Plantation in Privateland of Nakarga	FW	98.07/17	9,512	4,032	4,032	0	5,480
593	Tribeni	Tribeni	2	Trail Imp. bet. School and Chautara	FW	98/10/14	55,253	17,927	600	17,327	37,326
594	Tribeni	Tribeni	2	Toilet Construction of Shree	CI	96/10/09	101,277	60,888	17,352	43,536	40,389
595	Tribeni	Tribeni	2	School Bld. Maintainance of Janapriya	CI	98/04/22	31,910	18,403	10,084	8,319	13,508
596	Tribeni	Tribeni	2	Raising of Goat at Nekarga	IG	98/07/17	74,460	23,500	2,500	21,000	50,960
597	Tribeni	Tribeni	2	Raising of Pigs at Nekarga	IG	98.07/17	45,000	11,000	2,200	8,800	34,000
598	Tribeni	Tribeni	3	Irrigation System improvement of Bharma Khola(upallo)	CI	98.01/28	172,007	70,129	45,479	24,650	101,878
599	Tribeni	Tribeni	3	D.W.System Con/Imp. of Phalamdi	CI	98.05/06	11,960	6,810	6,462	348	5,150
600	Tribeni	Tribeni	3	Plantation of Citrust Kagati) in upallo Bharma	IG	98/10/14	5,237	385	385	0	4,852
601	Tribeni	Tribeni	3	Plantation of Orange in upallo Bharma	IG	98/10/14	6,775	475	475	0	6,300
602	Tribeni	Tribeni	4	D.W.System Con/Imp. of Bharma	CI	98.02/08	143,816	78,675	73,307	5,368	65,141
603	Tribeni	Tribeni	7	Plantation for Water Source protection at Dundare	FW	97/08/03	659	378	378	0	281
604	Tribeni	Tribeni	7	Plantation at Rol Ban	FW	97.08/03	16,056	5,856	5,856	0	10,200
605	Tribeni	Tribeni	7	D.W.Source Protection of Kaligaira	FW	98/06/19	73,941	30,359	21,751	8,608	43,582
606	Tribeni	Tribeni	7	Plantation in Privateland of Chindekharka and Simalpata A	FW	98.07/17	30,008	12,720	12,720	0	17,288
607	Tribeni	Tribeni	7	D.W.Source Protection of Simalpata	FW	98/10/14	35,380	17,396	9,439	7,957	17,984
608	Tribeni	Tribeni	7	Trail Imp. bet. Nursery and Simalpata Kuwa	FW	98/11/14	60,446	14,816	600	14,216	45,630
609	Tribeni	Tribeni	7	D.W.System Con/Imp. of Dundare	CI	96.09.01	299,182	80,514	77,489	3,025	218,668
610	Tribeni	Tribeni	7	D.W.System Con/Imp. of Mahindana	CI	96/10.09	34,103	13,545	12,776	769	20,558
611	Tribeni	Tribeni	7	Raising of Goat at Simalpata	IG	98.07/17	89,880	21,625	2,500	19,125	68,255
612	Tribeni	Tribeni	7	Raising of Pigs at Mathilla Chindekharka	IG	98.07/17	42,800	6,770	6,770	0	36,030
613	Tribeni	Tribeni	7	Plantation of Orange at Simalpata	IG	98/10/14	29,651	2,025	2,025	0	27,626
614	Tribeni	Tribeni	7	Plantation of Citrust Kagati) at Simalpata	IG	98/10/14	1,821	550	550	0	1,271
615	Tribeni	Tribeni	7	Aaran Constrution at Dundare(Black Smith)	IG	98/10/14	50,295	8,999	8,999	0	41,296
616	Tribeni	Tribeni	8	Plantation in Privateland of Chindekharka B	FW	98.07/17	12,006	5,328	5,328	0	6,678
617	Tribeni	Tribeni	8	D.W.Source Protection of Tunipandhero	FW	98/10/14	14,548	6,879	3,861	3,018	7,669
618	Tribeni	Tribeni	8	Trail Imp. bet. Bokekhola and Chindekharka	FW	98/10/14	189,304	61,911	0	61,911	127,393
619	Tribeni	Tribeni	8	D.W.Source Protection of Sanigaira	FW	98/10/14	11,988	5,421	3,047	2,374	6,567
620	Tribeni	Tribeni	8	D.W.System Con/Imp. of Chinde Khacka	CI	97/03/31	148,223	56,127	49,676	6,451	92,096
621	Tribeni	Tribeni	8	D.W.System Con/Imp. of Chindekharka	CI	97/03/31	30,163	15,613	13,711	1,902	14,550
622	Tribeni	Tribeni	8	Raising of Pigs at Chindekharka	IG	98.09.09	75,074	9,200	2,000	7,200	65,874
623	Tribeni	Tribeni	8	Raising of Goat at Chindekharka	IG	98.09.09	200,778	24,100	2,500	21,600	176,678
624	Tribeni	Tribeni	8	Bee-Keeping at Chindekharka	IG	98/10/14	22,825	6,625	6,625	0	16,200
625	Tribeni	Tribeni	9	Irrigation System Improvement of Arnas	FW	98.07/17	166,629	58,427	39,372	19,056	108,202
626	Tribeni	Tribeni	9	D.W.Source Protection of Ghokeko Kuwa	FW	98.06/01	11,814	4,732	3,391	1,341	7,082
627	Tribeni	Tribeni	9	D.W.Source Protection of Arthum	FW	98/10/14	14,894	6,028	4,242	1,786	8,856
628	Tribeni	Tribeni	9	Plantation in Privateland of Arthung and Arnas	FW	98.07/17	19,037	8,448	8,448	0	10,589
629	Tribeni	Tribeni	9	D.W.Source Protection of Gaira Ko Kuwa	FW	98/10/14	4,661	2,159	1,200	959	2,502
630	Tribeni	Tribeni	9	D.W.System Con/Imp. of Arnas jamire	CI	97/12/24	24,416	14,266	12,049	2,217	10,150
631	Tribeni	Tribeni	9	D.W.System Con/Imp. of Bokekhola	CI	97/12/24	92,743	54,136	50,061	4,075	38,607
632	Tribeni	Tribeni	9	Raising of Goat at Arnas-Ivamire	IG	98.07/17	74,460	23,500	2,500	21,000	50,960
633	Tribeni	Tribeni	9	Raising of Ducks at Arthum	IG	98/10/14	29,340	16,000	16,000	0	13,340
634	Tribeni	Beulibas	9	Gully Control at Chiluwa	FW	98/10.06	124,671	70,000	36,372	33,628	54,671
635	Tribeni	Beulibas	9	Plantation in Privateland through group	FW	98.07/17	16,080	6,816	6,816	0	9,264
636	Tribeni	Beulibas	9	D.W.Source Protection of Kandel Panhero ko Kuwa	FW	98/10/15	14,112	6,182	4,101	2,081	7,929
637	Tribeni	Beulibas	9	Toilet Construction of Bagale	CI	97.01/05	96,405	31,195	0	31,195	65,210
638	Tribeni	Beulibas	9	Toilet Construction at Bagale Primary School	CI	98/05/06	34,865	18,541	12,152	6,389	16,324
639	Tribeni	Beulibas	9	Toilet Construction at Bagale2	CI	98/11/15	160,575	29,020	10,521	18,499	131,555
640	Tribeni	Beulibas	9	Raising of Goat at Chiuwa	IG	98.07/17	71,990	12,390	0	12,390	59,570
641	Tribeni	Beulibas	9	Raising of Pigs at Maibagan	IG	98.09.08	63,050	7,800	7,800	0	55,250
642	Tribeni	Beulibas	9	Raising of Pigs at Tallo Thar	IG	98.09/08	67,900	8,400	0	8,400	59,500
643	Tribeni	Beulibas	9	Raising of Pigs at Bhirbari Tole	IG	98-09/23	87,300	10,800	0	10,800	76,500

注) FW:森林・流域保全プログラム CI:村落基礎整備プログラム IG:収入向上プログラム

14 能力向上活動モニタリングシート

1998年12月現在

No.	VDC名	活動名	開催日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワークショップ 1	2	3	4	5	6	7	8	9	10	修了者 今日民 男	女	少	最次ケース 男	女	少
1	Deurali	Training on Improveed Cooking Stove	95/09/20	3	Ward 2	M/P Team	Mr. Umesh Kasaju, Ms. Manju Shrestha (DSCO C/P)	0.00	3,500.00		1								1	17	17	0	0	0	0
2	Thapathana	Street Drama for Information Dissemination	95/10/01	1					0.00																
3	Thulipokhari	Street Drama for Information Dissemination	95/10/01	1	Site Office				0.00																
4	Triveni	Street Drama for Information Dissemination	95/10/01						0.00																
5	Mauja	Seminor on Gobal-gas	95/11/01						0.00																
6	Bhangara	Street Drama for Information Dissemination	95/11/17	3	Sirubari, Thanamaula, Shankarpokhari				0.00																
7	Kristi	Training on Improved Cooking Stove	95/12/03	4	Ward 3, Bayali	M/P Team	Ms. Manju Kasaju (DSCO C/P)	343.50	0.00			1							1	11	11	0	1	1	0
8	Deurali	Training on Improveed Cooking Stove	95/12/08	3	Ward 6	M/P Team	Mr. Umesh Kasaju (DSCO C/P)	0.00	0.00						1				1	21	21	0	6	6	0
9	Mauja	Training on Improved Cooking Stove	95/12/19	3		M/P Team	Mr. Umesh Kasaju (DSCO C/P), Ms. Manju Kasaju (DSCO C/P)	0.00	0.00			1		1		1	1	1	5	27	11	16	2	0	2
10	Deurali	Study Tour for Bee Keeping	96/01/05	1				0.00	0.00										0						
11	Deurali	Training on Improveed Cooking Stove	96/01/16	3				0.00	0.00							1			1						
12	Arba Bijaya	Training on Improveed Cooking Stove	96/01/20	3	Ward 5									1					1	20	20	0	1	1	0
13	Mauja	Adult Literacy Class	96/01/20	150			Siddhartha Youth Club	0.00	13,450.00			1		1					2	25	24	1	11	11	0
14	Bhangara	Training on Food Manufacturing	96/01/21	4	Sirubari site office	Villager	Mr. Krishna Gopal Shrestha		10,095.00										0	28	27	1			
15	Mauja	Study Tour for Income Generation Programmes	96/01/29	4	Women's Skill Dev. Project (Pokhara), Jalac Thapa's Bee-keeping, K.B. Gurung's Agroforestry Garden, Rakhi VDC, Arba, LARC etc			17,166.00	22,360.00			1		1		1	1	1	5	20	9	11	2	0	2
16	Thapathana	Training on Improved Cooking Stove	96/02/01					0.00	0.00					1					1						
17	Deurali	Training on Ginger Cultivation	96/02/09	1				0.00	0.00		1								1	11	11	0	11	11	0
18	Deurali	Training on Improveed Cooking Stove	96/02/14	3				0.00	0.00		1								1	15	15	0			
19	Sirubari / Thanamaula	Training on Bee-keeping	96/02/18	7		M/P Team	Mr. K.B. Raibhat (NGO C/P)		28,715.00										0						
20	Deurali	Training on Toilet Construction	96/02/22	1	Ward 6			0.00	0.00						1				1						
21	Kristi	Training on Improved Cooking Stove	96/02/24	3	Ward 4, Lausioote	Individual	Mr. Mohan P. Dahal	1,679.00	0.00				1						1	15	10	5	3	3	0
22	Chapakot	Training on Improved Cooking Stove	96/02/25					0.00	0.00			1			1	1			3	18	15	0			
23	Chapakot	Training on Improved Cooking Stove	96/02/25					0.00	0.00										0						

1998年12月現在

No.	VDC名	活動名	開催日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワーキング										修了者					
																				受講者			総コスト		
										1	2	3	4	5	6	7	8	9	計	計	女	男	計	女	男
24	Puranchour	Training on Toilet Construction	96/03/06	3	Ward7, 9	LDO	Regional Local Development Office	0.00	1,300.00							1		1	2						
25	Bhangara	Training on Ginger Cultivation	96/03/10	1				0.00	0.00										0	30	30	0			
26	Kristi	Training on Improved Cooking Stove	96/03/14	3	Ward 5, Mgjh Goun	Individual	Mr. Mohan P. Dahal	1,518.00	0.00					1					1	15	9	6	0	0	0
27	Mauja	Training on Mashroom Cultivation	96/03/15	1			Mr. P. Baniya	0.00	0.00							1	1	1	3	13	5	8	1	0	1
28	Mauja	Seminer of Education	96/03/16	1		JOCV	Mr. Hosoya (JOCV)	0.00	0.00										0	19	3	16	0	0	0
29	Chapakot	Study tour for Income Generation Activities	96/03/18	3	Thapa's Farm (Pokhara), Bee keeping Fruit & Vegetable Farm (Rakhi), Goat Raising & Ginger Cultivation (Karika), LARC	Project, LARC, etc	Ms. Yumiko Tanaka (Expert)	17,690.00	17,690.00	1	1	1			1	1			5						
30	Kristi	Training on Improved Cooking Stove	96/03/20	3	Ward 7, Thulachour	Individual	Mr. Mohan P. Dahal	1,497.00	0.00							1			1	16	14	2	0	0	0
31	Thulipokhari	Study Tour on Inter-Community Level Activities (Landslide Control)	96/03/22	3	BTRT, LRAC	BTRT, LARC			14,080.00										0	19	9	10			
32	Puranchour	Training on Toilet Construction	96/03/28	1				0.00	0.00										0						
33	Arba Bijaya	Movie Show for Information Dissemination	96/04/01	1	Ward 5, Amalachour School	M/P Team, Project	-		0.00					1					1						
34	Kristi	Training on Ginger Cultivation	96/04/01	1	Ward 6, Haprak, Dandali	Indivudual	Mr. Mohan P. Dahal	0.00	0.00						1				1	19	19	0	3	3	0
35	Bhangara	Training on Ginger Cultivation	96/04/01					0.00	0.00										0	30	30	0			
36	Thapathana	Training on Ginger Cultivation	96/04/01	1				0.00	0.00										0	91	91	0			
37	Arba Bijaya	Training on Vegetable Garden	96/04/09	1	Ward 9	Villager	Mr. Purna Bdr Baniya, Ward 9	692.25	692.25									1	1	16	6	10	0	0	0
38	Kristi	Training on Improved Cooking Stove	96/04/09	3	Ward 5, Bakrek	Individual	Mr. Mohan P. Dahal	1,512.00	0.00					1					1	19	14	5	0	0	0
39	Arba Bijaya	Training on Ginger Cultivation	96/04/14	1	Ward 6	DAO	Mr. Git Bdr Gurung, DAO	400.00	400.00						1				1	44	44	0	16	16	0
40	Chapakot	Training on Goat Raising	96/04/15	3				0.00	0.00							1			1	18	18	0	16	16	0
41	Arba Bijaya	Training on Improveed Cooking Stove	96/04/26	2	Ward 5, Chap Danda	Individual	Mr. Mohan P. Dahal	800.00	800.00					1					1	20	20	0	1	1	0
42	Puranchour	Study Tour for Incom Generation	96/05/14	2	LARC, BTRT(Karika), Begnas Majhana	LARC, BTRT, etc		0.00	12,900.00						1		1	1	3						
43	Arba Bijaya	Training on Improveed Cooking Stove	96/05/15	2	Ward 6	Motivator	Mr. Shiba Baral (Motivaor)	0.00	0.00						1				1	14	14	0	2	2	0
44	Deurali	Training on Ginger Cultivation	96/05/15	1				0.00	0.00										0						
45	Bhangara	Training on Improved Cooking Stove	96/05/20	3	Siruban Site Office, Ward 6, Sarkigaun	Individual	Mr. Mohan P. Dahal	0.00	5,600.00										0	30	30	0	10	10	0
46	Kristi	Study Tour for Forest / Watershed Conservation	96/05/22	1	Naudanda Dhikur-Pokhari, Rakhi			4,340.00	4,340.00			1	1	1	1				4	23	9	14	2	1	1
47	Thapathana	Training on Improved Cooking Stove	96/05/24	3		Individual	Mr. Mohan P. Dahal	0.00	4,000.00			1							1	32	32	0	3	3	0

1998年12月現在

No.	VDC名	活動名	開始日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワード別 1	2	3	4	5	6	7	8	9	計	修了者 合計 計	女	男	指定ターゲット 計	女	男
48	Kristi	Training on Bamboo Ware	96/05/25	2				0.00	0.00					1					0						
49	Arba Bijaya	Training on Improveed Cooking Stove	96/05/26	4	Ward 8	Motivator	Mr. Shiba Baral (Motivaor)	0.00	0.00								1		1	23	20	3	23	20	3
50	Arba Bijaya	Movie Show for Information Dissemination	96/05/27	1	Ward 6, School	M/P Team, Project	-	0.00	0.00						1				1						
51	Kristi	Trial of Grafting on Orange	96/05/28	1		Mitivator, JOCV	Mr. Mitra L. Subedi, Mr. Nil Bdr Thapa (Motivator), Mr. Hageshita (JOCV, Shayngja)	0.00	0.00										0						
52	Arba Bijaya	Mini Study Tour for Women	96/06/01		BTRT (Goat Raising)			750.00	0.00							1			1	71	7	0	7	7	0
53	Deurali	Training on Orange Cultication	96/06/18	1		DAO	Mr. Jit Bdr Gurung, DAO	800.00	0.00		1								1						
54	Triveni	Training on Improved Cooking Stove	96/07/14	3		Individual	Mr. Mohan P. Dahal	1,250.00	625.00		1		1						2	10	10	0	1	1	0
55	Bhangara	Training on Orange & Coffee Cultication	96/07/15	1	Siruban Ward 5, Thanamaula Ward 7	DAO	DAO, Parbat	0.00	1,600.00										0	16	9	7	0	0	0
56	Bhangara	Training on Goat Raising	96/07/18	2		DAO	Mr. Krishna Prasad Tiwari	2,285.00	3,400.00										0	35	35	0	16	16	0
57	Arba Bijaya	Training on Production of Pole Beans Seed	96/07/30	2	Ward 5, Amalachour		Mr. Tek Nath Baral	400.00	0.00					1					1	26	26	0	5	5	0
58	Mauja	Training on Pole Bean Cultivation	96/07/30	2		DAO	Mr. K. Bagale		0.00			1		1		1			3	65	31	34	8		
59	Arba Bijaya	Training on Improveed Cooking Stove	96/08/01	3	Ward 8	Motivator	Mr. Shiba Baral (Motivaor)		0.00								1		1	23	20	3	23	23	0
60	Arba Bijaya	Training on Improveed Cooking Stove	96/08/01		Ward 5, Amalachour	Motivator	Mr. Shiba Baral (Motivaor)	0.00	0.00					1					1	19	19	0	3	3	0
61	Chapakot	Training on Goat Raising (Prevention of Parasite)	96/08/01	1		DVO	Vetenary Office	0.00	0.00										0	30	29	1	27	27	0
62	Deurali	Training on Ginger and Orange	96/08/02	2		DAO	Mr. Kanal Bagale, Mr. Badri Lamichane	1,600.00	0.00										0						
63	Bhangara	Training on Ginger Cultivation	96/08/10	1				0.00	0.00										0						
64	Deurali	Training on Sanitation Education	96/08/11	4	Ward 6 Khadagaun	TOLI	Ms. Maya Bhudhathoki (NGO FM)	8,950.00	8,950.00						1				1	69	29	40	29	18	11
65	Thulipokhari	Training on Orange Cultivation	96/08/11	5	Ward 1,2,3,4,and 6	DAO	Mr. Nam Narayan Sharma, JTA	3,542.00		1	1	1	1		1				5	38	0	38	5	0	5
66	Triveni	Training on Improved Cooking Stove	96/08/14	3					0.00										0	0			0		
67	Thapathana	Training on Ginger Cultivation	96/08/16	2				0.00	0.00										0	104	103	1	5	5	0
68	Arba Bijaya	Training on Production of Pole Beans Seed	96/08/18	1	Ward 7	Motivator	Mr. Shiba Baral (Motivaor)	0.00	0.00							1			1	19	19	0	16	8	8
69	Arba Bijaya	Training on Sewing-Cutting	96/09/03	180	Ward 5	Villager	Ms. Hima Devi Pariyar, Ward 5	6,000.00	4,000.00					1					1	5	5	0	0	0	0
70	Triveni	Training on Vegetable Garden	96/09/07	2		DAO	Mr. Sukader Subedi (Agri. Sub-center, Triveni)	474.00	0.00							1			1	10	10	0	0	0	0
71	Mauja	Study Tour for Goat Raising	96/09/12	1	Chapakot			0.00	0.00				1						1	5	5	0	5	5	0
72	Deurali	Training on Vegetable Garden	96/09/18	2		DAO	Mr. Jit Bdr Gurung	800.00	0.00		1								1						

1998年12月現在

No.	VDC名	活動名	開始日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワード区分 1	2	3	4	5	6	7	8	9	計	参加者 合計人 計	女	男	参加者カースト 計	女	男
73	Deurali	Training on Chemical Fertilizer for Ginger Cultivation	96/09/18	1				0.00	0.00		1								1	11					
74	Mauja	Training on Vegetable Garden and Potatos	96/09/18	3	Mauja Site Office	DAO	Mr. K. P. Baral (DAO), Mr. Nir Bdr Baniya(JTA)	4,788.00	4,788.00	1	1	1	1	1	1	1	1	1	9	19	10	9	2	2	0
75	Triveni	Training on Sewing	96/09/20	7			Mr. Ramu Psd Acharya	2,350.00	0.00										0						
76	Mauja	Training on Drinking Water & Sanitation	96/09/22	4		Individual	Mr. C. Marahatta		11,000.00	1	1	1	1	1	1	1	1	1	9	17	6	11	4	1	3
77	Puranchour	Training on Goat Raising	96/09/23	2		DAO	JTA/ Mr. K. K. Bagale	800.00	0.00										0						
78	Sirubari/ Thanamaula	Conservation Program for Students	96/09/26	3	Janjoti Secondary School (Thanamaula), Gramodaya Secondary School (Bhangara)	M/P Team	M/P Team		3,080.00										0	150	60	90			
79	Puranchour	Training on Goat Raising	96/09/27	2		DVO	Dr. K. P. Shokhi, Mr. K. K. Bagale (Vetenery Office)	2,800.00	2,800.00								1		1	35	33	2	35	33	2
80	Bhangara	Training on Crop Cultivation in Winter season	96/10/01					0.00	0.00										0						
81	Deurali	Training on Improveed Cooking Stove	96/10/02	3		Individual	Mr. Mohan P. Dahal	1,586.00	1,586.00	1									1	17	17	0	0	0	0
82	Mauja	Training on Pole Bean Cultivation	96/10/02	1		DAO	Mr. K. Bagale	400.00	0.00			1		1		1			3	48	14	34	5	0	5
83	Triveni	Training on Improved Cooking Stove	96/10/03	4		Individual	Mr. Mohan P. Dahal	1,600.00	0.00								1		1	15	15	0	0	0	0
84	Mauja	Training on Goat Raising	96/10/08	1			Dr. K. Sakhe	1,100.00	0.00				1						1	14	11	3	11	10	1
85	Beulibas	Training on Improved Cooking Stove	96/10/10	2		Villager	Ms. Sita Rana, Triveni Ward 4	267.00	#REF!									1	1	16	14	2	16	14	2
86	Deurali	Training on Orange Horticulture	96/10/12	2		DAO	Mr. Jit Bdr Gurung, DAO	800.00	0.00										0						
87	Beulibas	Training on Sanitation	96/10/12	2	ward 9 (Bagale)		Mr. Ishor Adhikari, Health Post of Tribeni											1	1	19	19	0	19	19	0
88	Kristi	Goat Raising Training	96/10/27	3	Ward 4	Individual	Mr. Mohan P. Dahal	0.00	0.00				1						1	17	10	7	8	4	4
89	Puranchour	Training on Potatos Cultivation	96/11/21	1	Ward 6, & 8	DAO	Mr. Baral (ADO)	0.00	1,130.00						1		1		2						
90	Triveni	Training on Water Supply	96/11/25	8	Ward 9 Arthun Bazar	NGO	Mr. Tej Bdr Thakali, Mr. Jaya K. Thakali (RDC)	0.00	0.00				1			1	1	1	4	17	6	11	0	0	0
91	Arba Bijaya	Training on Potato Cultivation	96/12/01	1	Ward 8, Pokharigaun	Motivator	Mr. Shiba Baral (Motivaor)	0.00	0.00								1		1	19	19	0	19	19	0
92	Chapakot	Training on Potatos Cultivation	96/12/01	2		ADO	ADO, Pame	1,870.00	0.00										0	158					
93	Mauja	Training on Pole Bean Harvesting & Threshing	96/12/01	1		DAO	Mr. Nir Bdr Baniya (Arba Agri. Sub-center)	400.00	0.00										0	12	4	8	1	0	1
94	Bhangara	Training on Ginger Marketing & Storing	96/12/01	1		M/P Team	M/P Team	0.00	0.00										0	29	20	9	0	0	0
95	Thapathana	Training on Ginger Marketing & Storing	96/12/01	1		DAO	Thapathana Agri. Sub-center		0.00	1		1		1	1				4	103	103	0	3	3	0
96	Thulipokhari	Training on Off-season Vegetable Cultivation	96/12/01	2		DAO	Katwachaupari Agri. sub-center	0.00	0.00										0	10	0	10	0	0	0

1998年12月現在

No.	VDC名	活動名	開始日	日数	場所・実施地域	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワード別 1	2	3	4	5	6	7	8	9	計	受講者 計	女	男	職員・ケースト 計	女	男
97	Deurali	Training on Potatos Cultivation	96/12/07	1		DAO	Mr. Jit Bdr Gurung, DAO	0.00	0.00										0	15	9	6	0	0	0
98	Triveni	Training on Sanitation Education	96/12/09	4	Ward 2 Nakarga, Ward 8 Chenakhark	DWSO	Ms. Mina K. Shrestha, Women Worker in Sanitation, District Drinking Water Supply Office	818.00	5,500.00	1	1						1		3	33	26	7	1	1	0
99	Deurali	Training on Offseason Vegetable Cultivation	96/12/16	1	Ward 1	DAO	Mr. Jit Bdr Gurung, DAO	0.00	0.00	1	1						1	1	4	9	5	4	1	0	1
100	Deurali	Study Tour for Vegetable Cultivation	96/12/22	1				0.00	0.00										0						
101	Puranchour	Observation Tour for Trail Improvement	96/12/26	1	Arba	M/P Team	-	0.00	1,350.00	1	1			1		1			4						
102	Mauja	Study Tour for Goat Raising	96/12/27	1	Chapakot	M/P Team		0.00	0.00							1			1	5	5	0	5	5	0
103	Thapathana	Sewing Training	97/01/01	180		Local Group	VDC,Youth Club	0.00	2,400.00										0	24	24	0	0	0	0
104	Thapathana	Mandarin Grafting Training	97/01/01	2		DAO	Horticulture(?)	900.00	0.00										0	6	0	6	0	0	0
105	Thulipokhari	Training on Off-season Vegetable Cultivation	97/01/01	1		DAO	Katwachaupari Agri. sub-center	0.00	0.00										0	10	3	7	0	0	0
106	Deurali	Training on Goat Raising	97/01/05	2		DAO	Mr. Takendra Alyan (Agri. Sub-center, Shiswa)	998.00	998.00		1		1						2	19	12	7	0	0	0
107	Arba Bijaya	Training on Facilitated Toilet Construction Work	97/01/06	4	Ward 9, Khamgale	Individual	Mr. Mohan P. Dahal	1,600.00	0.00									1	1	20	12	8	0	0	0
108	Kristi	Training on Improved Cooking Stove	97/01/16	3	Ward 2, Damsadi	Individual	Mr. Mohan P. Dahal	1,449.50	0.00		1								1	16	15	1	1	1	0
109	Kristi	Training on Improved Cooking Stove	97/01/19	3	Ward 2, Syartung	Individual	Mr. Mohan P. Dahal	1,489.50	0.00		1								1	14	14	0	1	1	0
110	Bhangara	Training on Leadership Development and Book Keeping	97/01/31	4	Sirubari, Thanamaula SP areas	TOLI	Mr. Om Mulmi, Ms. Shanta Shrestha (NGO Staff), M/P Team, Mr. Srijan Gyanwali		9,592.00										0	66	39	27	9		
111	Triveni	Study Tour for Observation of Forest / Watershed Conservation Activities	97/01/31	5	Bhumi Jung K.C. Farm (Syangja), Kristi, LARC, Dhikur Pokhari VDC, K.B. Gurung Farm (Damauli), Botheni Small Watershed Conservation Area (Tanahun)	LARC, etc		12,928.00	25,800.00										0	11	4	7	1	0	1
112	Chapakot	Observation Tour for Toilet and Income Generation	97/02/01	1	Puranchour VDC			0.00	0.00										0	4	3	1	4	3	1
113	Thapathana	Training on Goat Raising	97/02/01	1		DAO	JTA	0.00	200.00			1		1					2	37	37	0	0	0	0
114	Arba Bijaya	Training on Facilitated Toilet Construction Work	97/02/04	3	Ward 3, Swora	Motivator	Mr. Shiba Baral (Motivaor)	0.00	0.00			1							1	16	8	8	0	0	0
115	Deurali	Training on Toilet Construction	97/03/01	2				0.00	0.00	1						1			2	54	8	46	0	0	0
116	Bhangara	Training on Bee-keeping	97/03/01	6		M/P Team	Mr. K.B. Raibhat (NGO C/P)		0.00										0	20	5	15	1		
117	Thapathana	Training on Ginger Cultivation	97/03/01	3		M/P Team	M/P Team	0.00	0.00										0	226	226	0	5	5	0

1998年12月現在

No.	VDC名	活動名	開始日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワード別参加 1	2	3	4	5	6	7	8	9	計	修了者 全体 計	女	男	貧困カースト 計	女	男
118	Thulipokhari	Training on Drinking Water Supply System	97/03/01	8		NGO	Udaya Institute		0.00										0	17	0	17	14	0	14
119	Kristi	Study Tour of Rice Mill	97/03/02	1	Chapakot VDC, Ward 8, Makwanpur,			5,495.00	5,495.00									1	1	5	2	3	0	0	0
120	Mauja	Study Tour for Agriculture Group	97/03/11	5	CEAPRED, Baglung, Palpa, Syangjya			22,106.00	22,106.00	1	1	1	1	1	1	1	1	1	9						
121	Mauja	Training on Water Collection Tank	97/03/11	1	Ward 7, Bishna	M/P Team	Mr. Acharya (DSCO C/P)	18,991.00	18,991.00							1			1	17	0	17	2	0	2
122	Puranchour	Training on Bee-keeping	97/03/13	1		VDC	provided by Puranchour VDC	1,200.00	1,200.00	1	1	1	1	1	1	1	1	1	9						
123	Puranchour	Study Tour on Bee-keeping	97/03/14	1	Pokhara				0.00	1	1	1	1	1	1	1	1	1	9	17					
124	Arba Bijaya	Study Tour for Income Generation Activities	97/03/16	4	Thapa's Farm (Pokhara), Women Skill Dev. (Pokhara), Goat Raiging SP (Puranchour), Krangdanda Bhumijung's Farm (Shyangja), Palpa DSCO, Madan-pokhara Coffee Corp., LARC	LARC, etc		24,273.00	32,930.00	1	1	1	1	1	1	1	1	1	9	21	21	0	7	7	0
125	Kristi	Training on Improved Cooking Stove	97/03/18	3	Ward 1, Karki	Individual	Mr. Mohan P. Dahal	0.00	1,770.00	1									1	19	19	0	0	0	0
126	Puranchour	Observation Trip for ICSP User Group Committee	97/03/19	1	Kristi VDC			300.00	300.00			1	1						2	6	0	6	0	0	0
127	Deurali	Training on Health and Sanitation	97/03/25	5		Individual, Health Post	Ms. Yam Gurung, Mr. Ananda Joshi (Deurali Health Post)		9,000.00	1	1	1	1	1	1	1	1	1	9						
128	Deurali	Training on Ginger Cultivation (Seed treatment)	97/04/01	1		DAO	Agri. Sbu-center, Shiswa	0.00	0.00		1								1	6	5	1	6	5	1
129	Deurali	Training on Goat Raising	97/04/01	2		DVO	Animal Service Center, Shiswa	0.00	0.00										0	10	10	0	0	0	0
130	Kristi	Training on Toilet Construction	97/04/01	3	Ward 8	Individual	Mr. Mohan P. Dahal		110.00								1		1	15	5	10	2		
131	Mauja	Training on Ginger Cultivation	97/04/01	1				0.00	0.00										0	55	41	14	7		
132	Mauja	Training on Toilet Construction	97/04/01	1				0.00	0.00										0	7	0	7	0	0	0
133	Bhangara	Training on Ginger Cultivation	97/04/01	2		DAO	Mr. Tiwari, Thapathana JTA		0.00										0	27	27	0	0	0	0
134	Thapathana	Training on Drinking Water Supply System	97/04/01	3		NGO	Udaya Institute	0.00	0.00										0	17	0	17	1	0	1
135	Chapakot	Training on Toilet Construction	97/04/09	2			Mr.Lok. Bdr. Thapa	1,450.00	0.00										0						
136	Puranchour	Training on Ginger Cultivation	97/04/09	1		DAO	R.P. Mr.Gurudev Prd. Shah, JTA Ghachowk	500.00	500.00								1		1	12	12	0	12	12	0
137	Chapakot	Nursery Follow-up Training	97/04/11	1				0.00	110.00										0						
138	Chapakot	Training on Mushroom Cultivation	97/04/23	1	Ward 6, Khadagaon	M/P Team, etc	Mr. Balaram Gupta, Mr. D.R. Gupta (NGO C/P)	537.00	537.00	1	1	0	0	0	0	0	0	0	2						
139	Chapakot	Video Show on Income Generation & Gender	97/04/29	6					0.00	1		1		1		1	1	1	6						

1998年12月現在

No.	VDC名	活動名	開始日	日数	場所・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワークショップ 1	2	3	4	5	6	7	8	9	計	修了者 男性 計	男性 女	男性 男	女性カースト 計	女性カースト 女	女性カースト 男
140	Puranchour	Follow-up Training on Bee-keeping	97/05/08	2		M/P Team	Mr.Keshar Raibhat, TOLI	850.00	850.00							1			1						
141	Kristi	Improved Cook Stove Installation	97/09/02	3	Ward 9 (Birswara)		Mohan Dahal											1	1						
142	Kristi	Study Tour for Road Construction	97/09/09	4	Road Site from Pokhara to KTM, KTM to Charikot																				
143	Tribeni	Study Tour for ICLSP	97/10/25	4	Chapakot and Deurali sites																				
203	Deurali	Training on Bee Keeping	97/11/11	10	Training hall of Farmers to Farmers, Leknath Municipality, Tal Bensi		Member of Farmer to Farmer									1				8	7	1			
144	Puranchour	Potato Farming Training	97/11/20	1	Ward No. 9		Nir Bahadle Baniya (JTO Hemja Agricultureal Sub Centre)																		
145	Arba Bijaya	Sewing Training	97/11/30	90	Ward No. 2		Ms. 'Bishnu Maya Bhandari																		
146	Kristi	Study Tour for Women's Group (Group No.1)	97/12/18	2	DSCO Tanahu, K.B GRG's Farm at Damauli, LARC Lumle, Rakhi and Masbar(Kitchen gardening)	Officer of respective Offices	M/P team					1	1	1	1	1			5						
147	Deurali	Improved Stove Installation Training	97/12/20	3	Ward No. 3							1													
148	Kristi	Study Tour for Women's Group (Group No.2)	97/12/21	2	DSCO Tanahu, K.B GRG's Farm at Damauli, LARC Lumle, Rakhi and Masbar(Kitchen gardening)	Officer of respective Offices	M/P team			1	1						1	1	4						
149	Deurali	Citrus Management Training	97/12/25	2	Ward No. 2,3 and 9						1	1				1			3						
150	Deurali	Study Tour for Women's Group	98/01/11	6	Sindupalchowk and Kabrepalanchowk Districts, Banskharka																				
151	Puranchour	Follow-up Training on Bee Keeping	98/01/23	2		Kisan dekhi Kisan Samma (KIDEKI), and individual	KIDEKI and Mr. Yeb Nath Boltail												16						
152	Mauja	Training on Bee Keeping (Group 1)	98/01/27	10	Ward 3 and 5	KIDEKI (Kisan dekhi Kisan Samma)	Ram Chandara Neupante,Chairperson of KIDEKI					1		1					2	11	11		1	1	
153	Arba Bijaya	Study Tour for Observation of Income Generationa nd Forest/Watershed Programmes	98/02/02	3	Damauli, K.B. Gurung's farm and Bandipur (National Goat raising prog.)	.....				1			1	1	1			1	5						

1998年12月現在

No.	VDC名	活動名	開始日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワード別 1	2	3	4	5	6	7	8	9	計	性別 男	女	計	民族/カースト 男	女	計
154	Mauja	Training on Weaving	98/02/05		Ward No. 1, Mohariya	Women Skill Dev. Proj.WSDP). PKR				1									1							
155	Mauja	Study Tour for Agriculture Group	98/02/08	5	horticulture Dev.Proj. of HMG/JICA at Kirtipur, Godawari Trail and Demons.Farm of ICIMOD, Khumaltar Agri. Center, AAA Thimi, Himalayan Bee concern, Kirtipur, KIDEKI, Sura Prd. Adhikari's farm at Begnas																					
156	Mauja	Environmental Conservation Education Camp (ECCA)	98/02/20	3	Youth of Mauja VDC		ECCA and M/P team		22,820.00																	
157	Arba Bijaya	Training on Green House Making for vegetable seedlings Production in Ward No. 5	98/02/26	2	Ward No. 5	Arba Agrivulture Sub-Centre	Mr. Puma Bdr. Baniya																			
158	Arba Bijaya	Training for Bee Keeping in Ward No. 8 and 9	98/03/01	3	ward No. 9 and Katika VDC	ADO	Mr. Nir Bdr. Baniya, JT Hemjya Agriculture Sub-Centre										1	1								
159	Tribeni	Training on Bee Keeping	98/03/01	1 & 7	Ward No. 9, Arthun Bazar	DAO Parbat	Asst.Plant Protection Officer/DAO-Kusma, JT from Huwas. Farmer-Naresh Sharma/Phalebas Parbat			1	1	1	1			1	1	1	7							
160	Arba Bijaya	Sewing Training in Ward No. 7 & 8	98/03/04	90	Ward No. 7 and 8		Ms. Bishnu Maya Bhandari																			
161	Arba Bijaya	Sewing Training in ward No. 7 and 8	98/03/04	90	ward No. 7 and 8	Villager	Ms. Bishnu Maya Adhikari									1	1		2							
162	Arba Bijaya	Training for vegetable seedlings plantation in ward No. 9	98/03/05	2	ward No. 9	Arba Agriculture Sub-Centre	Mr. Puma Bdr. Baniya, JT Arba																			
163	Thapathana	Study Tour for Gabion Box	98/03/25	3	Project H. Q., Deurali	M/P Team	Eng. Ligal, Mr. U.Kasaju, DSCO Kaski																			
164	Bhangara	Study Tour on Income Generation	98/04/14	7	Dhaulagiri Commu. Res. & Dev. Center (i.e. Armadi &Kudule Enviro.group activities at Jahare (Pkuwa) IG activities at Madan Pokhara (palpa) K.B. GRG's farm at Damauli																					

1998年12月現在

No.	VDC名	活動名	開催日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ワード番号 1	2	3	4	5	6	7	8	9	計	参加者 男性	女性	男女	臨時ワーカー 男性	女性	男女
165	Arba Bijaya	Training for Vegetable Seedlings Plantation in Ward No. 5	98/04/16	1	Ward No. 5	DAO	Mr.Puma Bdr. Baniya (JT,Arba Agri. centre)																		
166	Chapakot	Training on Goat Raising Management	98/04/17	8	Ward No. 1,2,3,6 and 7	.....	.....			1	1	1			1	1			5						
167	Deurali	Training on Bee Keeping	98/04/19	7	Leknath Municipality, Talbesi,	Villagers	Members of Farmers to Farmers			1									1						
168	Tribeni	Training on Fruit Cultivation	98/04/21	4	ward No. 3 and 7	DAO Parbat	Mr. Suk Dev Subedi,JT, Agri.Sub.Centre, Huwas Mr. Arjun Thapa,JT, DAO					1				7									
169	Tribeni	Goat Raising Training	98/04/24	5	Tribeni ward No.9 and Beulibas ward No.9		J.T. Veterinary Office,Parbat											1							
170	Bhangara	Sewing Training (Basic)	98/05/01	180		VDC, M/P Team and Villager	Ms. Dil Kumari Pariyar			1	1	1	1	1	1	1	1	1	9						
171	Chapakot	Training on Pig Farming Mangement	98/05/03	3	Ward No. 3							1							1						
172	Thulipokhari	Training on Cultivation of Pole Bean	98/05/03	1	ward No. 1		Binod Regmi or Namu Naryan Shrestha					1													
173	Thulipokhari	Training on Cultivation of Pole Beans	98/05/03	1	females of ward No. 1		Mr. Binod Regmi and Namu Narayan Shrestha			1									1						
174	Thapathana	IGA Study Tour	98/05/04	3	Pakuwa, Armadi Pang, Khurkot, Kudule and Kusma																				
175	Thulipokhari	Training on Cultivation of Pole Bean	98/05/04	1	ward No. 2		Binod Regmi or Namu Naryan Shrestha				1														
176	Thulipokhari	Training on Cultivation of Pole Beans	98/05/04	1	females of ward No. 2		Mr. Binod Regmi and Namu Narayan Shrestha				1								1						
177	Bhangara	Study Tour to Kirtipur	98/05/10	5	Fruit Dev. Division, Kirtipur																				
178	Arba Bijaya	Training For Fruit Seedlings Production in Ward No. 9	98/05/11	2	Ward No. 9	ADO	Mr. Puma Bdr. Baniya,JT of Arba											1							
179	Thulipokhari	Study Tour on Forest/Watershed and Soil Conservation and Income Generation Activi.	98/05/11	7	Pakuwa, Armadi & Pang, Parbat & Kukule,Baglung, DCRDC, Kristi Site Office, Karendanda, CARE Nepal-Syangjya, Madanpokhari, KB Gurung's Farm, IDE Nepal-Damauli, Chapakot Site Office					1	1	1	1		1				5						
180	Arba Bijaya	Bee keeping in Ward No.5	98/05/18	7	Ward No. 5, 8 and 9	ADO	Members from KIDEKI							1			1	1	3						
181	Kristi	Improved Cook Stove Installation	98/05/18	3	ward 6 (Harpak Dandali)										1				1						

1998年12月現在

No.	VDC名	活動名	開催日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	リーダー数 1	2	3	4	5	6	7	8	9	計	修了者 参加者 計	女	男	教室ケースト 計	女	男
182	Bhangara	Essay, Poem and Drawing Contest on Environment Protection	98/05/21	4	Gramodaya Secondary School, Bhangara and Janajyoti Sec School, Thanamaula																				
183	Thulipokhari	Involvement of Class Management Members in Facilitators Training	98/05/25	3	N.A.	N.A.	N.A.																		
184	Thulipokhari	Involvement of Class Management Members in Facilitator's Training	98/05/25	3	Ward 4 (Tutungamuni, Simdini) & Ward 6(Bihichaur, Pachunge)						1		1						2						
185	Kristi	Goat Raising Training	98/06/07	1	Malagiri ward No. 7											1			1						
186	Arba Bijaya	Study Tour of Vegiable & Fruit Cultivation in Syangjya	98/07/07	1	Mayatari, Kharendra		Bodh Raj Aryal's Farm in Mayatari, Om Bhadur K.C. Farm in Mayatari and Mr. Gumijhon K.C.'s Farm in Kharendara																		
187	Kristi	Study Tour in Project Area	98/08/17	4	Arba, Deurali, Thapathana, Thulipokhari	M/P Team																			
188	Arba Bijaya	Sewing Training in Ward No. 9	98/08/19	90	Ward No. 9	M/P team, VDC	Ms. Bishnu Maya Bhandari											1	1						
189	Thulipokhari	Training on Off Season Potato Cultivation at Ward No. 2	98/08/31	1	Gaira, Arghase and Tar		Mr. Namu Narayan Sharma/Mr. Binod Regmi				1								1						
190	Thulipokhari	Training on Off Season Potato Cultivation at Ward No. 3	98/08/31				Mr. Namu Narayan Sharma/Mr. Binod Regmi																		
191	Thulipokhari	Training on Off Season Potato Cultivation at Ward No. 1	98/09/01	1	Kolpata, Bakunde, Tinghade		Mr. Namu Narayan Sharma/Mr. Binod Regmi			1									1						
192	Bhangara	Study Tour of Trail Bridege in Puranchour	98/09/03	3	Puranchour VDC																				
193	Mauja	Training on Bee Keeping (Group 2)	98/10/11	6	Ward 4	KIDEKI (Kisan dekhi Kisan Samma)	Ram Chandara Neupane,Chairperson of KIDEKI						1						1					0	0
194	Thulipokhari	Training on Goat Raising at Ward No 2 and 4	98/10/27	1	ward 2 (Tar, Arghase) and ward 4 (Tutunga muni)		JT of DVO Parbat																		
195	Chapakot	Training on Goat Raising Management	98/10/28	2	Makwanpur ward , 8 and Chapakot VDC, ward 1		Dr. Grisma Raj Kolachhapati DVO, kaski																		

1993年12月現在

No.	VDC名	活動名	開始日	日数	訪問・実施場所	トレーニング実施者・機関	トレーニング実施者・機関のコンタクト先	実際費用 (NRs)	概算費用 (NRs)	ウード番号 1	2	3	4	5	6	7	8	9	計	修了者 年齢別・民族別ケース 計	女	男	計	女	男
196	Thulipokhari	Training on Goat Raising at Ward No. 6	98/10/28	1	Bihichour, Pachunge, Jimire		JT of DVO Parbat																		
197	Thulipokhari	Trainin on Goat Raising at Ward No. 3	98/10/29	1	Simdeni, and Chorkate		JT of DVO Parbat																		
198	Thapathana	Training on Goat Raising	98/10/30	1	ward 6		"								1	1			1						
199	Thapathana	Training on Duck Keeping	98/10/31	1	Ward 1, 3 and 5		"			1		1		1					3						
200	Thapathana	Sewing Training (advance Course)	98/11/11	90	ward No. 3,		Ms. Bindiya Shrestha and Ms. Shanti Shrestha					1							1						
201	Deurali	Excursion for Women's Group	98/11/27	1	Rakhi, Visit Poudel's and Narayan's farm, Masbar		Officer of Lumle, Chairperson of women's group in Rakhi					1							1						
202	Mauja	Gender Sensituzing Workshop in Mauja	98/12/13	5	Mauja ward No. 1, Mohoriya																				
204	Triveni	Training on Goat Raising/Pig Raising	N.A.	15	Ward 7 and 8		Mr. P.K. Rana, Field Manager, and 2 JTs from Vetrinery office									1	1		2						
205	Bhangara	Demonstration Poultry Farming							6,230.00																
206	Bhangara	Ginger Cultivation Training		2	Ward 2 and 8		Agriculture Sub-Centre of Thapathana				1						1		2						
207	Bhangara	Coffee Cultivation Trainining		1	Bhangara ward 5 and Thanamula ward 7	District Agri. Office, Parbat								1		1			2						
208	Bhangara	Goat Raising Training		2	Bhangara ward 5,6,7 and Thanmaula ward 7	District Agri. Office, Parbat								1	1	1			4						
209	Bhangara	Mandarin Cultivation Training		1	ward 5 and 7	District Agri. Office, Parbat								1		1			2						
210	Thanamaula	Non-formal Education		180	Thanamaula Ward 7,	Local Group	Bal-Yuwa Club (Khalte, Thanamaula)	7,360.00	7,360.00										0						

15 プロジェクト作成資料リスト

1998年11月現在

1．印刷物

1）Operational Guidelines（事業実施指針書）　作成者：プロジェクト

2）Sub Project Follow Up Guidelines

作成者：プロジェクト（池田専門家、Mr.Rana(NGO),Mr.H.Acharya(Kaski) 中心）

3）サブプロジェクトのインパクト調査報告書（96/97年）　作成者：田中/池田専門家

4）サブプロジェクトのインパクト調査報告書（97/98年）　作成者： 池田専門家

5）Database on Projects related to the Ministry of Forests and Soil Conservation in Nepal　作成者：オランダ人コンサルタント（委託）

6）Report on the Workshop on Gender Sensibility in Community Participation ('96. June)　（日本語/英語/ネ語）　作成者：ワークショップ参加者

7) Report on the Study Tour to the NGO Forum for the Fourth World Conference on Women , Beijing, China '95 (英語)　作成者：田中専門家及び参加者

8) Report on the Technical Exchange Program Study Tour to NGO in Bangladesh '97 Sep.　作成者：池田専門家及び参加者

9）収入向上事業報告書 ('97.Sep)　作成者：ルムレ農業センター

10）識字教室報告書　作成者：池田専門家

11）NGO年間報告書

-1　年間報告書（95年度）　作成者：TOLI、MSR

-2　年間報告書（96年度）　作成者：TOLI

-3　年間報告書（97年度）　作成者：TOLI

12）プロジェクト運営会議資料

第1回～第5回資料　作成者：プロジェクト

13）プロジェクト合同委員会資料

第1回～第5回資料　作成者：プロジェクト

2. ビデオ

1) プロジェクト広報ビデオ（活動実績95/96年,96年作成）（日本語版）

2) 同上 （英語版）

3) 同上 （ネパール語版）

4) 流域管理ビデオ（98年作成） （英語版）

5) 同上 （ネパール語版）

6) プロジェクト広報ビデオ（98年作成） （日本語版）

7) 同上 （英語版）

8) 同上 （ネパール語版）

JICA