Original R/D	Modified R/D
the Project Manager on any matters pertaining to the implementation of the Project.	the Project Manager on any matters pertaining to the implementation of the Project.
4. The Japanese experts will give necessary technical guidance and advice to the Iranian counterpart personnel on technical matters pertaining to the implementation of the Project.	6. The Japanese experts will give necessary technical guidance and advice to the Iranian counterpart personnel on technical matters pertaining to the implementation of the Project.
5. For the effective and successful implementation of technical cooperation for the Project, a Joint Coordinating Committee will be established whose functions and composition are described in ANNEX VI.	7. For the effective and successful implementation of technical cooperation for the Project, a Joint Coordinating Committee will be established whose functions and composition are described in ANNEX VI.
IX. TERM OF COOPERATION The duration of the technical cooperation for the Project under this Attached Document will be 2 years from November 1, 2007.	**IX.TERM OF COOPERATION** The duration of the technical cooperation for the Project under this Attached Document will be from November 1, 2007 to October 2008. After the intermission of the Project, the Project period will be extended for approximately one (1) year starting from the dispatch of Japanese expert in 2011.
ANNEX I **MASTER PLAN** 2. Framework of the Project (3) Activities 1.4 Establish the wetland management	**ANNEX I** **MASTER PLAN** 2. Framework of the Project (3) Activities 1.4 Establish and hold the wetland

Original R/D	Modified R/D
committee with DOE as the secretariat that plays key roles in the management system. 2.2 Identify indicators for the wetland conservation, such as water level, water quality and wildlife. 2.5 Provide trainings and relevant organizations on monitoring procedures. 4.4 Produce materials for environmental education in the above action plan, including audio-visual materials. 5.4 Construct small-scale facilities for ecotourism, which may include wooden trails, observation huts and sign board.	management committee with DOE as the secretariat that plays key roles in the management system. 2.2 Identify indicators for the wetland conservation, such as water level, water quality and birds. 2.5 Provide trainings (lecture and on-the-job) to DOE and relevant organizations on monitoring procedures. 4.4 Produce materials for environmental education in the above action plan, including audio-visual materials, and pilot implementation of environmental education. 5.4 Construct small-scale facilities for ecotourism, which may include wooden trails, observation huts and sign board with pilot eco-tours.
ANNEX II **LIST OF JAPANESE EXPERTS** Experts in the following fields will be dispatched as needed. (1) Chief Advisor / Institutional Development (2) Wetland Conservation and Monitoring (3) Zoning (rules & regulations) (4) Ecotourism (5) Environmental Education (6) Project Coordinator	**ANNEX II** **LIST OF JAPANESE EXPERTS** Experts in the following fields will be dispatched as needed. (1) Chief Advisor (2) Deputy Chief Advisor (3) Institutional Development (4) Wetland Conservation and Monitoring (5) Zoning (rules & regulations) (6) Ecotourism (7) Environmental Education (8) Project Coordinator
ANNEX IV **LIST OF IRANIAN COUNTERPART AND ADMINISTRATIVE PERSONNEL** 1. Counterpart personnel	**ANNEX IV** **LIST OF IRANIAN COUNTERPART AND ADMINISTRATIVE PERSONNEL** 1. Counterpart personnel