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PREFACE 

 
In response to a request from the Government of the Syrian Arab Republic, the 

Government of Japan decided to conduct the study for the implementation review on the 

Project for Water Supply Development in the Rural Province of Damascus and entrusted the 
study to the Japan International Cooperation Agency (JICA). 

 

JICA sent to Syria a study team from August 30 to October 2, 1998. 

 

The team held discussions with the officials concerned of the government of Syria, 

and conducted a field study at the study area.  After the team returned to Japan, further 
studies were made.  Then, a mission was sent to Syria in order to discuss a draft basic 

design, and as this result, the present report was finalized. 

 

I hope that this report will contribute to the promotion of the project and to the 

enhancement of friendly relations between our two countries. 

 
I wish to express my sincere appreciation to the officials concerned of the 

Government of the Syrian Arab Republic for their close cooperation extended to the teams. 

 

 

May, 2000 

 
 

 

 

 

Kimio Fujita 

President 
Japan International Cooperation Agency 
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Letter of Transmittal 

 
 

 We are pleased to submit to you the study report for implementation review on the 
Project for Water Supply Development in the Rural Province of Damascus in the Syrian Arab 

Republic. 

 

 This study was conducted by Sanyu Consultants Inc., under a contract to JICA, 

during the period from August 20, 1998 to February 22, 1999 and February 21, 2000 to June 

19, 2000.  In conducting the study, we have examined the feasibility and rationale of the 
project with due consideration to the present situation of Syria and formulated the most 

appropriate basic design for the project under Japan’s grant aid scheme. 

 

 Finally, we hope that this report will contribute to further promotion of the project. 

 

Very truly yours, 
 

 

 

 

 

Noriyasu Kimata 
Project manager, 

Study Team on the Project for Water 

Supply Development in the Rural 

Province of Damascus 

Sanyu Consultants Inc. 
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Abbreviation 
 

ACP  Asbestos Cement Pipe 

DAC  Development Assistance Committee 

DIP  Ductile Iron Pipe 

E/N  the Exchange of Notes 
FRP  Fiber Reinforced Plastics 

GCC  Gulf Cooperation Council 

GDP  Gross Domestic Product 

GNP  Gross National Product 

JICA  Japan International Cooperation Agency 

Establishment General Establishment of Drinking Water and Sewerage in the Rural 
Province of Damascus 
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