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図  S4.2  
            Sit e I  におけるコンクリート重力 

            式ダム一般図 
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図 S4.3  

           Site I におけるコンクリート重力 

           式ダム立面図 
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図 S4.4  

           Site I におけるコンクリート重力 

           式ダム代表断面図 
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Description Quantity
A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M

1. Mobilization L.S

2. Preparatory Works L.S

3. River Diversion and Cofferdam L.S

4. Main Concrete Dam
   4.1 Excavation 782,000 m3

   4.2 Drilling and Grouting 5,710 m

   4.3 Concrete Dam 571,000 m3

   4.4 Spillway Bridge 6 spans

5. Powerhouse
   5.1 Excavation 146,000 m3

   5.2 Building Works 810 m2

   5.3 Overhead Traveling Crane, 30t 1 set

   5.4 Facility Works L.S

6. Hydromechanical Works
   6.1 Outlet Conduit L.S

   6.2 River Outlet Gates (High Pressure Side Gates) 6 nos

   6.3 Spillway Radial Gates 6 nos

   6.4 Intake Gate 1 no

   6.5 Penstock L.S

   6.6 Draft Tube Gates 2 nos

7. Hydroelectrical Works
   7.1 Draft Tubes 2 sets

   7.2 Turbins 2 sets

   7.3 Generators, 3,300 kw 2 sets

   7.4 Substation L.S

  

8. Transmission Line, 22 kv 25 km

9. Relocation Road L.S

Note : Marked with           means design and manufacturing period

図 S4.6 　　Dinh Binh多目的貯水池建設スケジュール（オリジナル計画）

2009 2010 20112005 2006 2007 2008

Commissioning 
of Project
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1.   Study on Nationwide Water Resources
     Development and Management by JICA
        1.1 Kone River Basin Master Plan
        1.2 Kone River Basin Feasibility Study

2.   Financial Arrangement

3.   Approval of Project and Arrangement
      by GOV

4.   Procurement of Consultant

5.   Engineering Services (Basic Design,
     Detailed Design and Supervision)
     5.1 Basic Design (60 days)
     5.2 Detailed Design (240 days)
     5.3 Supervision

6.   Pre-qualification Tendering

     6.1 Pre-qualification Tendering (45 days)
     6.2 Evaluation of Application (30 days)
     6.3 Approval of Evaluation of Application by Government (15 days)
     6.4 Approval of Evaluation Report by Government (15 days)
     6.5 Concurrence of Evaluation Report by JBIC (15 days)

7.   International Competitive Bidding 

     7.1 Bidding (90 days)
     7.2 Evaluation of Bids (30 days)
     7.3 Approval of Bid Evaluation Report by Government (15 days)
     7.4 Concurrence of Bid Evaluation Report by JBIC (15 days)
     7.5 Contract Negotiation with Successful Bidders (15 days)
     7.6 Contract Approval by Government (15 days)
     7.7 Concurrence of Contract by JBIC (15 days)

8.   Land Acquisition and Resettlement

9.   Dinh Binh Reservoir Project
     ( Concrete Dam )

10. Relocation Road

2011201020042003 2005
YearDescription

図 S4.7 (1)  　　　Dinh Binh 多目的貯水池プロジェクト全体工程（促進スケジュール）

2009200820072006 201320122002
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J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M

1. Mobilization L.S

2. Preparatory Works L.S

3. River Diversion and Cofferdam L.S

4. Main Concrete Dam
   4.1 Excavation 782,000 m3

   4.2 Drilling and Grouting 5,710 m

   4.3 Concrete Dam 571,000 m3

   4.4 Spillway Bridge 6 spans

5. Powerhouse
   5.1 Excavation 146,000 m3

   5.2 Building Works 810 m2

   5.3 Overhead Traveling Crane, 30t 1 set

   5.4 Facility Works L.S

6. Hydromechanical Works
   6.1 Outlet Conduit L.S

   6.2 River Outlet Gates (High Pressure Side Gates) 6 nos

   6.3 Spillway Radial Gates 6 nos

   6.4 Intake Gate 1 no

   6.5 Penstock L.S

   6.6 Draft Tube Gates 2 nos

7. Hydroelectrical Works
   7.1 Draft Tubes 2 sets

   7.2 Turbins 2 sets Commissioning of Project

   7.3 Generators, 3,300 kw 2 sets

   7.4 Substation L.S

  

8. Transmission Line, 22 kv 25 km

9. Relocation Road L.S

Note : Marked with           means design and manufacturing period

2009 2010Description Quantity

図 S4.7 (2)  　　　Dinh Binh 多目的貯水池建設スケジュール（促進スケジュール）

20112005 2006 2007 2008

F-36



F-37

図 S4.8  

          Van Phong  堰一般図 
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< Legend >

River
Road
Existing Irri.Schemes
Irr.Schemes with
proposed integration
Irrigation Canal
Weir
Pumping Station

N

Code Scheme Name Code Scheme Name C ode Scheme Name
C1 Thanh Hoa C10 Bay Yen C19 Thanh Danh
C2 Thach De C11 Binh Thanh C21 Thach De
C3 Thuan Hat C13 Dap Cat C22 An Loi
C4 Thap Mao C14 Van Kham C23 Trung Ly
C5 Lao Tam C15 Van Moi C24 An Hoa
C7 Bo Ngo C16 Nhon Phong C25 An Thuan I+II
C8 Nha Phu C17 Da Den C26 Long Quang
C9 Ha Bac C18 Ben Tranh
Note:      C20 is supplementary for B13   
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Description Quantity
A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M

1. Mobilization L.S

2. Preparatory Works L.S

3. Van Phong Weir 1st stage cofferdam Removal of 2nd stage
   3.1 River Diversion and Cofferdam L.S
   3.2 Weir 2nd stage cofferdam
        (1) Excavation 712,000 m3
        (2) Concrete 96,000 m3
   3.3 Scouring Sluice L.S
   3.4 Intake Facilities L.S
   3.5 Flood Dike L.S

4. Rehabilitation Works of Existing Weirs 7 weirs

5. New Pumping Station
   5.1 Building 6 places
   5.2 Pumping Facilities 6 places

6. Main Irrigation System
   6.1 Canal
        (1) Excavation 1,327,000 m3 Commissioning of Project
        (2) Lining concrete 128,000 m3
   6.2 Related Structures
        (1) Excavation 659,000 m3
        (2) Concrete 32,100 m3

7. Primary and Secondary Irrigation System
   7.1 Canal
        (1) Excavation 853,000 m3
        (2) Lining concrete 109,000 m3
   7.2 Related Structures
        (1) Excavation 65,700 m3
        (2) Concrete 5,950 m3

8. Drainage System
   8.1 Drain
        (1) Excavation 2,963,000 m3
   8.2 Related Structures
        (1) Excavation 157,000 m3
        (2) Concrete 5,840 m3

9. Farm Road Network
        (1) Road L.S
        (2) Related Structures L.S

10. On-farm System
   10.1 Improvement of Existing Facilities 16,200 ha
   10.2 Rehabilitation and Improvement of Facilitie 3,400 ha
   10.3 New Construction of Facilities 17,800 ha

図 S4.11　　　Van Phong 堰と灌漑・排水システムの建設スケジュール

2010 2011 20122006 2007 2008 2009

Removal of 1st stage
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The Study on Nationwide Water Resources
Development and Management

in the Socialist Republic of Vietnam

図 S 4.12

JAPAN INTERNATIONAL COOPERATION AGENCY
Kone  川流域設計洪水流量配分図
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