

**IMPLEMENTATION REVIEW
STUDY REPORT
ON
THE PROJECT FOR
CONSTRUCTION OF BASIC SCHOOLS
IN
BOSNIA AND HERZEGOVINA**

MAY 2001

**JAPAN INTERNATIONAL COOPERATION AGENCY
MOHRI, ARCHITECT & ASSOCIATES, INC.**

PREFACE

In response to a request from the Government of Bosnia and Herzegovina, the Government of Japan decided to conduct a study for the implementation review on the Project for Construction of Basic Schools and entrusted the study to the Japan International Cooperation Agency (JICA).

JICA sent to Bosnia and Herzegovina a study team from December 10 to December 23, 2000.

The team held discussions with the officials concerned of the Government of Bosnia and Herzegovina, and conducted a field study at the study area. After the team returned to Japan, further studies were made, and as this result, the present report was finalized.

I hope that this report will contribute to the promotion of the project and to the enhancement of friendly relations between our two countries.

I wish to express my sincere appreciation to the officials concerned of the Government of Bosnia and Herzegovina for their close cooperation extended to the team.

May, 2001



Kunihiko Saito

President

Japan International Cooperation Agency

May, 2001


Letter of Transmittal

We are pleased to submit to you the implementation review study report on the Project for Construction of Basic Schools in Bosnia and Herzegovina.

This study was conducted by Mohri, Architect & Associates Inc., under a contract to JICA, during the period from December, 2000 to May, 2001. In conducting the study, we have examined the feasibility and rationale of the project with due consideration to the present situation of Bosnia and Herzegovina and formulated the most appropriate basic design for the project under Japan's grant aid scheme.

Finally, we hope that this report will contribute to further promotion of the project.

Very truly yours,

A handwritten signature in black ink, appearing to read 'T. Mohri', with a long horizontal flourish extending to the right.

Takenobu Mohri

Project Manager

Implementation review study team on

The Project for Construction of Basic Schools

Mohri, Architect & Associates Inc.

Site Location Map



