

BASIC DESIGN STUDY REPORT
ON
THE PROJECT FOR
SCHOOL FACILITY DEVELOPMENT PROGRAMME
FOR DAR ES SALAAM PRIMARY SCHOOLS
IN
THE UNITED REPUBLIC OF TANZANIA

NOVEMBER 2001

JAPAN INTERNATIONAL COOPERATION AGENCY
MOHRI, ARCHITECT & ASSOCIATES, INC.

G R I
CR (2)
01-168

BASIC DESIGN STUDY REPORT
ON
THE PROJECT FOR
SCHOOL FACILITY DEVELOPMENT PROGRAMME
FOR DAR ES SALAAM PRIMARY SCHOOLS
IN
THE UNITED REPUBLIC OF TANZANIA

NOVEMBER 2001

JAPAN INTERNATIONAL COOPERATION AGENCY
MOHRI, ARCHITECT & ASSOCIATES, INC.

PREFACE

In response to a request from the Government of the United Republic of Tanzania, the Government of Japan decided to conduct a basic design study on the Project for School Facility Development Programme for Dar es Salaam Primary Schools and entrusted the study to the Japan International Cooperation Agency (JICA).

JICA sent to Tanzania a study team from April 15 to May 24, 2001.

The team held discussions with the officials concerned of the Government of Tanzania, and conducted a field study at the study area. After the team returned to Japan, further studies were made. Then, a mission was sent to Tanzania in order to discuss a draft basic design, and as this result, the present report was finalized.

I hope that this report will contribute to the promotion of the project and to the enhancement of friendly relations between our two countries.

I wish to express my sincere appreciation to the officials concerned of the Government of the United Republic of Tanzania for their close cooperation extended to the teams.

November, 2001

A handwritten signature in black ink, consisting of stylized Japanese characters, likely reading '川上隆明' (Kawakami Takao).

Takao Kawakami

President

Japan International Cooperation Agency

November, 2001


Letter of Transmittal

We are pleased to submit to you the basic design study report on the Project for School Facility Development Programme for Dar es Salaam Primary Schools in the United Republic of Tanzania.

This study was conducted by Mohri, Architect & Associates Inc., under a contract to JICA, during the period from April, 2001 to November, 2001. In conducting the study, we have examined the feasibility and rationale of the project with due consideration to the present situation of Tanzania and formulated the most appropriate basic design for the project under Japan's grant aid scheme.

Finally, we hope that this report will contribute to further promotion of the project.

Very truly yours,



Nobuhiro Mohri

Project Manager

Basic Design Study Team on the Project for
School Facility Development Programme for
Dar es Salaam Primary Schools

Mohri, Architect & Associates Inc.

Site Location Map

