

CONSTRUCTION SITE (Vatuwaqa)



HALF ON THE SITE (THE FRONT AREA) IS USED AS THE FOOTBALL PLAYGROUND.



VIEW OF THE SOUTH AREA (DIRECTION TOWARD SUVA CITY) FROM THE GOLF LINK ROADSIDE.



VIEW OF THE NORTH AREA FROM THE GOLF LINK ROADSIDE.



VIEW OF THE WEST SIDE OF THE SITE FROM THE GOLF LINK ROADSIDE.



VIEW OF NORTH AREA FROM THE GOLF LINK ROADSIDE.

PRESENT CONDITION OF THE SITE ENTRANCE FROM THE GOLF LINK ROADSIDE.

PHOTOGRAPH OF THE CONSTRUCTION SITE

Abbreviations

Abbreviation	Idiom	Original Name
AusAID	English	Australian Agency for International Development
BED	English	Business & Essential Drug
BPS	English	Bulk Purchase Scheme
CWM	English	Colonial War Memorial Hospital
FEA	English	Fiji Electrical Authority
FPS	English	Fiji Pharmaceutical Services
FPSC	English	Fiji Pharmaceutical Services Center
IRA	English	Inspectorate & Regulartory Affairs
JBPS	English	Joint Bulk Purchase Scheme
MOH	English	Ministry of Health
NGO	English	Non Governmental Organization
NFA	English	National Fire Authority
PIC	English	Pacific Island Countries
PWD	English	Public Works Department
SIS	English	Small Island Countries
SS	English	Safety Stock
TGA	English	Therapeutic Goods Administration
UNICEF	English	United Nations Children's Fund
USP	English	University of South Pacific
WHO	English	World Health Organization
WPRO	English	Western Pacific Regional Office

Contents

Preface

Letter of Transmittal

Location Map / Perspective

Abbreviations

CHAPTER 1 BACKGROUND OF THE PROJECT	1
1-1 BACKGROUND OF THE PROJECT	1
1-2 CONTENTS OF THE REQUEST	3
1-2-1 Contents of Original Request	3
1-2-2 Modification of the Contents of Request made during the Basic Design Survey....	3
CHAPTER 2 CONTENTS OF THE PROJECT	6
2-1 OBJECTIVES OF THE PROJECT	6
2-1-1 Functions and Activities of the New Fiji Pharmaceutical Services Center	6
2-1-2 Roles in Fiji.....	7
2-1-3 Roles in the Region	7
2-2 BASIC CONCEPT OF THE PROJECT	8
2-2-1 Basis of the Plan	8
2-2-2 Building Site	9
2-2-3 Basic Concepts of Each Section	10
2-2-4 Plan for Distribution and Storage.....	11
2-2-5 Basic Concept of Equipment.....	31
2-2-6 Basic Concept of Soft Component.....	36
2-3 BASIC DESIGN	37
2-3-1 Design Concept.....	37
2-3-2 Basic Plan	41

CHAPTER 3	IMPLEMENTATION PLAN	79
3-1	IMPLEMENTATION PLAN.....	79
3-1-1	Implementation Concept	79
3-1-2	Implementation Conditions.....	82
3-1-3	Scopes of Works	83
3-1-4	Consultant Supervision	84
3-1-5	Procurement Plan.....	87
3-1-6	Soft Component	88
3-1-7	Implementation Schedule.....	89
3-2	PROJECT COST ESTIMATION.....	91
3-2-1	Obligations of Fiji Government	91
3-3	OPERATION AND MAINTENANCE COST	92
CHAPTER 4	PROJECT EVALUATION AND RECOMMENDATIONS	101
4-1	PROJECT EFFECT	101
4-2	TECHNICAL ASSISTANCE AND THE COOPERATION WITH OTHER DONORS	104
4-3	SUBJECTS AND RECOMMENDATIONS	105

Appendices

1. Member List of the Survey Team
2. Survey Schedule
3. List of Party Concerned in Fiji
4. Minutes of Discussion
5. Drug List
6. Result of Topographical and Geological Survey on the Project Site