

## 付 属 資 料

1. ミニッツ
2. 中間評価報告書
3. PDM( 仮和訳 )
4. 各種参考資料( カウンターパート発表資料 )
5. ベトナム国家酪農振興政策( 和訳 )

乳牛品種改良投資プロジェクト実施可能研究報告

2001年 - 2010年ベトナムにおける酪農開発政策及び措置に関する諸事

ベトナムにおける酪農開発投資プロジェクト 1999 ~ 2010年



**MINUTES OF DISCUSSIONS  
OF  
THE JOINT COORDINATING COMMITTEE  
FOR THE MID-TERM EVALUATION  
ON  
THE PROJECT FOR IMPROVEMENT OF CATTLE ARTIFICIAL  
INSEMINATION TECHNOLOGY**


The Japan International Cooperation Agency (hereinafter referred to as "JICA"), dispatched the Japanese Evaluation Team (hereinafter referred to as "the Team") headed by Mr. Hidetaka FUNO to the Socialist Republic of Vietnam from March 3rd to 14<sup>th</sup>, 2003 for the purpose of conducting the joint mid-term evaluation on the Project for Improvement of Cattle Artificial Insemination Technology (hereinafter referred to as "the Project").

The Joint Evaluation Committee, which consists of members from JICA and members from institutions of the Socialist Republic of Vietnam, was jointly organized for the purposes of conducting the mid-term evaluation and preparation of necessary recommendations to the respective governments.

After intensive study and analysis of the activities and achievements of the Project, the Joint Evaluation Committee prepared the Mid-term Evaluation Report (hereinafter referred to as "the Report"), which was presented to the Joint Coordinating Committee.

The Joint Coordinating Committee discussed the major issues pointed out in the Report, and agreed to recommend to the respective governments the matters attached hereto.

Hanoi, March 14th, 2003



本野 秀隆

---


**Mr. Hidetaka Funo**

Leader of the Japanese Evaluation Team  
Japan International Cooperation Agency  
Japan

Bui Ba Bong

---

**Mr. Bui Ba Bong**

Vice Minister   
Ministry of Agriculture and Rural  
Development  
The Social Republic of Vietnam

Ichiro Suzuki

---

**Mr. Ichiro Suzuki**

Chief Advisor  
Project for Improvement of Cattle  
Artificial Insemination Technology

Vang

---

**Mr. Nguyen Dang Vang**

Director  
National Institute of Animal Husbandry  
Ministry of Agriculture and Rural  
Development  
The Social Republic of Vietnam

## ATTACHMENT

1. The Joint Evaluation Committee, which was jointly organized by JICA and the Government of the Socialist Republic of Vietnam, has presented to the Joint Coordinating Committee the Report attached hereto.
2. The Joint Coordinating Committee has accepted the Report presented by the Joint Evaluation Committee and has assured to take necessary measures to implement its recommendations for successfully implementing the Project and achieving the Project's purpose in remaining period.
3. The Joint Evaluation Committee recommended the Vietnamese side to establish a strategic framework to encourage the wide distribution of frozen semen produced by the Moncada Artificial Insemination Center. The Vietnamese side will make the necessary arrangements in consultation with Japanese Experts, and will organize a committee consisting of members of concerned authorities like the Ministry of Planning and Investment, the Ministry of Agriculture and Rural Development, the National Institute of Animal Husbandry and the Vietnam National Livestock Company of Artificial Insemination Technology to establish the strategic framework from the viewpoint of policy, financial and technical aspects within the term of the Project.

Handwritten signatures and initials in black ink, including a large signature on the left and a smaller one on the right.Handwritten initials 'G' in black ink.