



Annex4 List of Dispatched of Japanese Experts (2002)

Revised ; 2002.09.25

Costa Rica

Project:Productivity Improvement

| ITEM | DETAILS | AREA | PERIOD | | Mon. | 2002 | | | | | | | | | | | | 2003 | | |
|-----------------------|--|-----------------------|------------|------------|------|------|----|---|---|---|---|----|----|----|---|---|---|------|--|--|
| | | | | | | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | | | |
| Activities and Events | 1) Development of Practical Texts & Materials | | | | | | | | | | | | | | | | | | | |
| | 2) Upgrading Level of Speciality of C/Ps | | | | | | | | | | | | | | | | | | | |
| | 3) Upgrading Consulting Abilities of C/Ps | | | | | | | | | | | | | | | | | | | |
| | 4) Third Country Training | | | | | | | | | | | | | | | | | | | |
| | 5) Monitoring | | | | | | | | | | | | | | | | | | | |
| | 6) Productivity Improvement Activity in the Region | | | | | | | | | | | | | | | | | | | |
| | 7) Events | | | | | | | | | | | | | | | | | | | |
| Mission | Management / Evaluation | | | | | | | | | | | | | | | | | | | |
| Experts | 1) KUWAHARA Yoshitaka | Chief Advisor | 2001.04.24 | 2003.04.23 | 12 | | | | | | | | | | | | | | | |
| | 2) FUKUNAGA Tatsuaki | Coordination | 2001.01.20 | 2003.01.19 | 12 | 15 | 18 | | | | | | | | | | | | | |
| | 3) TAKEMURA Kenji | Production Management | 2001.03.25 | 2003.03.24 | 12 | | | | | | | | | | | | | | | |
| | 4) AOI Hisayuki | Quality Management | 2001.04.05 | 2002.08.03 | 4 | | | | | | | | | | | | | | | |
| | 4) NAKAMURA Hideo | Quality Management | 2002.12.08 | 2004.12.07 | 24 | | | | | | | | | | | | | | | |
| | 5) TAKIZAWA Shinichi | Business Management | 2001.06.28 | 2003.02.27 | 12 | | | | | | | | | | | | | | | |
| | 1)SERIZAWA Shigeru | Basic of IT | 2002.01.15 | 2002.04.12 | 3.0 | | | | | | | | | | | | | | | |
| | 2)KAWAGUCHI Shinichiro | HRM | 2002.04.08 | 2002.08.09 | 2.0 | | | | | | | | | | | | | | | |
| | 3) NAGAYANAGI Mamoru(Follow-up) | Gas-Chromathography | 2002.04.07 | 2002.05.06 | 1.0 | | | | | | | | | | | | | | | |
| | 4) SATO Akihisa | Taguchi Method | 2002.08.23 | 2002.10.06 | 1.5 | | | | | | | | | | | | | | | |
| | 5) MITSUMORI Kunihiro | Prod.Measurement#1 | 2002.09.29 | 2002.12.22 | 3.0 | | | | | | | | | | | | | | | |
| | 6) KURODA Kazuteru | Finance | 2003.02.16 | 2003.03.15 | 1.0 | | | | | | | | | | | | | | | |
| | 7) KAWAGUCHI Shinichiro | Basic of HRM(IMBO) | 2002.10.06 | 2002.11.03 | 1.0 | | | | | | | | | | | | | | | |

- 35 -



Annex4 List of Dispatched Japanese Experts & Mission Teams

| | Dispatched Study Team | Period from | to | Mission of the Team | Members of Mission | Notes |
|---|-----------------------------|-------------|------------|---------------------|---|-------|
| 1 | Basic Study Team | 2000.01.05 | 2000.01.17 | Feasibility Study | Leader Ms. Kyoko Kuwajima Mr. Tomohisa Omura Mr. Koji Hanawa Mr. Kiyoshi Mizumoto Mr. Kazuteru Kuroda Mr. Akihiro Yoshida | |
| 2 | Preliminary Study Team | 2000.04.02 | 2000.04.13 | | Leader Mr. Tsunenobu Miki Mr. Shuhei Fujiwara Mr. Tsutomu Inoue Mr. Kazuteru Kuroda Mr. Akihiro Yoshida | |
| 3 | Short Term Study Team | 2000.09.20 | 2000.10.10 | | Leader Mr. Kenji Takemura Mr. Shigeru Kitagawa Mr. Tatsuaki Fukunaga | |
| 4 | Implementation Study Team | 2000.11.28 | 2000.12.10 | Signing R/D & M/M | Leader Mr. Iwao Wada Mr. Shinya Koike Mr. Seiji Mizumoto Mr. Takeshi Fujita Mr. Tatsuaki Fukunaga | |
| 5 | The Management Consultation | 2001.12.11 | 2001.12.13 | | Mr. Ken Kubokura | |