CONTENTS

Preface
Letter of Transmittal
Summary
Contents
Location Map and Site of the Project
List of Figures & Tables
Abbreviations

Chapter 1	Васкр	ground of the Project	1-1
Chapter 2	Conte	ents of the Project ·····	2-1
2-1	Basic C	oncept of the Project·····	2-1
2-2	Basic D	esign of the Requested Japanese Assistance	2-2
2-2-	1 Des	ign Policy·····	2-2
2-2-	2 Bas	ic Plan·····	2-22
2-2-	3 Imp	olementation Plan ·····	2-46
2	2-2-3-1	Implementation Policy	2-46
2	-2-3-2	Implementation Conditions	2-47
2	-2-3-3	Scope of Work ····	2-47
2	-2-3-4	Construction Supervision	2-49
2	-2-3-5	Quality Control Plan ·····	2-51
2	-2-3-6	Procurement Plan	2-52
2	-2-3-7	Operation Guidance Plan	2-52
2	2-2-3-8	Implementation Schedule	2-53
2-3	Project (Operation Plan·····	2-53
2-4	Project	Cost Estimation ·····	2-64
2-4-	1 Initi	ial Cost Estimate····	2-64
2	-4-1-1	Expenses to be taken by the Japanese Side ····	2-64
2	-4-1-2	Expenses to be taken by the Recipient Side	2-64

	2-4-1-3	Estimated Conditions — 2-	65
2	4-2 Op	peration and Maintenance Cost	65
2-5	Points to	o Note in Implementing the Assistance Project 2-	73
2-:	5-1 Ta	x Exemption — 2-	73
2-:	5-2 Sp	are Parts Purchase Plan2-	73
Chapter (3 Proje	ect Evaluation and Recommendations	-1
3-1	Project	Effects·····3-	.1
3-2	Recomm	nendations	2
3-3	Validity	of the Project······ 3-	.3
3-4	Conclus	ion	4

Appendices

- 1. Member List of the Study Team
- 2. Study Schedule
- 3. List of Parties Concerned in the Recipient Country
- 4. Minutes of Discussions (MD)
- 5. List of Acquired Reference Materials and Data
- 6. BBSC Program Schedule (As of September, 2007)
- 7. New Program Schedule (draft)