

(ANNEX-1)

Project Implementation Schedule(tentative)

Clean Energy Promotion Using Solar Photovoltaic System in Belize


Work Items	2009			2010												2011												2012			
	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	
Preparatory Survey																															
E/N																															
G/A																															
Selection of Consultant for Project Supervision																															
Tendering Stages																															
Finalization of Tender Document																															
Tender Openings																															
Evaluation of Tender																															
Contract with a Tenderer																															
Certification of Japanese Government																															
Procurement of PV System																															
Design and Drawing of PV system																															
Manufacturing																															
Ocean and Inland Transportation																															
Construction and Commissioning of PV System																															

Note 1: This tentative schedule is drafted by the Consultant according to the ordinary Japanese Grant Aid Scheme without any official consent from JICA and other authorities concerned on this schedule.

Therefore, there is some possibilities of schedule alteration after reviewing.

(ANNEX-2)

Single Line Diagram  
(BELIZE/BELMOPAN)



SYMBOL	EXPLANATION	SYMBOL	EXPLANATION
OVR	Over Voltage Relay	VCT	Instrument Transformer
UVR	Under Voltage Relay	WH	Watt-hour Meter
OFR	Over Frequency Relay	W	Watt Meter
UFR	Under Frequency Relay	V	Volt Meter
OCR	Over Current Relay	A	Ampere Meter
CB	Circuit Breaker	PF	Power Factor Meter
DS	Disconnecting Switch	LA	Lightning Arrestor
OCGR	Over Current Ground Relay	OVGR	Over Voltage ground Relay
IOD	Islanding Oper. Detector		

THE PROJECT FOR CLEAN ENERGY PROMOTION USING SOLAR PHOTOVOLTAIC SYSTEM IN THE BELIZE

DRAWING TITLE: BELMOPAN, BELIZE SINGLE LINE DIAGRAM


DRAW. NO. PREPARED BY: KUMASU  
 CHECKED BY: EGAWA  
 APPROVED BY: KOBAYASHI  
 DATE: Feb-26, 2010

NIPPON KOEI CO., LTD

For Explanation Purpose Only




(ANNEX-3)



For Explanation Purpose Only

THE PROJECT FOR CLEAN ENERGY PROMOTION USING SOLAR PHOTOVOLTAIC SYSTEM BELIZE	DRAWING TITLE	DRAW. NO.	PREPARED BY	NIPPON KOEI CO., LTD
	University of Belize		CHECKED BY	
	LAYOUT DRAWING OF PV SYSTEM (300kw)		APPROVED BY KOBAYASHI	
			DATE June 21, 2010	

(ANNEX-4)



THE PROJECT FOR CLEAN ENERGY PROMOTION USING SOLAR PHOTOVOLTAIC SYSTEM BELIZE		DRAWING TITLE University of Belize LAYOUT DRAWING OF PV SYSTEM(300KW)		DRAW. NO.	PREPARED BY CHECKED BY APPROVED BY DATE
					KOBAYASHI June 22, 2010

