

Final Certificates Issued for Construction of Buildings

1. Construction of poultry breeding farm at Cheddiyarmagan Kaddaiadampan village (**B2, B3, B4, B5, B6**).
2. Renovation of Community Center (Bakery) at Illupakadavai (**B7**).
3. Renovation of Community Center at Vellankulam (**B8**).
4. Renovation of Community Center Theththavadi (**B9**).
5. Reconstruction of Community Center at Anthoniyarpuram (**B10**).
6. Renovation of Community Center at Sirukkulam (**B11**).
7. Reconstruction of Community Center Chalampan (**B12**).
8. Reconstruction of Pre-School Building at Vellankulam (**B13**).
9. Renovation of Pre-School Building at Sirukkulam (**B14**).
10. Renovation of Pre-School Building at Chalampan (**B15**).
11. Reconstruction of MPCs Building at Vellankulam (**B16**).
12. Reconstruction of FCS Building at Thevanpidy (**B17**).
13. Reconstruction of Market Building at Vellankulam (**B18**).



මන්නාරම් දිස්ත්‍රික්කයේ නාවල පරිමි කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slnet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03

Tel: (+94) 077 6733859, E-mail: manrep2@slnet.lk



Ref. No.: MRP/Buildings-069/12

Date: 16th July 2012

Mrs. L.M. Bogahawatte
Director
Finite Lanka (Pvt.) Ltd.,
No, 3, 1st Floor
Pradeshiya Sabha Office Complex,
Kandy Road, Gampaha.

Dear Madam,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT –
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-001)

Sub: Final Certificate of Poultry Breeding Farm at Cheddiyarmagan Kaddaiadampan

This refers to our letter No.MRP/Buildings-065/12 dated on 27th June, 2012. This is to certify that defective and outstanding works of the following five (5) buildings listed in the above letter were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Inspection conducted on 16th July 2012.

- | | |
|---|--------------|
| 1. Office Building at Cheddiyarmagan Kaddaiadampan | (Bill No.02) |
| 2. Hatchery Building at Cheddiyarmagan Kaddaiadampan | (Bill No.03) |
| 3. Breeder Cage Building at Cheddiyarmagan Kaddaiadampan | (Bill No.04) |
| 4. Chick Rearing Building at Cheddiyarmagan Kaddaiadampan | (Bill No.05) |
| 5. Growers Cage Building at Cheddiyarmagan Kaddaiadampan | (Bill No.06) |

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano
Project Manager/Director
MANREP,
Kachcheri, Mannar

Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. PMAI
3. Project File

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.



මන්නාරම් දිස්ත්‍රික්කයේ නාවික පදිංචි කලා ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமரித்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94)- 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738859, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Buildings-071/12

Date: 26th July 2012

Mrs. L.M. Bogahawatte
Director
Finite Lanka (Pvt.) Ltd.,
No, 3, 1st Floor
Pradeshiya Sabha Office Complex,
Kandy Road, Gampaha.

Dear Madam,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-001)

Sub: Final Certificate of Community Center (Bakery) at Illupaikadavai

This refers to our letter No.MRP/Buildings-070/12 dated on 16th July, 2012. This is to certify that defective and outstanding works of the Community Center (Bakery) at Illupaikadavai listed in the above letter were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Inspection conducted on 25th July 2012.

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano
Project Manager/Director
MANREP,
Kachcheri, Mannar

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.

Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. PMAI
3. Project File

මන්නාරම් දිස්ත්‍රික්කයේ කැවන පරිදි කළ ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මැනරේප්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மணரீப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03

Tel: (+94) 077 6733859, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Buildings-076/12

Date: 19th September 2012

Mrs. L.M. Bogahawatte
Director
Finite Lanka (Pvt.) Ltd.,
No, 3, 1st Floor
Pradeshiya Sabha Office Complex,
Kandy Road, Gampaha.

Dear Madam,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-001)

Sub : Final Certificate on Community Center and Pre-School at Sirukkulam (B-11 & 14)

Reference is made to our letters No. MRP/Buildings-043/12 and 047 dated 29th Mar. and 9th Apr. 2012 respectively.

This is to certify that defective and outstanding works of the following two (2) buildings listed in the above letters were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Joint Inspection conducted on 18th September 2012.

1. Renovation of Community Center at Sirukkulam (Bill No 11)
2. Renovation of Pre-School at Sirukkulam (Bill No 14)

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano

Project Manager

MANREP,

Kachcheri, Mannar

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.

Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office,
2. PMAI,
3. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නැවත පිටුවී කලා ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"
මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"
Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"



Project Office: District Secretariat, Kacheheri, Mannar
Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slinet.lk
Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738859, E-mail: manrep2@slinet.lk

Ref. No.: MRP/Buildings-077/12

Date: 25th September 2012

Mrs. L.M. Bogahawatte
Director
Finite Lanka (Pvt.) Ltd.,
No, 3, 1st Floor
Pradeshiya Sabha Office Complex,
Kandy Road, Gampaha.

Dear Madam,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-001)

Sub : Final Certificate on Community Center and Pre-School at Vellankulam and Chalampan

Reference is made to our letters No. MRP/Buildings-043/12 and 047 dated 29th Mar. and 9th Apr. 2012 respectively.

This is to certify that defective and outstanding works of the following two (2) buildings listed in the above letters were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Joint Inspection conducted on 18th September 2012.

1. Renovation of Community Center at Vellankulam (Bill No 8)
2. Reconstruction of Community Center at Chalampan (Bill No 12)
3. Reconstruction of Pre-school at Vellankulam (Bill No 13)
4. Renovation of Pre-School at Chalampan (Bill No 15)

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano

Project Manager

MANREP,

Kachcheri, Mannar

YUKINORI SANO

Project Manager/Director

MANREP/JICA

Mannar.

- Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office,
2. PMAI,
3. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නාවන ප්‍රදේශීය කලා ප්‍රදේශ සඳහා කඩිනම් ප්‍රතිසංස්කරණ
 සැලසුම් කිරීමේ සංවිධාන ව්‍යාපෘතිය - "මානරේ"
 மண்ணார் மாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
 மீள் குடியமரித்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"
 Project for Development Planning & Rehabilitation of Resettlement Community
 in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar
 Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slinet.lk
 Colombo Office: c/a. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
 Tel: (+94) 077 6738859, E-mail: manrep2@slinet.lk



Ref. No.: MRP/Buildings-081/12

Date: 10th December 2012

Mrs. L.M. Bogahawatte
 Director
 Finite Lanka (Pvt.) Ltd.,
 No, 3, 1st Floor
 Pradeshiya Sabha Office Complex,
 Kandy Road,
 Gampaha.

Dear Madam,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT –
 URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-001)

Sub: Final Certificate for five (5) buildings at Manthai West

This refers to our Letter No.: MRP/Buildings - 079/12 dated 6th November, 2012. This is to certify that defective and outstanding works of the following five (5) buildings listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 4th December, 2012.

- | | |
|---|---------------|
| 1. Renovation of Community Center at Anthoniarpuram | (Bill No. 10) |
| 2. Renovation of Community Center at Theththavaady | (Bill No. 09) |
| 3. Reconstruction of MPCs Building at Vellankulam | (Bill No. 16) |
| 4. Reconstruction of FCS Building at Thevanpidy | (Bill No. 17) |
| 5. Reconstruction of Market Building at Vellankulam | (Bill No. 18) |

Thanking you for your cooperation, we are.

Faithfully yours,

N.A. Dharmasena
 Senior Civil Engineer
 MANREP,
 Kachcheri, Mannar

Project for Development Planning &
 Rehabilitation of Resettlement Community
 In Mannar District
 "MANREP"

Copy to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
 2. Project File

Final Certificates Issued for Construction of Civil Works 1 Contract

1. Rehabilitation of Village Road at Cheddiyarmagan Kaddaiadampan (**B2**).
2. Rehabilitation of Village Road at Nedunkandal (**B3**).
3. Rehabilitation of Village Road at Neduvarambu (**B4**).
4. Rehabilitation of Village Road at Velakulam (**B5**).
5. Rehabilitation of Irrigation Tank at Cheddiyarmagan Kaddaiadampan (**B6**).
6. Rehabilitation of Irrigation Tank at Nedunkandal (**B7**).
7. Rehabilitation of Irrigation Tank at Kannady (**B8**). (Major works deleted).
8. Rehabilitation of Irrigation Tank at Chalampan (**B9**).
9. Rehabilitation of Irrigation Tank at Velakulam (**B10**).
10. Construction of VWSS at Cheddiyarmagan Kaddaiadampan (**B11**).
11. Rehabilitation of Bridge and Flood Dike at Cheddiyarmagan Kaddaiadampan (**B12**).



මන්නාරම් දිස්ත්‍රික්කයේ නාවන පිරිවි කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
 සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"
 மன்னார் மாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
 மீள் குடியமர்ந்த சமூகத்திற்கான புனரமைப்புத் திட்டம் - "மணற்பு"
 Project for Development Planning & Rehabilitation of Resettlement Community
 in Mannar District - "MANREP"



Project Office: District Secretariat, Kachcheri, Mannar
 Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk
 Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
 Tel: (+94) 077 6738859, E-mail: manrep2@sltnet.lk

Ref. No.: MRP/Civil 1-096/12

Date: 10th December 2012

Managing Director
 Edward and Christie,
 No, 64/10, Nawala Road,
 Nugegoda

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
 URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-002)

Sub: Final Certificate for three (3) roads Nedunkandal, Neduvarambu & Vellakulam

This refers to our Letter No.: MRP/Civil 1 - 095/12 dated 30th November, 2012. This is to certify that defective and outstanding works of the following three (3) roads listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 5th December, 2012.

1. Rehabilitation of Village Road at Nedunkandal (Bill No. 03)
2. Rehabilitation of Village Road at Neduvarambu (Bill No. 04)
3. Rehabilitation of Village Road at Vellakulam (Bill No. 05)

Thanking you for your cooperation, we are.

Faithfully yours,

N.A. Dharmasena
 Senior Civil Engineer
 MANREP,
 Kachcheri, Mannar

Copt to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
 2. Project File

Project for Development Planning &
 Rehabilitation of Resettlement Community
 In Mannar District
 "MANREP"



මන්නාරම් දිස්ත්‍රික්කයේ නාවල පිටියේ කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
පාලන ක්‍රියාමාර්ග සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

மன்னார் மாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்திற்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"



Project Office: District Secretariat, Kachcheri, Mannar
Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slnet.lk
Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6732259, E-mail: manrep2@slnet.lk

Ref. No.: MRP/Civil 1-102/13

Date: 14th February 2013

Managing Director
Edward and Christie,
No, 64/10, Nawala Road,
Nugegoda

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT –
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-002)

Sub: Final Certificate for VWSS and Flood Dike & Bridge at CK Adampan

This refers to our Letter No.: MRP/Civil 1 - 098/13 dated 9th January, 2013. This is to certify that defective and outstanding works of the following two (2) items listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 6th February, 2013.

1. Construction of Village Water Supply System at Cheddiyarmagan/Kaddaiadampan (Bill No. 11)
2. Rehabilitation of Bridge and Flood Dike at Cheddiyarmagan/Kaddaiadampan (Bill No. 12)

Thanking you for your cooperation, we are.

Faithfully yours,

N.A. Dharmasena
Senior Civil Engineer
MANREP,
Kachcheri, Mannar

Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"

Copt to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
2. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නැවත පිටවී කලා ප්‍රජාව සඳහා නවතන ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமரித்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slinet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6732259, E-mail: manrep2@slinet.lk



Ref. No.: MRP/Civil 1-105/13

Date: 14th March 2013

Managing Director
Edward and Christie,
No, 64/10, Nawala Road,
Nugegoda

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-002)

Sub: Final Certificate for Nedunkandal, Chalampan & Velakulam Irrigation Tanks

This refers to our Letter No.: MRP/Civil 1 - 101/13 dated 1st February, 2013. This is to certify that defective and outstanding works of the following three (3) tanks listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 11th March, 2013.

1. Rehabilitation of Irrigation tank at Nedunkandal (Bill No. 07).
2. Rehabilitation of Irrigation tank at Chalampan (Bill No. 09).
3. Rehabilitation of Irrigation tank at Velakulam (Bill No. 10).

Thanking you for your cooperation, we are.

Faithfully yours,

N.A. Dharmasena
Senior Civil Engineer
MANREP,
Kachcheri, Mannar

Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"

Copt to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
2. Project File



මන්නාරම් දිස්ත්‍රික්කයේ කැවෙන ජලයේ කලා ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මැනරේප්"

මන්නාරම් மாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738859, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Civil 1-106/13

Date: 25th March 2013

Managing Director
Edward and Christie,
No, 64/10, Nawala Road,
Nugegoda

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-002)

Sub: Final Certificate for Irrigation Tank and Village Road at Cheddiyarmagan Kaddaiadampan

This refers to our Letter No.: MRP/Civil 1 - 101/13 dated 1st February, 2013. This is to certify that defective and outstanding works of the following Irrigation Tank and Village Road listed in the above letter were properly completed in accordance with the Clauses 52.1 and 52.2 of the Condition of the Contract, as confirmed by the Final Joint Inspection conducted on 18th March, 2013.

1. Rehabilitation of Village Road at Cheddiyarmagan Kaddaiadampan (Bill No. 02).
2. Rehabilitation of Irrigation Tank at Cheddiyarmagan Kaddaiadampan (Bill No. 06).

Further, this is to inform you that the final certificates of the whole works under the Civil Works 1 Contract were issued and the Contract was fulfilled and completed.

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.

Copt to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. Project File

Final Certificates Issued for Construction of Civil Works 2 Contract

1. Rehabilitation of Village Road at Vellankulam **(B2)**.
2. Rehabilitation of Village Road at Pali-Aru **(B3)**.
3. Rehabilitation of Village Road at Theththavady **(B4)**.
4. Rehabilitation of Village Road at Thevanpidy **(B5)**.
5. Rehabilitation of Village Road at Puthukadu **(B6)**.
6. Rehabilitation of Village Road at Anthonyarpuram **(B7)**.
7. Rehabilitation of Village Road at Periyakulam **(B8)**.
8. Rehabilitation of Village Road at Sirukkulam **(B9)**.
9. Construction of Village Water Supply System at Sirukkulam **(B10)**.
10. Rehabilitation of Irrigation Tank at Muthaliyarkamam **(B11)**.
11. Rehabilitation of Irrigation Tank at Periyakulam **(B12)**.
12. Rehabilitation of Irrigation Tank at Sirukkulam **(B13)**.
13. Reconstruction of Fish Pond at Sirukkulam **(B14)**. (Major works deleted).
14. Rehabilitation of Irrigation Tank at Kannady **(B15)**.



මන්නාරම් දිස්ත්‍රික්කයේ නාවන ප්‍රදේශ කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මැනරේප්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/a. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03

Tel: (+94) 077 6738859, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Civil 02- 116/12

Date: 24th Sep. 2012

Mr. I.K.A. Dayananda
Director
Squire Mech Engineering (Pvt.) Ltd.
No, 135/1, Old Kottawa Road
Navinna, Maharagama.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-003)

Sub: Final Certificate on Village Water Supply System at Sirukkulam (Bill No. 10)

Reference is made to our letter No.MRP/Civil 2-060/12 dated 7th April, 2012.

This is to certify that defective and outstanding works of the Construction of Village Water Supply System at Sirukkulam (Bill No. 10) listed in the above letter were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Joint Inspection conducted on 24th September 2012.

Thanking you for your cooperation, we are.

Faithfully yours

Yukinori Sano

Project Manager

MANREP,

Kachcheri, Mannar

- Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. PMAI
3. Project File

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.



මන්නාරම් දිස්ත්‍රික්කයේ නාවල පරිවේ කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"
මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
யின் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"
Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"



Project Office: District Secretariat, Kachcheri, Mannar
Tel: (+94) - 923-2250067, Fax: (+94) - 923-2250067, E-mail: manrep.1@slnet.lk
Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738859, E-mail: manrep.2@slnet.lk

Ref. No.: MRP/Civil 02- 128/13
Date: 14th February 2013

Mr. I.K.A. Dayananda
Director
Squire Mech Engineering (Pvt.) Ltd.
No, 135/1, Old Kottawa Road
Navinna,
Maharagama.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT –
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-003)

Sub: Final Certificate for Roads at Vellankulam & Thevanpidy

This refers to our Letter No.: MRP/Civil 2 - 123/13 dated 15th January, 2013. This is to certify that defective and outstanding works of the following two (2) roads listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 7th February, 2013.

1. Rehabilitation of Village Road at Vellankulam (Bill No. 02)
2. Rehabilitation of Village Road at Thevanpidy (Bill No. 05)

Thank you for your understanding and cooperation, we are.

Faithfully yours

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

Copy to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
3. Project File

Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"



මන්නාරම් දිස්ත්‍රික්කයේ කාවචන ප්‍රදේශීය කලාප පුළුල් කළයා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවිධාන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් மாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமரித்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slinet.lk

Columbo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738859, E-mail: manrep2@slinet.lk



Ref. No.: MRP/Civil 02- 129/13

Date: 14th February 2013

Mr. I.K.A. Dayananda
Director
Squire Mech Engineering (Pvt.) Ltd.
No, 135/1, Old Kottawa Road
Navinna,
Maharagama.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-003)

Sub: Final Certificate for Road and Tanks at Parapankandal

This refers to our Letter No.: MRP/Civil 2 - 119/12 dated 8th November, 2012. This is to certify that defective and outstanding works of the following two (2) tanks and one (1) road listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 8th February, 2013.

1. Rehabilitation of Village Road at Sirukkulam (Bill No. 09)
2. Rehabilitation of Irrigation Tank at Periyakulam (Bill No.12)
3. Rehabilitation of Irrigation Tank at Sirukkulam (Bill No.13)

Thank you for your understanding and cooperation, we are.

Faithfully yours

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar
Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"

Copy to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
3. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නාවක පරිවේ කලා ප්‍රජාව සඳහා නවතාම් ප්‍රායෝගිකයන්ගේ
පාලනාධිකාරී කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් மாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@slinet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738859, E-mail: manrep2@slinet.lk



Ref. No.: MRP/Civil 02- 133/13

Date: 13th March 2013

Mr. I.K.A. Dayananda
Director
Squire Mech Engineering (Pvt.) Ltd.
No, 135/1, Old Kottawa Road
Navinna,
Maharagama.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-003)

Sub: Final Certificate for Periyakulam Road

This refers to our Letter No.: MRP/Civil 2 - 119/12 dated 8th November, 2012. This is to certify that defective and outstanding works of the Periyakulam road listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 8th February, 2013.

1. Rehabilitation of Village Road at Periyakulam (Bill No. 08)

Thank you for your understanding and cooperation, we are.

Faithfully yours

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"

Copy to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
2. Project File



මහලායම් දික්වුකිකලේ කාවක පිලිවි කල පුර්ව සලකා කවිතම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවිධාන ව්‍යාපෘතිය - "මානරප"

මහලායම් මාවට්ට්තිල් අවිවිඋරුතිකකාන තිට්ටමිට් මරුරුම
මීන් ලුඳ්‍යමරිඋත ජලඋතුකකාන පුරාලමට්පුත තිට්ටම - "මහලිට්"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar
Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk
Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6738858, E-mail: manrep2@sltnet.lk



Annex 2.2

Ref. No.: MRP/Civil 02- 134/13

Date: 14th March 2013

Mr. I.K.A. Dayananda
Director
Squire Mech Engineering (Pvt.) Ltd.
No, 135/1, Old Kottawa Road
Navinna,
Maharagama.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-003)

Sub: Final Certificate for Rehabilitation of Road at Anthoniyarpuram and Irrigation Tank at Kannady

This refers to our Letter No.: MRP/Civil 2 - 127/13 dated 4th February, 2013. This is to certify that defective and outstanding works of the Anthoniyarpuram road & Kannady tank listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 11th March, 2013.

1. Rehabilitation of Village Road at Anthoniyarpuram (Bill No. 07).
2. Rehabilitation of Irrigation tank at Kannady (Bill No. 15).

Thank you for your understanding and cooperation, we are.

Faithfully yours

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"

Copy to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
2. Project File



මන්නාරම් දිස්ත්‍රික්කයේ කැච්චේ කලාප ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"
මන්නාරම් මாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"
Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"



Project Office: District Secretariat, Kachcheri, Mannar
Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk
Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6733359, E-mail: manrep2@sltnet.lk

Ref. No.: MRP/Civil 02- 135/13

Date: 25th March 2013

Mr. I.K.A. Dayananda
Director
Squire Mech Engineering (Pvt.) Ltd.
No, 135/1, Old Kottawa Road
Navinna, Maharagama.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-003)

**Sub: Final Certificate for Rehabilitation of Muthaliyarkaman Tank and Theththavaady, Pali-Aru &
Puthukadu Roads**

This refers to our Letter No.: MRP/Civil 2 - 127/13 dated 4th February, 2013. This is to certify that defective and outstanding works of the following three (3) Village Roads & one (1) Irrigation Tank listed in the above letter were completed in accordance with the Clause 52.1 and 52.2 of the Condition of Contract, as confirmed by the Final Joint Inspection conducted on 19th March, 2013.

1. Rehabilitation of Village Road at Pali - Aru (Bill No. 03).
2. Rehabilitation of Village Road at Theththavaady (Bill No. 04).
3. Rehabilitation of Village Road at Puthukadu (Bill No. 06).
4. Rehabilitation of Irrigation tank at Muthaliyarkaman (Bill No. 11).

Further, this is to inform you that the final certificates of the whole works under the Civil Works 2 Contract were issued and the Contract was fulfilled and completed.

Thank you for your understanding and cooperation, we are.

Faithfully yours

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.

Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. Project File

Final Certificates Issued for Construction of Building and Civil Works Mixed Contract

1. Reconstruction of Community Center at Vilathikulam **(B2)**.
2. Reconstruction of Community Center at Parasankulam **(B3)**.
3. Reconstruction of Community Center at Sinnavalayankaddu **(B4)**.
4. Renovation of Pre-School at Parasankulam **(B5)**.
5. Reconstruction of MPCs Building at Vilathikulam **(B6)**.
6. Construction of Chick Rearing Facilities at Vilathikulam **(B7)**.
7. Rehabilitation of Village Road at Vilathikulam **(B8)**.
8. Rehabilitation of Village Road at Parasankulam **(B9)**.
9. Rehabilitation of Irrigation Tank at Vilathikulam **(B10)**.
10. Construction of Village Water Supply System at Vilathikulam **(B11)**.
11. Construction of Village Water Supply System at Parasankulam **(B12)**.
12. Construction of Village Water Supply System at Sinnavalayankaddu **(B13)**.



මන්නාරම් දිස්ත්‍රික්කයේ නාවල පරිමිත ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/o Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03

Tel: (+94) 077 6738859, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Mixed-081/12

Date: 27th July 2012

Mr. M.D. Dharmadasa
Managing Director
Dharmadasa Construction & Enterprises,
No, 40, Old Kesbawa Road
Gangodawila, Nugegoda.

Dear Sir,

PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT (Contract No: 2011/03-004)
Sub: Final Certificate of Chick Rearing Facility at Vilathikulam

This refers to our letter No.MRP/Mixed-076/12 dated on 17th July, 2012. This is to certify that defective and outstanding works of the following building listed in the above letter were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Inspection conducted on 27th July 2012 attended by JICA and DAPH Representatives with MANREP and the Contractor.

1. Chick Rearing Facility (Bill No.07)

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano

Project Manager/Director

MANREP,

Kachcheri, Mannar

YUKINORI SANO

Project Manager/Director

MANREP/JICA

Mannar.

- Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. PMAI
3. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නාවක පදිංචි කළ ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම"

මන්නාරම් මாவட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94)- 023-2250067, Fax: (+94)-023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/a. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03

Tel: (+94) 077 6738859, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Mixed-100/12

Date: 24th Sep. 2012

Mr. M.D. Dharmadasa
Managing Director
Dharmadasa Construction & Enterprises,
No, 40, Old Kesbawa Road
Gangodawila
Nugegoda.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**

(Contract No: 2011/03-001)

**Sub : Final Certificate on Five (5) Buildings at Vilathikulam, Parasankulam and Sinna
Valayankaddu**

Reference is made to our letters No. MRP/Mixed 45/12 and 51/12 dated 19th Mar. and 5th Apr. 2012 respectively.

This is to certify that defective and outstanding works of the following five (5) buildings listed in the above letters were completed in accordance with the Clause 52.1 and 52.2 of the conditions of contract, as confirmed by the Final Joint Inspection conducted on 13th September 2012.

1. Renovation of Community Center at Vilathikulam (Bill No. 02)
2. Reconstruction of Community Center at Parasankulam (Bill No. 03)
3. Reconstruction of Community Center at Sinna Valayankaddu (Bill No. 04)
4. Renovation of Pre-School at Parasankulam (Bill No. 05)
5. Reconstruction of MPCs Building at Vilathikulam (Bill No. 06)

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.

Copy to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office,
2. PMAI,
3. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නාවන පරිමි කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar

Tel: (+94)-023-2250067, Fax: (+94)-023-2250067, E-mail: manrep1@sltnet.lk

Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03

Tel: (+94) 077 6733259, E-mail: manrep2@sltnet.lk



Ref. No.: MRP/Mixed-105/12

Date: 10th December 2012

Mr. M.D. Dharmadasa
Managing Director
Dharmadasa Construction & Enterprises,
No, 40, Old Kesbawa Road
Gangodawila
Nugegoda.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT –
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-004)

Sub: Final Certificate for construction of Village Water Supply System at Vilathikulam

This refers to our Letter No.: MRP/ Mixed-104/12 dated 20th November, 2012. This is to certify that defective and outstanding works of the following Village Water Supply System listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 5th December, 2012.

1. Construction of Village Water Supply System at Vilathikulam (Bill No. 11)

Thanking you for your cooperation, we are,

Faithfully yours,

N.A. Dharmasena
Senior Civil Engineer
MANREP,
Kachcheri, Mannar

Copt to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
2. Project File

**Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"**



මන්නාරම් දිස්ත්‍රික්කයේ නාවන පරිදි කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවිධාන ව්‍යාපෘතිය - "මානරේප්"

මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமரித்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மணரிப்"

Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"

Project Office: District Secretariat, Kachcheri, Mannar
Tel: (+94) 023-2250067, Fax: (+94) 023-2250067, E-mail: manrep1@sltnet.lk
Colombo Office: c/o. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 673859, E-mail: manrep2@sltnet.lk

Annex 2.2



Ref. No.: MRP/Mixed-111/13
Date: 14th March 2013

Mr. M.D. Dharmadasa
Managing Director
Dharmadasa Construction & Enterprises,
No, 40, Old Kesbawa Road
Gangodawila
Nugegoda.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-004)

**Sub: Final Certificate for construction of Village Water Supply System at Sinnavalayankaddu
& Rehabilitation of Parasankulam Road**

This refers to our Letter No.: MRP/ Mixed-107/13 dated 4th February, 2013. This is to certify that defective and outstanding works of the following Village Water Supply System and road listed in the above letter were completed in accordance with the clause 52.1 and 52.2 of the condition of the contract, as confirmed by the Final Joint Inspection conducted on 12th March, 2013.

1. Rehabilitation of Village road at Parasankulam (Bill No. 09).
3. Construction of Village Water Supply System at Sinnavalayankaddu (Bill No. 13).

Thanking you for your cooperation, we are.

Faithfully yours,

N.A. Dharmasena
Senior Civil Engineer
MANREP,
Kachcheri, Mannar

Project for Development Planning &
Rehabilitation of Resettlement Community
In Mannar District
"MANREP"

- Copt to: 1. Mr.H.Kawamoto, JICA Sri Lanka Office
2. Project File



මන්නාරම් දිස්ත්‍රික්කයේ නාවන ප්‍රදේශීය කල ප්‍රජාව සඳහා කඩිනම් ප්‍රතිසංස්කරණ
සැලසුම් කිරීමේ සංවර්ධන ව්‍යාපෘතිය - "මන්නාරම්"
මන්නාරම් මාවட்டத்தில் அபிவிருத்திக்கான திட்டமிடல் மற்றும்
மீள் குடியமர்ந்த சமூகத்துக்கான புனரமைப்புத் திட்டம் - "மன்றிப்"
Project for Development Planning & Rehabilitation of Resettlement Community
in Mannar District - "MANREP"



Project Office: District Secretariat, Kachcheri, Mannar
Tel: (+94) - 023-2250067, Fax: (+94) - 023-2250067, E-mail: manrep1@sltnet.lk
Colombo Office: c/a. Ministry of Economic Development, Regional Development Division, 177, Galle Road, Colombo-03
Tel: (+94) 077 6733859, E-mail: manrep2@sltnet.lk

Ref. No.: MRP/Mixed-112/13

Date: 25th March 2013

Mr. M.D. Dharmadasa
Managing Director
Dharmadasa Construction & Enterprises,
No, 40, Old Kesbawa Road
Gangodawila, Nugegoda.

Dear Sir,

**PROJECT: SMALL SCALE INFRASTRUCTURE REHABILITATION PROJECT -
URGENT REHABILITATION IN MANNAR DISTRICT**
(Contract No: 2011/03-004)

**Sub: Final Certificate for construction of Village Water Supply System at Parasankulam and
Rehabilitation of Irrigation Tank & road at Vilathikulam**

This refers to our Letter No.: MRP/ Mixed-107/13 dated 4th February, 2013. This is to certify that defective and outstanding works of the following Village Water Supply System, Irrigation Tank and Village Road listed in the above letter were properly completed in accordance with the Clause 52.1 and 52.2 of the Condition of Contract, as confirmed by the Final Joint Inspection conducted on 20th March, 2013.

1. Rehabilitation of Village Road at Vilathikulam (Bill No. 08).
2. Rehabilitation of Irrigation Tank at Vilathikulam (Bill No. 10).
3. Construction of Village Water Supply System at Parasankulam (Bill No. 12).

Further, this is to inform you that the final certificates of the whole works under the Building and Civil Works Mixed Contract were issued and the Contract was fulfilled and completed.

Thanking you for your cooperation, we are.

Faithfully yours,

Yukinori Sano
Project Manager
MANREP,
Kachcheri, Mannar

YUKINORI SANO
Project Manager/Director
MANREP/JICA
Mannar.

- Copt to: 1. Mr. H. Kawamoto, JICA Sri Lanka Office
2. Project File

The Project for Development Planning for the Urgent Rehabilitation
of
the Resettlement Community in Mannar District, in Sri Lanka (MANREP)
(Part 2)

Report on Flood Damages and Countermeasures

2013.02.10

Study Team Leader Y. Sano

A. General

1. The Study Team is attending the final inspection on the Small Scale Infrastructure Works of MANREP, which were completed before September 2012, during the Defect Liability Period of the facilities under the Contract, MANREP (Part 2), with JICA.
2. The Final Certificates for all the building works were issued by December 2012, while the civil works mainly Village Roads and Irrigation Tanks were yet to be inspected and the Final Certificates shall be issued after the Contractor rectify the defects.
3. The Team carried out the field inspection together with the preliminary final inspection to identify the defects. The Project area was affected by the Floods during December 2012. The damages caused by the floods were beyond the defects to be rectified by the Contractor by their expenses. Therefore, the brief study on the flood damages and countermeasures are discussed hereinafter.

B. Floods Damage

4. The following village roads and irrigation tanks are damaged by the floods:
 - a. **Nedunkandal Tank;**
Two places of the tank bund was partially breached and temporarily attended by sand bags. The tank bund top was partially cut by the people to release flood water since water level of the tank reached to the bund top. Some causes of the exceptional flood were due to manual cut of the tank bunds the resident, Katunkandal tank and Vannankulam tank, located at upper stream of the Nedunkandal Tank.
 - b. **Chalampan Tank ;**
Two places of the tank bund was partially breached and temporarily attended by sand bags. The tank bund top was partially cut by the people to release flood water since water level of the tank reached to the bund top and residential area in the upper stream were risk of inundation. Due to exceptional flood water the risk exist and people cut the bund.
 - c. **Theththavaady Road;**
Several places of the road were washed out due to the flood. The cause of the flood was total breach of the Theththavaady tank due to excess water coming from Parangi Aru and Pali Aru.

(Refer the Sketch 1 enclosed) The nearly 20 m in length of the tank bund was washed out and tremendous quantity of flood water affected the village and the Road. The damages are mainly earthworks including gravelling with minor structure.

d. Pali Aru and Puthukadu Roads;

The Pali Aru minor tank located along with the Road was totally breached near the No.4 Culvert and the flood water washed out the road at several places. The cause of the flood was overflow of the delivery channel from the Pali Aru Diversion weir to the Adampankulam Tank. The breached portion of Pali Aru tank was temporarily closed by the Army. The damages of Pali Aru road are earthworks including gravelling with minor damage to the wing wall of the culvert.

The same Flood water and the spill-out water from the Adampankulam Tank affected the downstream areas and washed out the Puthukadu Road. The Puthukadu road damage is substantial. The road was washed out by the Flood in Feb. 2011 and a pipe culvert was constructed in 2011. It seems that the capacity of the culvert constructed in 2011 is not adequate to pass through the flood water. An additional culvert is required.

5. The causes of the floods were due to tremendous rainfalls during the December in the catchment area of the Parangi Aru and Pali Aru, such rivers are originated in Vavuniya District. The rainfalls in December 2013 were exceptionally heavy in the area and many flood damages were reported as UN, DMC and so on.

C. Countermeasures

6. The countermeasure of the flood damage consists of (1) Detailed Survey, Design and Cost Estimate and (2) Rehabilitation Works.

7. Detailed Survey, Design and Cost Estimate:

The Team considers that the former part of the countermeasure comprising of the detailed survey, design and cost estimate could be carried out by the Team by the end of March provided additional supporting staff, a surveyor and a draft man with transportation facilities will be assigned to the Team.

8. Rough Estimate:

Rehabilitation works required and cost estimates and required time period for the rehabilitation are very roughly estimated as follows:

a. Nedunkandal Tank:

Rehabilitation of Nedunkandal Tank is only two tank bund cut portions. The works consist of the followings:

No.	Description of the Works	Estimate Cost (Rs.)	Period Required (M)
1	Mobilization & Pulling out	Rs.50,000	-
2	Cleaning of cut portions and shifting debris away	Rs.14,000	-
3	Filling, soil and gravel, of cut portions	Rs.100,000	-
	Total	Rs.164,000	1 Months

b. Chalampan

Rehabilitation of Chalampan Tank is only one tank bund cut portion. The works consist of the followings:

No.	Description of the Works	Estimate Cost (Rs.)	Period Required (M)
1	Mobilization & Pulling out	Rs.40,000	-
2	Cleaning of cut portions and shifting debris away	Rs.10,000	-
3	Filling, soil and gravel, of cut portions	Rs.100,000	-
	Total	Rs.150,000	1 Months

c. Theththavaady Road:

Rehabilitation works the Theththavaady Road required and cost estimates and required time period for the rehabilitation are very roughly estimated as follows:

No.	Description of the Works	Estimate Cost (Rs.)	Period Required (M)
1	Mobilization & Pulling out	Rs.200,000	-
2	Cleaning of eroded portions and shifting debris away	Rs.40,000	-
3	Filling, soil and gravel, of cut portions	Rs.500,000	-
4	Repair of wing Wall of Culvert No.2	Rs.60,000	-
	Total	Rs.800,000	4 Months

d. Pali Aru Road:

Rehabilitation works the Pali Aru Road required and cost estimates and required time period for the rehabilitation are very roughly estimated as follows:

No.	Description of the Works	Estimate Cost (Rs.)	Period Required (M)
1	Mobilization & Pulling out	Rs.100,000	-
2	Cleaning of eroded portions and shifting debris away	Rs.20,000	-
3	Filling, soil and gravel, of eroded portions	Rs.250,000	-
4	Repair of wing Wall of Culvert No.4	Rs.30,000	-
	Total	Rs.400,000	3 Months

e. Puthukadu Road:


Rehabilitation works the Puthukadu Road required are earthworks and construction of a box culvert (1m x 1m x2) and cost estimates and required time period for the rehabilitation are very roughly estimated as follows:


No.	Description of the Works	Estimate Cost (Rs.)	Period Required (M)
1	Mobilization & Pulling out	Rs.300,000	-
2	Cleaning of Breached portions and shifting debris away	Rs.70,000	-
3	Construction of a new box culvert (1.0m x 1.0m x 2)	Rs.1,300,000	-
4	Filling, soil and gravel, of breached portions	Rs.700,000	-
	Total	Rs.2,370,000	6 Months

As discussed above, the total cost required for the rehabilitation works was estimated at approximately Rs.3,884,000 and the time required is about 6 months in all, though the estimate is very rough.

9. **Rehabilitation Works:** The Team considers that the rehabilitation of the above flood damages are to carried out as follows:

As the facilities were officially handed over to the Sri Lankan Government Departments after the completion of the facilities by September 2012, the rehabilitation shall be carried out by the Government Fund and arrangement, as the total estimated amount on the MANREP component is approximately Rs.4.0M which could be affordable by the Government. On the other hand, the cut portion of the tank bund on Nedunkandal and Chalampan could be rehabilitated by FO by farmers' contribution.





Nedunkandal Tank



Nedunkandal Tank Cut to Release Flood (1)

Nedunkandal Tank Cut to Release Flood (1)



Katunkandal Tank Breached (Nedunkandal upper stream)

Vannankulam Tank Breached (Nedunkandal upper stream)

Chalampan Tank



Chalampan Tank Bund Flood Release Cut

Chalampan Tank Bund

Theththavaady Road



Theththavaady Tank Breached (1)



Theththavaady Tank Breached (2)



Theththavaady Road Flood Damage (1)



Theththavaady Road Flood Damage (2)



Theththavaady Road Flood Damage (3)



Theththavaady Road Flood Damage (4)



Theththavaady Road Flood Damage (5)



Theththavaady Road Flood Damage (6)

Pali Aru Road



Pali Aru Tank Breached and Road Erosion



Pali Aru Tank Breached and Road Erosion (2)



Pali Aru Road Washed (1)



Pali Aru Road Washed (2)



Pali Aru Road Washed (3)



Pali Aru Road Washed (4)

Puthukadu Road



Puthukadu Erosion (2)



Puthukadu Erosion (2)



Puthukadu Erosion (2)



Thevanpidy Road (Puthukadu Road Branched off from this road)

REHABILITATION OF VILLAGE ROAD (1/14)
AGA/DS.Divn: Nanaddan, GN Divn: Cheddiyarmagan Kaddaiadampan, Village : Chediyramagan Kaddiadampan,
CBO Responsibe: RDS, Responsible Dept.: PS, Nanaddan

No. of CBO Members	70	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of Families/Individuals utilizing it	85 F/ 286 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products	
	Transport of Hatchery inputs & products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Nanaddan	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Nanaddan	
Funds from where/adequate	RDS in collaboration with PS, Nanaddan	
How many take part in Shramadhana works	40 mainly RDS/WRDS members	
Future plans	To obtain funds from suitable donors to renovated the balance not renovated road up to bridge	
Predeshiya Sabha, Nanaddan		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	When funds are avilable for mojour repairs	
Any other matters	To renovate unrenoveted road when fiuds are avilable by Donors	

REHABILITATION OF VILLAGE ROAD (2/14)
AGA/DS.Divn: Madhu, GN Divn: Vilathikulam, Village : Vilathikulam,
CBO Responsibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	76	
Present status of Facility:	Functioning	Completion Date: 2012.09.21
If functioning:-		
Total no. of Families/Individuals utilizing it	95 F/ 335 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	02 more new Culverts to be constructed in collaboration with PS, Manthai West	
	Proper drainage on both sides of road to be constructed in collaboration with PS, Manthai West	
	as there is no proper drainage for rain water to drain through Culverts.	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	When funds are avilable for mojour repairs	
Any other matters	To renovate unrenoveted road when funds are avilable by Donors	

REHABILITATION OF VILLAGE ROAD (3/14)
AGA/DS.Divn: Madhu, GN Divn: Parasankulam, Village: Parasankulam,
CBO Responsible: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	34	
Present status of Facility:	Functioning	Completion Date: 2012.09.21
If functioning:-		
Total no. of Families/Individuals utilizing it	45 F/ 196 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	01 more new Culverts to be constructed in collaboration with PS, Manthai West by the side of Murugan Temple Proper drainage on both sides of road to be constructed in collaboration with PS, Manthai West	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	When funds are available for major repairs	
Any other matters	To renovate unrenoveted road when funds are available by Donors	

REHABILITATION OF VILLAGE ROAD (4/14)
AGA/DS.Divn: Mannar, GN Divn: Parapankandal, Village :Sirukkulam,
CBO Responsible: RDS, Responsible Dept.: PS, Mannar

No. of CBO Members	149	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of Families/Individuals utilizing it	151 F/519 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri /Inland fishing inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Mannar	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Mannar	
Funds from where/adequate	RDS in collaboration with PS, Mannar	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	None	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	When funds are available for major repairs	
Any other matters	To renovate unrenoveted road when funds are available by Donors	

REHABILITATION OF VILLAGE ROAD (5/14)
AGA/DS.Divn: Mannar, GN Divn: Parapankandal, Village :Periyakulam,
CBO Responsibe: RDS, Responsible Dept.: PS, Mannar

No. of CBO Members	120	
Present status of Facility:	Functioning	Completion Date: 2012.06.15
If functioning:-		
Total no. of Families/Individuals utilizing it	122 F/394 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri inputs & Products	
If not functioning - reasons		
Mainteance:-		
By whom?	RDS in collaboration with PS, Mannar	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Mannar	
Funds from where/adequate	RDS in collaboration with PS, Mannar	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	To renovate damaged other village roads when funds are available via Donors	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	By PS, Mannar	
Any other matters	When funds are available to renovate other roads	

REHABILITATION OF VILLAGE ROAD (6/14)
AGA/DS.Divn: Manthai West, GN Divn: Kannaddy, Village : Velakulam,
CBO Responsibe: FO, Responsible Dept.: PS, Manthai West

No. of CBO Members	100 (comined with Neduvarambu members)	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of Families/Individuals utilizing it	10 F/37 Ind (Only Velakulam commyunity)	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products	
	Only access to Main Road	
If not functioning - reasons		
Mainteance:-		
By whom?	Fo in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	FO in collaboration with PS, Manthai West	
Funds from where/adequate	FO in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans		
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by FO	
Maintenance works		
Any other matters		

REHABILITATION OF VILLAGE ROAD (7/14)
AGA/DS.Divn: Manthai West, GN Divn: Kannaddy, Village : Neduvarambu,
CBO Responsibe: FO, Responsible Dept.: PS, Manthai West

No. of CBO Members	100 (comined with Chalampan members)	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of Families/Individuals utilizing it	183 F/685 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products Only access to Main Road	
If not functioning - reasons		
Maintenance:-		
By whom?	FO in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	FO in collaboration with PS, Manthai West	
Funds from where/adequate	FO in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	Only 400M out of 750 M of road was renovated, the balance road has to be renovated The renovated road has to be raised as after the rain specially the sides have got depressed	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by FO	
Maintenance works		
Any other matters	PS, Manthai West has supplied with 06 nos. Hume pipes and these were fixed on other village roads which needed them	

REHABILITATION OF VILLAGE ROAD (8/14)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village: Vellankulam,
CBO Responsibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	35	
Present status of Facility:	Functioning	Completion Date: 2012.08.16
If functioning:-		
Total no. of Families/Individuals utilizing it	As this is the approach road to Rural Hospital at Vellankulam, all patients from Vellankulam, Sewa Village, Ganeshapuram, Pali Aru and Thevanpidy daily utilize this road and expectant Mother use it 01/month for Clinic	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products Going to hospital	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	To rehabilitate other damaged Roads when funds are available	
Predeshiya Sabha, Manthai west		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	Not required now	
Any other matters		

REHABILITATION OF VILLAGE ROAD (9/14)
AGA/DS.Divn: Manthai West, GN Divn: Thevanpiddy, Village: Thevanpiddy,
CBO Resposibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	190	
Present status of Facility:	Partly Functioning	Completion Date: 2012.08.11
If functioning:-		
Total no. of Families/Individuals utilizing it	214F/871 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Fishing Inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	To widen the road to access Fishing inputs and facilitate buyers for collecting fish	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Maintenance works	When funds are available for mojar repairs	
Any other matters		

REHABILITATION OF VILLAGE ROAD (10/14)
AGA/DS.Divn: Manthai West, GN Divn: Thevanpiddy, Village: Puthukadu,
CBO Resposibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	190	
Present status of Facility:	Functioning	Completion Date: 2012.08.11
If functioning:-		
Total no. of Families/Individuals utilizing it	214F/871 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Fishing inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	To construct a large culvert to facilitate flow of flood water during rainy season through PS, Manthai West and prevent severe washout of road, as the road was washed out by the flood in Dec. 2012. MoED assured the repair by the Government own fund.	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Maintenance works		
Any other matters		

REHABILITATION OF VILLAGE ROAD (11/14)
AGA/DS.Divn: Manthai West, GN Divn: Pali Aru, Village: Theththavaady,
CBO Responsibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	20	
Present status of Facility:	Partly Functioning	Completion Date: 2012.08.28
If functioning:-		
Total no. of Families/Individuals utilizing it	21F/69 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products As this is the only aqccess road to village it is very essential to the community	
If not functioning - reasons		
Mainteance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	To maintain the road without large pot holes	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	When requested by RDS	
Maintenance works		
Any other matters	The Road was substantially damaged by the breach of the Tank and MoED assured to repair the damages by the Government own fund.	

REHABILITATION OF VILLAGE ROAD (12/14)
AGA/DS.Divn: Manthai West, GN Divn: Pali Aru, Village: Pali Aru,
CBO Responsibe: RDS, Responsible Dept.: PS,Manthai West

No. of CBO Members	65	
Present status of Facility:	Partly Functioning	Completion Date: 2012.08.28
If functioning:-		
Total no. of Families/Individuals utilizing it	108F/363 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri. Inputs & Products	
If not functioning - reasons		
Mainteance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	To construct a large culvert on the bend opposite the Tank to prvent washing of road during flood & breaching of Tank	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Maintenance works		
Any other matters	The Road was substantially damaged by the breach of the Tank and MoED assured to repair the damages by the Government own fund.	

REHABILITATION OF VILLAGE ROAD (13/14)
AGA/DS.Divn: Manthai West, GN Divn: Anthoniyarpuram, Village : Anthoniyarpuram,
CBO Responsibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	118	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of Families/Individuals utilizing it	135 F/555 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri. Inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	RDS in collaboration with PS, Manthai West	
Funds from where/adequate	RDS in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is yet to be completed with gravel and compaction	
Future plans	To maintain the road without large pot holes	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Maintenance works		
Any other matters	The Road was substantially damaged by the breach of the Tank and MoED assured to repair the damages by the Government own fund.	

REHABILITATION OF VILLAGE ROAD (14/14)
AGA/DS.Divn: Manthai West, GN Divn: Nedukandal, Village: Nedunkandal,
CBO Responsibe: FO, Responsible Dept.: PS, Manthai West

No. of CBO Members	93	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of Families/Individuals utilizing it	123 F/397 Ind.	
Purposes used for	Utilized by School Children, Women, Men & Vehicles & for transport of Agri Inputs & Products	
If not functioning - reasons		
Maintenance:-		
By whom?	FO in collaboration with PS, Manthai West	
Frequency of Maintenance	Whenever necessary	
Funds for Maintenance	FO in collaboration with PS, Manthai West	
Funds from where/adequate	FO in collaboration with PS, Manthai West	
How many take part in Shramadhana works	So far none as the road is new	
Future plans	When funds are available to rehabilitate 1.5 km of Agriculture Raod leading from sluice No 3 through village and traveling through Paddy lands . This is very essential for transport of Agri inputs and products.	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	When requested by FO	
Maintenance works		
Any other matters	The Road was substantially damaged by the breach of the Tank and MoED assured to repair the damages by the Government own fund.	

REHABILITATION OF IRRIGATION TANK (1/9)

**AGA/DS.Divn: Nanaddan, GN Divn:Cheddiyarmagan Kaddaiadampan,Village: Cheddiyarmagan Kaddaiadampan,
CBO Responsible: FO, Responsible Dept.: DOAD**

No. of CBO Members	110	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of beneficiaries -F/I	85 F/291 Ind	
Total acerage of land -cultivation	430	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of families:	Acreage: Variety of Vegetables
Marketing- paddy	Where: Murunkan/Vavuniya	Price /bag: 1850-2000 (Last 3 years)
Sluices	Functioning	
Spill	Functioning	
If not functioning - reasons		
Maintenance :-		
By whom?	FO in collaboration with DOAD	
Cost of Monthly Maintenance	Estimated Rs.8,000.00 appoximately	
Frequently repaired items	Sluices , Sluice spindles, Turfing on bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by DOAD	
Maintenance Plan	Not yet, but to be prepared in collaboration with DOAD	
Outside Technicians from where	DOAD	
Future plans	To construct about 250 M of bund beside spill to prevent loss of stored water within Tank by flowing out	
Department of Agrarian Development		
Frequency of visit by Officers	Whenever there is a request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

REHABILITATION OF IRRIGATION TANK (2/9)

**AGA/DS.Divn: Madhu, GN Divn: Vilathikulam, Village: Vilathikulam,
CBO Responsible: FO, Responsible Dept.: DOAD**

No. of CBO Members	140	
Present status of Facility:	Functioning	Completion Date: 2012.09.21
If functioning:-		
Total no. of beneficiaries -F/I	95 F/335 Ind	
Total acerage of land -cultivation	430	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of families:	Acreage: Variety of Vegetables
	At Vilathikulam OFC cultivation is done by 03 families and the irrigation is via private wells	
Marketing- paddy	Where: Vavuniya	Price /bag: 1500
Sluices	Functioning-all 03 are functioning. Defects are No1 & 2- water is a little leaking through gates.	
Spill	Functioning- No new work was done.	
If not functioning - reasons		
Maintenance :-		
By whom?	FO in collaboration with DOAD	
Cost of Monthly Maintenance	To be worked out with DOAD	
Frequently repaired items	Sluices, Sluice spindles, Sluice gate timber, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by DOAD	
Maintenance Plan	Not yet, but to be prepared in collaboration with DOAD	
Outside Technicians from where	DOAD	
Future plans	To construct outlet canals from the 03 sluices (150 M in length-each) leading to paddy fields	
Department of Agrarian Development		
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters	Steps for bathing are required, this to be done when funds are available	

REHABILITATION OF IRRIGATION TANK (3/9)
AGA/DS.Divn: Manthai West, GN Divn: Illupaikadavai, Village: Muthaliyarkamam,
CBO Responsible: FO, Responsible Dept.: DOAD

No. of CBO Members	170 - affiliated to FO, Illupaikadavai	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of beneficiaries -F/I	09 F/37 Ind- residing atr Muthaliyarkamam	
Total acerage of land -cultivation	45	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of families: Acreage: Variety of Vegetables At Muthaliyarkamam OFC cultivation is done water from via private wells	
Marketing- paddy	Where: Purchased by bussiness men from outstations	Price /bag: 2000-2100 (2010-2012)
Sluices	Functioning-all 02 are functioning.	
Spill	Functioning- FO president demands to raise spill way sill level, which could not accepted technically.	
If not functioning - reasons		
Maintenance :-		
By whom?	FO in collaboration with DOAD	
Cost of Monthly Maintenance	To be worked out with DOAD	
Frequently repaired items	Sluices , Sluice spindles, Sluice gate timber, Clearing of bushes on bund	
If funds adequate for Maintenance	Not enough. Only minor repairs by FO, major ones by DOAD	
Maintenance Plan	Not yet, but to be prepared in collaboration with DOAD	
Outside Technicians from where	DOAD	
Future plans	To cultivate both Maha & Yala	
Department of Agrarian Development		
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

REHABILITATION OF IRRIGATION TANK (4/9)
AGA/DS.Divn: Manthai West, GN Divn: Kannaddy, Village: Velakuklam,
CBO Responsible: FO, Responsible Dept.: ID- Central

No. of CBO Members	245 (Combined with Neduvarambu)	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of beneficiaries -F/I	25F/88 Ind (Some farmers form Neduvarambu too own land under Velakulam Tank)	
Total acerage of land -cultivation	90	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of families: Acreage: Variety of Vegetables Not under water from Tank	
Marketing- paddy	Where: Vavuniya /Pollonaruwa	Price /bag Rs.:2100 -2500 (2010-2012)
Sluices	Functioning	
Spill	Functioning	
If not functioning - reasons		
Maintenance :-		
By whom?	FO in collaboration with DOAD	
Cost of Maintenance	Rs.45,000.00 per year	
Frequently repaired items	Sluices , Sluice spindles, Turfing on Bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by ID central	
Maintenance Plan	Not yet, but to be prepared in collaboration with ID-Central. Weeding of bund	
Outside Technicians from where	ID- Central	
Future plans	To deepen Tank To clear land allocated for Yala cultivation. And to culture inland fish in Tank	
Department of ID - Central		
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

REHABILITATION OF IRRIGATION TANK (5/9)
AGA/DS.Divn: Manthai West, GN Divn: Kannaddy, Village : Kannaddy,
CBO Responsible: FO, Responsible Dept.: ID- Central

No. of CBO Members	58	
Present status of Facility:	Functioning	Completion Date: 2012.08.28
	If functioning:-	
Total no. of beneficiaries -F/I	62 F/203 Ind.	
Total acreage of land -cultivation	200	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of families:	Acreage: Variety of Vegetables
	Not via water from Tank	
Marketing- paddy	Where: Vavuniya /Batticaloa	Price/bag: Rs.1800 -2100 (2010-2012)
Sluices	Functioning	
Spill	Functioning	
If not functioning - reasons		
	Maintenance :-	
By whom?	FO in collaboration with ID-Central	
Cost of Maintenance	Rs.60,000.00 per year	
Frequently repaired items	Sluices , Sluice spindles, Turfing on bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by ID central	
Maintenance Plan	Not yet, but to be prepared in collaboration with ID central. Weeding of bund	
Outside Technicians from where	ID central	
Future plans	To deepen Tank	
	Department of ID - Central	
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

REHABILITATION OF IRRIGATION TANK (6/9)
AGA/DS.Divn: Manthai West, GN Divn: Kannaddy, Village: Chalampan,
CBO Responsible: FO, Responsible Dept.: ID- Central

No. of CBO Members	51	
Present status of Facility:	Functioning	Completion Date: 2012.08.27
	If functioning:-	
Total no. of beneficiaries -F/I	56 F/ 170 Ind.	
Total acreage of land -cultivation	225	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of families: 30	Acreage: 30 Variety of Vegetables= Chillies, Brinjal,Amaranthus
Marketing- paddy	Where: Vavuniya /SPAM	Price /bag: Rs.1800 -2000 (2010-2012)
Sluices	Functioning	
Spill	Functioning	
If not functioning - reasons		
	Maintenance :-	
By whom?	FO in collaboration with DOAD	
Cost of Maintenance	Rs.40,000.00 per year	
Frequently repaired items	Sluices, Sluice spindles, Turfing on bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by ID- Central	
Maintenance Plan	Not yet, but to be prepared in collaboration with ID-Central. Weeding of bund	
Outside Technicians from where	ID-Central	
Future plans	To deepen Tank to do more cultivation To clear 100 acres land now covered with jungle	
	Department of ID- Central	
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters	To construct a bund from beginning of access road near Spill up to Velakulam boundary to make it a complete tank To clean & deepen the feeder canal	

REHABILITATION OF IRRIGATION TANK (7/9)
AGA/DS.Divn: Manthai West, GN Divn: Nedunkandal, Village : Nedunkandal,
CBO Responsible: FO, Responsible Dept.: ID- Central

No. of CBO Members	138	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of beneficiaries -F/I	123F/ 397 Ind	
Total acerage of land -cultivation	275	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of familes: 16 Acreage: 05 acres Variety of Vegetables- Bananas, Brinjal, Chillies Not via water from Tank	
Marketing- paddy	Where: Vavuniya / SPAM Price /bag: Rs.1500 -2100 (2010-2012)	
Sluices	Functioning - Nos. 6 & 8 are defective due to farmers' intervention after completion.	
Spill	Functioning	
If not functioning - reasons		
Mainteance :-		
By whom?	FO in collaboration with ID-Central	
Cost of Maintenance	Rs.60,000.00 per year	
Frequently repaired items	Sluices , Sluice spindles, Turfing on bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by ID- Central	
Maintenance Plan	Not yet, but to be prepared in collaboration with ID -Central. Weeding of bund	
Outside Technicians from where	ID Central	
Future plans	To deepen Tank To clear land allocated for Yala cultivation. And to grow inland fish in Tank	
Department of ID- Central		
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

REHABILITATION OF IRRIGATION TANK (8/9)
AGA/DS.Divn: Mannar, GN Divn:Parapankandal, Village: Sirukkulam,
CBO Responsible: FO, Responsible Dept.: ID- Central

No. of CBO Members	160	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of beneficiaries -F/I	151 F/519 Ind	
Total acerage of land -cultivation	380	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of familes: 60 Acreage: 25 Variety of Vegetables- Chillies, Tapioka,Brinjals, Banaban,etc	
Marketing- paddy	Where: Vavuniya Price/bag: Rs.1900 -2100 (2010-2012)	
Sluices	Functioning	
Spill	Functioning but height is not enough	
If not functioning - reasons		
Mainteance :-		
By whom?	FO in collaboration with ID-Central	
Cost of Maintenance	Rs.45,000.00 per year	
Frequently repaired items	Sluices , Sluice spindles, Turfing on bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by ID-Central	
Maintenance Plan	Not yet, but to be prepared in collaboration with ID.-Central Weeding of bund	
Outside Technicians from where	ID- Central	
Future plans	To deepen Tank To develop Inland fish culture	
Department of ID -Central		
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

REHABILITATION OF IRRIGATION TANK (9/9)
AGA/DS.Divn: Mannar, GN Divn: Parapankandal, Villag : Periyakulam,
CBO Resposibe: FO, Responsible Dept.: ID- Central

No. of CBO Members	125	
Present status of Facility:	Functioning	Completion Date: 2012.06.08
If functioning:-		
Total no. of beneficiaries -F/I	122 F/394 Ind	
Total acerage of land -cultivation	240	
Paddy cultivation & Income	Separately Reported	
OFC cultivation	No. of familes: 18 Acreage: 7 Variety of Vegetables- Chillies, Tapioka,Brinjals, Banana,etc	
Marketing- paddy	Where: Vavuniya Price/bag: Rs.1900 -2200 (2010-2012)	
Sluices	Functioning	
Spill	Functioning but height is not enough	
If not functioning - reasons		
Mainteance :-		
By whom?	FO in collaboration with ID-Central	
Cost of Maintenance	Rs.40,000.00 per year	
Frequently repaired items	Sluices , Sluice spindles, Turfing on bund slopes, Clearing of bushes on bund	
If funds adequate for Mintenance	Not enough. Only minor repairs by FO, major ones by ID-Central	
Maintenance Plan	Not yet, but to be prepared in collaboration with ID.-Central Weeding of bund	
Outside Technicians from where	ID- Central	
Future plans	To deepen Tank Turfing on sides of bund & widedn the bund	
Department of ID -Central		
Frequency of visit by Officers	Whenever there is request from FO	
Inputs/Advice	Whenever necessary at FO Meetings & Training classes	
Any other matters		

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (1/7)
AGA/DS.Divn: Nanaddan, GN Divn: Cheddiyarmagan Kaddaiadampan, Village:Cheddiyarmagan Kaddaiadampan,
CBO Resposibe:RDS, Responsible Dept.: PS, Nanaddan

No. of CBO Members	79	
Present status of Facility:	Functioning	Completion Date: 2012:08:02
If functioning:-		
Total no. of beneficiaries (Families,individuals ...)	85 F /286 Ind.	
Operational cost per month	Approximately Rs.3,600.00	
Monthly charges per family	Rs 50.00	
If not functioning - reasons		
Mainteance:-		
By whom?	RDS	
Cost of Monthly Maintenance	No major defects yet	
Frequently replaced parts	No major defects yet	
If funds adequate for Mintenance	Enough	
Maintenance Plan	To be preared in collaboration with PS,Nanaddan	
Outside Technicians from where	PS,Nanaddan	
Future plans	To install individual supplies in cllaboration with PS, Nanaddan	
Predeshiya Sabha, Nanaddan		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever necessary	
Any other matters	To insrall individual supplies in cllaboration with PS, Nanaddan	

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (2/7)

AGA/DS.Divn: Mannar, GN Divn: Parapankandal, Village : Sirukkulam,
CBO Responsibe:RDS, Responsible Dept.: PS, Mannar

No. of CBO Members	159 (Including Adaikalamodдай & Palaithalvu)	
Present status of Facility:	Functioning	Completion Date: 2012:04:17
If functioning:-		
Total no. of beneficiaries (Families,individuals ...)	75 F /260 Ind.	
Operational cost per month	Approximately Rs.3600.00	
Monthly charges per family	Rs 100.00	
If not functioning - reasons		
Mainteance:-		
By whom?	RDS	
Cost of Monthly Maintenance	No major defects yet	
Frequently replaced parts	No major defects yet	
If funds adequate for Mintenance	N/a	
Maintenance Plan	To be prepared in collaboration with PS, Mannar	
Outside Technicians from where	PS, Mannar	
Future plans	To extend water supply to School , Chruch, Palaithalvu & Adaikalamodдай	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever necessary	
Any other matters	If funds are available to give individual connections in collaboration with PS, Mannar	

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (3/7)

AGA/DS.Divn: Madhu, GN Divn: Parasankulam, Village : Parasankulam,
CBO Responsibe: WRDS, Responsible Dept.:PS, Manthai West

No. of CBO Members	44	
Present status of Facility:	Not Utilizing	Completion Date: 2012.08.25
If functioning:-		
Total no. of beneficiaries (Families,individuals ...)	45 F /196 Ind.	
Operational cost per month	Not yet commenced	
Monthly charges per family	Not yet	
If not functioning - reasons	Just after rainy season most of the wells are with water. 17 Families without drinking water wells are utilising the water from Hand pump installed by JICA. Villagers will utilize the VWSS during the Dry season when open dug wells go dry	
Mainteance:-		
By whom?	WRDS	
Cost of Monthly Maintenance	Not yet	
Frequently replaced parts	Not yet	
If funds adequate for Mintenance	N/A	
Maintenance Plan	To be preared in collaboration with PS, Manthai West	
Outside Technicians from where	PS, Manthai West	
Future plans	To extend water supply to Pre School, Temple & Community Center	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever necessary	
Any other matters	If funds are available to give individual connections to famlies in collaboration with PS, Mannar	

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (4/7)
AGA/DS.Divn: Madhu, GN Divn: Parasankulam, Village: Sinna Vvalayankaddu,
CBO Resposibe:WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	82	
Present status of Facility:	Not Utilizing	Completion Date: 2012.08.25
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	108 F /137 Ind.	
Operational cost per month	Not yet commenced	
Monthly charges per family	Not yet	
If not functioning - reasons	Just after rainy season most of wells are with water and the 27 families at Mullikulam Road, where there are no drinking water they are utilizing the well with hand operated Pump by MANREP/JICA	
Maintenance:-		
By whom?	WRDS	
Cost of Monthly Maintenance	Not yet	
Frequently replaced parts	Not yet	
If funds adequate for Mintenance	N/A	
Maintenance Plan	To be preared in collaboration with PS,Manthai West	
Outside Technicians from where	PS, Manthai West	
Future plans	To extend water supply to Health Center & Community Center	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever necessary	
Any other matters	To extend common pipe lines to Mullikulam Road to provide water to 27 families in collaboration with PS, Manthai West	
	If funds are avilable to give individual connections in collaboration with PS, Mannar	
	Discussion has been held with WRDS, RDS, FO, Sports club in the Presence of GN, Parasankulam regarding Operating the VWSS and all CBOs have agreed to commence operations during the dry season and continue thereafter as funds will be available via operations	

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (5/7)
AGA/DS.Divn: Madhu, GN Divn: Vilathikulam, Village : Vilathikulam,
CBO Resposibe:WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	60	
Present status of Facility:	Not Utilizing	Completion Date: 2012.06.09
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	95 F /335 Ind.	
Operational cost per month	Not yet commenced	
Monthly charges per family	Not yet	
If not functioning - reasons	Just after rainy season 02 common drinking water wells are filled with water and they are utilizing them	
Maintenance:-		
By whom?	WRDS	
Cost of Monthly Maintenance	Not yet	
Frequently replaced parts	Not yet	
If funds adequate for Mintenance	N/A	
Maintenance Plan	To be preared in collaboration with PS, Manthai West	
Outside Technicians from where	PS, Manthai West	
Future plans	If funds are avilable to give individual connections in collaboration with PS, Mannar	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever necessary	
Any other matters	Discussion has been held with WRDS, RDS , FO , in the Presnce of GN, Vilathikulm regarding operating the VWSS and all CBOs have agreed to commence operations during the dry season and continue thereafter as funds will be available via operations	

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (6/7)

AGA/DS. Divn: Manthai West, GN Divn: Vellankulam, Village : Sewa Village,
CBO Resposibe: FO, Responsible Dept.: PS, Manthai West

No. of CBO Members	31	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.03
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	38 F /160 Ind.	
Operation	Supply of water for 30 mts. Per Day	
Operational cost per month	Still utilizing earnings of the community contracts under MANREP/JICA to procure the Diesel for generators.	
Monthly charges per family	Not at the moment but when earning of community contracts under MANREP/JICA is exhausted, the charge would be at Rs. 150/= per month per family	
If not functioning - reasons		
Maintenance:-		
By whom?	FO	
Cost of Monthly Maintenance	2500 -3000/= per month (Estimated cost for Diesel)	
Frequently replaced parts	Not yet	
If funds adequate for Mintenance	Yes	
Maintenance Plan	To be prepared in collaboration with PS, Manthai West	
Outside Technicians from where	From Village and major repairs Technician from Mulankavil	
Future plans	In collaboration with PS, Manthai West to continue the Supply of water to all familes at Sewa Village	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	01 times /month	
Inputs/Advice	Whenever necessary	
Any other matters	When individual OFC cultivastors need water to irrigated cultivation plots they buy the required quantity of diesel for water to be pupmed + operational charges to obtain water for cultivation	

TUBE WELL REHABILITATION/CONSTRUCTION AND VILLAGE WATER SUPPLY SYSTEM (7/7)

AGA/DS.Divn: Manthai West, ,GN Divn: Vellankulam, Village : Ganeshapuram,
CBO Resposibe:WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	78	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.03
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	Only 20 families out of 85 F /277 Ind. are currently utilizing it	
Operation	30 minutes per Day	
Operational cost per month	Rs.9,000.00 per month for Diesel & Maintenance	
Monthly charges per family	20 families utilizing it are paying Rs.500.00 per month	
If not functioning - reasons		
Maintenance:-		
By whom?	WRDS	
Cost of Monthly Maintenance	Rs. 1000/= for replacing broken taps	
Frequently replaced parts	Outlet taps	
If funds adequate for Mintenance	Yes	
Maintenance Plan	To be prepared in collaboration with PS, Manthai West	
Outside Technicians from where	Local Technicians	
Future plans	To supply water supply to families individually in collaboration with PS, Manthai West	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	02 times per month	
Inputs/Advice		
Any other matters	To expand supply of water by increaing supply hours	

TUBE WELL REHABILITATION/CONSTRUCTION WITH HAND PUMP (1/5)
AGA/DS.Divn: Madhu, GN Divn: Parasankulam, Village: Sinna Valayankaddu,
CBO Resposibe: WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	65	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	45 F/182 Ind. out of 108 F/ 237 Ind. Also, SLA, GN and Fish vendors who pass .Also cattle utilizing water	
Frequency of use	Every day for Drinkig & Cooking purposes	
If not functioning - reasons		
Mainteance and assistance by PS,Manthai West:-		
By whom?	PS, Manthai West	
Cost of Monthly Maintenance	So far none	
Frequently replaced parts	So far none	
Possess a maintenance plan	No	
If funds adequate for Mintenance	NA	
Outside Technicians from where	From PS Manthai West	
Future plans	To maintain it properly as it is an essential requirement	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	None so far	
Inputs/Advice		
Any other matters	To safe guard 45 Families as this is the only source till the VWSS shall be functioning.	

TUBE WELL REHABILITATION/CONSTRUCTION WITH HAND PUMP (2/5)
AGA/DS.Divn: Madhu, GN Divn: Parasankulam, Village: Parasankulam,
CBO Resposibe: WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	44	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	45 F/196 Ind.Also,SLA, GN and Fish vendors. Also cattle utilizing water	
Frequency of use	Every day for Drinking & Cooking purposes	
If not functioning - reasons		
Mainteance and assistance by PS,Manthai West:-		
By whom?		
Cost of Monthly Maintenance	So far none	
Frequently replaced parts	So far none	
Possess a maintenance plan	No	
If funds adequate for Mintenance	NA	
Outside Technicians from where	From PS Manthai West	
Future plans	To maintain it properly as it is an essential facility	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	None so far	
Inputs/Advice		
Any other matters	To safe guard 45 Families as this is the only source till the VWSS shall be functioning.	

TUBE WELL REHABILITATION/CONSTRUCTION WITH HAND PUMP (3 & 4/5)
AGA/DS.Divn: Manthai West, GN Divn: Pali Aru, Village: Pali Aru,
CBO Responsibe: WRDS, Responsible Dept.: PS, Manthai West
(two numbers)

No. of CBO Members	65	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	108 F/ 363 Ind	
Frequency of use	The tube well near Murugan Temple is widely used every day by all community members for Drinking, Cooking, Bathing, and washing purposes	
	The Tube well located at MPH is also used by nearby community for Drinking and cooking purposes, but mostly used by	
If not functioning - reasons	WRDS for bloick making unit functioning within the MPH premises	
Mainteance and assistance by PS, Manthai West:-		
By whom?	WRDS in collaboration with PS, Manthai West. Visinity of hand pump cleaned by WRDS -hand pump once a month via Shramadhan	
Cost of Monthly Maintenance	So far none	
Frequently replaced parts	So far none	
Possess a maintenance plan	No	
If funds adequate for Mintenance	NA	
Outside Technicians from where	From PS Manthai West	
Future plans	To maintain it properly as it is an essential requirement to the Community	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	None so far	
Inputs/Advice		
Any other matters		

TUBE WELL REHABILITATION/CONSTRUCTION WITH HAND PUMP (5/5)
AGA/DS.Divn:Manthai West, GN Divn: Illupaikadavai, Village : Illupaikadavai,
CBO Responsibe: WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	Hnaded over to PS- Manthai West	
Present status of Facility:	Functioning	Completion Date: 2012.08.30
If functioning:-		
Total no. of beneficiaries (Families, individuals ...)	128 F/ 468 Ind. Villagers daily use and cattle utilizing water	
Frequency of use	Every day for Drinking, Cooking and Washing purposes	
	This is the main source of Drinking water beside the drinking water supplied by Bowser by PS. Manthai West for cash	
If not functioning - reasons		
Mainteance and assistance by PS,Manthai West:-		
By whom?	PS- Manthai West	
Cost of Monthly Maintenance	So far none	
Frequently replaced parts	So far none	
Possess a maintenance plan	No	
If funds adequate for Mintenance	NA	
Outside Technicians from where	From PS Manthai West	
Future plans	To maintain it properly as it is an essential requirement	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	None so far	
Inputs/Advice		
Any other matters	ENREP (World Bank Fund) provide water supply to Illupaikadavai this year.	

MULTI PURPOSE HALL (1/3)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village : Ganeshapuram,
CBO Responsible: WRDS, Responsible Dept.:AGA, Manthai West

No. of CBO Members	65	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.02
If functioning:-		
Total no. of Families/Individuals utilizing it	115F/376 Ind. All CBOs	
Frequency of use	6 Times /month. Pre school functioning in a part of the building is uses 5 days/week.	
Purposes used for	CBO Committee & General meeting, Trainings. 01/moth as Health clinic by Mid -wife for children & expectant mothers Training in sewing conducted by JRS via AGA /MW for 15 young ladies 05 days per week 01 roof is utilized as GN's Office - 06 daqys /week	
If not functioning - reasons		
Mainteance:-		
By whom?	WRDS in collaboration with AGA Manthai West	
Cost of Monthly Maintenance	All maintenance done via Shramadhana by the Comunity -Each shramadhana cost Rs200.00 for refreshment	
Frequently damaged item	Glass panels of Pre school	
How do you get funds for maintenance	Membership fees of WRDS members	
Have a Maintenance plan	Yes	
Now many take part in Shramadhana activities for cleaning building/premises	Practically most of the Community	
Future plans	To recommence the library which functioned effectively before the displacement	
	To grow a flower garden in the premises	
	To install solar ligts and commence night study classes with the assistance of Teachers & well wishers	
Asistant Government Agent, Manthai West		
Frequency of visit by Officers	Rural Development Officer visits 01 /month	
Inputs/Advice	Mostly by GN	
Any other matters	To maintain the MPH which is the property of Community for the future generation	

MULTI PURPOSE HALL (2/3)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village : Sewa Village,
CBO Responsible: WRDS, Responsible Dept.:AGA, Manthai West

No. of CBO Members	31	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.02
If functioning:-		
Total no. of Families/Individuals	38F/160 Ind. All CBOs	
Frequency of use	5 Times /month. Pre school functioning in a part of the building uses 5 days/week.	
Purposes used for	CBO Committee & General meeting, Trainings. 01/month as Health clinic by Mid -wife for children & expectant mothers A portion of of the building is utilized as Pre -school for children - 5 days /week	
If not functioning - reasons		
Mainteance:-		
By whom?	WRDS in collaboration with AGA Manthai West	
Cost of Monthly Maintenance	All maintenance done via Shramadhana by the Comunity and each shramadhana cost Rs150.00 for refreshment.	
Frequently damaged item	Glass panels of Pre school	
How do you get funds for maintenance	Membership fees of WRDS members	
Have a Maintenance plan	Yes	
Now many take part in Shramadhana activities for cleaning building/premises	Practically all of the Community	
Future plans	To commence the library which functioned effectively before the displacement.	
	To grow a flower garden in the premises	
	To install solar ligts and commence night study classes with the assistance of Teachers & well wishers	
Asistant Government Agent, Manthai West		
Frequency of visit by Officers	Rural Development Officer visits 01 /month	
Inputs/Advice	Mostly by GN	
Any other matters	To maintain the MPH which is the property of Community for the future generation	

MULTI PURPOSE HALL (3/3)
AGA/DS.Divn: Manthai West, GN Divn: Pali Aru, Village : Pali Aru,
CBO Responsible: WRDS, Responsible Dept.:AGA, Manthai West

No. of CBO Members	71	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.02
If functioning:-		
Total no. of Families/Individuals	108 F/363 Ind. All CBOs	
Frequency of use	6 times/month. Pre school functioning in part of the building uses 5 days /week.	
Purposes used for	CBO Committee & General meeting, Trainings. 01/moth as Health clinic by Mid -wife for children & expectant mothers also Health	
	Metings conducted by GN and AGA, Manthai West 01 room is utilized as GN's Office - 06 days /week	
If not functioning - reasons		
Maintenance:-		
By whom?	WRDS in collaboration with AGA -Manthai West	
Cost of Monthly Maintenance	All maintenance done via Shramadhana by the Communtiy -Each shramadhana cost Rs 250.00 for refreshment.	
Frequently damaged item	Glass panels of Pre school	
How do you get funds for maintenance	Membership fees of WRDS members	
Have a Maintenance plan	Yes	
Now many take part in Shramadhana activities for cleaning building/premises	Practically most of the Community	
Future plans	To install solar ligts and commence night study classes with the assistance of Teachers & well wishers	
Asistant Government Agent, Manthai West		
Frequency of visit by Officers	Rural Development Officer visits 01 /month	
Inputs/Advice	Mostly by GN	
	United Nations Development Programme (UNDP) has donated Chairs and Tables for meetings	
Any other matters	To maintain the MPH which is the property of Community and the future generation	

FISHERMEN COOPERATIVE SOCIETY BUILDING (1/3)
AGA/DS.Divn: Manthai West, GN Divn: Anthoniyarpuram, Village: Anthoniyarpuram,
CBO Responsible: FCS, Responsible Dept.:DFAR

No. of CBO Members	118	
Present status of Facility:	Functioning	Completion Date: 2012.04.25
If functioning:-		
Total no. of FCS members utilizing	118	
Frequency of use	08 times per month for holding FCS & other CBO Meetings . At night 6/week for night classes	
Purposes used for	CBO meetings, FCS Meetings, Evening classes form school children, Safe keeping church materials	
	Holding of Parish council meetings	
If not functioning - reasons		
Maintenance:-		
By whom	FCS	
How maintenance fund is got	FSC membership fees & Savings from revolving loan funds (Service charges)	
Possess any Maintenance Plan	Yes and monthly Shramadhana is done to clean the building	
Who take part in Shramadhanan works organized for cleaning Building & premises	FCS members, Sports club members & public	
Future plans	Construct fence around the building, Sale of Fuel to Members and grow Coconut & flower plants in the premises	
Department of Fisheries and Aquatic Resources		
Frequency of visit by Officers	01 times /month	
Any inputs /advice	Has supplied 06 nos bicycles to members for fish vendoring	
	Advice on repayment by members-revolving loan fund & purchase of Fishing inputs for new beneficiaries	
Any other matters		

FISHERMEN COOPERATIVE SOCIETY BUILDING (2/3)
AGA/DS.Divn: Manthai West, GN Divn: Thevanpiddy, Village: Thevanpiddy,
CBO Resposibe: FCS, Responsible Dept.:DFAR

No. of CBO Members	214	
Present status of Facility:	Functioning	Completion Date: 2012.04.25
If functioning:-		
Total no. of FCS members utilizing	All 214	
Frequency of use	6 times per week	
Purposes used for	CBO meetings, FCS Committee meetings, resting of fishermen after return from sea	
If not functioning - reasons		
Maintenance:-		
By whom	FCS	
How maintenance fund is got	FSC membership fees & Savings from revolving loan funds (Service charges)	
Possess any Maintenance Plan	Yes and thrice a month Shramadhana is done to clean the building	
Who take part in Shramadhanan works organized for cleaning Building & premises	FCS members, Sports club members & public	
Future plans	Utilize a portion of building for sale of Fishing equipment/spares to members Construct sunshade around the building	
Department of Fisheries and Aquatic Resources		
Frequency of visit by Officers	01 times /month	
Any inputs /advice	Advice on repayment by members-revolving loan fund & purchase of Fishing inputs for new beneficiaries	
Any other matters		

MONITORING OF FACILFISHERMEN COOPERATIVE SOCIETY BUILDING (3/3) (BAKERY)
AGA/DS.Divn: Manthai West, GN Divn: Illupaikadavai, Village: Illupaikadavai,
CBO Resposibe: FCS, Responsible Dept.: DFAR

No. of CBO Members	98	
Present status of Facility:	Not functioning at the moment	Completion Date: 2012.01.06
When Functioning:		
Total no. of members participating in Bakery	15	
No. of Bread,Buns produced/day	Bread - 40; Buns -30; Attai bun-20 & Curry bun- 20; Also Cakes & cookies when ordered	
Marketing locality	Illupaikadavai, Anthoniyarpuram at limited outlets	
Net Income	Rs.16,000.00 per month via sales	
If not functioning - reasons	Sale is low due to existing bread selling points established by Bakery owner from Vidathalthivu	
Maintenance:-		
By whom?	FCS in collaboration with DFAR	
Cost of Monthly Maintenance	Rs. 1,000.00 for Generator & Oven maintenance	
Frequently damaged item	Supply wires from Generator to Oven by rats	
How do you get funds for maintenance	From FCS savings	
Posees a Maintenance plan	Yes	
Cost for raw materials	Rs.30,000.00 per month	
Cost for Gas /Kerosene	Rs. 6,500.00 per month	
Future plans	To operate the Bakery in collaboration with MPCs who have outlets for sale of bread and after re-established to operate on FCS own.	
Department of Fisheries & Aquatic Researches		
Frequency of visit by Officers	01 time /month	
Inputs/Advice	Advice to increase sale of products	
Any other mattera	In mid March 2013 FCS to sign a contract with MPCs Manthai West (Illupaikadavai MPCs Branch) to market the products of the bakery to re-commence the production.	

COMMUNITY CENTER BUILDING (1/7)
AGA/DS.Divn: Madu, GN Divn: Vilathikulam, Village : Vilathikulam,
CBO Responsible: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	65	
Present status of Facility:	Functioning	Completion Date: 2012.03.28
If functioning:-		
Total no. of Families/Individuals utilizing it	95 F/335 Ind	
Purposes used for	For conducting CBO Meetings by RDS, WRDS, FO, Sports Club Meetings by GN, Rural Development Officer, AGA-Manthai West, SLA Conducting Health clinic for children & expectant mothers	
Frequency of use	01 /week	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	As the building is new, no damages so far. RDS will undertake minor repairs in collaboration with PS-MW whenever necessary.	
Frequently damaged item	Doors and door locks gets damaged often. Some leaks from roof.	
How do you get funds for maintenance	From members fees	
Posses a Maintenance plan	Not yet, to prepare a plan in collaboration with PS-Manthai West	
How many take part in Shramadhana activities for cleaning building/premises	All RDS, WRDS, FO & Sports club members	
Future plans	To maintain the building	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters	A barbed wire fence has been constructed around Community Center compound utiizing funds from AGA, Madhu	

COMMUNITY CENTER BUILDING (2/7)
AGA/DS.Divn: Madu, GN Divn: Parasankulam, Village: Sinna Valayankaddu,
CBO Responsible: RDS, Responsible Dept.:PS, Manthai West

No. of CBO Members	50	
Present status of Facility:	Functioning	Completion Date: 2012.03.17
If functioning:-		
Total no. of Families/Individuals utilizing it	105 F/437 Ind	
Purposes used for	For conducting CBO Meetings by RDS, WRDS, FO, Sports Club Meetings by GN, Rural Development Officer, AGA-Manthai West, SLA Conducting Hinduism classe to children 01 /week	
Frequency of use	02 /week	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	As the building is new, no damages so far, RDS will undertake minor repairs in collaboration with PS-MW when required.	
Frequently damaged item	None so far	
How do you get funds for maintenance	From members fees	
Posses a Maintenance plan	Not yet, to prepare a plan in collaboration with PS-Manthai West	
How many take part in Shramadhana activities for cleaning building/premises	All RDS, WRDS, FO & Sports club members	
Future plans	To maintain the building To conduct English classes for educated youth in collaboration with Valvuthyam	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters	A barbed wire fence has been constructed around the compound & also 14 nos Plastic chairs utiizing funds from AGA ,Madhu To utlize it for Wedding and other functions at a nominal rate Has requested solar lights for night classe to children from JRS	

COMMUNITY CENTER BUILDING (3/7)
AGA/DS.Divn: Madhu, GN Divn: Parasankulam, Village : Parasankulam,
CBO Resposibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	30	
Present status of Facility:	Functioning	Completion Date: 2012.03.17
If functioning:-		
Total no. of Families/Individuals utilizing it	48 F/201 Ind	
Purposes used for	For conducting CBO Meetings by RDS,WRDS,FO	
	Meetings by GN, Rural Development Officer ,AGA-Manthai West ,SLA Conducting Health clinic for children & expectant mothers	
Frequency of use	01 /week	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	As the building is new, no damages so far. RDS will undertake minor repairs in collabvoration with PS-MW when required.	
Frequently damaged item	None so far	
How do you get funds for maintenance	From members fees	
Posses a Maintenance plan	Not yet, to prepare a plan in collaboration with PS-Manthai West	
How many take part in Shramadhana activities for cleaning building/premises	All RDS, WRDS, FO members	
Future plans	To maintain the building	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters	A barbed wire fence has been constructed around the compound utiizing funds from AGA ,Madhu	
	To install a pipe line from existing VWSS up to Toilet in collaboration with PS, Manthai West	

COMMUNITY CENTER BUILDING (4/7)
AGA/DS.Divn: Mannar, GN Divn: Parapankandal, Village: Sirukkulam,
CBO Resposibe: RDS, Responsible Dept.: PS, Mannar

No. of CBO Members	149	
Present status of Facility:	Functioning	Completion Date: 2012.04.08
If functioning:-		
Total no. of Families/Individuals utilizing it	159 F/524 Ind	
Purposes used for	For conducting Committee Meetings of RDS, WRDS, FO	
	01 Room utilized as GN's Office Conducting Health clinic for children & expectant mothers	
Frequency of use	05 days /week	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	As the building is new,no damages so far. RDS will undertake minor repairs in collabvoration with PS-MW when required.	
Frequently damaged item	Glass panels and door locks	
How do you get funds for maintenance	From members fees to be managed by a Group formed with RDS members	
Posses a Maintenance plan	Not yet, to prepare a plan in collaboration with PS-manthai West	
How many take part in Shramadhana activities for cleaning building/premises	All RDS, WRDS ,FO members	
Future plans	To construct a fence around the building	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	When reauested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters		

COMMUNITY CENTER BUILDING (5/7)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village: Vellankulam,
CBO Responsible: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	35	
Present status of Facility:	Functioning	Completion Date: 2012.03.28
If functioning:-		
Total no. of Families/Individuals utilizing it	40 F/135 Ind.	
Purposes used for	For conducting CBO Meetings by RDS, WRDS, FO Meetings by GN, Rural Development Officer, AGA-Manthai West, SLA Conducting Health clinic for children & expectant mothers	
Frequency of use	04/Month	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	RDS spends monthly Rs. 500/= for refreshments for cleaning Community hall via Shramadhana	
Frequently damaged item	Toilet door and spraying of rainwater through windows during rainy days	
How do you get funds for maintenance	From members fees	
Posses a Maintenance plan	Yes	
How many take part in Shramadhana activities for cleaning building/premises	All RDS, WRDS, FO members	
Future plans	To maintain the building	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters	Repair the damaged Toilet door Stop spraying of water during rainy seasons through windows	

COMMUNITY CENTER BUILDING (6/7)
AGA/DS.Divn: Manthai West, GN Divn: Pali Aru, Village: Theththavaady,
CBO Responsible: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	20	
Present status of Facility:	Functioning	Completion Date: 2012.04.25
If functioning:-		
Total no. of Families/Individuals utilizing it	20 F/691 Ind	
Purposes used for	For conducting CBO Meetings by RDS, WRDS, FO Meetings by GN, Rural Development Officer, AGA-Manthai West, SLA Conducting Night classes & weekly Hinduism classes	
Frequency of use	Daily	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	As the building is new, no damages so far. RDS will undertake minor repairs in collaboration with PS-MW when required.	
Frequently damaged item	None so far	
How do you get funds for maintenance	From members fees	
Posses a Maintenance plan	Not yet, to prepare a plan in collaboration with PS-MW	
How many take part in Shramadhana activities for cleaning building/premises	All RDS, WRDS, FO members	
Future plans	To maintain the building in good condition To develop a Library	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters		

COMMUNITY CENTER BUILDING (7/7)
AGA/DS.Divn:Manthai West, GN Divn: Kannaddy, Village: Chalampan,
CBO Responsibe: RDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	40	
Present status of Facility:	Functioning	Completion Date: 2012.04.08
If functioning:-		
Total no. of Families/Individuals utilizing it	51 F/201 Ind	
Purposes used for	For conducting CBO Meetings by RDS, WRDS, FO	
	Meetings by GN, Rural Development Officer, AGA-Manthai West, SLA	
	Conducting Health clinic for children & expectant mothers	
Frequency of use	01 /week	
If not functioning - reasons		
Maintenance:-		
By whom?	RDS	
Cost of Monthly Maintenance	As the building is new, no damages so far. RDS will undertake minor repairs in collaboration with PS-MW when required.	
Frequently damaged item	None so far	
How do you get funds for maintenance	From members fees	
Posses a Maintenance plan	To select a Committee from members	
How many take part in Shramadhana activities for cleaning building/premises	All RD, WRDS, FO members	
Future plans	To obtain Chairs and Tables for conducting CBO & other meetings	
	To develop a flower garden within premises	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	When requested by RDS	
Inputs/Advice	Whenever necessary	
Any other matters		

PRE-SCHOOL BUILDING (1/4)
AGA/DS.Divn: Madhu, GN Divn:Parsankulam, Village : Parasankulam,
CBO Responsibe: WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	44	
Present status of Facility:	Functioning	Completion Date: 2012.4.05
If functioning:-		
Total no. of Children attending	15 (M-6/F-9)	
Pre-school teacher-payment/who	Rs.3000/= by JRS	
Is Pre-school teacher trained	Yes -3 times per year by Education Dept & JRS	
Nutritional food -what/by who	Gram, Green Gram, boiled and dried rice "Aval" by JRS & Milk by AGA' fund	
If not functioning - reasons		
Maintenance:-		
By whom?	WRDS in collaboration with JRS	
Cost of Monthly Maintenance	By JRS	
Frequently damaged item	Toilet lock is damaged	
From where do you get funds for maintenance	WRDS in collaboration with JRS	
Posses a Maintenance plan	No	
How many take part in Shramadhana activities for cleaning building/premises	Mostly the parentf of Pre -school children	
Future plans	To maintain building in collaboration with JRS	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	When ever needed	
Any other matters	For maintenance of Building and for pre-school playing materials a monthly fees of Rs.50/= is collected from parents	
	To lay pipeline from existing VWSS to Toilet in collaboration with PS, Manthai West & JRS	

PRE-SCHOOL BUILDING (2/4)
AGA/DS.Divn: Mannar, GN Divn: Parapankandal, Village : Sirukkulam,
CBO Responsibe: WRDS, Responsible Dept.: PS, Mannar
Now utilized as Community Center

No. of CBO Members	89	
Present status of Facility:	Functioning	Completion Date: 2012.03.28
If functioning:-		
Total no. of Fam/ CBO members	151F/ 519 Ind	
Total no. of Children attending	Nil (23 kids are going to Periyakulam Pre-School)	
Purpose of usage	For holding meetings of all CBOs.	
	For holding Workshops & Trainings to CBOs	
	For holding Public Meetings	
If not functioning - reasons		
Maintenance:-		
By whom?	WRDS	
Cost of Monthly Maintenance	Not yet as building is new	
Frequently damaged item	Window bolts	
From where do you get funds for maintenance	Minor maintenance by WRDS & major ones in collaboration with PS, Mannar	
Posses a Maintenance plan	Not yet ,but to be prepared in collaboration with PS, Mannar	
How many take part in Shramadhana activities for cleaning building/premises	All CBO members and public	
Future plans	To fence the premises when funds are available	
Predeshiya Sabha, Mannar		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever needed	
Note	A New Pre school building in Parapankandal School premises was constructed by Room to Read	
	This was constructed for Pre school children of Periyakulam by request. As there are only 42 pre school childre (23 from Sirukkulam & 19 - Periyakulam) they are conducting 01 pre school with 2 Teachers -one from each village.	

PRE-SCHOOL BUILDING (3/4)
AGA/DS.Divn: Manthai West, GN Divn:Vellankulam, Village: Vellankulam,
CBO Responsibe: WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	35	
Present status of Facility:	Functioning	Completion Date: 2012.04.08
If functioning:-		
Total no. of Children attending	09 (M-4/F-5)	
Pre-school teacher-payment/who	Rs. 2030.00 by JRS & Rs. 3000.00 by Education Dept - 02 Teachers	
Is Pre-school teacher trained	Yes -3 times per year by Education Dept & JRS	
Nutritional food -what/by who	Gram, Green Gram, Dried & boiled rice (Aval) by JRS & Milk by AGA' fund	
If not functioning - reasons		
Maintenance:-		
By whom?	WRDS in collaboration with JRS	
Cost of Monthly Maintenance	By JRS	
Frequently damaged item	Roof is leaking at the 4 corners	
From where do you get funds for maintenance	WRDS in collaboration with JRS	
Posses a Maintenance plan	No	
How many take part in Shramadhana activities for cleaning building/premises	All the parents of Pre -school children	
Future plans	Though there is pipeline from Over head Tank to toilet there is no tap, which has to fix a tap to properly utilize Toilet	
	To maintain building in collaboration with JRS	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever needed	
	To fence the building	
Any other matters		

PRE-SCHOOL BUILDING (4/4)
AGA/DS.Divn: Manthai West, GN Divn: Kannaddy, Village : Chalampan,
CBO Responsibe: WRDS, Responsible Dept.: PS, Manthai West

No. of CBO Members	50	
Present status of Facility:	Functioning	Completion Date: 2012.04.08
If functioning:-		
Total no. of Children attending	17 (M-7/F-10)	
Pre-school teacher-payment/who	Rs.3000/= by JRS	
Is Pre-school teacher trained	Yes -3 times per year by Education Dept & JRS	
Nutritional food -what/by who	Gram, Green Gram,Dried& boiled rice (Aval) by JRS & Milk by AGA' fund	
If not functioning - reasons		
Mainteance:-		
By whom?	WRDS in collaboration with JRS	
Cost of Monthly Maintenance	WRDS in collaboration with JRS	
Frequently damaged item	Glass panels & Door locks	
From where do you get funds for maintenance	WRDS membership fees & parents of Children	
Posses a Maintenance plan	Not yet	
How many take part in Shramadhana activities for cleaning building/premises	Mostly the parents of Pre -school children	
Future plans	To contstruct fence around the building	
	To construct Children's activity Garden	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	Whenever requested	
Inputs/Advice	Whenever needed	
Any other matters		

MULTI PURPOSE COOPERATIVE SOCIETY BUILDING (1/2)
AGA/DS.Divn: Madhu, GN Divn: Vilathikulam, Village: Vilathikulam,
Responsible MPCS: Madhu, Responsible Dept.:Dept. of Co-operative Development

Present status of Facility:	Functioning	Completion Date: 2012.03.17
If functioning:-		
Frequency of functioning	5.5 days per week(Week days 8.30 -5.30 pm/ Sat - 8.30 -2.00pm)	
Variety of items sold	All Grocery items, Stationay items, Fuel- Diesel & Kerosene, Oils - Coconut & Vegitable oil	
Turnover for a Month	Rs. 150,000.00 - 200,000.00	
Villages served	Vilathikulam, Parasankulam, Sinna Valayankaddu also outsiders & SLA personal stationed there	
Average no. of people served	2500-3000 /month	
If not functioning - reasons		
Mainteance:-		
By whom?	MPCS, Madhu	
Cost of Monthly Maintenance	As the building new none so far	
Maintenance by whom	As the building new none so far	
Any budget for maintenance	By MPCS-Madhu	
If funds avalble adequate	Yes	
Future plans	To sell seed paddy, Vegitable seed and incese purchase volume of fuel as there is a demand for it	
Department of Co-operative Development		
Frequency of visit by Officers	01/month	
Inputs/Advice to MPCS members	whenever needed	
Frequency of Auditing	Quarterly	
Any Other Matters	In January during the Auditing, it was found that there was a shortage of Rs.375,000.00 from income and the Manageress accepted that she was responsible for the shortage. Consequently ACCD , Mannar has filed legal action aginst her. At the moment this MPCS is temporarily closed . ACCD is taking actions to recommence sales as soon as possible with a new Manager	

MULTI PURPOSE COOPERATIVE SOCIETY BUILDING (2/2)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village :Vellankulam,
Responsible MPCS, Manthai West, Responsible Dept.:Dept. of Co-operative Development

Present status of Facility:	Functioning	Completion Date: 2012.03.17
If functioning:-		
Frequency of functioning	5.5 days per week(Week days 8.30 -5.30 / Sat - 8.30 -2.00)	
Variety of items sold	All Grocery items, Stationary items, Fuel- Diesel & Kerosene,Oils - Coconut & Vegetable oil	
Turnover for a Month	Rs. 400,000.00 per month	
Villages served	Vellankulam, Sewa Village, Pali Aru, Thevanpidy, Theththavaady	
Average no. of people served	2500-3500 /month	
If not functioning - reasons		
Maintenance:-		
By whom?	MPCS ,Manthai West	
Cost of Monthly Maintenance	As the building new none so far	
Maintenance by whom	As the building new none so far	
Any budget for maintenance	By MPCS-Manthai West with funds form the profit made	
If funds avable adequate	Yes	
Future plans	To construct a strong fence around the Building and another Toilet To give scholarship to students who enter University To give loan for agriculture inputs and for fuel purchase in collaboration with relevant FO	
Department of Co-operative Development		
Frequency of visit by Officers	01/month	
Inputs/Advice to MPCS members	Training in Management and Financial skills	
Frequency of Auditing	Quarterly but checking on Cash in hand 01 times per month	
Any Other Matters	The people of Vellankulam and MPCS, Manthai West want to thank MANREP/JICA to constructing this building at an appropriate time as it is most essential for the Public as well as for the Agricultural and Fishing communities	

NURSERY FARM (1/2)
AGA/DS.Division: Madhu, GN Divn Parasankulam, Village: Parasankulam,
CBO Responsible: FO, Responsible Dept.: DOAD

No. of CBO Members	58	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.04
If functioning:-		
Varities of Vegetables/fruit trees cultivated	Banana, Pasion fruit, Ground nut, Brinjals, Tomato, Papaya, Drum stick, Pomegranate, Gauva, Pineapple Red onions, Lime, Orange	
Sapling production per Year	As per order APC, Irranaiilupaikulam they have grown Oranege -100, Lime-50, Pomegranate-25, Banana-25 for sale	
No. of Regular Workers (Members)	01 member with wagaes (4000=/month, other 3 members as daily paid workers whenever necessary @900=/day	
Material cost	2500/= per month approximately	
Marketing localities	Vavuniya, local outlets & visiting vendors on bicycle	
Income out of Produce (Monthly)	Not defined	
If not functioning - reasons		
Maintenance:-		
By whom?	FO in collaboration with DOAD	
Cost of Maintenance	8000/= per month approx.	
Is funds adequate for Mintenance	Not enough	
Marketing practices & plans	To expand production in collaboration with DOAD	
Future plans (production, Marketing, irrigation systems etc.)	To produce quality Seed Paddy with supervision and advice from DOAD & APC and supply to local farmers To produce seedlings which are in demand by local cultivators and sell these via 2 wheel tractor within 5KM radius To produce Coconut/Cashew seedlings for sales on order from local residents	
Dept. of Agraian Development:-		
Frequency of visit by Officers	Development Officer/Officer from APC (Madhu) visits Farm 03 times per month. Also Officers from Agriculture Dept. regular	
Inputs/Advice	BY DOP/Officers from APC & Agriculture Dept	
Any other matters	Via sale of Seedlings FO has made a profit of approximately Rs.43,000.00. Via retal of 2 wheel tractor they have made Rs 15,100.00	

NURSERY FARM (2/2)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village: Sewa Village,
CBO Responsible: FO, Responsible Dept.: DOAD

No. of CBO Members	31	
Present status of Facility:	Functioning	Handing Over Date: 2012.04.04
If functioning:-		
Varieties of Vegetables/fruit trees cultivated	Banana, Capsicum, Brinjals, Tomato, Papaya, Drum stick, Pomegranate, Gauva, Pineapple, Manioc, Lime, Orange	
Sapling production per Year	Not yet	
No. of Regular Workers (Members)	03 members are maintaining Farm & profit to be divided among them	
Material cost	2000/= per month approximately	
Marketing localities	Banana & Papaya to Local market	
Income out of Produce (Monthly)	Rs.5000/=per month	
If not functioning - reasons		
Maintenance:-		
By whom?	FO in collaboration with DOAD	
Cost of Maintenance	5000/= per month approx.	
Is funds adequate for Maintenance	Not enough	
Marketing practices & plans	To expand production in collaboration with DOAD	
Future plans (production, Marketing ,irrigation systems etc	To produce seedlings which are in demand by local cultivators and sell these via 2 wheel tractor within 5 KM radius	
Dept. of Agrarian Development:-		
Frequency of visit by Officers	DO/Officer from APC visit Farm 01 time per month. Also Officers from Agriculture Dept. regularly	
Inputs/Advice	BY DO/Officers from APC & Agriculture Dept	
Any other matters	Via production and sales of Cashew seedlings profit of RS.40,000.00 Via rental of 2 wheel tractor they have made Rs 6,500.00 Small sprinclar sets for 150 sq.m were installed by FO fund.	

SUPPLY OF FISHING CRAFT AND OTHERS (1/2)
AGA/DS.Divn: Manthai West, GN Divn: Anthoniyarpuram, Village: Anthoniyarpuram,
CBO Responsible: FCS, Responsible Dept.: DFAR

No. of CBO Members	121	
Present status of Facility:	Functioning	Completion Date: 2011.07.10
If functioning:-		
Total no. of FCS Members supplied with Fishing Craft ,OBE,Nets etc.	28 Members	
No. of members utilizing it	28	
Net Income per Month after utilizing supplied inputs	Average of Rs.15,000.00 per month	
Are they paying RF amount/Amount repaid per month	Yes - monthly Rs.5,000.00 as repayment	
No. of new crafts bought & supplied to new beneficiaries from repayment of RF	FCS, out of repayment, has bought 6 nos. boats (250,000/= each) & OBEs (80,000/= each) to members who do not possess fishing crafts & OBEs in collaboration with DFAR	
Savings -monthly and total sofar	After purchasing fishing craft & engines, balance is deposited in the FCS Bank account	
How to utilize the savings	Members - for home use, education of children, health and for additional fishing accessories	
If not functioning - reasons		
Maintenance:-		
By whom	Beneficiaries	
Any spares replced?Are they available in the local market?	Yes starter plugs, oil seals etc available in Mannar outlets	
Where is major repairs done?	In Mannar	
Any new accessories bought/for what	New varieties of nets for different seasons and type of stitch	
Future plans	To supply Fish craft & accessories to balance members. Establish Sea cucumber farm Establish a fuel pumping station and Rs.2,000.00 monthly to members who have school going children	
DFAR		
Frequency of visit by Officers	02 times per month and for all FCS meetings and to solve any discrepancy among members	
Any other matters		

SUPPLY OF FISHING CRAFT AND OTHERS (2/2)
AGA/DS.Divn: Manthai West, GN Divn: Thevanpidy, Village: Thevanpidy,
CBO Responsible: FCS, Responsible Dept.: DFAR

No. of CBO Members	210	
Present status of Facility:	Functioning	Completion Date: 2011.07.10
If functioning:-		
Total no. of FCS Members supplied with Fishing Craft ,OBE,Nets etc.	12 Members	
No. of members utilizing it	All 12 members	
Net Income per Month after utilizing supplied inputs	Average of Rs.10,000.00 per month	
Are they paying RF amount/Amount repaid per month	Yes - monthly Rs.5,000.00 as repayment	
No. of new crafts bought &supplied to new beneficiaries from repayment of RF	FCS, out of repayment, has bought 02 nos. vallams (275,000/= each) & 02 nos. Boats for Rs. 155,000.00 each & OBEs to members who do not possess them in collaboration with DFAR	
Savings -monthly and total sofar	After purchasing fishing craft & engines, balance is deposited in the FCS Bank account	
How to utilize the savings	Members - for home use, education of children, health and for additional fishing accessories	
If not functioning - reasons		
Maintenance:-		
By whom	Beneficiaries	
Any spares replced?Are they avilable in the local market?	Yes starter plugs, oil seals etc available in Mannar outlets	
Where is major repairs done?	In Mannar	
Any new accessories bought/for what	New varieties of nets for different seasons and type of stitch	
Future plans	To supply Fish craft & accessories to balance members. Establish Sea cucumber farm Supply Kerosine subsidy stamp to 30 members who are poor	
DFAR		
Frequency of visit by Officers	02 times per month and for all FCS meetings and to solve any discrepancy among members	
Any other matters		

CHICK BREEDING FARM (5 BUILDINGS)
AGA/DS.Divn: Nanaddan GN Divn: Cheddiarmagan Kaddaiadampan Village : CMKA
Responsible: LIBCO Responsible Dept.:Dept. of Animal Production & Health

No. of Society Members	Nanaddan Livestock Breeder's Cooperative Society	
Present status of Facility:	Functioning	Completion Date: 2011.12.20
If functioning:-		
No. chicks hatched /month	Average : 3,840	
No. of one day and one month Chicks sold/month at which price	Average : 1 day old chicks - 2,100 at Rs.80.00/ 1 month old chicks-1,740 at Rs.250.00	
No. of eggs production /month	Average : 6,350	
No. of eggs sold/month	Average : 1,230 at Rs.12.00	
No. of eggs utilized for hatch/month	Average : 5,120	
No. of Parent cockerel sold/month	Average: 54 at Rs.350.00/kg at present there no parent stock for sale	
Monthly turnover	Average: Rs.636,600.00 per month	
Monthly profit	Average : Rs.132,997.00	
Operation and Maintenance :		
By whom?	LIBCO	
Cost of Monthly O & M	Average : Rs.266,067.00	
Frequently damaged item	Door knob & heater inside hatchery machine. Electric bulbs, trip switch & water and mash feeder	
How do you get funds for	Through Hatchery production & sales	
Possess a Maintenance plan	Yes	
Future plans	To improve production in Hatchery in collaboration with DAPH To utilize fertile land at the rear of Hatchery for vegetable cultivation. Out of Pumpkins cultivated about 18-20 pumpkins sold	
Department of Animal Production and Health /Asst. Director - Mannar		
Frequency of visit by Officers	Vet Doctor visit the Hatchery once a month to observe ongoing work and give advice. Also she visit at our request to solve problems which crop up with chicks. Also regular Vaccination of Chicks, Vitamins and Medicines are supplied by them.	
Inputs/Advice		
Any other matters	Balance access road to CMKA up to bridge be renovated, vehicle to transport of inputs & products specially during rainy season and fencing of hatchery compound with safety nets for protection of chicks.	

CHICK REARING HUT (1/2)
AGA/DS.Divn: Manthai West, GN Divn: Vilathikulam, Village : Vilathikulam,
CBO Responsible: WRDS, Responsible Dept.: DAPH

No. of CBO Members	60	
Present status of Facility:	Not operating	Completion Date: 2012.04.02
If functioning:-		
No. of Chicks available at Present		
No. of Chicks sold		
Operational cost		
Income out of sale		
If not functioning - reasons	Due to difficulty in transporting chicks to & from and as Vilatikulam is a remote village they are unable to continue operation.	
Maintenance:-		
By whom?	WRDS	
Cost of Monthly Maintenance	Not yet known	
If funds adequate for Maintenance		
Output (Monthly Production one month old chicks)		
Monthly Income		
Maintenance Plan		
Variety of chicks reared		
Diseases to chicks ,if any		
Purchase of medicines,vitamins ..		
Cost of new Parent Stock/locality		
Future plans		
Department of Animal Production and Health		
Frequency of visit by Officers	Assistant Director-DAPH has visited and has held discussion with WRDS to re-commence operation	
Inputs/Advice		
Treatment to diseases		
Any other matters		

CHICK REARING HUT (2/2)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village : Sewa Village,
CBO Responsible: WRDS, Responsible Dept.: DAPH

No. of CBO Members	31	
Present status of Facility:	Not functioning	Completion Date: 1012.01.06
If functioning:-		
No. of Chicks available at Present		
No. of Chicks sold		
Operational cost		
Income out of sale		
If not functioning - reasons	Due to difficulty in transporting chicks to & from and as Sewa is a remote village they are unable to continue operation.	
Maintenance:-		
By whom?	WRDS	
Cost of Monthly Maintenance		
If funds adequate for Maintenance		
Output (Monthly Production one month old chicks)	Not yet	
Monthly Income		
Maintenance Plan		
Variety of chicks reared		
Diseases to chicks ,if any		
Purchase of medicines,vitamins ..		
Cost of new Parent Stock/locality		
Future plans	To grow Broiler chicks for which there is a local Market	
Department of Animal Production and Health		
Frequency of visit by Officers	Assistant Director-DAPH has visited and has held discussion with WRDS to re-commence operation	
Inputs/Advice		
Treatment to diseases		
Any other matters		

MARKET BUILDING (1/1)
AGA/DS.Divn: Manthai West, GN Divn: Vellankulam, Village: Vellankulam,
Responsible:Predeshiya Sabha, Responsible Dept.: PS Manthai West

Present status of Facility:	Functioning	Completion Date: 2012.5.26
When functioning:-		
Number of Stalls functioning	03 stalls	
Variety of items sold	Fish, Beef and Vegetables	
Rental /day/Month/Yearper floor area	At present for the next 06 months PS,Manthai West has given these stalls free of charge to encourage people to make it a popular Market place in the vicinity	
Utiliation of stall-Retail/wholesale	Currently retail sales	
Frquency of sale via Market	05 days /week	
Charges to venders	Free at the moment	
If not functioning - reasons		
Mainteance:-		
By whom?	PS, Manthai West	
Cost of Monthly Maintenance	None so far as it is a newly constructed building	
Frequently replaced parts	None	
If funds adequate for Mintenance	Not at the moment as the stalls are currently given free. Once stall charges are made, only then there will be funds for maintenance	
Maintenance Plan	Yes with PS, Manthai West	
Function of P.Sabha	To operate the Market by providing stalls on rent and to mainatin the building	
Future plans	Initially to construct a strong fence around the market to prevent stray cattle entering building	
	To convert portion of building as permanent stalls	
	To utilize balance protion as an open market with stalls on a daily rental basis	
Predeshiya Sabha, Manthai West		
Frequency of visit by Officers	02 time per week	
Inputs/Advice to Venders	To keep the stalls and market in a clean condition and to bring in variety of goods for sales on a whole sale and retail basis to establish this as the central market	
Any other matters	To promote the above mentioned activities and to maintain the building	
	Expecting much passengers may visit the market after A32 Road will be completed.	

REHABILITATION OF FLOOD DIKE
AGA/DS.Divn: Nanaddan, GN Divn: Cheddiyarmagan Kaddaiadampan, Village :Cheddiyarmagan Kaddaiadampan,
CBO Responsible: FO, Responsible Dept.: Dept. of Irrigation- Central

No. of CBO Members	110	
Present status of Facility:	Functioning	Completion Date: 2012. 08.09
If functioning:-		
Total no. of beneficiaries -F/I	85 F/286 Ind.	
Total acerage of land -cultivated beside Dyke	50 Acres	
Paddy cultivation	Same as Cheddiyarmagan Kaddaiadampan Tank	
OFC cultivation	No. of families: Acreage: Variety of Vegetables	
Marketing-Paddy	Where: Murnkan/Vavuniya Price /Bag Rs.1800-2000 (2010-2012)	
Is flood in village reduced	Yes. Severe flood does not come into village during the last rainy season	
Is Gaps in Dye fitted with sluices with help of IE -Central	Discussion with ID (Central) held, but no concrete dicision has been taken yet. Further discussions to be held.with ID Central	
Mainteance :-		
By whom?	FO, CMKA	
Cost of Maintenance	Approximately Rs.200,000.00 per year depending on the damage by flood. -FO-CMKA	
Frequently repaired spots	Spot where flood level is severe and erosion of dyke takes plase	
If funds adequate for Mintenance	Small maintenance by FO, Major born via ID (Central)	
Maintenance Plan	Not at presnt, but intend preparing one in collaboration with ID (Central)	
Outside Technicians from where	In consultaion with ID (Centreal)	
Future plans	1.To raise the height of Dyke by 2 feet 2. To note frequently damaged portion of dyke to repair it constantly	
Department of Development of Irrigation Central		
Frequency of visit by Officers	Visits when flood occurs	
Inputs/Advice	According to need	
Any other matters	To establish sluice cum flood outlet on the flood dyke with concent of ID - Central	
	In future to do any renovation work by FO via Community Contract to ensure quick work	

Annex 3.2 Results of Sample Survey on Fruit Plants Distributed

Variety of Tree	1st Plant	Nos. of Sample																																				Total Present	
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36		
Coconut	3	N	N	3	3	0	3	0	2	0	0	0	0	0	3	3	3	3	3	3	40	3	3	3	3	3	30	3	15	10	10	2	3	21	3	3	0	184	
Mango	2	2	2	2	2	2	2	1	1	2	1	1	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	1	1	2	2	2	2	1	1	63	
Banana	5	2	12	6	10	0	0	0	0	10	0	0	0	3	21	14	11	16	15	12	120	70	100	50	50	300	15	50	0	15	12	50	50	2	5	2	7	1030	
Pineapple	10	4	0	1	0	0	14	0	0	4	0	0	0	0	10	10	10	0	10	10	0	0	0	0	10	0	0	0	0	0	0	0	0	0	0	0	8	91	
Lime	2	2	2	2	1	2	1	0	2	2	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	6	2	2	2	2	2	2	1	1	1	1	0	1	65
Papaya	4	0	0	2	0	0	0	0	0	0	0	0	0	0	2	2	4	4	4	4	4	20	4	4	37	300	10	20	2	0	1	30	20	0	4	0	0	478	
Orange	2	2	1	2	2	1	1	1	0	2	2	1	0	2	2	2	2	2	2	1	2	2	2	2	2	2	0	2	2	1	1	2	1	1	1	0	1	52	
Pomegranate	3	1	2	2	1	2	2	2	1	2	2	0	2	0	3	1	3	3	3	1	3	3	3	3	2	2	0	2	2	1	2	2	2	2	2	2	1	67	
Guava	2	2	2	2	2	2	2	1	2	0	2	1	2	2	2	3	3	3	2	2	2	2	2	2	2	0	2	2	2	1	1	2	1	1	2	1	64		
Drumstick	2	1	1	2	1	0	0	0	0	1	0	0	0	2	1	1	2	2	2	2	2	2	2	2	2	2	2	2	2	1	1	2	1	2	2	0	1	46	
Jack	2	0	1	1	1	2	2	2	0	1	2	0	0	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	1	2	1	2	2	1	2	1	55	
Passion Fruit	2	0	0	2	0	0	0	1	0	0	0	0	1	0	2	2	2	2	2	2	2	2	2	1	0	2	0	2	2	2	2	2	0	1	3	1	0	40	
Cashew	3	N	N	N	N	N	N	N	N	N	N	N	N	N	2	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	0	0	0	59

Note: N; Not supplied

Annex 3.3 Results of Sample Surveys on Income from Fruit Production

No.	Village	Beneficiary	Approx. Monthly Income (Rs.)	No. of Banana Crops	Remarks
1	Kannaddy	Mrs. Anojini	-	2	Home consumption
2	Nedunkandal	A.Robinson	1,800	12	Via sale of Bananas
3	Sirukkulam	S.Manuel Silva	800	6	Via sale of Bananas
4	Sirukkulam	Ms. Sahaiyamariya Pieris	1,200	10	Via sale of Bananas
5	Sirukkulam	S. Almeida	-	0	Home consumption
6	Sirukkulam	A.Singaraiyan Croos	<1,000	0	1600/= via sale of Pineapple in 2012
7	Nedunkandal	Ms..T.Agness	-	0	Home consumption
8	Kannaddy	S.Sebamalai	-	0	Home consumption
9	Sirukkulam	S.Mariyathasan Fernando	900	10	Via sale of Bananas
10	Sirukkulam	Ms. Theresammah Croos	-	0	Home consumption
11	Periyakulam	T.Sebastampillai	<1,000	0	600/= via sale of Guava during season
12	Sirukkulam	S.Anton Premathas	-	0	Home consumption
13	Sirukkulam	Mariyan Moraes	-	3	Home consumption
14	Vilanthikulam	P. Ramasay	2,400	21	Via sale of Bananas, Seasonally via sale of Papaya - 1500/= per month & via sale of drumstick -1200/= per
15	Vilanthikulam	S. Sahathevan	1,200	14	Via sale of Banana, Seasonally via sale of Papaya-800/= per month & via sale of Drumstick- 800/= per month
16	Parasankulam	S.Sangaralingam	1,200	11	Via sale of Banana, Seasonally via sale of Papaya - 1600/= per month, Drumstick -750/= per month and a lot of Passion fruit of 1000/=
17	Parasankulam	A.Kamalakumar	1,500	16	Via sale of banana, Seasonally via sale of Papaya - 1200/= per month, Via sale of drumstick -900/= per month & sale of Passion fruit in a lot - 800/=
18	Sinna Valayankaddu	V. Arunthathavarsa	1,600	15	Via sale of Banana, Seasonally via sale of Papaya -750/= per month
19	Sinna Valayankaddu	S. Sivakumar	2,000	12	Via sale of Bananas
20	Ganeshapuram	A. Antharasa	9,000	120	Via sale of Bananas, 30 nos. of Papaya 2500/= per
21	Sewa Village	S. Selvarasa	3,300	70	Seasonally via sale of Banana -48,000/= , Sale of Papaya-2500/= , Via sale of Lime -2400/= per month, He is growing over 100 nos Bananas
22	Sewa Village	J.Yakkovu	5,500	100	Via sale of Banana & he has over 100 nos bananas Seasonally via Papaya- 2500/=
23	Ganeshapuram	M.Muruges	3,000	50	Via sale of Banana
24	Ganeshapuram	R.Mohan	3,800	50	Via sale of Bnanana, Seasonally via sale of Papaya-10,000/=, Seasonally via sale of Lime- 3200/=
25	Sewa Village	N.Raveendran	40,000	300	Via sale of Banana and Papaya possising 300 plans each with irrigation facilities
26	Pali Aru	K.Pathmananthan	<1,000	15	Home consumption & Banana Sale
27	Ganeshapuram	K.Chandrakumar	5,000	50	Via sale of Banana, Seasonally via Papaya-10,500/= , Seasonally via sle of Drumstick-6000/=
28	Anthoniyarpuram	J.Jeyarani	-	0	Home consumption only
29	Illupaikadavai	S.Saravanamuthu	1,200	15	Via sale of Banana
30	Illupaikadavai	K.Kulabalasingam	-	12	Home consumption only
31	Ganeshapuram	S. Kanagaratnam	4,500	50	Via slae of Banana -30000/= Seasonally via salse of Papaya- 25,000/=
32	Sewa Village	A.Vijaiyakumar	4,000	50	Via sale of Banan -over 50 plants, Seasonally via sale of Papaya- 2500/=
33	Theththavaady	S. Anantharasa	-	2	Home consumption only
34	CK Adampan	S. Theiventhiran	<1,000	5	Home consumption & once in 02 months slae of Banana-750/= Via
35	Kannaddy	Ms.Y.Vettiammah	<1,000	2	Home consumption- via sale of Passion fruit-320/=
36	CK Adampan	M.Sebamalai	<1,000	7	Home consumption - once in 02 months via sale of Banana-750/=