
Activity 4-1: Congestion Alleviation Measures



Activity 4-1: Congestion Alleviation Measures



Activity 4-3: PAS's Property 25km away



8. Output 5: Vessel arrival/departure procedure will be improved via Port EDI.

Activity 5-1: Assist Port EDI task force (PAS, MPWT and KAMSAB) to appropriately introduce and operate Port EDI for vessel arrival/departure procedure.

The progress of the Port EDI project which is being carried out simultaneously was reported to PAS staff

Activity 5-2: Document procedure of vessel arrival/departure will be eliminated soon after Port EDI is introduced.

An outline of the Port EDI system which would be introduced was explained to PAS and CIQ staff for better their understandings of the new system.

Activity 5-3: Develop guidance to compile calling vessel statistics via Port EDI data.

Present status of statistics works in PAS was grasped.

