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Items 2000 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
I. First Step (Short Tern): 
Implementation for Group A Projects    Aug  Aug
(1) Completion of feasibility 
      study for (4 projects) 
(2) Detailed Design  (D.D) Jan Dec
     of the above
  Oct Sep
(3) Tendering for No. 9 Taskourt Project 

(4) Construction of No. 9 Taskourt Project  Dec  Nov
 
(5) Tendering for remaining Feb Jan
      3 projects of the above
(No. 5 N'Fifikh, No. 10 Timkit and No. 17 Azghar)
(6) Construction of the Apr  Sep
       above 3 projects Dec July
II. Second Step (Long Term): Master 
Plan for Group B and C Projects 
III. Third Step (Long Term):    Aug  Nov
Implementation for the priority Projects      
for Group B and C Projects (4 projects) (FS) (Const)
IV. Further Step (Long Term): Dec  Nov      
   - First Priorty Projects (4 Projects)

(MP) Dec (Const)  Nov
   - Second Priorty Projects (4 Projects)

(MP) (Const)

Remarks:
1) FS:   Feasibility Study 3) Const: Construction
2) MP: Master Plan Study
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Figure 11.3.2
Flow of Water Charge to be
collected from the Beneficial
Farmers
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