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UPGRADING INTER-URBAN HIGHWAY
SYSTEM ALONG THE PAN-PHILIPPINE HIGHWAY

PLARIDEL BYPASS
(STA. 47 + 400.00 — STA. 48 + 625.00)
CONTRACT PACKAGE NO. Iil

BIDDING DOCUMENTS
VOLUME Hli

TECHNICAL SPECIFICATIONS
(PART !l —~ SPECIAL PROVISIONS)

INTRODUCTION

The Specifications describe in detail the work to be executed, the character and quality
of materials and workmanship and the special responsibilities of the Contractor that are
not covered by the Conditions of Contract. It shall be read in conjunction with the
Contract Drawings and the other contract documents.

The Specifications of this project comprise of the “ General Specifications ”.(which are
the "DPWH Standard Specifications for Public Works and Highways, 1995 Edition,
Volume II" and its “ Supplemental Specifications ”, if any, adopied by the DPWH
subsequent to the publication of the said Standard Specifications) as well as the
Special Provisions and Other Supplemental Specifications” (which are contained in
this volume, Volume i — Part Il of the BIDDING DOCUMENTS). Peartinent notes
appearing in the Contract Plans or Drawings, shall also be considered as part and
parcel of the technical specifications. Such notes shall take precedence over the
General Specifications and the Special Provisions. Further amendmenis to the
Specifications and to any other Bid Documents, if necessary, shall be furnished to
prequalified bidders, by means of Supplemental Notice(s), Bid Bulletin(s) or
Addenda.

The “ DPWH Standard Specifications ¥, Volume I is presented in nine (9) parts
(PART A, PART B, PART C . ... up to PART 1) with each part (except for Part I1),
providing the specifications for certain iterns of work belonging to a particular “type of
work” as follows:

PART A - Facilities for the Engineer

PART B - Other General Requirements

PART C - Earthwork

PART D - Subbase and Base Courses

PART E - Surface Courses

PART F - Bridge Construction

PART G - Drainage and Siope Protection Structures
PART H - Miscellaneous Structures, and

PART | - Materials Details

PART A - Facilities for the Engineer and PART B - Other General Requirements
prescribe some general requirementis of the Contract in terms of  items of temporary
works or facilities “ required for the proper prosecution and completion of the project
but which do not necessarily become integral parts of the completed project.
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PART C to PART G provide the specifications of “ items of permanent works * with
each part covering only items belonging to the particular type of work that the “part”
represents. The specifications hereunder are generally presented under five (5) distinct
sections as follows:

Description;

Material Requirements;
Construction Requirements;
Method of Measurement; and
Basis of Payment.

RN~

PART H - Miscellaneous Structures provides the specifications of “ items of
permanent works” regarding structures pertinent to highways, bridges and airport-
runways that may not properly be classified as belonging to any of the par’ucular types of
work represented by the earlier parts (PART C to PART G).

PART | — Material Details deals with additional and more detailed specifications of
individual component materials required in the construction of the * items of work ”
taken up under the earlier eight (8) parts (PART A to PART H).

The “Special Provisions” consist of modifications in or additional specifications to the
DPWH Standard Specifications, Volume 1l to adjust the latter to conditions and/or
requirernents peculiar to this project. Some of these modifications and additional
specifications may actually be of general application but (in the absence of supplemental
specifications formally adopted for the same by the DPWH subsequent to the
publication of the DPWH Standard Specifications for Public Works and Highways,
19985 Edition, Volume Il) they have been included here in the Special Provisions.

The “Special Provisions” for this project, contained in this volume (Volume Ili — Part Il
of the Bidding Documents), consist of modifications and additional specifications as

follows:

1. Modifications in the specifications of “standard work items * {under PART A to
PART H of the General Specifications). These modifications are carried out
without changing the “number” and “name” of each of such “"standard work
items”, together with PART | for Materials, and

2. “ Additional or special work items * if any, under each of PART A to PART H,
and the specifications of each, {particularly under PART F - BRIDGE
CONSTRUCTION and PART H — MISCELLANEOUS STRUCTURES).

The ltem Number of a “special work item” is distinguished by placing the
symbol “SPL” before its designated Arabic number.

3. PART J — MOBILIZATION AND DEMOBILIZATION, contains the specification
for a special work item designated as:

SPL 800 - Mobilization and RDemobilization

4. Copy of the “Revised Schedule of Minimum Test Requirements Governing
ltems of Work of the DPWH Standard Specifications for Highways, Bridges
and Airports, (Volume ) per DPWH Memorandum Circular dated 25
January 1989” is attached as Appendix - A of this Volume.
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5. If any applicable Special Specification is lacking in this Volume, the
corresponding specification in the AASHTO Standard Specifications for
Highway Bridges, Sixteenth Edition, 1996, shali be deemed to apply.

6. PART K — PROVISIONAL SUMS

Each Provisional Sum shall only be used, in whole or in part, in accordance with
the- Engineer’s instructions and the Contract shall be adjusted accordingly.
Conditions of Contract, pertaining to Provisional Sums, is contained in Sub-
clause 13.5, page 38 of the FIDIC Conditions of Contract for Construction,
(General Conditions) which has been adopted by DPWH for its foreign assisted
infra-structure projects.

A summary of the work items (which are provided with provisional sums),
together with the provisional sum provided for each, is contained in PART K of
this volume on Special Provisions.
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PART A

FACILITIES FOR THE ENGINEER



FACILITIES FOR THE ENGINEER A

PART A
A1
A1

1.

o R —

- FACILITIES FOR THE ENGINEER
REQUIREMENTS
Offices and Laboratories for the Engineer

The Coniractor shaill provide and maintain until final completion and
acceptance of the project one (1) unit combined Field Office and Laboratory
building and one (1) unit Living Quarters for the Engineer to be erected on a
designated government owned site and hereinafter referred to as the
“Engineer's Compound”,  The building shall be constructed with the
combination of pre-fabricated metal components and concrete, all in
accordance with the standard specifications and design shown on the
approved Drawings. The facilities shall be provided with all the necessary
electricity, water and drainage services for twenty-four (24) hours a day, for all
days of the confract period, for the exclusive use of the Engineer and his staff.
The building shall be ready for occupancy and use after three (3) months from
the commencement of the Works.

During the three (3) months period, while the combined Field Office and
Laboratory building and the Living Quarters for the Engineer are under
construction, the Contractor shall provide temporary facility on a rented
building(s) conforming to all the requirements and to the satisfaction of the
Engineer. The Contracior shall maintain also such temporary facilities for the
Engineer for a certain period specified.

The Contractor shall obtain approval from the Engineer on the detailed tayout
of the Engineer’'s Compound before any work upon them is commenced.

Where necessary, the Engineer’'s Compound shall be fenced with barbed wire
{or equivalent) to a height as shown on the Drawings and with necessary gates
as directed. The estimated perimeter of fencing shall be determined and
approved by the Engineer. When required, the ground shall be raised to a
grade that will keep it completely free from ficoding or to prevent inundation
during rainy season. The compound shall be provided with a parking area for
at least six (6) vehicles. Qutside lighting around the building and parking shall
be installed to the satisfaction of the Engineer and be maintained at all times.
Appropriate signs shall be installed to identify the facility to public and visitors.

The Contractor shall furnish within thirty (30) calendar days afier receipt of
Notice to Proceed, sufiicient furnitures and fixtures, and equipments and
appliances specified under SCHEDULES A and B respectively, and necessary
supplies and consumable stores as prescribed in SCHEDULES E and F, for
use in the combined Field Office/Laboratory and Living Quarters, all as
required by and to the satisfaction of the Enginesr.

All furnitures and fixtures, appliances and equipment specified herein 1o be
provided, and the [aboratory testing equipment and apparatus listed under
SCHEDULE C and other items to be purchased, for the use of the Engineer
shall be brand new when initially furnished and shall conform with those
indicated on the Drawings and/or Specifications as 1o kind, grades, types and
sizes or as determined by the Engineer.
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FACILITIES FOR THE ENGINEER A

In the absence of potable water supply system within the area, the Contractor
shall, after approval of the Engineer, construct and install a 3,000 liters
capacity elevated water tank with two (2) horse power deep well pump or
equivalent capacity to sufficiently supply the requirements of the Engineer's
Compound. Should there be no main electric line available, the Confractor
shall also provide a generator or power generating unit with enough capacity to
supply the power needed.

All installations, fixtures, fittlings and accessories shown are to be understood
as minimum requirements only and shall not restrict the Engineer from ordering
the Contractor to provide supplementary provision. In the absence of any
details or specifications or provisions for the purpose of making alterations or
amendments to the Pay Items, the Coniractor shall seek approval of the
Engineer.

A septic tank, as part of the facilities for the Engineer shall have a capacity of
not less than six (6) cubic meters with two compartments. The Contractor
must provide a drain field with drain tile or a leaching well with adequate
capacity for the personnel and the usage of the facility for the duration of the
Contract. The Contractor may propose other satisfactory method for disposing
of sanitary waste that may be implemented only after written approval by the
Engineer.

It shall be understood that if the Contractor cannot provide the articles as
described or intends to supply equivalent substitutes, he should secure the
approval of the Engineer and if such approval is granied it will be on the
condition that adjustments in prices shall be affected based on the receipted
invoice submitied by him.

At the completion of the Contract, the combined Field Office/Laboratory and
the Living Quarters for the Engineer shall be turned-over and become property
of the Government.

2. Add the following at the end of Sub-item No. 2:

All tests and quality control works shall be done by the Contractor's Materials
Testing and Laboratory Staff under the direct supervision of the Engineer's
representatives.

All tests shall normaliy be carried out on the Site, except that, certain special
tests may subject to the approval of the Engineer, be carried out at an
approved independent testing laboratory. The Contractor shall, if so approved,
make all necessary arrangements for the supply and delivery of samples to,
and collection of samples from such independent laboratory. Unless otherwise
specified, the Coniractor shall arrange for one copy of the independent testing
laboratory test certificate to be delivered to the Engineer’s Representative not
less than three (3) days before the materials covered by the relevant test
certificate are incorporated into the Works, and the test ceriificate shall be
related to the materials from which the samples was taken.

These tests and quality control works shall be the responsibility of the
Contractor., He is required to provide laboratory personnels enumerated under
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FACILITIES FOR THE ENGINEER A

SCHEDULE D in order to carry out the whole tests as they are defined in the
Contract or as directed by the Engineer.

The personne! appointed by the contractor shall be well experienced in the
type of work to be undertaken and shall be subjected to the approval of the
Engineer. They shall work full time and shali be responsible 1o the Engineer's
Materials Supervisor for all works carried out in the Laboratory.

The Engineer shall define from the beginning of the Works, and in accordance
with the specifications, all tests to be performed for each kind of materials
andfor works, together with the corresponding frequencies to be used and
amend or change such statement from time to time during the progress of work
it deemed necessary.

3. Delete Sub-item No. 3 in its enlirely.
4. Modify the text of this Sub-item with the following:

The Contractor shall provide and maintain on rental basis, one (1) base station
UHF/NVHF Transceiver Radio Communication System and four (4) sets of
portable (Hand held} Radio Transceiver, complete with accessories for the use
of the Engineer. The UHF/VHF fransceiver capable of clear reception shall be
installed at the location to be designated by the Engineer. One (1} operator
who shall man the facility shall also be provided by the Contractor for the
duration of the contract works.

The acquisition, installation at locations selected by the Engineer and securing
all necessary licenses and permits of the items shall be the respaonsibility of the
Contractor. The communication facilities shall be installed not later than thirty
{30) calendar days after the receipt of ihe Notice to Proceed (NTP). Failure on
the part of the Contractor to install such equipment within the time stipulated,
the Engineer shall be entitied 1o take such action as he may be deemed
necessary, and charge all relevant expenses {0 the Contractor by deducting
the amount from the Contractor’'s monthly billing.

5. Delete Sub-item No. 5 in its enlirety.
B. This Sub-item is modified and supplemented as follows:

By way of maintenance, the Coniractor shall provide all the necessary
personnels specified under SCHEDULE D to maintain all the facilities in good
operating condition, to adequately safeguard and secure the building,
equipment and property day and night, and to take care household helps, all as
directed and approved by the Engineer.
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FACILITIES FOR THE ENGINEER 7 A

PROVISIONS FOR FURNISHING FURNITURES /FIXTURES, EQUIPMENT
AND APPLIANCES FOR THE COMBINED FIELD OFFICE/LABORATORY
AND LIVING QUARTERS FOR THE ENGINEER

SCHEDULE A - Furnitures and Fixtures for the Combined Field
Office/Laboratory and Living Quarters for the Engineer

For the Combined Field Office/Laboratory:
Description Unit Quantity

Executive Table, KD Tanguile, dark Each 2
brown non-gloss varnish, 75 cm. x 150

cm. 3 drawers on one side and center

drawer provided with locks and keys

and 1/4" thick glass

Office Table, KD Tanguile, dark brown Each 10
non-gloss varnish, 60 cm. X 120 cm. 3

drawers on one side and center drawer

provided with locks and keys

Executive chairs on rollers, padded with Each 2

back and arm rest to match executive

table

Swivel Chair on rollers, padded with Each 2

back and arm rest to match

Office Desks, 75 cmxi150cm with 3 Each

drawers on each side with locks and

keys

Stacking chair, padded with backrest Each 30
Drafting Table, KD Tanguile, dark Each i

brown non - gloss varnish 80 cm x 150
cm with drafting stool with padded seat
of synthetic leather upholstery

Complete set of drafting instrument, Set 1
K&E of model or equivalent

Typist Table, KD Tanguile, dark brown Each i
non - gloss varnish 60 x 100 cm. With

chair padded seat of synthetic leather

upholstery

Conference Table, KD Tanguile Dark Each i
brown, non gloss varnish, 140 x 240 x
32 cm. deep with shelves
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FACILITIES FOR THE ENGINEER A

Table for Office Copier Each 1
Steel Filing Cabinet for Horizontal Plan, Each i
5 drawers

Steel Filing Cabinet, 4 drawers with Each 6

iock and keys, fire resistant
Venetian Blinds for all Windows Lot 1

For the Living Quarters:

Single bed, 187 cm. long by 90 cm. Each 3

Wide with 10 cm. Thick foam rubber

matiress

Double deck bed with 10 cm. Thick Each 5

foam rubber matiress

Chairs, upright with padded seat and Each 27
backrest

Venetian Blinds for all Windows Lot 1

Dining table for 8 persons, KD Unit 1

Tanguile, dark brown, non - gloss
varnish, 6 mm. Thick glass top

Chairs with backrest, KD Tanguile, Each 8
dark brown, non — gloss varnish

Long sofa with padded arm and Each i
backrest synthetic leather upholstery

Sofa lounge chairs, with padded arm Each 2
and backrest, synthetic Ieather

upholstery

Cupboard, KD Tanguile, 122 cm. wide Each i

by 32 cm. Deep, with 5 shelves and
panel doors with locks and Keys,
painted

SCHEDULE B - Equipments and Appliances for the Combined Field
Office/Laboratory and Living Quarters for the Engineer

For the Combined Field Office/Laboratory:
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FACILITIES FOR THE ENGINEER A

Description Unit Quantity
IBM Typewriter Set Ill, with standard Each 1
carriage or equivalent
Electronic Calculator, Casioc FX 4200 or Each 8
equivalent
Desk type calculator w/ registering type Each 1

Casio or Equivalent

Photo Copier, Sharp SF-2414, 14 CPM Each 1
or equivalent

Air Conditioning Unit, window type with Unit 4
timer complete  with standard

accessories, 2.5 hp which will operate

on 220 V cycle single phase current

with timer

ASUS P3BF/P3B-133, Intel Pentium IV Set 3
800 MHz (Slot 1) 128 MB DIMM RAM,
20 GB Quantum/Maxtor hard disk, 1.44
MB Floppy disk drive (TEAC), 52X
Creative CD-ROM drive (with Infra
Red), 32 MB Video Card (AGP), CMI
8738 PCI Sound Card (32 bit) or with
AM/FM  Sound Card, NTC 102-104
keyboard PS/2, 3 button mouse
(Logitech, PS/2}, 17" Color Monitor
(Viewsonic), UPS with AVR (A.P.C),
Dust Cover, Mid Tower Gasing with 300
watts power supply, Aitec Lansing
speaker with surround and Sub (latest
model). 2 USB Ports, ASUS 56 kbps in
V.90 Modem Riser Card, ASUS PCI-
Li01 Fast Ethernet LAN Card,
{0BASE-T LAN Twist Pair Straight
Cable 10m Length with connectors

Piain Paper Tele/fFax Machine Unit 1
Regular Licensed Installer CD’s MS- Unit 1
Windows 2000

Microsoft Qffice 2000 included Power
Point , Symantec Norton Systern Works
2002 included Anti-Virus software

External ASUS CD-BW Drive 8x Unit i
Record [/ 4x Rewrite [/ 32x Read
included CD Recording Software with
ASUS PCI-DA2200 SCSI RAID Card or
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FACILITIES FOR THE ENGINEER

equivalent ASUS Internal Drive

LAN Hub Port for 10BASE-T Cable with
4 ports min

HP Scanner for A3 Size included Scan
Software with SCS|I Card or USB
Connector (latest model)

HP Printer, DesklJet 1120C or higher
(latest model)

HP Printer, Laser Jet 6L or higher
{latest model)

Standard Computer Table

Magnetic whiteboard, 4' x 8' on rolter
stand, usable both side

Autofocus 35 mm SLR Compact
Camera with at least 35-70 mm Zoom
{ens or equivalent

Electric Stand Fan, 16" diameter blade
Fire Extinguisher, 10 [bs.

Wall Clock

Electric Air Pot, 3.5 liter capacity

Manual Punching/Binding Machine {B,
Master, 24 pins, Switzerland

For the Living Quarters:
Air-conditioning unit, window type w/
timer complete with standard access.
1.0 hp which will operate on 220 V
cycle single phase current

Refrigerator, 10 cu. fi.

Gas stove with two (2) burner complete
with hose, regulator and LPG tank

Electric Stand Fan, 16" diameter blade
Fire Extinguisher, 10 Ibs.
Wall Clock

Unit 1
Unit 1
Unit i
Unit 1
Unit 7 3
Each 2
Each |
Each 6
Each 2
Each 1
Each 1
Each 1
Each 3
Each i
Unit 1
Each 7
Each 2
Each 1
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FACILITIES FOR THE ENGINEER

A -

Electric Air Pot, 3.5 liter capacity

Set of kitchenwares for at least 12
persons consisting of the following:
Spoons, forks, knives, cups and
saucers, serving plates, placemats,
ash, rice plates, pitchers, kitchen
knives, ash trays, bolos, casserole,
frying fan, canisters

Water Purifier/Filter System

Petromax or approved equal for
emergency use

Each
Set

Each
Each

PROVISIONS FOR FURNISHING LABORATORY TESTING EQUIPMENT

/APPARATUS

SCHEDULE C - Laboratory Testing Equipment/Apparatus

Description Unit Quantity

1 Soll Testing Equipment

a.) Gradation

3 - 8" dia. Brass Sieve Each 1

2° - 8" dia. Brass Sieve Each i

11/2" - 8" dia. Brass Sieve Each 1

1" - 8" dia. Brass Sieve Each 1

3/4" - 8" dia. Brass Sieve Each 1

1/2" - 8" dia. Brass Sieve Each 1

3/8" - 8"dia. Brass Sieve Each 1

#4 - 8 " dia. Brass Sieve Each 1

#10 - 8" dia. Brass Sieve Each 1

#12 - 8" dia. Brass Sieve Each 1

#40 - 8" dia. Brass Sieve Each i

#200 - 8" dia. Brass Sieve Each 1

#200 - 8" dia. Brass Sieve Each 1
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FACILITIES FOR THE ENGINEER A

Brass Pan 2" x 8" diameter Each 1
Brass Cover with ring Each 1
Brass, Wire, Sieve Each i
Galvanized Steel Pan, 24" x 24" x 3" Each 1
with handle

Galvanized Steel Pan, 18" x 18" x &" Each i
with handle

Vol. Flask with Top, 500 ml. Each 2
Mechanical Operated Sieve Shaker Each i
Wash Bottle, 1000 ml. Each 1
Triple Balance, 2610 gms., 0.10 grams Each 1
sansitivity or equivalent

Drying Pans - 12" x 12" x 3" Each 2
Sieve Brushes Each 2
Sample Spilitter 2-1/2” chute width Each i
Sample Splitter 1-1/2” chute width Each 1
Hard Bristle Brushes Each 2
Paint Brush - 2.5 Each 2

b.) Atterberg Limits

1. Lliquid Limit Test Set with counter consisting of the foliowing:

Liquid Limit Set with spatula & Each 1
grooving tool

Graduated Cylinder, 100ml Each 1
Evaporating Dish, 250 ml, 115mm Each i
X 45mm

2. Plastic Limit Test Set consisting of the following:

Plastic Lirmit Plate Each i
Graduated Cylinder, 25 ml Each i
Evaporating Dish, 120 ml, SOmm x Each i
37mm lfong
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FACILITIES FOR THE ENGINEER A

Aluminum Moisture Can, 3 oz. with Dozen 1
cover
Plastic dispensing bottle, 250ml Each 1
Set of triple beam balance, 311 Set 1
capacity with sensitivity of 0.01
gram
3. Wash bottle, 1000m! Each 1
4,  Dial — 0 gram balance, 310 grams Each i
capacity x 0.01 gram sensitivity 0’
haus

c.) Moisture Density Relation

Compaction Mold, 4" dia., 1/30 cu. ft. Each 1
with collar and base plate

Compaction Rammer, 5.5 |b. X 12" Each 1
drop

Compaction Mold, 6" dia. 1/13.33 cu. fi. Each 1
with extension collar and base plate

Compaction Hammer, 10 |bs. X 18° Each i
drop

Steel Straight Edge, 12 - inch x 1 1/2" x Each 1
1/ u

Mixing Towel, 2.5" X 4.5" blade Each 2
Spatula, 8 inches blade Each 1
Spatula, 4 inches blade Each 1
Trimming Knife Each 1
Heavy Duty Solution Balance, 20 kg. Each i
Capacity

Mixing Pan, 24" x 24" x 3" with blade Each 1
Moisture Can, 500 cc with cover : Each 6

d.) Laboratory CBR
ltems included per set.

Mechanical Loading Press, 45 KN cap. Unit 1
w/ metric dial reading t6 0.025 mm
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FACILITIES FOR THE ENGINEER A
CBR Mold, 6" dia. X 7" w/ coliar and Each 3
base plate
Slotted Surcharge Weight, 25 Ibs. Each 2
Circular Surcharge Weight, 25 lbs. Each 2
Straight Edge, 12" x 1-1/2" x 1/8” Each 1
Spacer Disk Each 1
CBR Swell Plate Each 1
Dial indipator Reading to 0.025 mm for Each i
penetration
Sweli Diat Indicator Each i
Holder of Penetration Dial
Tripod Aftachment Each 1
4.5 T Capacity Proving Ring Each 1
Fiiter Screen, 100 mesh, 5-5/16" dia. Each 1
Filter Screen, 15 cm., Box of 100 Box 1
e.) Field Density
Sand Cone and Jug Set 1
Replacement Jug, Plastic Set 1
Density Plate Set 1
Sample Can Pieces 10
Liquid Sample bags, 8" x 14" Each 200
Sampling Spoon Each 2
Plastic Bags, 8" x 14" x 0.0035 Each 200
Field Can, 1 Gallon Each i
Steel Chisel, 1" width Each i
Ball Hammer Each 1
Sand Scoop Each 1
Speedy Moisture Tester with Reagents Unit 1
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FACILITIES FOR THE ENGINEER

Field Scale, 15 kgs; 4.5 gram
Sensitivity

Ottawa Sand

f.) Organic Impurhties

i. Graduated Test Botlle, 12 oz.

2. Sodium Hydroxide Solution

3. Color Standard Chart for Organic
Impurities

11, Concrete Testing Equipment

#4 - 8" dia. Brass Sieve

#8 - 8" dia. Brass Sieve

#16 - 8" dia. Brass Sieve

#30 - 8" dia. Brass Sieve

#50 - 8" dia. Brass Sieve

#100 - 8" dia. Brass Sieve

#200 - 8" dia. Brass Sieve

Portable Compression Testing
Machine, 100 tons

Sample Splitter, 2-1/2" Opening
Cylinder Mold, 6" x 12"

Slump Cone & Base w/ Graduated
Tamping Rod

Beam Molds, 6" x 6" x 18”

Mixing Pan, 24" x 24" x 3"
Pressure Meter, 1/4 cu. ft.
Cement Trowel (rectangular blade)
Cement Trowel (triangular blade)

Density Basket , 2,36 mm mess

Set

Each

Pieces
Bottles

Each

Each
Each
Each
Each
Each
Each
Each

Unit

Unit
Each

Set

Pieces
Each
Each
Each
Each
Each
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FACILITIES FOR THE ENGINEER A
Yield Bucket, 1/2 cu.ft. Each i
Yield Bucket, 1 cu.ft. Each i
Concrete Airmeter Each 1
Platform on Balance, 100 kgs capacity, Each i
200 grams sensitivity
Capping Set Set 1
Core Drilling Machine 4 dia. Unit i
Core Drilling Machine 6" dia. Unit 1
Specimen Cutting Machine, 4" dia. Unit 1
Specimen Cutting Machine, 6 dia. Unit 1
Vicat Apparatus Each 1
Gilmore Needle Each i
Cylinder Capper, 6" x 12° Each i
Cylinder Carrier, 6" x 12" Each i
Warmer, 220V, 50/60 H2 Each 1
Capping Ladle, 8 oz. Each 1
. Miscellaneous Equipment & Ifems
Laboratory Oven, Double Wall, Unit i
220v/60, AC cycle 24" x 24" x 34.5"

Gas Range, 3 Burners with Oven Each 1
Graduated Cylinder, 1000 ml Each 1
Graduated Cylinder, 500 ml Each 1
Graduated Cylinder, 100 ml Each 1
Graduated Cylinder, 50 ml Each 1
Graduated Gylinder, 25 ml Each 1
Sand Equivalent Set Set 1
Speedy Moisture Tester w/ Reagents Each 1
Vernier Caliper Each 1
Upgrading Inter-Urban Highway System Bidding Documents
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FACILITIES FOR THE ENGINEER

Hot Plate, 12" x 24" x, 220 V

Vertical Capping Set
Glass Flate, 15 cmx 15 cm

Stanley Steel Tape, 5 M.

Pipe Wrench, 500 mm

Trowel, 150 mm Blade

Steel Straight Edge, 300 mm long

Stainless Steel Mixing Bowl, 5 liters
capacity

Calcium Carbide Reagent
Plastic Buckets

Sand Equivalent Stock Solution
Shovel, Short Handled

L.A. Abrasion Machine

Pick

Sodium Hydroxide Selution for Organic
Impurities

Paint Brush, 2.5 cm. wide

Sodium Sulphate  Solution  for

Soundness
Rubber Mallet, 15 cm. diameter
Distilled Watsr

Scoop, Square Mouth, Cast Aluminum
76 em X 20 cm diameter

AV Publications

Part | AASHTOQO Specifications, latest
Edition

Part || AASHTO Tests, latest Edition

Each

Each
Each

Each
Each
Each
Each

Each

Box
Each
Bottles
Each
Unit
Each

Bottles

Each

Botties

Each

Each

Each

Each

10

10
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FACILITIES FOR THE ENG

INEER A

.

A

The Contractor shall carry out the underlisted minimum tests requirement.
Unless otherwise stated, the tests shall be as specified under the following

AASHTO Methods:

a) Soil and Aggregate Testing
Test Reference
(AASHTO Designation)

T- 11

T-19
T-27

T-88
T-89

T-90

T- 92
T-96

T-100
T-134

T-176

Standard Method Test For:
Amount of material finer than 0.075 mm
sieve in aggregate
Unit Weight of aggregate

Sieve Analysis of Fine and Coarse
Aggregate

Mechanical  Analysis of  Extracted
Aggregates

Specific Gravity and Absorption of Coarse
Aggregaies

Specific Gravity and Absorplion of fine
Aggregates

Dry Preparation of Disturbed Soil Aggregate
Samples for Test

Particle Size Analysis of Soils
Determining the Liguid Limit of Soils

Determining the Plastic limit and Plasticity
Index of Soils

Determining the Shrinkage Factors of Soils

Resistance {o Abrasion by use of LA
Machine

Moisture Density Relations of Soils using a
2.5 kgs. Rammer and 305 mm Drop
(Standard AASHTOQ).

Speacific Gravity of Soils

Moisture-Density Relations of Soil Cement
Mixture

Plastic Fines in Grade Aggregates and Soils
by use of the Equivalent Test

Upgrading Inter-Urban Highvray System
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FACILITIES FOR THE ENGINEER A

T-180

T- 181
T-193
T-203

Moisture Density Relation using 4.55 kgs.
Rammer and 475 mm Drop (Modified
AASHTO)

Density of Soil in place by Sand cone Test
California Bearing Ratio

Soil Investigation and Sampling by Auger
Borings

Determining of the Moisture Content by “Speedy Moisture Tester”

Method:

ASTM 1632

ASTM 1633

b) Concrete Testing

Test Reference
(AASHTO Designation)

T-21

T-22

T-23

T- 24
T-26
T-97
T-119

T-121
T-123

T-128

T- 141

T- 148

Compaction of Soil-Cement Mixiure
Specimen

Seven (7) Days Compressive Strength Test
of Soil-Cement Mixture

Standard Method Test For:

Organic Impurities of Sands for Concrete

Compressive Strength of Cylindrical
Concrete Specimens

Making and Curing Compressive and
Flexural Test Specimens in the Field

Concrete Core Sampling

Quality of Water to be used in Concrete
Flexural Strength of Concrete

Slump of Portland Cement Concrete

Weight per Cubic Footf, Yield and Air
Content of Concrete

Capp%ng Cylindrical Concrete Specimens
Making and Curing Concrete Compression
and Flexure Test Specimens in the
Laboratory

Sampling of Fresh Concrete

Measuring Length of Drilled Concrete Cores
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FACILITIES FOR THE ENGINEER

PROVISIONS FOR OPERATION/MAINTENANCE OF THE COMBINED
FIELD OFFICE/LABORATORY AND THE LIVING QUARTERS FOR THE

ENGINEER

SCHEDULE D - Operation/Maintenance
Office/Laboratory and Living Quarters

Description

a) Operation/Maintenance Staff
Messenger/Utility Man
Watchman/Security Guard
Cook/Maid

b) Laboratory Staff
Laboratory Technician
Laboratory Aide
Clerk Typist/Encoder

¢) Survey Personnel
Survey Aide
Instrument Man
Draftsman/Plotter
Laborer

d) Miscellaneous
Water Bill

Electric Bill

Combined Field

Quantity

one (1)
three (3)

one (1)

wo (2)
four (4)

one (1)

two (2)
One (1)
One (1)

two (2)

28 months

28 months

PROVISIONS FOR FURNISHING SUPPLIES AND CONSUMABLE STORES
FOR THE COMBINED FIELD OFFICE/LABORATORY AND THE LIVING

QUARTERS FOR THE ENGINEER

SCHEDULE E - Supplies and Consumable Stores for Combined Fieid

Office/Laboratory

Upgrading Inter-Urban Highway System
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FACILITIES FOR THE ENGINEER

Description

Unit

Quality

a) Oftfice Supplies (to be provided only on the 1st month)

Stapler

Staple Remover

Two (2) Hole Puncher
Tape Dispenser
Triangie, 30 x 60 x 12"
Triangle, 45 x 45 x 12"
Protractor, 360 x 187 dia.
Highway Curves, Metric
Triangular Scale, Metric
Erasing Shield, Stainless
Incoming/Qutgoing Table Tray
Waste Paper Bin

Pencil Sharpener

Steel Ruler, 36 inches
Scissors

First Aid Kit

Stamp Pad w/ Ink

Complete Set of Technical Pen with
box, # 0.1 - #1.2

Field Book

Record Book

Mechanical Pencil 0.5 mm
Lettering Set (Leroy)

T — Square, 90 cm. Long

NT Cutter

Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Set
Set

Piece

Piece

Each
Each
Each

Each
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FACILITIES FOR THE ENGINEER

b) Office Supply (Monthly)
Cartridge (Computer Printer/Ink)
Diskette, High Grade

Bond Paper, A4 size

Bond Paper, Long

Yellow Pad Paper

Carbon Paper
Staedtler Pencil (2B, HB & F)
Ballpen

Sign Pen

Eraser, Staedtler

Correction Fluid

Scotch Tape

Masking Tape

Magic Tape, 18 mm, 33 mm
Dry Battery , AA

Field Book

Staple Wire

Paper Clip

Brown Envelope, Long
Brown Envelope, Short
Expanding Envelope, Long
Letter Envelope, White
Letter Envelope, Brown
Folder, Long

Folder, Short

Fastener

Each
Each
Ream
Ream
Pad
Box
Each
Each
Each
Each
Each
Roll
Roll
Rolt
Dozen
Piece
Box
Box
Piece
Piece
Piece
Piece
Piece
Piece
Piece

Box

15
15
3
15
15
15
15
i
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FACILITIES FOR THE ENGINEER A

Ink Eraser Each 3
Pencil Lead, 0.5 mm 2B, HB, F Tube 3
Technical Pen #0.1 - #0.6 Each 8
Technical Pen #0.8 - #1.0 & #1.2 Each 3
Cross — section Paper Roll 12
Tracing Paper Roll 1/4
Mylar Drafting Film ﬁoli 1/4
Copy Paper, A3 size Ream 1/2
Colored Pencil, 12's Set 1
Marker (stabilo) Piece 4
Paper Glue Botile 2
Toner (Copy Machine) Tube 1/2
Typewriter Ribbon Each 1
Cutter Blade Piece 4
Film (36 shots) 35 mm Roll 2

c.) Consumable Stores (Monthly)

Toilet Paper Roll 10
Insect Spray (Baygon), 350 g. Each 1
Toilet Deoderant Each 2
Incandescent Bulb, 60 - 100 W Each 2
Fluorescent Tube, 20-40 W Each 2
Toilet Soap Each 4
Floor Map Rug Each 1
Replenishment of First Aid Kit Lot 1
Broom Each 2

d.) Laboratory Consumable Stores (Monthly)

Upgrading Inter-Urban Highway Sysiem 8Bldding Docurnenis
Afong The Pan-Philippine Highyray Volume Il — Technical Specifications
Flaridel Bypass, CGonlract Package No. il Pags A-20

(Sia. 47+400.00 - Sia. 49 + 625.00)



FACILITIES FOR THE ENGINEER A

Sodium Hydroxide Solution Bot. 2
Capping Compound Box 1
Sodium Sulphate Botile 4
Calcium Carbide Reagent Box 1
Sand Equivalent Stock Solution Bottle 3
Color Standard Chart Set 1
Distilled Water Gallon 5
Plastic Bags, 8" x 14" size 0.00035 Each 1,000
substance

e.) Consumable Stores to be supplied upon request (Not to Exceed
the quantity below)

Drum (Copy Machine) Each 3
Developer (Copy Machine) Each 4
Cleaning Blade {Copy Machine) Each 4
Cleaning Roller {Copy Machine) Each 4

SCHEDULE F - Supplies and Consumable Stores for the Living
Quarters

Description Unit Quantity

a.) Supplies (To be provided only on the first month)

Pairs of polyester pillows, 30 cm. X Pair 13
60 cm, X 15 cm.

Pillow Cases, 40 cm. X 80 cm. Each 26
Bed Sheets, Cotton, 150 em. X 200 Each 13
cm.

Blankets, cotton, 160 cm. X 200 ¢cm. Each 13

b.) Consumable Stores (Monthiy)

Toilet Paper Roll 12

Insect Spray (Baygon), 350 g Each 2

Toilet Deodorant Piece 3
Upgrading Infer-Urban Highway System Bidding Docurnenis
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FACILITIES FOR THE ENGINEER A

Incandescent Bulb, 60 - 100 Watls Each 2
Fluorescent Tube, 20 - 40 Watis Each 2
Toilet Soap Each 6
Floor Map Rug Each i
Broom Each 2

A.1.2  Vehicles for the Engineer
This item is modified to read as follows:

The Contractor shall provide within thirty (30} calendar days upon receipt of Notice to
Proceed the following vehicles on rental basis, for the exclusive use of the Engineer and
his staff. The vehicles shall be brand new, latest model, with car airconditioner, car
stereo and preferably Nissan, Mazda, Mitsubishi, Isuzu or any equivalent, accepted and
approved by the Engineer.

3 units - 4WD Pick-Up Type, Double Crew Cab, service Vehicle,
2200cc, Diesel Engine with factory installed air-conditioner

1 unit - Car, Sedan, 1600 CC, gascline engine, complete with all
accessories

2units - Wagon, diesel engine, complete with all car accessories

The vehicle shall comply in all respect, with all relevant Philippine National or Local
Laws, statutes and regulations and shall be provided with comprehensive insurance,
spare tires and wheels, and all necessary tools for minor repair.

in order to comply a continuous operation and efficient maintenance of the service
vehicles, the Contractor shall provide monthly operating expenses including salary of the
drivers, cost of fuel, lubricant, servicing and minor repair.

The monthly operating expenses of the vehicles shall be provided within the first week of
each month. If the Coniractor fails to comply with this requirement, the Engineer may
advance the needed amount which shall be reimbursed by the Contracior upon
presentation of necessary supporting documents.

If the Contractor fails to reimburse the said expenses on or before the 15th of the
succeeding month, the Engineer shall make the billing directly to the Employer in the
amount equivalent to the unit price as stipulaied in the Contract.

In case of major repair and/or breakdown of the service vehicles, the Contractor shall
provide the equivalent substitute immediately.

In case the Contractor fails to provide the transport vehicles within the stipulated time,
the Engineer shall be entitled to provide such vehicles in a way he deems fit under the
government regulations and charge the cost to the Contractor.
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FACILITIES FOR THE ENGINEER A

A.1.3 Assistance to the Engineer
This item is amended with the following paragraphs:

The Contractor shall supply within thirty (30) days from the commencement of the work
and maintain for the duration of the contract, the provision of surveying, leveling and
measuring instruments, together with the necessary personnels listed under
SCHEDULE G and H, respectively.

Surveying, leveling and measuring instruments and apparatus to be provided shall be as
prescribed herein this specification:

PROVISIONS FOR FURNISHING SURVEY INSTRUMENTS /EQUIPMENTS

SCHEDULE G - Survey Instruments/Equipment
Description Unit Quantity

Topcon Theodolite, Model TL-20G, 20- Unit i
second angle accuracy, 30 x-erect image

telescope magnification, vertical index

compensator, complete with standard

accessories including carrying case and

adjusting tool set, made in Japan, with

aluminum tripod, model TA-165

Wild/Leica Automatic Level, Model NA824, Unit i
24 x erect image telescope magnification,

complete with standard accessories, with

aluminum tripod, model TA-165

50 meters steel tape, K & E or simitar Each 1
Range Poles, 3 meters, Boit Aluminum Each 3
Leveling Rods, 5 meters, Boit Aluminum Each 2
Survey Umbrella Each i
Index Pocket Steel Tape, 5 meters, with Each 1

stop locking system

Index Pocket Steel Tape, 3 meters, with Each i
stop locking systern

Claw Hammer Each 1
Adequate supply of pegs, concrete blocks, survey monuments, steel pins, paint hammer,
saws, metal templates, straight edges, record book and other materials approved by the
Engineer as necessary for the work shall be supplied by the Contractor.

All survey instrumentsfequipments provided under this item as “Assistance to the
Engineer” shall remain the property of the Contractor upon completion of the Contract.
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FACILITIES FOR THE ENGINEER A

The following survey personnel shall also be provided by the Contractor subject to the
approval of the Engineer.

No separate payment shall be made for complying with the requirements of this item as
they are considered subsidiary to all pay items of the Contract.
PROVISIONS FOR OPERATION/MAINTENANCE OF SURVEY
INSTRUMENTS/EQUIPMENTS

SCHEDULEH - Survey Personnel

Description Quantity
instrument Man one (1)
Survey Aides two (2)
Draftsman/Plotter one (1)
Drafisman/Piotter one (1)

These personnel shall work under the direct supervision of the Engineer or his duly
authorized representatives.

A.1.4 Photographs
This item is modified and supplemented as follows:

The Contractor shall provide a photographic record of the Construction Work. Such
photograpns shall be taken when and where as directed by the Engineer or under the
following occasions or events:

a) When a portion of the work is difficult or impossible to inspect at the time of a
particular operation, where a portion will be covered by backiill, or filling
materials after completion and acceptance of the work by the Engineer.

b) When or where special or unusual features of the work or latent conditions on
the site are present.

When taking the photographs, the Contractor is required to observe that:

a) An Indicator such as scale, pole or similar item shall be placed thereon to signify
or illustrate the relative dimensions of the pictures.

b) Each picture shall be captioned and identified as to date, location, descripiion of
the work in progress or completed operation or activity or presence of unusual
feaiures.

c) Each picture shall be properly referenced.

d) The picture shall be clearly discernible in color having a dimension of not less
than 12.5cm x 8cm (D.0C. No. 55, Series of 1994).
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FACILITIES FOR THE ENGINEER A

All photographs shall be submifted at intervals of not less than one (1) month or as
required, taken selactively by the Engineer, which represent the progress of the works.

The photographs selected by the Engineer, which shall have his signature with copies
furnished by the Contractor, shall be compiled in albums provided by the Contractor for
the purpose and shall be so arranged in consecutive order in accordance with the
construction program submitted to and approved by the Engineer. Each album shall
show the name of the Project on the cover and shall contain a lacation map of the
construction site. :

All photographs retained by the Engineer shall become the property of the Owner.

A set of photographs shall consist of ten (10) proof prints at ten (10) each per month.
A2 MEASUREMENT AND PAYMENT

A.2.1 Measurement

Delete Sub-items 1 to 6 and substitute the following:

1. Lump sum items shall be provided for the following:

a) Combined Field Office and Laboratory Building and Living Quarter for the
Engineer including facilities for electricity, potable water, sewage and
drainage system. The lump sum shall also include the cost of site
preparation and ground improvement.

o)) Provisions for furnishing Furnitures/Fixtures, Equipment and Appliances
and publications specified under SCHEDULE A and B.

c) Provisions for furnishing Laboratory Testing Equipment/Apparaius
specified under SCHEDULE C.

d) Provisions for temporary field office, laboratory and living quarters for the
Engineer on a rental basis for three (3) months.

2. Operation and maintenance of the temporary and permanent Field Office,
Laboratory and Living Quarters for the Engineer specified under SCHEDULE D
will be paid for from the time the Engineer occupies the buildings until the final
completion of the Contract. Payment shall be made on a monthly basis at the
contract unit price shown in the Bill of Quantities.

3. All supplies and consumable stores for the combined Field Office/ Laboratory
and the Living Quarters shall be in accordance with SCHEDULES E and F herein
this specification. Payment shall be made on a monthly basis.

4. The quantities for the provisions of communication system provided on rental
basis shall be the number of each type of communication equipment supplied
including maintenance, accessories, licenses and fees, and shall be paid on a
monihly basis.
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FACILITIES FOR THE ENGINEER A

5. Operation and maintenance of vehicles for the Engineer as specified will be paid
for during the time which the Engineer is supplied with sach type of vehicles until
the completion of the project. The unit of measurement to be paid shall be per
vehicle per month.

6. The quantities for progress photographs shall be the number of photos taken and
the number of each selected pictures provided as progress photographs.

A.2,.2 Payment
Add herein this item the following as:
Payment will be made under;
Pay item No. Description Unit of Measurement

A(l)a Provision of Combined Lump Sum
Field Office, Laboratory
Building and Engineer's
Quarter

A(1)b Operation / Maintenance Month
Combined Field Oifice [
Laboratory Building and
Living Quarters for the
Engineer (Schedule D}

A{d)c Provision of Furnitures / Lump Sum
Fixtures for the Combined
Field Oifice [Laboratory
Building and Living
Quarters for the Engineer
(Schedule A}

A (i) d Provision of Equipment and Lump Sum
Appliances for the
Combined Field Office
/Laboratory Building and
Living Quarters for the
Engineer (Schedule B)

Al)e Provision of Office Supplies Month
and Consumable Stores for
Field Office, Laboratory and
Living Quarters for the
Engineer (Schedule E and

At Provide [ Operate / Month
Maintain  Communication
Equipments for the
Engineer (Rental Basis)
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FACILITIES FOR THE ENGINEER A
. h

A{2)a Provide/Operate/Maintain Vehicle-Month
one (1) Service Car,
Sedan, 1600 CC, gasoline
engine (Rental Basis)

A2} b Provide/Operate/Maintain Vehicle-Month
two (2) Wagon Type
Service Vehicle (Rental
Basis)

A@c Provide/Operate/Maintain Vehicle-Montn
three (3) 4WD Pick-Up
Type, Double Crew Cab
Service Vehicle for the
Engineer (Rental Basis)

A(3)a Provision of Testing Lump Sum
Equipments, Apparatus and
Publications (Schedule C)

A@B)b Progress Photographs Each
(Proof Prints and
Negatives)
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OTHER GENERAL REQUIREMENTS B

PARTB - OTHER GENERAL REQUIREMENTS
The text under Part B of the General Specifications is modified to read as follows:

B.1 OFFICES, SHOPS, STORES AND WORKMEN'S ACCOMMODATION FOR
CONTRACTOR

Add the following specifications at the end of this item as follows:

The selection of the site shall be the responsibility of the Contractor and shall be
approved by the Engineer. It is entirely up to the Contractor to make whatever
arrangements he deems necessary with the landowners regarding the use of land for
the purpose of erecting camps, workshops, garages, stockpiling of materials, locations
of plant, housing of labor and staff, welfare facilities, etc. All costs incurred in
connection with the rental or lease of such land shall be at the Contractor's expense.

" The Contractor shall be solely responsible for the erection, maintenance and
subsequent disposal of whatever facilities he deems necessary to execute the Works.

The Contractor shall not be permitted to erect temporary buildings or structures within
the road right-of-way without prior written approval from the Engineer.

B.2 MEDICAL ROOM AND FIRST AID FACILITIES
Supplement the following as paragraph 5:

The medical room and first aid facilities shall be provided by the Contractor with the
following equipment and furniture as a minimum requirements:

One (1) ea Washbasin (hand) with hot and cold water tap
Two (2) ea Beds
Two (2} ea Chairs
One (1) ea Office Table
Cne (1) ea Electric ketile or other equipment for boiling water
One (1) set  Complete first aid oulfit {(as may be required by the
’ subsequent amendment thereto).
An adequate supply of bed sheets, pillows, blankets and
linen. The medical room shall be provided with water
supply and electricity at all times and shall be adequately
lighted and ventilated.
Delete the title and text of B.3 and substitute the foflowing:
B.3 STIPULATIONS RELATING TO CONTRACT DOCUMENTS

In connection with the Contract Documents issued by the Depariment of Public Works
and Highways, the Bidder/Contractor is instructed to observe and comply with the

foliowing stipulations:
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a) All informations are for the exclusive use of the Employer, Engineer and the
Bidder/Contractor and should be treated as private and confidential.

b} The data in the Bid Documents which are obtained, recorded and given
“interpretation in accordance with accepted engineering principles, practices
and methodology for purposes of design shall be considered as basis or
reference in securing bids andfor determining working activities and
construction operations. It is assumed that data may indicate the actual site
conditions to be encountered and it is the Contractor’s obligation 1o conduct his
own field examination and investigation.

¢} The submission of bids shall be done as sufficient evidence that the Contractor
has performed such examination and investigation.

d) Refer to Arlicle 1.8 of the Instructions to Bidders for requirements of the
Contractor to attend organized site visit.

e) If during the execution of the Works there should exist variations from the data
originally contained in the Contract Documents, it shall be the Contractor's
responsibility to forthwith notify the Engineer in writing for such variations, who
in turn shall issue also in writing for appropriate instruction. The Contractor
shall not be compensated for whatever variations of work may arise unless
otherwise proper noflification to the Engineer has heen made. Refer to Clause
13.1 of the Conditions of Contract.

Add the following specification to read as:
B.4 QUALITY CONTROL OF MATERIALS

All Quality Control Procedures should be in accordance with the DPWH Bureau of
Research and Standard Requirements and the Construction Manager’'s own Quality
Control/Quality Assurance Procedure.

B.4.1  Source of Supply and Quality of Materials

Prompitly after receiving the contract award, the Contractor shall notify the Engineer of
all proposed material sources, including fabricators of steel or other tinished products.
Prior to delivery of materials, sources shall be approved first by the Engineer. If
approved sources are unable to provide acceptable or uniform products, the Contractor
shall locate other sources and obtain approval from the Engineer.

All equipments, materials, and articles incorporated into the permanent work shali:

Be new, unless the Specifications permit otherwise;

Meet the requirements of the contract and be approved by the Engineer;

Be inspected or tested at any time during their preparation and use; and
Not be used in the work if they become unfit after being previously approved.

W~

B.4.2 Samples and Tests for Acceptance

The Coniractor shall deliver material samples (from the Contractor, Producer, or
Fabricator) to the Engineer prior to execution of work. In providing samples, the
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B.4.2 Samples and Tests for Acceptance

The Coniractor shall deliver material samples (from the Contractor, Producer, or
Fabricator) to the Engineer prior to execution of work. In providing samples, the
Contractor shall provide the Engineer with sufficient time and quantities for approval
hefore use. The Engineer may require samples at any time. Samples not taken in the
presence of the Engineer will not be accepted for test, unless the Engineer permits
otherwise.

The Contractor shall designate his experienced personnel as direct contact person for
major item testing and acceptance. In case of his absence, the Contractor shall
designate other perscnnel of the same experience io ensure the direct contact is
maintained during the execution of work.

The Engineer will designate also an experienced representative as point of contact for
materials testing and acceptance.

All field and laboratory materials testing to be undertaken by the Contractor, shall be in
accordance with the methods described in the contract documents, or in the recognized
standards of national organizations. The following provisions will apply when the
Contractor uses the specifications or methods from the sources named hereunder:

ASTM — American Society for Testing and Materials. The ASTM designation number
refers to this society's latest adopted or tentative standard. The standard or tentative
standard in effect on the bid advertising date, will apply in each case.

Copies of any separate ASTM specifications or testing method may be obtained from:
the American Sociely for Testing and Materials, 1916 Race Street, Philadelphia, USA.

AASHTO — American Association of State Highway and Transportation Officials. An
AASHTO number refers to that organization’s currently published (1) “Standard
Specifications for Transportation Materials and Methods of Sampling and Testing” or
any adopted revisions, or (2} “Interim Specifications and Methods of Sampling and
Testing adopted by the AASHTO Subcommittee on Materials.”

Any étandards, revisions, and interim standards in effect on the bid advertising date will
apply.

Copies of “Standard Specifications for Transportalion Materials and Methods of
Sampling and Testing” may be obtained from the American Association of State
Highway and Transportation Officials, 917 National Press Buiiding, Washington, DC,
USA.

B.4.3 Removed and Rejected Materials

The Contractor may, prior to sampling, select to remove any defective material(s} and
replace it with new material(s) at no expense to the Employer. Any such new material
will be sampled, tested and evaluated for acceptance as a sub-lot in accordance with
the sampling and testing procedure.

The Engineer may reject a sub-lot wherein tests show to be defective. Such rejected
material shall not be used in the work, and the resulis or tests run on the rejected
material will not be included in the original lot acceptance tests.
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B.4.4  Manufacturer’'s Certificate of Compliance

The Engineer may accept certain materials on the basis of a Manufacturer’s Certificate
of Compliance as an alternative to material inspection and testing. When a
Manufacturer’'s Certificate of Compliance is authorized by these Specifications, the
certificate shall be furnished prior to the use of material.

The Contractor may request, in writing, authority from the Engineer to instail such
material prior to submitting the required certification; however, no payment shall be
made for the work in the absence of the acceptable Manufacturer's Certificate of
Compliance. The Employer reserves the right to deny the request for good cause.

If for any reason, the Contractor has no acceptable Manufacturer's Certificate of
Compliance on the completion date of the work, the Employer may process the final
payment without paying for the work performed on such basis.

The Manufacturer's Certificate of Compliance must identify the manufacturer, the type
and quantity of material being ceriified, the applicable specifications being affirmed, and
the signature of a responsible corporate official of the manufacturer and include
supporting mill tests or documents. A Manufacturer’s Certificate of Compliance shall be
furnished with each lot of material delivered to the site and the lot so certified shall be

clearly identified in the certificate.

All materials used and identified in the Manufacturer's Certificate of Compliance may be
sampled and tested at any time. Any material not conforming to the requirements will
be subject to rejection whether in place or not. The Employer reserves the right to refuse
{o accept materials not on the basis of a Manufacturer's Certificate of Compliance.

B.4.5 Handling and Storing Materials

In storage and handling, the Contractor shall protect any materials against damage from
careless handiing, from exposure to weather, from mixture with foreign matter, and from
all other causes. The Engineer will reject and refuse to test materials improperly handled
or stored.

B.4.6 Sieves for Testing

Test sieves shall be made either: (1) of woven wire cloth conforming to AASHTO
Designation M 92 or ASTM Designation E 11, or (2} of square-hole, perforated plates
conforming to ASTM Designation E 323.

B.4.7 The Contractor shall comply with the requirements of the “Revised Schedule
of Minimum Test Requirements Governing Items of Work of the DPWH Standard
Specifications for Highways, Bridges and Airports, Volume II”. Appendix “A” is a
copy of the DPWH Memorandum Circular dated 25 January 1989 containing the said
“Revised Schedule”.
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B.5 TRANSPORTATION AND HANDLING
B.5.1  Description

This ltem sets out the requirements for the transportation and handling of soils, asphalt
and concrete materials, pre-cast concrete items, equipment and tools, and other materials
required by the Contractor for the completion of work.

The provisions of Item B.4 Quality Control of Materials shall be treated as being
complementary to the contents of this item.

B.5.2 Construction Requirements
B.5,.2.1 Standards

Work processes shall be conducted in strict conformity with the National, Provincial and
District regulations governing the work as well as requirements for the preservation of
natural resources and the environment.

B.5,2.2 Coordination with Others

The Coniractor's attention is directed to the fact that he will be required to coordinate his
transport operations with the work being performed or to be performed on other Contracts,
with work of the subcontractors, utility companies and others as may be required.

If interference in operations of different Contractors, the Engineer shall have a sole power
to direct each Contractor and to determine the sequence of work necessary to expedite
the completion of the entire project, and in all cases his decision shall be accepted as final
and no cause for claim.

B.5.2.3 Woeight Limitations and Legal Requirements

If required, the Engineer may impose weight restrictions for the protection of any existing-
road or structure within the vicinity of the project. The Contractor shall have site
responsibility for complying with all legal weight restrictions on existing roads and
highways used for his work. The Contractor shall provide portable scales as may be
required to ensure compliance.

The Contractor shall be responsible for any damage to roads or structures resulting from
his construction operations.

In case hauling operations made by the Contractor may cause damage to public road or
structure, or may cause flooding which results to stop the operation, the Engineer may
direct the Contractor to use an alternative route, The Contractor shall have no right of any
claims for additional compensation to his damage during operations.

Project for Upgrading Inter-Urban Highway Bidding Documents
System Along Pan-Philippine Highway Volume Jil — Technical Specifications
Piaridel Bypass, Conlaci Package No. Il Page B-5

(Sia. 47 + 400.00 — Sta. 49 + 625.¢0)



OTHER GENERAL REQUIREMENTS B

T R

B.6 FIELD ENGINEERING SERVICES

B.6.1  Description

The Contractor shall provide all necessary skilled and experienced engineering personnel
to execute both survey and any field works conforming to the requirements given to him
by the Engineer. Quality performance of work and strict conformity to the dimensions
required by the Engineer shall be observed in the field.

Field survey work to be performed by the Contractor shall include but not necessarily
limited to the following:

1. Setting-out / staking-out of the Works; and
2. Measurements for pay quantities

In addition to the above routine field survey services, the Contractor shall provide geo-
technical engineering specialist to monitor and ensure compliance with additional soil
borings, if ordered by the Engineer.

B.6.2 Setting-Out/Staking-Out of the Work

1. The Contractor shall have sole responsibility for establishing and maintaining all
horizontal and vertical control points required or as may be directed by the
Engineer. [nformation for the existing control monuments is shown on the Plans
and shall be used by the Contractor for establishing the horizontal and veriical
controls needed for his work.

2. Schedule and notification to survey shall be provided to the Engineer and be
subject for review and monitoring by the Engineer's representative.

3. The Contractor shall make minor adjustments subject to the Engineer's approval
in the event that discrepancies are found between the information 'shown on the

Plans and the actual field conditions.

4, From the conirol points provided by the Engineer and Employer, the Contractor
shall establish all additional and intermediate controls for accurately locating all
structures, centerlines, right-of-way limits, slopes, etc. as shown on the Plans
and required by the Contract.

5. Should the Engineer so require, the Contractor shall to the extent required to
provide {o the Engineer all necessary instruments, personnel, labor and
materials that the Engineer may require for checking the setting out or for any
other relevant work to be done,

Profect for Upgrading Inter-Urban Highieay Bidding Documents
Syslem Along Pan-Phiiippine Highvay Volume lif — Technical Specifications
Plaridel Bypass, Contact Package No. lif Page B-6

(Sta. 47 + 4C0.00 — Sta. 49 + 625.00)



OTHER GENERAL REQUIREMENTS B

B.6.3

B.7

B.7.1

Measurements for Pay Quantities

The Contractor and Engineer shall jointly measure the Works for the purpose of
establishing progress and final pay quantities.

The Contractor shall provide all necessary personnel and equipment to perform
the measurements for payment required by the Contract. Such measuremenis
and quantity calculations will not be accepted unless conducted jointly with and
monitored by the Engineer.

Whenever required for the purposes of measurement of quantities, the
Contractor shall take cross sections on the original ground at intervals of 20
meter or less, as directed by the Engineer. The profiles so established shail be
plotted on tracing paper to a scale, size and layout as stipulated by the Engineer.
The drawn cross sections shall include the proposed finished lines derived from
the approved design details.

The original profile together with the three copies shall be submitted to the
Engineer who will endorse one copy with his approval, or his revision thereof,
and return it to the Contractor.

Al any locations, measurement for pay quantities shall require material volumes
to determine the difference between the after-construction (or design) profile and
the existing before-construction profile. The Contractor shall carry out as a part
of his routine survey work all the necessary topographic surveys in sufficient
details to enable the work volumes to be accurately calculated.

The Contractor in his routine survey work for quantity measurement requires not
only geometric measurement using precise levels, theodolites, chains, etc. but
also the taking and measuring of the pavement cores. The Contracior is also
required to check the embankment thickness by auger boring or settlement
plates. He also keep the haulage truck tallies; determine the asphalt density and
bitumen content in both the laboratory and the field; and all such other methods
of work volume measurement as the Engineer may direct. The detailed
requirements for the measurement of the Works are specified for each Pay ltem
in the relevant sections of these Technical Specifications.

PROJECT RECORD DOCUMENTS

Description

Throughout the progress of the Works, the Contractor shall maintain the accurate records
of all changes in the Contract Documents on a “Job Set” herein specified and shall
fransfer the final as built information to the Final Record Documents before the completion

of the Works.
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B.7.2  Submittal Requirements

1. Submit or make available for review by the Engineer's representative, the job set
of Project Record Documents as currently maintained on the 25th of each month.
The Engineer's approval of these documents will be a prerequisite for approval of
the Monthly Progress Payment Certificates.

2. Submit for the Engineer's approval the Final Project Record Documents at the
time of application for Certificate of Substantial Completion. Accompany the
submittal with a transmittal letter, containing:

- Date;

- Project title and number;

- Contractor's name and address;

- Title and number of each record document;

- Certification that each document as submitted is complete and accurate;
and

- Signature of the Contractor, or his authorized representative.

B.7.3 Project Record Documents

1. Job Set
Promptly following the Award of Coniract, the Contractor shall obtain from the
Engineer at no cost to the Contractor, two complete sets of all Documents
comprising the Contract.

The Job Set will include (unless otherwise stated in the Contract) the following:
- Conditions of Contract

- Contract Drawings

- Specifications

- Addenda

- Other Modifications to the Contract (if any)

2. Storage of Job Set
The job set shall be stored in the field office in files and racks and the Contractor
shall maintain the job set protected from loss and damage until the transfer of
as-built data to the Final Project Documents has been completed.

The record documents shall not be used for construction purposes and the
documents shall be available at all times for inspection by Enginesr and
Employer.
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B.7.4  Project Records for Materials & Equipment

All records conceming the testing and approval of materials and equipment to be
incorporated into the Permanent Works shall form a part of the project records. The
Contractor shall develop and maintain a record systern which clearly shows the current
status of all material sources, testing and approval. All approved samples shall be
maintained at the job site.

B.7.5 Update and Maintenance of the Job Set Documents
1. Responsibility

The Contractor shall delegate the responsibilty for the maintenance of Record
Documents to his authorized person as prior approved by the Engineer.

2. Identification

immediately upon receipt of the job set, identify each of the Documents with
the title "PROJECT RECORD DOCUMENTS - JOB SET", in 5 cm high printed

letters.
3. Preservation

Considering the Contract completion time, the probable number of occasions
upon which the job set must be taken out for new entries and for examination,
and the conditions under which these activities will be performed, devise a
suitable method for protecting the job set to the approval of the Engineer.

4, Marking Entries on Drawings

Using an erasable colored pencil {not ink or indelible pencil), clearly describe
ihe change by notes and by graphic lines as required. Date all entries, call
attention to the entry by a "cloud”™ around the area or areas affected. In the
event of overlapping changes, different colors may be used for each of the
changes. Keep record documents cument and do not permanently conceal
any work carried out.

Legibly mark and record the actual consiruction details such as:
a. Depths of various elements of foundation in relation to datum shown.

b. Horizontal and verical iocation of underground utilities referenced to
permanent surface improvements.
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C. Locations of intemal utilities concealed in construction referenced to
visible and accessible features of structures.

d. Field changes of dimension and detail
e. Changes made by Change Order.
f. Details not on original Contract Drawings.
5. Timing |
All entries shall be made within 24 hours after receipt of the information.

6. Accuracy

Use all the necessary means including the proper tools for measurement to
determine the actual locations of the instailed items and the accuracy of

entries,

The Contractor shall thoroughly coordinate all the changes within the Record
Documents and adequately and properly mark such changes on each page of
the Specifications, on each sheet of Drawings and other Contract Documents.
The accuracy of records shall be such that any future search for ifems shown
on the Contract Documents may be obtained from the approved Record

Documents.
B.7.6 Final Record Documents

1. General

The purpose of the Final Recerd Documents is to provide factual information

regarding all aspects of the Works, both concealed and visible, to enable

future modification of design to proceed without lengthy and expensive site
~ measurement, investigation and examination.

2. Transfer of Data o Drawings

Carefully transfer all changes of data shown on the job set of Record
Drawings to the corresponding original drawing of the Final Repont Drawings
and clearly indicate the full description of all changes made during
construction and the actual location of all items. Call attention to each entry
by drawing a "cloud™ around the area or areas affected. Make all change
entries on the originals neatly, consistently, and in ink or crisp black pencil.

3. Transfer of Data to Other Documents
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if Documents other than Drawings have been kept clean and neat during the
progress of the Work, and if entries have been sufficiently and orderly with the
approval of the Engineer, the job set of those Documents (other than
Drawings) will be accepted by the Engineer as Final Record Documents. if
any such document is not so approved by the Engineer, secure a new copy of
that document from the Engineer and carsfully transfer the change data to the
new copy for the approval of the Engineer,

4. Review and Approval

Submit the completed set of Final Record Documents to the Engineer at the
time of application for the Take Over Certificate. If requested by the Engineer,
participate in a review meeting or meetings, execute any required changes
and promptly re-submit the Final Record Documents to the Engineer for his

acceptance.
5. GChanges Subsequent to Acceptance

The Contractor shall have no responsibility of recording changes fo the Works
subsequent to the issue by the Engineer of the Take Over Certificate. -He
shall be responsible only for changes resulting from replacements, repairs,
and alternations made by him as part of his guarantee, ar additional work that
he has agreed to carry out during the Defects Liabikty Period.

B.8 PROVISIONS FOR PASSAGE OF TRAFFIC

The Coniractor shall construct and maintain defours wherever the work will interfere
with traffic on existing roads, footways or other ways over which there is a public or
private right-of-way, until such time as permanent diversions to serve such traffic shall
have been compleied. Mo detours shall be constructed and no traffic diverted until the
Contractor's proposals therefore have been approved by the Engineer and by the
appropriate government authorities. Prior to the commencement of the construction
and of the use of detours, the Confractor shali provide the Engineer with a full
photographic record of the existing roads, pathways, etc. as directed by the Engineer
and shall have the necessary temporary road signs ready for use.

No work will be in any way inconvenient to the traveling public shall be started until
adequate provision satisfactory to the Engineer, shall have been made to divert or by-
pass the traffic in safety and in comfort. No road shall be closed to the public except by
permission in writing from the Engineer and from the appropriate government
authorities, Where {raffic conditions permit, cne-way-lane may be permitted by the
Engineer. When road under construction is being used by the fraveling public, special
attention shall be given to traffic conditions so that the public can tfravel in comfort and
safety without undue delay. Material stored upon the roadway shall be so well placed
and the work shall be so condudied as to cause as little obstruction as possible to the

traveling public.
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All detours shall be maintained in good conditicn at all times, if possible and if not
specifited to be in a higher standard, shall have a total width of at least 6 meters and
provided with graveled surface having a minimum compacted thickness of 80 mm.
Where existing public or private roads are used as detours, the same shall be
maintained in good riding condition at all times and just before completion of the
Contract, such roads shall be restored to a condition not less satisfactory than that
existing prior to the commencement of the work.

Where part-width construction is adopted, the part-width not under construction shall be
made available to public traffic under alternate one-way control.

In such case, the Contractor shall furnish flagmen, pilot car and drivers to direct fraffic
through the section of road under one-way confrol. The length of part-width
construction shall not exceed 500 m for each section and the distance between
successive sections of part-width construction shall notbe less than 500 m.

The Contractor shall so conduct his operations as to offer the least possible obstruction,
inconvenience and dslay to traffic and shall be responsible for adequate traffic control

to achieve such an end.

Suitable wamning signs, illuminated at night by electric bulbs, lantemns or flares shall be
provided to mark the places not yet avallable to traffic. In part-width construction, the
Contractor shall place acceptable bamicades along the inside edge of the available
surface so that traffic will be confined therein while the other part-width is under
construction. One-way control shall continue until the adjoining surface is completed
and opened o traffic. '

At sections where part-width traffic is in operation, and when so ordered by the
Engineer, the movements of the Contractor's equipment from one place of work to
another shall be subject to such part-width traffic control. Spillage resulting from
hauling operations along or across the roadway, shall be removed immediately at the

Contractor's expense.

For further details in connection with “Provisions for Passage of Traffic® see ltem SFL
900 (1) - Traffic Management During Construction provided hereinafter.

B.S DISPOSAL OF MATERIALS OUTSIDE THE PROJECT BOUNDARIES

Proper disposal of materials outside the project boundaries shall be the responsibilty of
the Contractor. He shall make his own arrangements for the disposal of materials
ouiside of the project boundaries and all the cosls involved therain including the cost of
hauling shall be considered as covered under the pay items involved in the Contract.

When any materials including excess or unsuitable matenals from excavations are to
be disposed of outside the project boundaries, the Contractor shall first obtain a written
permit from the property owner of the proposed disposal site. He shall submit to the
Engineer the said permit or a certified copy thereof, together with a writien release from
the property owner absolving the Government from any and all responsibilities in
connection with the disposal of materials into his property. No material shall be
disposed prior to the receipt of written approval and permission from the Engineer.
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When materials are disposed of as provided above and if the site is visible from the
highway, the Contractor shall make the disposal in a neat and presentable condition as
to the satisfaction of the Engineer. The disposal site must not be an eyesore.

B.10  CLEARING/FINISHING THE SITE

Upon completion of all construction operations, the entire roadway or roadways shall be
finished/cleared as specified herein these specifications.

Stockpiling of materials on the finished pavement and drifting of materials across the
pavement will not be permitted. The finished pavement shall be cleaned of all dirt and

foreign materials.

The slopes in embanknentis; excavations; road approaches; road connections; ditches;
channel changes; and material sites within or adjacent to the project boundaries shall
be cleared and finished to the lines and grades called for on the plans. Ditches and
channels within or adjacent to the project boundaries shall be cleared of debris and
obstructions. Sewers, culverts and other drainage facilities and their appurtenant
structures constructed under the contract shall be cleaned out. All stores and other
waste materials exposed on slopes, which are liable to become loosened, shall be
removed and disposed of. All materials and debris resuiting from clearing and grubbing
operations not previously removed shall be disposed of.

All materials resulting from the above-spedfled clearingffinishing operations shall
become the property of the Contractor and shall be disposed of outside the project
boundaries uniess otherwise permitted by the special provisions.

Disposal of materials outside the highway right of way shali be in accordance with the

provision in ltem B.10, “Disposal of Materials outside the Project Boundaries’. The
entire roadway and right of way shall be left in a neat and presentable condition.

B.11 MEASUREMENTS

B.41.1 Measurement of Quantities

in measuring all acceptably completed bid items of work, the Engineer will:
1. Use S| metric standard measure;

2. Make all measurements as described in this ftem, unless individual
specifications require otherwise;

3. _ Follow methods generally recognized as conforming to good engineering
practice;
4, Conform to the usual practice of the Employer by camying measurements and

compiitations to the proper significant figure or fraction of units for each item,
but not exceeding one decimal place; and
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5. Measure horizontally or vertically (unless otherwise specified).

The iterns listed below shall be defined as follows in all measurements under this item:

1. "Lump Sum” (when used as an item of payment): complete payment for the
work described for that item in the contract.

2. "Gage” (in measurement of plates): the U.S Standard Gage.

3. "Gage™ (in measurement of galvanized sheets used to manufacture

corrugated metal pipe, metal plate, pipe culverts and arches, and metal
cribbing): that specified in AASHTO M 36, M 167, M 186, M 197, or M 218.

4, "Gage” (in measurement of wire): that specified in AASHTO M 32.
5. "Tonne™ : The metric ton equal to 1,000 kilograms of weight.

For each basis of measurement listed below, the Engineer will use the method of
measurements as described herein.

1. Square Meter or Hectare - Measured on the neat dimensions shown on the
plans or dimensions altered by the Engineer.

2. Linear Meter (pipe culverts, guard rail, under drains, etc.) - measured paraltel
to the structure’s base or foundation or unless the plans require otherwise.

3. Weight - weighed as required in ltem B.13.2.

Volume {of excavation and embankment) - measured by the average-end-area method.
All or some computations may be based on ground elevations and other data derived
pholograrmetrically. The Engineer may comrrect for curvature.

For each itemn listed below, the Engineer will use the method of measurement described
herein as: -

‘Structure - measured on the neat lines shown on the Plans or as dimensicns altered by
the Engineer. When a complete struclure or structural unit is specified as the unit of
measurement, the unit shall include all fittings and accessories.

Standard Manufactured Hems (fence, wire, plats, rolled shapes, pipe conduit, efc.,
when specified) - measured by the manufacturer’s identification of gage, unit weight,
section dimension, efc. The Engineer will accept manufacturing tolerances set by each
industry unless cited speciications require more stringent tolerances.

Cement - measured by bags
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Asphalt - measured by the tonne.
No measuremsent will be made for :

1. Work performed or materials placed outside lines shown on the Plans or set
by the Engineer,;

2. Materials wasted, used, or disposed of in manner contrary to the contract;

3. Rejected materials (including those rejected after placement if the rejection
resulted from the Contractor’s failure to comply with the contract);

4. Hauling and disposing of rejected materials;

5. Material remaining on hand after the work is completed, except as provided in
the contradt; and

6. Any other work or material contrary to any contract provision.

B.11.2 Weighing Equipment

B.11.2.1 General Requirements for Weighing Equipment

Any highway or bridge construction materials to be proportioned or measured and paid
for by weight, shall be weighed on scales. These materials include natural,
manufactured, or processed materials obtained from natural deposits, stockpiles, or

bunkers. The Contractor shall provide, set up, and maintain certified scales to their
good weighing condition and use it permanently all throughout weighing work.

Scales shall :

1. Be accurate to within one-half of 1 percent throughout the range of use;

2. Not include spring balances;

3 Include beams, dials, or other reliable readout equipment;

4, Be amranged so that operators and inspectors can safely and easily see dials,

beams, rods, and operaling scale mechanisms;

5. Be built to prevent scale paris from binding, vibrating, or being displaced and
to protect all working parts from falling material, wind, and weather; and
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8. Be carefully maintained, with (a) bunkers and platforms kept clear of
accumulated materials that could cause errors and {b) knife edges given exira

care and protection.

At each batching and platform scale location, the confractor shall keep standard
weights for scale calibration and testing. If the Engineer has approved other calibration
and testing equipment, the contracior may substitute it for these weights.

B.11.2.2 Specific Requirements for Batching Scales

1. All materiais propoitioned by weight shall be weighed on an accurate and
approved scale by qualified operators employed by the Coniractor. The
scales shall be positioned at locations required and approved by the Engineer.

2. Each scale shall be designated to support a weighing hopper. The
arrangement shall make it convenient for the operator to remove material
from the hopper while watching read-out devices. Any hopper mounted on a
platform scale shali have ils center of gravity directly over the platform

centerline.

3. Marked intervals on the read-out device shall be spaced evenly throughout
and shall be based on scale's nominal rated capacity. These intervals shall
be at least 0.5 kilogram but shall not exceed one-tenth of 1 percent of nominal

rated capacily.

4, An agent of the scale manufacturer shall test and service any baich scale
hefore its use at each new site and then at 6-month intervak. The Contractor
shall provide the Engineer a copy of the final results after each test
Whenever the Engineer requesis, the Contractors operator{s) shall test the
scale while the inspector observes.

5. Poriland or asphalt cement shall be weighed on a scale not used for other
materials.

B.11.2.3 Measurement

If testing shows the scale has been under weighing, it shall be adjusted immediately.
The Contrador shall not be compensated for any loss from under weighing.

If the scale has been overweighing, its operation will cease immediately until adjusted.
The Employer will calculate the combined weight of all materials weighed after the last
test showing accurate resuits. This combined weight will then be reduced by the
percentage of scale error that exceeds one-half of 1 percent.

B.11.2.4 Payment
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OTHER GENERAL REQUIREMENTS B

The Employer will pay for no materials received by weight unless they have been
weighed as required in this item or as required by another method the Engineer has

approved in writing.

Payment will not be made for any material over the maximum gross legal weight for the
hauling vehicle.

Unit contract prices for the various pay items of the project cover all cosis related to
weighing and proportioning materials for payment. These costs include those for
fumishing, installing, certifying, and maintaining scales, those for fumishing check
weights and scale house, and those for any other related item covered in this

specification.
B.12 PROJECT SIGN BOARD

Unless otherwise specified in other pay item of the contract, the Contractor shall
provide and erect project signboard at the exact location approved by the Engineer.
The design, layout and wording are alt to be approved by the Engineer. All signboards
shal display the title of the project, the name of the Employer, the funding agency and
the consuling engineering company, and the funding Loan Agreement Reference
Number. The signboard shall be maintained in good condition throughout the duration
of the Confract, and shall be removed upon completion of the project to the satisfaction

of the Enginesr.

B.13 MEASUREMENT AND PAYMENT

Unless specifically included in the Bill of Quantities as pay item(s} of work, under PART
B — OTHER GENERAL REQUIREMENTS, the work(s) shall not be measured for direct
payments but shall be considered as subsidiary work for other related Pay items.
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PARTC - EARTHWORK

ITEM 100 CLEARING AND GRUBBING

100.1 Description

The first sentence of this Section is modified as follows:

This item shall consist of the removal and satisfactory disposal of ali materials including
trees, stumps. rools, vegetations, logs, wastes, debris, top soil and protruding objects
except those that are designated to remain in accordance with other items of the
Specifications and where directed by the Engineer. The holes resulting from grubbing
aperations, where direcied by the Engineer, shall be filled with approved materials which
shall be deposited and compacted to the same dry density as that of the adjoining soil.

100.2 Construction Requirements
100.21  General
This Sub-section is supplemented as follows:

Clearing shall be extended to one {1} meter beyond the toe of the fiil slopes, or rounding
cut slopes, or outside edge of drainage facilities as the case maybe, for the entire length
of the project, unless otherwise shown on the Drawings or as directed by the Engineer,
with the exception of trees or brush under the jurisdiction of the Bureau of Forest
Development and other trees and shrubs designated for preservation. These trees,
shrubs or bushes designated to be remained in place shall be carefully trimmed as
directed by the Engineer and shall be protected from scarring, debarking and other
injuries during construction opserations.

100.2.2 Clearing and Grubbing
Add the following after paragraph (4):

In areas covered by cogon, wild grass, talahib and other vegetations, top soil shall be
cut with a depth of 20 to 30 centimeters below the original ground surface or as
designated by the Engineer, and shall be disposed of outside the clearing and grubbing
limits as indicated in the typical roadway section or to the disposal area directed by the
Engineer.

100.2.3 Individual Removal of Trees or Stumps
Add the following to read as second paragraph:

The Contractor, prior to any tree cutting/removal operation shall prepare inventory of
trees scheduled for cuiting/removal for the Engineer's approval. Trees to be cut shall be
submitted in tabulated form showing as much information for easy identification as
follows:

Station Limit
Description/Name/Species of Trees
Size, Diameter (in centimeter)

Distance from the centerline of the road
] Location (Left/Right)
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EARTHWORK c

Upon Engineet’s approval of the list, the Contractor shall make a request from the Local
DENR (with the approved list attached) that such number of trees will be cui/fremoved
for the improvement of the project road. No tree shall be cutfremoved unless a
‘PERMIT TO CUT TREES" is issued by the DENR to the Contractor authorizing him to
cut only such approved number of trees.

Trees cut shall be disposed of in a manner conforming to the requirements of Sub-
section 100.2.2 and with the requirements contained in the DENR permit,

All fees relating to securing permit(s) shall be to the expense of the contractor.

Sizes of individual trees intended to be removed and relocated as indicated on the
Drawings or as designated by the Engineer shall be removed and relocated by the
Confractor with care.

100.3 Method of Measurements
Delete paragraph (1) and replace with the following to read as:

1.  Area Basis: The work to be paid for shall be based on the total area cleared and
grubbed which is calculated in hectares within the limits defined on the drawings or
as directed by the Engineer including adjustment that may be made to satisfy
certain site requirements.

2.  The diameter of trees will be measured at a height of 1.4 m {54 inches) above the
ground and trees less than 150 mm (6 inches) in diameter will not be measured
for payment. In the measurement of trees by individual unit basis, the unit will be
designated and measured in accordance with the following shedule of sizes:

Diameter at height of 1.4 m Pay ltem Designation
150 mm to 900 mm diameter Small
Over 900 mm diameter Large

100.4 Basis of Payment
The folfowing paragraph shall be supplemented:

Pay ltem 100 (1), Clearing and Grubbing shall be paid in hectares and shall include the
cost of removing all trees except those called for in ltems 100 (3) and (4) located in the
area s designated to be cleared and grubbed. Removal of trees categorized as smalil
and large in ltems 100 (3) and 100 (4) shall be paid by the total number of trees
removed.

Payment will be made under:

Pay ltem No. Description Unit of Measurement
100 (1) Clearing and Grubhing Hectares
100 (3) Individual Removal of Trees Each
Small (150mm — 900mm dia.)
100 (4) Individual Removal of Trees Each
Large (Over 900mm dia.)
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ITEM 101 REMOVAL OF STRUCTURES AND OBSTRUCTIONS

101.2 Construction Requirements

101.2.2  Removal of Bridges, Culverts and other Drainage Structures
This Sub-section is modified and supplemented with the following:

a) Bridges

The Contractor shall dismantle, remove and dispose of the existing bridges to be
demolished only after the detour structure is completed and traffic is diverted where
required. The bridge substructure, if included in the demolition/removal, shall be razed
30 cm from stream bottomn and those paris outside the stream shall be removed to a
minimum of 60 ¢cm below the proposed ground surface. Where such substructure to be
removed are supported on piles, the piles shall be cut 50 cm below the siream botiom or
as directed by the Engineer. Where such portions of existing bridges lie wholly or in part
within the limits for new bridges, they shall be removed as necessary to accommodate
the construction of the proposed structures. [f subsiructures were shown to be retained,
such shall be protected during the dismantling/demolition operation to prevent them
from getting damaged. Any damage on portions shown to be retained shall he repaired
and made good by the Coniractor at his own cost and to the satisfaction of the Engineer.
Disposal of materials from demolished bridges shall be at the direction and to the
satisfaction of the Engineer. Materials required to be salvaged, shall be hauled and
stored into stock area designated by the Engineer.

b) Box Cuiverts (if any)

Structures to be either removed or demolished at locations where box culverts are to be
constructed shall be disposed of as directed by the Engineer. Materials to be salvaged
in connection with the demolition/removal shall be hauled and stored as directed.
Where existing concrete structures are to be demolished, such materials, if approved by
the Engineer, maybe utilized for embankment purposes.

c) Reinforced Concrete Pipe Culverts (if any)

Where the removal of structures deals with removal and reinstallation/stockpile of RCP
culverts and other drainage structures, the Coniractor shall exert exira precautions to
prevent damage to the pipes. RC pipes specified to be removed and reinstalled but
were damaged during handling shall be replaced by the Contractor at his own expense.
All materials to be removed which are not suitable for re-use shall be disposed of as
directed by the Engineer, or maybe utilized for filling purposes if found suitable priar to
the Engineer’s approval.

All other structures removed which are not suitable for use on embankment purposes,
shall be stockpiled but disposed away before they may obstruct the prosecution of the
Project.

d) Other Drainage Structures
Existing slope protection structures such as hand-laid rock, gabions, and others

necessary to be removed under this Specification shall be removed by suitable
equipment chosen by the Contractor and approved by the Engineer. Hand-laid rock
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slope protection shall be demolished, excavated, broken into pieces, removed, hauled
and disposed to area designated by the Engineer.

Existing gabions shall be removed by cutting the cages, removing the stones and
gravels, hauling and stockpiling 1o area designated by the Enginesr. Stones removed
shall be properly stockpiled for future use.

8) Other structures to be removed

All other siructures to be removed aside from (a), (b}, (¢) and {d) within the limits of
construction as indicated on the Drawings or as directed by the Engineer which obstruct
or interfere the prosecution of the works shall be removed, reinstalied, hauled and
stockpiled as the case maybe in accordance with this specification or as dirscted by the
Engineer.

101.2.4  Removal of Pavement, Sidewalks, Curbs, efc.

Supplement the following paragraph to read as:

Where new pavement siructure is to be constructed to replace an existing but
deteriorated portland cement concrete pavement or asphalt concrete pavement, the slab
shall be broken, removed and disposed of as specified on the drawings or as directed by
the Engineer.

The use of drop ball or weight shall not be allowed in breaking damaged or deteriorated
portions of existing pavement. For asphalt pavement, it shall be removed with the use
of motorized grader equipped with straight or articulated blade capable of breaking,
scraping and demolishing the existing asphalt concrete pavement.

For concrete pavement, the slab shall be broken with the use of self-propelled hydraulic
hammer equipped with interchangeable heads for specific purposes as demolition,
breaking and punching. Where necessary, transverse boundaries must be saved full-
depth with saw blades.

For existing gravel pavement, it shall be excavated by the Contractor to the desired
thickness and elevations shown on the Drawings or as directed by the Engineer. All
excavated materials shall be removed, hauled and disposed to area designated by the
Engineer. If directed by the Engineer to reuse excavated materials, such materials shall
be hauled and stockpiled to proper area designated by the Engineer.

In case where the Engineer instructed the Contractor to cut or remove existing facilities,
or parts thereof, such as sewers, drains, water service, gas supply or other utility lines,
the Contractor shall provide and maintain satisfactory bypass and/or protection service
during the construction period. When only a portion of an existing structure is to be
removed, care shall be taken not {o impair the value of the retained portion. The use of
equipment or devices which might damage the structures, facilities or property meant to
be preserved and retained will not be permitted. During demolition, the coniractor shall
ensure the safety of his work and the general public.

All materials having salvage value shall be carefully removed to avoid damage and shall
be placed in neat piles at the locations to be determined by the Engineer within the
construction site. If so provided or directed by the engineer, approved saivaged
materials shall be used in the new work, with corresponding adjustment in cost. All
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other salvaged materials requiring hauling elsewhere (to other individual’'s use) shall be
loaded into the his carrier with the Contractor providing the loading equipment.

All demolished materials not intended for reuse shall be removed or deposited off the
site or to disposal area provided by the Contractor and approved by the Engineer.

Add these Sub-sections to read as follows:
101.2.5 Removal of Existing Fence

Existing fence, whether it is barbed wire or cyclone wire as directed by the Engineer to
be removed, shall be dismantled and properly be rolled. All posts, concrete or wooden
and its foundation shall be pulled by hand or by other mechanical devices. All removed
fences, posts and foundation shall be hauled and disposed o the area designated by
the Engineer.

CHB fence, post and foundation shall be demolished manually or by mechanical devices,
removed, hauled and disposed to area designated by the Engineer.

Resulting holes, trenches and pits due to removal of fences, posts and foundation shali
be backfilled and compacted properly as they may level to the original ground line.

101.2.6  Removal of Existing Guardrail

Existing guardrall, whether it is made of steel and concrete or combination of the two
inclusive of posts and foundations as directed by the Engineer shall be demolished
manually or by mechanical devices, removed, hauied and disposed to area designated
by the Engineer. Steel guardrail material intended for reuse and relocation shall be
carefully dismaniled, removed and stockpiled to safety area designated by the Englneer
It must be covered and protected from corrosion.

Resulting holes and pits due to removal of guardrail, posts and foundations shall be
backfilled and compacted properly as they may level to the original ground line.

101.3 Method of Measurement
Substitute this Section to read as folfows:

Measurement for the removal of siructures and obstructions encountered within the
roadway limits shall be paid for on a lump sum basis.

Removal of existing bridge shall be measured for payment on the number of unit of its
type of bridge removed.

Removal of existing fence of its type shall be measured and paid for by the total net
length removed in linear meter inclusive of removal of posts and foundation.

Removal of existing guardrail shall be measured and paid for by the accumulated net
length of guardrails in linear meter removed and disposed from the site.

Relocation of removed guardrail shail be measured and paid for by the accumulated net
length of existing guardrail in linear meter removed and relocated to the new location.
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The cost includes furnishing missing fixtures, cleaning and repainting of existing
guardrail o be relocated.

Removal of existing slope protection shall be measured and paid for the total net volume
removed and disposed from the site. No deduction from the cost for the stones and
gravels to be reused.

ftems not included in the Bill of Quaniilies shall not be paid for directly, but shall be
considered as subsidiary obligation of the Contractor under other Pay Items.

101.4 Basis of Payment
Modify this Section with the following:

The accepted quantities shall be paid for at the Contract unit price or Lump Sum price
for each of the Pay ltems listed in the Bill of Quantities, which price and payment shall
be full compensation for removing and disposing of obstruction, including alf materials,
labor, equipment, tools and incidentals necessary to complete the work prescribed in
this item. The price shall also include backfiling, compacting and hauling of salvaged
materials, storage or disposal as provided herein this Specification.

Payment will be made under:

Pay ltem No. Description Unit of Measurement
101 (1) Removal of Existing Lump Sum
- Structures and Obstruction
101 (2) Removal of Existing Bridge Each
101 (3) a Removal of Existing Square Meter

PCC Pavement
ITEM 102 EXCAVATION
102.1 Description
102.1.1 Roadway Excavation
This Sub-section is amended to read as follows:

Roadway excavation will include excavation and grading of roadways, parking areas,
intersections, approaches, slope rounding, benching waterways and ditches; removal of
unsuitable material from the roadbed and beneath the embankment areas; and
excavating selected materials found in the roadway as ordered by the Engineer for
specific use in the improvement. Excavation at the cut sections of the roadway shall be
carried down to at least 150 mm below the subgrade level to allow for the placement of
selected fill as shown on the drawings. Prior to and after the placement of selected fill,
the resulting surfaces shall be compacted to the requirement of Sub-section 105.3.3,
Subgrade in Common Excavation.

Roadway excavation will be classified as “Common Excavation®, Soft Rock Excavation®,
or “Hard Rock Excavation” as indicated in the Bill of Quantities and hereunder described.

1. Common Excavation shall consist of suitable materiai acceptable in accordance

with the coniract for use in the works and is capable for compaction in
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accordance with the DPWH Standard Specifications to form a stable fill having
side slopes as indicated on the drawings.

2, Soft Rock Excavation shall consist of hard material of suitable size for deposition
and compaction in accordance with the DPWH Standard Specifications and may
consist of broken stones or other comparable hard inert material which cannot be
ripped by a properly equipped tractor with a drawbar power of 160 hp.

3. Hard Rock Excavation shall consist of hard material in masses (including
individual rock boulders exceeding 1.0 m® in volume} which in the opinion of the
Engineer necessitates the use of blasting or with the use of a bulldozer equipped
with ripper with a 350 hp or more drawbar power.

4, The classification of earthwork material shall be subject to the approval of the
Engineer.

102.1.2 Borrow Excavation

Add the following paragraph:

Irrespective of the source of borrow materials whether as indicated in the drawings, or
as directed by the Engineer or from the Contractor's own source, it is understood that
materials obtained from these sources are only of the desired quality passing the
requirements of the Specifications. All preparatory works, problems of access and other
related matiers in connection with quarrying operations shall be the sole responsibility of
the Contractor.

102.2 Construction Requirements

i02.21 General

The first paragraph is amended with the following:

Prior to execution of any excavation works in areas where volume of earthwork will be
quantified for payment purposes, the Contractor shall conduct his own survey and

submit to the Engineer for checking and approval of the corresponding cross-section of
the existing ground 10 serve as references for accurate measurement of quantities.

102.2.2  Conservation of Topsoil

Add the following to this Sub-section:

Except where otherwise specified on the drawings or as directed by the Enginser, the
minimum depth of stripping of topsoil shall be 15 centimeters. Stripping of topsoil may
not be required underneath the existing pavements to he replaced, unless otherwise
instructed.

102.2.5  Presplitting

Add the following sentence:
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Regardless of the variance allowed in the formation of the slope in rock excavations,
only the volume within the limits indicated in the drawings, unless adjusted by the
Engineer, shall be considered as pay quantity.

102.2.6  Excavation of Diiches, Gutiers, etc.
Add the following to supplement this Sub-section:

Side ditches at cut sections, whether on rock or on common soil, shall be formed and
shaped as shown on the drawings. At sections of fill where the original ground and toe
of slope of the designed road meet and where the original ground slopes away from the
intersection such that run off water does not accumulate but flow freely away from the
roadbed, no drainage ditch will be necessary. However, if the ground slopes down
towards the roadbed, the provisions of drainage difches to convey run-off water away
from the road will be necessary., whether or not indicated on the drawings. Whenever
the longitudinal gradient of drainage ditches constructed on common soil exceeds the
maximum allowed by the drawings or when the conditions exist, which in the opinion of
the Engineer, will resuit to damage of the system through the action of erosion, the
Contractor maybe required to provide the corresponding protection. Erosion control
protection whenever required shall be constructed in accordance to the relevant
provisions of Part G of the Specifications.

Excavation shall be included and govern by the provisions of ltem 102. Structurss to be
constructed related to Erosion Control shall be measured and paid tor in accordance
with the relevant items in the Bill of Quantities under Parts G, H or Supplemental
whichever is appropriate.

102.2.7 Excavation of Roadbed Level

Add the following to this Sub-section:

Tolerance for excavation are as follows:

Cut Slopes in Soils = plus or minus one hundred millimeters (+/- 100 mm)

Cut Slopes in Blasted Rock = plus or minus three hundred milimeters (+/- 300 mm})
102.2.8 Borrow Areas

Add the following into this Sub-section:

Material from borrow areas shall normaily be used for the construction of embankment
or for backifili when there is no suitable materials available from road excavation.
Permission to use material from borrow areas shall first obtain an approval from the
Engineer. Nevertheless, the total amount of material from roadway excavation, ditch
and water course excavations, and structure excavation after deduction of the material
declared unsuitable by the Engineer shall be considered available for use in the work
regardless of haul distance. Any surplus material resulting from the Contractor having

used materials from borrow materials to replace wasted material from roadway
excavation, shall not be measured for payment.

Mo borrow material shall be taken nearer than 30 meters from the toe of the
embankment or the top of the cuis unless called for in the widening of the cuts or
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authorized by the Engineer. Their distance from the work sites shall not be grounds for
claims for extra payment or revision of the contract price.

In addition, no borrow material be obtained from any area within two hundred (200)
meters downstream of the drainage structure without approval of the Engineer,

102.2.8  Removal of Unsuitable Materials
Supplement the following paragraphs 1o this Sub-section:

n general, whenever materials of doubtful characteristics are discovered in any area
where excavation is being performed or at places where embankment will be formed
which, in the opinion of the Engineer, conslitutes materials unsuitable for use for backill
or embankment, such materials so discovered, shall not be used in the works until the
Contractor has shown by laboratory test, with the approval of the Engineer that they
salisfy the specifications requirements. If the test results show otherwise and if allowed
by the Engineer to have this materials be treated or blended to produce the materials of
the required quality, the Contractor may perform such treatment or biending to the
complete satisfaction of the Engineer. Otherwise all materials declared unsuitable by
the Engineer shall he disposed of in accordance with the relevant provisions of the
Specifications. In all these cases, the Contractor, in electing to undertake the testing
and blending operations, shall not be entitled to exira time account of the delay or
additional compensation to take care of the additional expenses he incurred.

When any material including surplus or unsuitable materials from excavation are to be
disposed of outside the right-of-way, the Contractor shall first obtain a written permit
from the property owner of the proposed disposal site. He shall submit to the Engineer
the said permit or a certified copy thereof together with a written release by the property
owner ahsolving the Government from any and all responsibility in connection with the
disposal of material at the sites.

102.3 Method of Measurement
Add the following paragraph to this Sub-section:

When in the opinion of the Engineer, the control of measurement of excavation cannot
be exercised since the materials are being supplied simultaneously to other work for any
reasons, the measurement shall be made for the actual truck loads of materials hauled
away from the site. The full volume of materials in each truck shall be considered the
truck capacity multiplied by an appropriate factor to account for the looseness. The
factor shall be determined by dividing the density of the material in the truck by the
density of the material at the source. The Contractor will not be required to actually
provide truck loads for measurement. Each truck shall be filled so that the material at
the side panel is no more than 30 mm below top of the panels and shall be heaped so
that in the middie the material is at ieast 800 mm above the top of the panels. Trucks
filled in this manner shali be considered truck loads.

102.4 Basis of Payment
The volume measured shall be paid for at the Contract unit price per cubic meter which

payment shall constitute full compensation for all [abor, equipment, tools and incidentals
necessary {o complete the excavationh and disposal of the materials,
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Payment will be rnade under:

Pay ltem No. Description Uriit of Measurement
102 (1) Unsuitable Excavation Cubic Meter
ITEM 103 STRUCTURE EXCAVATION

103.1 Description

The following paragraphs shall be added:

For purpose of classification of- structure excavation as basis for measurement and
payment, bridge excavation shall be measured and paid differently from other structure
excavations.

Structure excavation starts after the temporary cofferdam construction is completed.
The excavaiion shall be done mechanically and will proceed until ten(10) centimeters
(minimum) higher than the abutment and pier footing designed bottom elevation. The
final excavation and trimming shall be done manually to conform to the level and lines
indicated in the drawings. The botiom of the excavation works shall be free from
irregular mounds or any foreign materials.

Structure excavation shall be limited o the excavation for bridges, box culverts,
revetments, pipe culverts, retaining wails, headwalls, wingwalis, catch basins, manholes,
drop inlets, and other structures for the whole or part of the structure as shown on the
drawings. The work shall consist of excavafion in earth or rock within the limits of the
work as specified or shown on the drawings and backfilling of these structures with
suitable material. The work shall also include disposal of surplus materials, all
necessary draining, pumping, bailing, sheeting, shoring, the construction of cribs and
cofferdams and their subsequent removal, and the removal of existing structures or
parts thereof which obstruct or encroach upon the structural excavation.

Excavation for structures will be classified for measurement and payment as “Structure

Excavation Above Ordinary Water Level (OWL)" as the case may be, and such classes
shall include all materials and shall be the excavation above the OWL indicated on the

drawings.

“Structure Excavation Below Ordinary Water Level” shall be the excavation below the
OWL indicated on the drawings.

The water elevations shown on the Drawings are approximate only and any variation in
elevation found during construction shall not be used as a basis for extra compensation
for this ltem.

it shall also include the furnishing and placing of approved foundation fill material to
replace unsuitable material encountered below the foundation elevation of structures.

1()3.2 Construction Requirements
103.2.2 Excavation

in paragraph (1), supplement the following:
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Any excavation carried beyond the limits shown or described on the drawings or
specifications or beyond the dimension resulting from adjustmenis made by the
Engineer shall be backfilled with materials acceptable and as directed by the Engineer,
103.2.4  Cofferdams

Add the following into this Sub-section:

The Contractor shall, upon request of the Engineer, submit drawings required to show in
detail the procedure and method of construction of the temporary facilities as means of
support or protection {0 enhance or facilitate excavation under critical situations as when
the presence of water or other natural phenomenon threaten the stability of the
permanent structures to be constructed therein.

103.3 Method of Measurement

The quantities to he paid for shall be measured in cubic meter in original position of
materials excavated in conformity with the lines, grades, elevations and dimensions
shown in the Drawings and accepted by the Engineer.

103.3.3 Foundation Fill

The volume of foundation fill 1o be paid for shall be measured in cubic meter in final
position of gravel material placed, compacted, completed and accepted by the Engineer.

103.3.5  Basis of Payment

item No. (4) is deleted and substituted with the following:

Shoring, cribbing, and related protective works if required in the construction and not
paid separately shall be considered subsidiary to the item for which they are

constructed and utilized.

Payment will be made under:

Pay ltem No. Description Unit of Measurement

103 (1) Structure Excavation Cubic Meter

103 (2)a Bridge Excavation Cubic Meter
Common, Above OWL

103 (2)b Bridge Excavation Cubic Meter
Common, Below OWL

103 (3)a Gravel Foundation Fill Cubic Meter

103(6) Pipe Culverts and , Cubic Meter
Drain Excavation

103(7} Granular BacKiill Cubic Mster

for Pipe Culvert
ITEM 104 EMBANKMENT
104.2 Material Requirements

The following paragraphs shall be supplemented:
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All materials excavated from roadway, structures, drainage and ditches to the extent
that they are suitable in the formation of embankment and backiill shall be utilized as
such,

Selected material to be used for embankment shall be river run gravelly-sand as shown
and specified on the drawing or as directed and approved by the Engineer.

Modify the second sentence of the third paragraph to read as follows:

The material shall have the plasticity index ranging from 8-11 as determined by
AASHTO T90, a liquid limit of not more than 35 as determined by AASHTO T89 and a
minimum soaked CBR of 7% at 95% MDD.

104.3 Construction Requirements
i04.3.2  Methods of Construction

Add the following paragraph:

In places where the road has to be raised by embankment over the existing road, as
shown on the Drawings or directed by the Engineer, the surface of the existing road
shall be ripped, to a depth specified on the Drawings. [t shall then be bladed, reshaped
and compacted to the same or greater density as the material to be placed thereon
provide a uniform foundation for the embankment material to follow.

The existing concrete pavement less than 100 centimeters below subgrade shall be
broken down in such a way that it could be disposed of in a place designated by the
Engineer.

104.3.3  Compaction

Supplement the following after the last paragraph:

Placing of fill shall be suspended if, in the opinion of the Engineer, there is no adequate
compaction and grading equipment available on site in operating condition, to enable
the fill to be shaped and compacted immediately upon placement.

104.3.5 Protection of Structures

Add the following to this Sub-section:

Any movement or displacement or whatever defect on the structures that may result due
to improper method of backfilling and compacting shall be corrected by the Contractor at

his own cost and shall not be entitled to any extra time on account of the delay incurred
to correct the defect, '

104.3.10 Foundation of Embankment on Existing Pavement

Prior to an execution of an embankment upon existing pavement, the Contractor shalt
scarify the existing pavement as directed by the Engineer. Gravel surfacing be scarified
and thoroughly loosened to a minimum depth of 100 mm.

104.4 Method of Measurement
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This Section is modified and supplemented as follovs:

The quantity of embankment to be paid for shall be the volume of material compacted in
place, accepted by the Engineer and formed with material detained from any source
including haulage.

Material from excavation per Item 102 which is used in embankment and accepted by
the Engineer will be paid under ltem 102, Excavation.

Any material coming from roadways, structures, drainage or ditches excavations which
are suitable for use but are replaced by the Coniractor with borrow materials without
prior approval by the Engineer, shall not be measured for payment.

104.5 Basis of Payment

Payment will be made under:

Pay liem No. Description Unit of Measurement

104 (1) Embankment from Cubic Meter
Roadway Excavationl

104 (3)a Embankment from Cubic Meter
Borrow Excavation

104 (3)b Embankment from Cubic Meter

Borrow Excavation (For Bridge)
ITEM 105 SUBGRADE PREPARATION
105.3 Material Requirements
105.3.3  Subgrade in Common Excavation
Add to this Sub-section the following:
a) Common excavation is considered to occur where the designed subgrade level
cuts into the original ground (in most cases this is the existing road surface) and

in earth cuts where the proposed road centeriine deviates from the existing
centerline wholly or in part of the existing roadway width,

b) All material within 30 centimeters below subgrade level, when moulded at the
optimum moisture content, as determined by AASHTO T99 and at 95 percent of
the maximum dry density, as determined by AASHTO T180Q, shall have the
unsoaked CBR value of 15 in cut and 25 in fill.

c) The roadbed material in cut shall be moistured or dried to a uniform moisture
content within + or —2% of optimum moisture and then thoroughly compacted to :

. 95% of the maximum density as determined by AASHTO T180 in case the
roadbed will constitute the subgrade of the new pavement.

. 100% of the maximum dry density, as determined by AASHTO T180, in case the
roadbed will constitute the subbase of the new pavement.
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105.3.6  Subgrade on Existing Pavement
Add the following paragraph:

Where the existing deteriorated Porttand Cement Concrete Pavemeni (PCCP) or
Asphalt Concrete Pavement (ACP) to be replaced requires the formailion of
embankment to bring it to the required grads, the Coniractor, if not specified on the
drawings or upon instruction of the Engineer, shall scarify, reshape and recompact the
surface to the required compaction density prior to the placement of embankment.
Subsequent formation of fill up to the subgrade level shall satisfy the degree of
compaction as prescribed under Sub-item 104.3.3 after which the subgrade shali be
prescribed as outlined in Sub-item 105.3.5.

In both excavation and embankment formation, the areas covered by widened road
sections and road shoulders are included in the same process of stabilization.

105.4 Method of Measurement

105.4.1 Measurement of ltems for payment shall be provided only for:

insert the words “at or’ between "ground” and "below” in paragraph (1).

Add paragraphs (3) and (4):

3) The preparation of the subgrade at locations where unsuitable materials have
been excavated and disposed shall be measured in square meters which shall

be calculated from surveys carried out defining the limits as delineated by the
Engineer.

4) Should a leveling course is necessary to correct the irregularities of the prepared
subgrade or for non-compliance to the maximum allowable tolerances prescribed
in Sub-item 105.3.2, such course shall not be measured separately but is
deemed to have been included in the Pay item for Embankment.

105.5 Basis of Payment

Payment will be made under:

Pay Item No. Description Unit of Measurement

105 (1) Subgrade Preparation Square Meter
(Common Materials)
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PARTD - SUBBASE AND BASE COURSE
ITEM 200 AGGREGATE SUBBASE COURSE
200.2 Material Requirements

Aside from the first paragraph, this Sub-section is modified and supplemented with the
following: )

The sources of aggregate subbase are listed in the Soils and Materials Report to serve
as guide of their locations. These include the results of tests conducted con them to
determine their individual quality and characteristics.

The Contractor shall carry out all relevant tests required prior to their use and whenever
such tests become necessary as determined by the Engineer.

Table 200.1 “Grading Requirements” is replaced by the following iable, and must have a
smooth grading curve.

TABLE 200.1 -~ GRADING REQUIREMENTS FOR AGGREGATE SUBBASE

SIEVE DESIGNATION
Standard Alternate .
(mm) us Mass Percent Passing
Standard
50 2" 100
25 17 55-80
9.5 3/8" 40-70
2 No. 10 20-45
0.425 No. 40 10-30
0.075 No. 200 5-15

The portion passing the 0.425 mm (No. 40) sieve shali have a liquid limit not greater
than 35 and a plasticity index not greater than 12 as determined by AASHTO T89 and
T90, respectively and sand equivalent value of not less than 40 as determined by
AASHTO T176. When used for filing of shoulder as shown on the drawings, the
plasticity index shall not be more than 8 and the liquid limit shall be 30% maximum.

The material shall have a soaked CBR value of neot less than 25% determined in
accordance with AASHTO T193. The CBR value shall be obtained at the maximum dry
density by AASHTO T180, Method D.

The coarse aggregate material refained on a 4.75 mm (No. 4) sieve shall have a mass
percentage of wear not exceeding 50 by the Los Angeles Abrasion Test as determined
by AASHTO T96.
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If fillers, in addition to that naturally present in the aggregate subbbase materials are
necessary for meeting the grading requirements andfor for satisfactory bonding of
material, it shall be uniformly blended with the subbase course material on the road.
The material for such purpose shall be obtained from sources approved by the Engineer,
shall be free from hard lumps and shall not contain more than 15 percent of material
retained on the No. 4 sieve.

After each layer of subbase course material has been placed with blending material,
when required, shall be thoroughly mixed to the full depth of the required layer by
scarifying and blading. When and if directed by the Engineer, the materials shall be
watered to prevent segregation of particle sizes and to obtain the moisture content
required for compaction. When uniformity attained, the mixture shali be spread
smoothly to the cross-section shown on the drawings.

200.3 Construction Requirements

200.3.3  Spreading and Compacting

Delete the last paragraph of this Sub-section and substitute the following:

The compacted dry density of each layer of the compacted subbase shall not be less

than 98 percent of the maximum dry density determined according to AASHTO T180,
Method D. The field density shall be determined according to AASHTO T191.

200.4 Method of Measurement
Aggregate subbase course will be measured by the cubic meter and the quantity to be

paid for shall be the design volume compacted in-place as shown on the Drawings, and
accepted by the Engineer in the completed subbase course.

200.5 Basis of Payment

Payment will be made under:

Pay ltem No. Description Unit of Measurement
200 (1) Aggregate Subbase Course Cubic Meter
ITEM 201 AGGREGATE BASE COURSE

201.2 Material Requirements

Aside from the first paragraph, this Sub-section is modified and supplemented with the
following: :

The sources of aggregate base are listed in the Soils and Materials Report 1o serve as
guide of their locations. These include the results of tests conducted on them to
determine their individual quality and characteristics.

The Contractor shall carry out ali relevant tests required prior to their use and whenever
such tests become necessary as determined by the Engineer.
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Unless otherwise specified and determined by the Engineer, Table 201.1 *Grading
Requirements” is shown as follows

TABLE 201.1 ~ GRADING REQUIREMENTS FOR AGGREGATE BASE

Steve Designation Mass Percent Passing
Standard Alternate US Grading A Grading B

mm Standard

50 2" 100

37.5 1-1/2° - 100
25.0 i° 60 - 85 -
19.0 3/4” - 6Q - 85
12.5 1/2" 35 - 65 -
4.75 No. 4 20 - 50 30-55
0.425 No. 40 5-20 g8-25
0.075 No. 200 0-12 2-14

If fillers, in addition to that naturally present, are necessary for meeting the grading
requirements andfor for satisfactory bonding of material, it shall be uniformly blended
with the base course material on the road unless otherwise specified or approved by the
Engineer. The material for such purpose shall be obtained from sources approved by
the Engineer. Filler shall be taken from sources approved by the Engineer, shall be free
from hard iumps and shall not contain more than 15 percent of material retained on the
No. 4 sieve.

201.3.3  Spreading and Compacting
Delete the last paragraph of this Sub-section and substitute the following:
The compacted dry density of each layer of the compacted base shall not be less than

98 percent of the maximum dry density determined according to AASHTO T180, Method
D. The field density shall be determined according to AASHTO T191.

201.4 Method of Measurement

Aggregate base course will be measured by the cubic meter and the quantity to be paid
for shall be the design volume compacted in-place as shown on the Drawings, and
accepted by the Engineer in the completed base course.

201.4 Basis of Payment

Payment will be made under:

Pay ltem No. Description Unit of Measurement

201 (1) Aggregate Base Course Cubic Meter
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