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Chapter 3  Project Evaluation and Recommendations 

3-1  Project Effect 

It is appropriate to implement the Project under Japan's Grant Aid Assistance, because the Project will have 

the following effects: 

(1) Direct Effects 

1) Improvement of Educational Environment 

By replacing deteriorated classrooms, which are danger in structure, with rainwater leakage, and/or 

insufficient natural lighting and ventilation, with new ones of better quality, the Project will contribute to 

improving the education environment, which will be effective for improving internal efficiency. 

Furthermore, provision of toilets and water-supply facilities will greatly encourage the attendance of female 

teachers and students. 

 

Present(※) After Project Completion 

Usable classrooms in Target Districts 19,177 classrooms 21,707 classrooms 

Number of Students accommodated in the 
usable classrooms 709,410 students 835,820 students 

※ Including the classrooms to be constructed under BPEP-II by July 2004 
 

2) Improvement of Teacher Training Environment 

By constructing exclusive facilities for Resource Centres, the Project will contribute to activating teacher 

training and information-sharing, which will lead to improved quality of education. 

 

(2) Indirect Effects 

1) Enhancement of Community Participation to Education 

Community participation in overall primary school management activities will be enhanced through 

participation in this construction project and by receiving guidance on various educational matters from the 

government. 
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3-2  Recommendations 

For the effective implementation of the project, it is recommended that HMG of Nepal take the following 

actions: 

1)  Coordination with other donors 

As and when necessary for the effective implementation of the Project, the DOE should ensure effective 

coordination with the CIP donors in terms of the CIP components including the allocation of target districts. 

2)  Execution of the project components other than those covered by the Grant Aid of Japan 

On the basis of Whole School Approach policy, DOE shall execute construction of facilities other than 

those covered by Grant Aid of Japan such as rehabilitation of existing classroom buildings, fencing for 

school compound, and water supply for schools in hill and mountain region. 

3)  Measure for Arsenic Problems 

To respond to the arsenic problem, DOE will carry out tests based on “Nepal’s Interim Arsenic Policy & 

Preparation Report” for each water supply provided under the Project, and install a filtration system if 

arsenic contamination is above the limit applied in the said policy (0.05 mg/litre). 

4)  Maintenance of the facilities 

Not only the facilities constructed under the Project but also all school facilities are to be maintained by 

communities under the responsibility of SMC. Hence, DOE should support maintenance activities by 

distributing the maintenance manual to the schools and giving the training required to improve the 

maintenance skills and the theoretical knowledge of the communities. 

5) Improvement of EMIS 

The DOE should develop the Educational Management Information System(EMIS) further so that it can 

be effectively utilised in preparing school physical improvement plans over the country as described in 

Appendix 9. 

 



 

 

 

 

 

 

 

Appendices 
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Appendix 1  Member List of the Study Team 

 

1-1  Field Survey Team 

 

Mr. Hiroyasu Tonokawa  Team Leader 
First Project Management Division,  
Grant Aid Management Department,  
Japan International Cooperation Agency (JICA)  

   
Mr. Fumitomi Fujita  Chief Consultant / Architectural Planning  

Director, Architect,  
Fukuwatari & Architectural Consultants Ltd.  

   
Dr. Keiji Kamei  Educational Planning  

Ph. D.,  
Fukuwatari & Architectural Consultants Ltd.  

   
Mr. Tadashi Ogawa  Construction Materials & Equipment Planning  

Architect,  
Fukuwatari & Architectural Consultants Ltd.  

   
Mr. Yasuhiro Matsumoto  Procurement Planning / Cost Estimation  

Architect,  
Fukuwatari & Architectural Consultants Ltd.  

 

 

1-2  Explanation on Draft Report Team 

 

Mr. Eitaro Mitoma  Team Leader 
Resident Representative,   
Japan International Cooperation Agency (JICA) Nepal Office 

   
Mr. Fumitomi Fujita  Chief Consultant / Architectural Planning  

Director, Architect,  
Fukuwatari & Architectural Consultants Ltd.  

   
Mr. Tadashi Ogawa  Construction Materials & Equipment Planning  

Architect,  
Fukuwatari & Architectural Consultants Ltd.  
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Appendix 2.  Study Schedule 

2-1  Field Survey 

   JICA Official Consultants 

Days Date Team Leader Chief Consultant/ 
Architectural Planning Educational Planning 

Construction 
Materials & 

Equipment Planning 

Procurement 
Planning/ Estimation 

   Mr. Hiroyasu 
Tonokawa Mr. Fujita Fumitomi Mr. Keiji Kamei Mr. Tadashi Ogawa Mr. Yasuhiro 

Matsumoto 

1 2/23 Sun. Tokyo-Bangkok 
(TG641 10:45-15:45) 

Tokyo-Bangkok 
(JL717 10:55-15:50) 

Osaka-Bangkok 
(JL623 11:10-15:30) Tokyo-Bangkok (JL717 10:55-15:50) 

2 2/24 Mon. Bangkok-Kathmandu(TG319 10:30-12:45), Courtesy Call on Japan Embassy, Discussion with JICA Nepal Office 
3 2/25 Tue. Courtesy Call on MOES & MOF, Explanation & discussion of Inception Report & Questionnaire with DOE 
4 2/26 Wed. Discussion of Minutes of Meeting with DOE 
5 2/27 Thu. Discussion of Minutes of Meeting with DOE 
6 2/28 Fri. Site inspection of existing schools, RCs, and schools built under CIP at Bardiya District 
7 3/1 Sat. Site inspection of schools and RCs built under the previous Japan’s Grant Aid Project at Banke District 
8 3/2 Sun. Inside meeting, filing documents 

9 3/3 Mon. Discussion of target districts for the Basic 
Design Study with DOE 

Discussion with 
Educational Planning 
& Monitoring Section, 

DOE, Visit ECECO 

Discussion with DOE Study of specifications 
and procurement lines 

10 3/4 Tue. Discussion of Minutes of Meeting with DOE Visit ADB, filing 
documents Discussion with DOE Discussion of EMIS 

with Statistics Section 

11 3/5 Wed.Discussion of Minutes
with MOES 

Visit DANIDA, Study 
on specifications 

Visit Finland DIDC, 
DANIDA 

Visit DANIDA, Construction materials and 
specifications survey, Analysis of EMIS 

12 3/6 Thu. 
Signing on Minutes 

Kathmandu-Bangkok 
(TG320 13:50-18:15) 

Discussion with PSS, 
Study on specifications, 
Prepare for site survey 

Filing documents 
Discussion with DOE/PSS, Construction 

needs analysis of EMIS, Study of Standard 
Designs, Preparation of site survey 

13 3/7 Fri. Bangkok-Tokyo 
(TG6002 23:40-7:05) 

Discussion with PSS, 
Prepare for site survey 

Visit Finland TA, 
Discussion with DOE 

Discussion with DOE/PSS, Statistics Section/ 
DOE, Preparation of site survey 

14 3/8 Sat.  Move to Dhulikel, Site inspection of school made of Interlocking Block at Kavrepalanchok 

15 3/9 Sun.  Discussion with DEO, Site survey on candidate school site, Gathering district level 
information at Sindhupalchok District 

16 3/10 Mon.  Discussion with DEO, Site survey on candidate school site, Gathering district level 
information at Kavrepalanchok District 

17 3/11 Tue.  Site survey at Kavrepalanchok District, Back to Kathmandu 

18 3/12 Wed.  Visit UNICEF, Study 
on specifications Visit UNICEF, IDA Analysis of site survey, Study of 

specifications, Procurement Planning  

19 3/13 Thu.  
Discussion with PSS, 

Study on arsenic 
problems 

Discussion with 
Educational Planning 
& Monitoring Section, 

DOE, Visit UNDP 

Discussion with DOE/PSS, Analysis of EMIS, 
Construction materials and equipment 

planning, collection of quotations 

20 3/14 Fri.  
Report to JICA, Visit 

Japan Red Cross 
Society 

Filing documents, 
Preparation of Report 

Report to JICA, Visit Japanese Red Cross 
Society 

21 3/15 Sat.  Inside meeting, study of the basic design of the facilities 

22 3/16 Sun.  Inside meeting, Filing 
documents 

Kathmandu-Bangkok 
(TG320 13:50-18:15) Inside meeting, Filing documents 

23 3/17 Mon.  Inside meeting, Filing 
documents 

Bangkok-Osaka 
(JL622 23:59-07:10) 

Materials & equipment planning, 
Procurement Planning, Preparation of the 

Report 

24 3/18 Tue.  Discussion with 
DOE/PSS  Discussion with DOE/PSS, Educational 

Planning & Monitoring Section 

25 3/19 Wed.  Discussion with 
DOE/PSS  

Materials & equipment planning, 
Procurement Planning, Preparation of the 

Report 

26 3/20 Thu.  DOE/PSS協議  
Materials & equipment planning, 

Procurement Planning, Preparation of the 
Report 

27 3/21 Fri.  Report to Japan 
Embassy & JICA  Report to Japan Embassy & JICA Nepal 

Office 
28 3/22 Sat.  Inside meeting  Inside meeting, filing documents 

29 3/23 Sun.  Kathmandu-Bangkok 
(TG320 13:50-18:15)  Kathmandu-Bangkok 

(TG320 13:50-18:15) 

30 3/24 Mon.  Bangkok-Tokyo 
(JL718 22:35-06:10)  Bangkok-Tokyo (JL718 22:35-06:10) 
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2-2  Explanation on Draft Report 

 

   JICA Official Consultants 

Days Date Team Leader 
Chief Consultant/ Architectural 

Planning 

Construction Materials & 

Equipment Planning 

   
Mr. Eitaro 

Mitoma 
Mr. Fumitomi Fujita Mr. Tadashi Ogawa 

1 6/10 Tue.  
Tokyo-Bangkok 

(TG641 10:45-15:45) 

2 6/11 Wed.

Discussion at 

JICA Nepal 

Office 

Bangkok-Kathmandu(TG319 10:30-12:45) 

Discussion at JICA Nepal Office, Courtesy Call on Japan 

Embassy 

3 6/12 Thu. Courtesy Call on MOF, MOES, DG of DOE, Explanation on Draft Report to DOE 

4 6/13 Fri.  
Discussion with DOE/PSS, Study on designs and specifications, 

Additional survey on material costs 

5 6/14 Sat.  
Discussion with DOE/PSS, Study on designs and specifications, 

Additional survey on material costs 

6 6/15 Sun.  
Discussion with DOE/PSS, Study on designs and specifications, 

Additional survey on material costs 

7 6/16 Mon.  
Revision of Draft Report 

Additional survey on material costs, Collection of quotations 

8 6/17 Tue.  
Presentation at Donor Meeting 

Signing on Minutes at DOE, Collection of quotations 

9 6/18 Wed.
Report to Japan 

Embassy 
Kathmandu-Bangkok (TG320 13:50-18:15) 

10 6/19 Thu.  Bangkok-Tokyo (TG6002 23:40-7:05) 
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Appendix 3.  List of Parties Concerned in the Recipient Country 

 

3-1  Field Survey 

Ministry of Finance Section Officer Shaym Nidhi Tiwari 

Secretary, Planning Division Chuman Singh Basnyat Ministry of Education 
and Sports 

Joint Secretary, Planning Division Ram Sarobar Dubey 

 Undersecretary, MOES Mahashram Sharma 

 Director General, DOE Satya Bahadur Shrestha 

 Director, Primary Education Section, DOE Janardan Nepal 

 Director, Administration, Planning & Physical 
Services Division, DOE 

Punya Prasad Neupane 

 Director, Curriculum Development Centre Pf. Jagannath Awa 

 Deputy Director, PSS, DOE Shambu Prasad Uprety 

 Deputy Director, Planning & Monitoring 
Section, DOE 

Ram Balak Singh 

 Deputy Director, Secondary & Higher 
Secondary Education Section, DOE 

Ram Swarup Sinha 

 Deputy Director, Training & Supervision 
Section, DOE 

Neera Shahya 

 Chief Financial Controller, DOE Rajendra Prasad Nepal 

 Under Secretary, Programme & Budget Section 
of Planning Division, MOES 

B. L. Gurunj 

 Section Officer, Statistics Section, DOE Shailendra Sigdel 

 Curriculum Officer, Curriculum Development 
Centre 

Vaya Prasad Lamsal 

 Accountant, Financial Administration Section Yoga Raj Pokhrel 

 Geographer, Planning & Monitoring Section, 
DOE 

Padma Lamishhane 

 Engineer, PSS/ DOE Dilip Shekhar Shresta 

 Engineer, PSS/ DOE Narayan Prasad Bhandari 

 Architect, PSS/ DOE Pradip Kumar Shrestha 

 Engineer, PSS/ DOE Youb Raj Paudyal 

 Draught Person, PSS/ DOE Srijana Bajracharya 

(District Level) DEO chief, Banke District Chorendra Pandit 

 DEO chief, Sindhupalchok District Dhruba Raj KC 
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 DEO chief, Kabrepalanchowk District Lok Prasad Upadhya 

 Overseer, Sindhupalchok District Makeshwar Shah 

 Overseer, Kabrepalanchowk District Ashok Adhikari 

 Chief Instructor, PTTC Durga Natli Guatau 

 Trainer of English, PTTC Zhandra Prasad Drietel 

 Trainer of Mathematics, PTTC Dinesh Kumar Shrestha 

IDA Senior Education Specialist Rajendra Dhoj Joshi 

DANIDA School Maintenance, Rehabilitation and 
Physical Planning Adviser, BPEP/ DANIDA 

Ivan Arnbjerg 

Professional Officer Mohan Gopal Nyachhyon Finnish Technical 
Assistance 

Long-Term Advisor / Team Leader John Evans 

ECECO National Coordinator Bimal L. Shrestha 

 Education Programme Coordinator Susan Durston 

DIDC Education Advisor, DIDC Päivi Ahonen 

UNICEF Project Officer, Water & Environmental 
Sanitation Section 

Madhav Pahari 

 Chief of Education Section Samphe Lhalungpa 

 Programme Officer Sumon K. Tuladhar 

 Education Specialist Chiharu Kondo 

ADB Project Implementation Officer Krishna R. Panday 

UNDP National Programme Manager Pramila Rajbhandari 

Japanese Red Cross 
Society 

Coordinator Naoto Usami 

Japan Embassy  Ambassador Zenji Kaminaga 

 First Secretary Saburo Sato 

JICA Nepal Office Resident Representative Eitaro Mitoma 

 Deputy Resident Representative Fumio Imai 

 Assistant Resident Representative Haruko Kamei 

 Programme Officer Krishna Prasad Lamsal 

JICA Long-Term Specialist Kenichi Tanaka 
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3-2  Explanation on Draft Report 

Ministry of Finance Joint Secretary Mahadev P. Ghimire 

 Undersecretary, FACD/MOF Lal Shanker Ghimire 

Joint Secretary, Planning Division Ram Sarobar Dubey Ministry of Education 
and Sports 

Undersecretary, MOES Lok Bilas Pant 

 Undersecretary, MOES Madhab Prasad Gadtaula 

 Undersecretary, MOES Yogendra Bahadur Basnet 

 Undersecretary, MOES Hem Raj Lekhak 

 Section Officer, FACS/MOES Rajya L. Nakarni 

 Undersecretary, FACS/MOES Lava D. Awasthi 

 Under Secretary, Programme & Budget Section 
of Planning Division, MOES 

Bhim Lal Gurunj 

 Director General, DOE Satya Bahadur Shrestha 

 Director, Administration, Planning & Physical 
Services Division, DOE 

Punya Prasad Neupane 

 Deputy Director, Planning & Monitoring 
Section, DOE 

Ram Balak Singh 

 Director, Primary Education Section, DOE Janardan Nepal 

 Director Shanti Basnyat 

 Engineer, PSS/ DOE Dilip Shekhar Shresta 

 Engineer, PSS/ DOE Narayan Prasad Bhandari 

 Architect, PSS/ DOE Pradip Kumar Shrestha 

 Engineer, PSS/ DOE Youb Raj Paudyal 

Japan Embassy First Secretary Saburo Sato 

JICA Nepal Office Assistant Resident Representative Haruko Kamei 

 Programme Officer Krishna Prasad Lamsal 

JICA(DOE) Long-term Specialist Kenichi Tanaka 
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 Participants in the Sharing Session (June 17, 2003) 
World Bank Senior Education Advisor Susan Hirshberg 

 Senior Education Advisor Rajendra Dhoj Joshi 

 Consultant, Policy and decentralized planning John Middleton 

 Consultant, Community schooling and teacher 
support 

Carlos Rojas 

 Consultant Gajendra Shrestha 

Norwegian Embassy 1st Secretary Marit Vedeld 

NORAD/Oslo Advisor, Technical department  Bente Nilson 

 Consultant, LINS Bob Smith 

Finland Consultant Paivi Ahonen 

 Consultant Marja Mononen- Aaltonen 

Finnish Technical 
Assistance 

Advisor to PSS Ivan Eranberg  

Denmark Consultant Dr. Min Bahadur Bista 

 Consultant Kishore K.C.  

ADB Program Officer Krishna Panday 

ECECO Education Program Coordinator Susan Durston 

ECECO  Consultant Chakra Man Bishwakarma 

JICA Nepal Office Assistant Resident Representative Haruko Kamei 

 Program Officer Krishna Pd. Lamsal 

 Consultant Dr. Yagya Raj Pant 

DOE/PSS Engineer Mr. Dilip Shrestha 
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Appendix 4.  Minutes of Discussion 
4-1  Minutes of Discussions on the Field Survey 

MINUTES OF DISCUSSIONS 
ON THE BASIC DESIGN STUDY 

ON THE PROJECT FOR CONSTRUCTION OF PRIMARY SCHOOLS 
UNDER BASIC AND PRIMARY EDUCATION PROGRAMME II (PHASE II) 

IN THE KINGDOM OF NEPAL 
 
 

In response to a request from His Majesty’s Government of Nepal, the 

Government of Japan decided to conduct a Basic Design Study on the Project for 

Construction of Primary Schools under Basic and Primary Education Programme II 

(Phase II) (hereinafter referred to as "the Project") and entrusted the study to the Japan 

International Cooperation Agency (hereinafter referred to as "JICA"). 

JICA sent to the Kingdom of Nepal the Basic Design Study Team (hereinafter 

referred to as "the Team"), which is headed by Mr. Hiroyasu TONOKAWA, First   

Project Management Division, Grant Aid Management Department, JICA, and is 

scheduled to stay in the country from February 24, 2003 to March 23, 2003. 

The Team held discussions with the officials concerned of His Majesty’s 

Government of Nepal and conducted a field survey at the study area. 

In the course of discussions and field survey, both parties confirmed the main 

items described on the attached sheets. The Team will proceed to further work and 

prepare the Basic Design Study Report. 

 
Kathmandu, March 6, 2003 

 
 
 
 
 
                                                                  

Mr. Hiroyasu TONOKAWA   Mr. Satya Bahadur Shrestha 

Leader,      Director General, 

Basic Design Study Team   Department of Education 

Japan International Cooperation Agency Ministry of Education and Sports 

(Japan)       (Nepal)     
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ATTACHMENT 
 
1. Objective of the Project 
The objective of the Project is to expand access and to improve retention under the 
framework of Basic and Primary Education Programme II (BPEP-II) and its succeeding 
programme by supplying materials and equipment for construction of classrooms and 
other physical facilities. 
 
2. Project Sites 
2-1. The districts described in Annex-1 are finally requested by the Nepalese side as the 
candidate districts for the Project. The location of each district is shown in Annex-2.  
The criteria which the Nepalese side used to select the candidate districts were as 
follows. 

(1) Districts which have needs of classrooms to be constructed 
(2) Bottom-up planning districts and districts not covered by BPEP-I and Primary 

Education Development Project (PEDP) 
(3) Districts whose Human Development Indexes are below the national  

average 
(4) Districts which have motorable access roads to districts’ HQs and some 

motorable road networks from those districts’ HQs 
(5) Districts covered by the Japanese Grant Aid under BPEP-II are excluded. 

2-2. All the candidate districts will be surveyed and examined by the Team. The final 
decision on the districts to be covered by the Project will be done by the Japanese side 
from the following viewpoints after further study in Japan. 
 - Compliance with the policy of BPEP-II and its succeeding programme 
 - Needs 
 - Accessibility 
 - Security 
 - Others 
 
3. Responsible and Implementing Organizations 
3-1. The Responsible Organization is Ministry of Education and Sports (MOES). 
3-2. The Implementing Organization is Department of Education (DOE). In particular 
Physical Services Section (PSS) of DOE has a leading role to implement the Project in 
close coordination with District Education Offices (DEOs). 
3-3. The organization chart of MOES and DOE is attached as ANNEX-3. 
 
4. Items requested by His Majesty’s Government of Nepal 
After discussions with the Team, the items described in ANNEX-4 were finally 
requested by the Nepalese side. However, the final decision on the items to be covered 
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by the Japanese side will be done by the Japanese side from the following viewpoints 
after further study in Japan. 
 - Present Situation 
 - Necessity 
 - Others 
 
5. Japanʹs Grant Aid Scheme 
5-1. The Nepalese side understands Japanʹs Grant Aid Scheme explained by the Team,  
as described in ANNEX-5. 
5-2. The Nepalese side will take the necessary measures, as described in ANNEX-6, for 
smooth implementation of the Project, as a condition for Japan’s Grant Aid to be 
implemented.  
 
6. Schedule of the Study 
6-1. The Team will stay in Nepal until March 23, 2003 to conduct further study. 
6-2. JICA will prepare the draft report in English and dispatch a mission in order to 
explain its contents around June 2003. 
6-3. In case the contents of the report are accepted in principle by His Majesty’s 
Government of Nepal, JICA will complete the final report and send it to His Majesty’s  
Government of Nepal by the end of August 2003. 
 
7. Other Relevant Issues 
7-1. Title of the Project 
Both sides agreed that the title of the Project might be modified considering the status   
of the Project in BPEP-II and its succeeding programme.  
7-2. List of Proposed Schools 
The Nepalese side assured to provide JICA Nepal office with a list of proposed schools 
including the number of facilities and the data used for school selection by the end of  
April 2003. The Nepalese side explained that the school selection criteria had been  
agreed during the Mid Term Review on BPEP-II in March 2002, as described in  
ANNEX-7. 
7-3. Whole School Approach 
The Nepalese side explained that the whole school approach (the concept that every  
school’s physical facility needs should be identified and provided as a whole) in the  
implementation of physical facility activities was re-emphasized during the Joint  
Technical Review Meeting on BPEP-II in December 2002. The Nepalese side assured to  
cover other items than those requested to the Japanese side, such as rehabilitation of  
existing facilities, fencing, water supply facilities in Hill and Mountain region and so   
on, in order to realize the concept of the whole school approach. 
7-4. Water Supply Facilities in Terai Region 
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Both sides agreed that water supply facilities were necessary for the proper use of   
toilets. But both sides understood that there was an arsenic problem on the   
groundwater in Terai region. The Team explained that the present situation of the  
arsenic problem in Terai region and the possible countermeasures to the arsenic   
problem would be carefully examined during the Study. The Team also explained that  
the final decision whether water supply facilities in Terai region were covered by the  
Japanese side would be done by the Japanese side after further study in Japan. The  
Nepalese side understood the Team’s explanation. However, the Nepalese side   
strongly requested to cover water supply facilities by the Japanese side because water  
treatment plants could be provided by the Nepalese side to cope with the arsenic  
problem. 
7-5. Water Supply Facilities in Hill and Mountain Region 
The Nepalese side assured to install water supply facilities in case there was no water  
supply facility in the schools covered by the Project. 
7-6. Furniture 
The Nepalese side insisted the importance to supply furniture to realize the concept of  
the whole school approach. Accordingly, the Nepalese side requested that furniture for  
classrooms and resource centers should be covered by the Japanese side even though   
the total number of classrooms and resource centers covered by the Japanese side was  
reduced. 
7-7. Avoidance of Duplication with Core Investment Plan (CIP) funded physical   
facilities 
Both side agreed that the Project would not cover the construction of classrooms and  
resource centers in the same districts as those covered by CIP in the same Nepalese   
fiscal year because the introduction of two different implementation modalities in the  
same fiscal year would cause the confusion in the targeted districts. 
7-8. Budget and Personnel 
The Nepalese side assured to allocate necessary budget and personnel for the   
implementation of the Project and maintenance of the facilities constructed by the  
Project. In particular, the Nepalese side assured to start preparation for budget  
allocation for the Nepalese fiscal year 2003/2004 on time. 
7-9. Security 
The Team explained that the Japanese side was concerned about the security of the  
Project sites. Both sides agreed that (a) site(s) would be excluded from the Project at any  
stage of the Project in case the Japanese side judged that the security situation of the 
site(s) was not appropriate to implement the Project.  
7-10. Design of Facilities 
Both Parties agreed that the design of facilities used by the Project would be based on  
the latest standard design adopted by DOE with possible improvements of the design   
in terms of cost, easiness of construction and so on. The Nepalese side understood that  
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the final decision on the design would be done by the Japanese side after further study  
in Japan. 
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ANNEX-1: Districts Requested by the Nepalese Side 

 

[Priority 1 districts eligible for (1),(2),(3),(4),(5)] 

Bara, Bardiya, Dadeldhura, Dhading, Makwanpur, Sindhuli, Sindhupalchok 

 

[Priority 2 districts eligible for (1),(2),(4),(5)] 

Bhaktapur, Dolakha, Kathmandu, Kavrepalanchok, Lalitpur, Syangja, Saptari 

 

[Priority 3 districts eligible for (1),(3),(4),(5)] 

Dang, Gorkha, Kapilvastu, Kailali, Nuwakot 
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ANNEX-3: Organization Chart of MOES and DOE 
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ANNEX-4: Items Requested by the Nepalese Side 
 
1. Materials for Construction of Classrooms and Resource Centers 
 - Roofing materials 
 - Structural steel members 
 - Cement 
 - Reinforcing steel bars 
 - Bricks 
 - Wood 
 - Door and window frames 
 - Door and window shutters 
 - Hardware for doors and windows 
 -White cement paint 
 - Paint 
 
2. Materials for Construction of Toilets 
 - Roofing materials 
 - Roof frames 
 - Cement 
 - Reinforcing steel bars 
 - Bricks 
 - Door and window frames 
 - Door and window shutters 
 - Hardware for doors and windows 
 - Sanitary ware 
 - HDP pipes and PVC pipes 
 
3. Materials for Construction of Water Supply Facilities in Terai Region 
 - Hand pump sets including GI pipes 
 
4. Furniture for Classrooms and Resource Centers 
 
5. Equipment for Logistics Support 
 - 1 fax machine for each program district 
 - 4 sets of computer, printer and UPS 
 - 1 scanner 
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ANNEX-5   The Japan’s Grant Aid Scheme 
 
The Grant Aid Program provides a recipient country with non-reimbursable funds to  
procure the facilities, equipment and services (engineering services and  
transportation of the products, etc.) for economic and social development of the  
country under principles in accordance with the relevant laws and regulations of  
Japan. Grant Aid is not supplied through the donation of materials as such. 
 
(1) Grant Aid Procedure 
1) Japan's Grant Aid Program is executed through the following procedures. 
  Application  (Request made by a recipient country) 
  Study  (Basic Design Study conducted by JICA) 
  Appraisal & Approval 

(Appraisal by the Government of Japan and Approval by 
 Cabinet) 

  Determination of Implementation 
(The Notes exchanged between the Governments of Japan 
 and the recipient country) 

 
2) Firstly, the application or request for a Grant Aid project submitted by a recipient 

country is examined by the Government of Japan (Ministry of Foreign Affairs) to 
determine whether or not it is eligible for Grant Aid.  If the request is deemed 
appropriate, the Government of Japan assigns JICA to conduct a study on the 
request.  If necessary, JICA send a Preliminary Study Mission to the recipient 
country to confirm the contents of the request. 

    
Secondly, JICA conducts the study (Basic Design Study), using Japanese 
consulting firms. 
 
Thirdly, the Government of Japan appraises the project to see whether or not it is 
suitable for Japan's Grant Aid Programme, based on the Basic Design Study 
report prepared by JICA, and the results are then submitted to the Cabinet for 
approval. 
 
Fourthly, the project, once approved by the Cabinet, becomes official with the 
Exchange of Notes signed by the Governments of Japan and the recipient country. 
 
Finally, for the implementation of the project, JICA assists the recipient country in 
such matters as preparing tenders, contracts and so on. 
 

(2) Basic Design Study 
1) Contents of the Study 

The aim of the Basic Design Study (hereinafter referred to as "the Study"), 
conducted by JICA on a requested project (hereinafter referred to as "the Project"),  
is to provide a basic document necessary for the appraisal of the Project by the 
Government of Japan. The contents of the Study are as follows: 
a) confirmation of the background, objectives and benefits of the Project and also 

institutional capacity of agencies concerned of the recipient country necessary   
for the Project's implementation; 

b) evaluation of the appropriateness of the Project to be implemented under the 
Grant Aid Scheme from the technical, social and economic points of view; 

c) confirmation of items agreed on by both parties concerning the basic concept of   
the Project; 

d) preparation of a basic design of the Project; and 
e) estimation of costs of the Project. 



 111

 
The contents of the original request are not necessarily approved in their initial     
form as the contents of the Grant Aid project. The Basic Design of the Project is  
confirmed considering the guidelines of Japan's Grant Aid Scheme. 
 
The Government of Japan requests the Government of the recipient country to take  
whatever measures are necessary to ensure its self-reliance in the implementation     
of the Project. Such measures must be guaranteed even through they may fall     
outside of the jurisdiction of the organization in the recipient country actually  
implementing the Project. Therefore, the implementation of the Project is       
confirmed by all relevant organizations of the recipient country through the      
Minutes of Discussions. 
 

2) Selection of Consultants 
For the smooth implementation of the Study, JICA uses a consulting firm selected  
through its own procedure (competitive proposal). The selected firm participates in  
the Study and prepares for a report based upon the terms of reference set by JICA. 
 
At the beginning of implementation after the Exchange of Notes, for the services of    
the Detailed Design and Construction Supervision of the Project, JICA      
recommends the same consulting firm which participated in the Study to the     
recipient country in order to maintain the technical consistency. 
 

(3) Japan's Grant Aid Scheme 
1) Exchange of Notes (E/N) 

Japan's Grant Aid is extended in accordance with the Notes exchanged by the two  
Governments concerned, in which the objectives of the project, period of execution,  
conditions and amount of the Grant Aid, etc., are confirmed. 
 

2) "The period of the Grant" means the one fiscal year which the Cabinet approves      
the project for.  Within the fiscal year, all procedure such as exchanging of the     
Notes, concluding contracts with consulting firms and contractors and final     
payment to them must be completed. 

 
 However, in case of delays in delivery, installation or construction due to     

unforeseen factors such as weather, the period of the Grant Aid can be further  
extended for a maximum of one fiscal year at most by mutual agreement between    
the two Governments. 

 
3) Under the Grant, in principle, Japanese products and services including transport     

or those of the recipient country are to be purchased.  
 When the two Governments deem it necessary, the Grant Aid may be used for the  

purchase of the products or services of a third country. 
 
 However, the prime contractors, namely consulting, contracting and procurement    

firms, are limited to "Japanese nationals". (The term "Japanese nationals" means    
persons of Japanese nationality or Japanese corporations controlled by persons of 
Japanese nationality.) 

 
4) Necessity of "Verification" 
 The Government of the recipient country or its designated authority will conclude 

contracts denominated in Japanese yen with Japanese nationals. Those contracts     
shall be verified by the Government of Japan. This "Verification" is deemed     
necessary to secure accountability to Japanese taxpayers. 

 
5) Undertakings required to the Government of the recipient country 
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a) to secure land necessary for the sites of the Project and to clear, level and reclaim   

the land prior to commencement of the construction; 
b) to provide facilities for distribution of electricity, water supply and drainage and 

other incidental facilities in and around the sites; 
c) to ensure all expenses and prompt execution for unloading and customs     

clearance at ports of disembarkation in the recipient country and internal 
transportation therein of the products purchased under the Grant Aid; 

d) to exempt Japanese nationals from customs duties, internal taxes and other    
fiscal levies which may be imposed in the recipient country with respect to the 
supply of the products and services under the verified contracts; 

e) to accord Japanese nationals whose services may be required in connection with   
the supply of the products and services under the verified contracts such as   
facilities as may be necessary for their entry into the recipient country and stay  
therein for the performance of their work; 

 
6) "Proper Use" 
 The recipient country is required to operate and maintain the facilities constructed  

and equipment purchased under the Grant Aid properly and effectively and to  
assign the necessary staff for operation and maintenance as well as to bear all the  
expenses other than those covered by the Grant Aid. 

 
7) "Re-export" 
 The products purchased under the Grant Aid shall not be re-exported from the 

recipient country.  
 
8) Banking Arrangement (B/A) 

a) The Government of the recipient country or its designated authority should    
open an account in the name of the Government of the recipient country in a   
bank in Japan (hereinafter referred to as "the Bank"). The Government of Japan   
will execute the Grant Aid by making payments in Japanese yen to cover the 
obligations incurred by the Government of the recipient country or its    
designated authority under the verified contracts. 

b) The payments will be made when payment requests are presented by the Bank    
to the Government of Japan under an Authorization to Pay (A/P) issued by the   

  Government of recipient country or its designated authority. 
 

9) Authorization to Pay (A/P) 
The Government of the recipient country should bear an advising commission of     
an Authorization to Pay and payment commissions to the Bank 
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Annex-6: Major Undertakings to be taken by Each Government 
 

NO Items To be covered 
 by Grant Aid 

To be covered 
 by Recipient 

side 

１ To bear the following commissions to a bank of Japan for the banking 
services based upon the B/A   

1) Advising commission of A/P  ● 
2) Payment commission  ● 

２ To ensure prompt unloading and customs clearance at the port of  
disembarkation in recipient country   

1) Marine(Air) transportation of the products from Japan to the recipient 
country  ●  

2) Tax exemption and custom clearance of the products at the port of 
disembarkation  ● 

3) Internal transportation from the port of disembarkation to the project 
site （●） （●） 

3 

To accord Japanese nationals whose services may be required in  
connection with the supply of the products and the services under the 
verified contract such facilities as may be necessary for their entry 
into the recipient country and stay therein for the performance of 
their work 

 ● 

4 
To exempt Japanese nationals from customs duties, internal taxes and 
other fiscal levies which may be imposed in the recipient country  
with respect to the supply of the products and services under the  
verified contract 

 ● 

5 To maintain and use properly and effectively the facilities  
constructed and equipment provided under the Grant Aid  ● 

6 
To bear all the expenses, other than those to be borne by the Grant  
Aid, necessary for the transportation and installation of the  
equipment 

 ● 
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ANNEX-7: School Selection Criteria 

 

1. All primary schools in the districts to be ranked in order of priority according to a      

weighted index formed with 

- 30%: Ratio of number of girls to total students enrolled in the primary school 

- 40%: Ratio of number of children from socially disadvantaged groups to the          

total students enrolled 

- 30%: Ratio of enrollment in Grade 5 to enrollment in Grade 1 

 

2. The school priority master list arrived at by 1. above to be tested for substantial 

maintenance / rehabilitation need from physical survey data 

 

3. The following criteria of adequacy of classroom, space requirement and student     

density will then be applied to the schools in the order of priority and a qualification      

under any of the three criteria will be sufficient eligibility for replacement       

construction input: 

- There should be at least as many classrooms available as there are classes or    sections 
running 

- There should be a minimum of 0.75 square meters available per child 

- There should be a maximum number of children in each classroom with the     

maxima set at 55 for the Terai, 45 for the hilly areas and 35 for the         

mountainous areas 
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4-2  Minutes of Discussions on the Explanation on Draft Report 

MINUTES OF DISCUSSIONS 

ON THE BASIC DESIGN STUDY 

ON THE PROJECT FOR CONSTRUCTION OF PRIMARY SCHOOLS 

UNDER BASIC AND PRIMARY EDUCATION PROGRAMME II (PHASE II) 

IN THE KINGDOM OF NEPAL 

(EXPLANATION ON DRAFT REPORT) 

 

 
 In February 2003, the Japan International Cooperation Agency (hereinafter 

referred  to as "JICA") dispatched a Basic Design Study Team on the Project for 

Construction of   Primary Schools under Basic and Primary Education Programme II 

(Phase II) (hereinafter  referred to as "the Project") to the Kingdom of Nepal (hereinafter 

referred to as " Nepal”),   and through discussion, field survey, and technical 

examination of the results in Japan,   JICA prepared a draft report of the study. 

 In order to explain and to consult with His Majesty’s Government of Nepal on the  

components of the draft report, JICA sent to Nepal the Draft Report Explanation Team  

(hereinafter referred to as " the Team "), which is headed by Mr. Eitaro MITOMA,     

Resident Representative, JICA Nepal Office, from June 11 to June 18, 2003. 

 As a result of discussions, both parties confirmed the main items described on the  

attached sheets. 

 
Kathmandu, June 17, 2003 

 

 
 
 

                                                       
Mr. Eitaro MITOMA    Mr. Satya Bahadur Shrestha 

Leader      Director General 
Basic Design Study Team   Department of Education 
Japan International Cooperation Agency Ministry of Education and Sports 
(Japan)      (Nepal) 
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ATTACHMENT 

 
1. Components of the Draft Report 

His Majesty’s Government of Nepal agreed and accepted in principle the components of 

the draft report explained by the Team. 

 
2. Japan's Grant Aid Scheme 

The Nepalese side understood the Japan's Grant Aid Scheme and the necessary measures 

to be taken by His Majesty’s Government of Nepal as explained by the Team and 

described in Annex-5 and Annex-6 of the Minutes of Discussions signed by both parties  

on March 6, 2003. 

 

3. Schedule of the Study 

JICA will complete the final report in accordance with the confirmed items and send it to 

His Majesty’s Government of Nepal by September 2003. 
 

4. Other relevant issues 

4-1. Districts covered by the Project and components covered by the Japanese side 

Both sides agreed on districts covered by the Project and the components covered by the 

Japanese side as shown in Annex-1. 

4-2. List of schools and facilities covered by the Project 

The Nepalese side shall prepare the final list of schools and facilities covered by the  

Project based on the result of physical surveys and the criteria described in the basic 

design report and present it to the Japanese side within one month after the Notes on the 

Project are exchanged by both governments. The Nepalese side understood that the 

numbers of facilities described in Annex-2 were upper limits and the final numbers of 

facilities shall be adjusted within those upper limits. In addition to that, names of schools 

which meet the criteria for special design toilets for disabled students shall be mentioned 

in the list, otherwise (a) special design toilet(s) shall be replaced by (a) standard design 

toilet(s). 

4-3. Necessary works covered by the Nepalese side 

The following works shall be covered by the Nepalese side for the implementation of the 

Project. The Nepalese side assured that the necessary budget and personnel for those 

ogawa
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works would be secured by the Nepalese side 

- Construction contracts with school management committees 

- Installation of depots 

- Transportation of materials to sites 

- Procurement of local materials and labour 

- Construction of facilities  

- Supervision and monitoring of construction 

- Maintenance of facilities 

4-4. Components not covered by the Japanese side 

The Nepalese side shall cover the following components not covered by the Japanese side 

in order to realize the concept of “Whole School Approach.” 

- Rehabilitation of existing classroom buildings 

- Fencing for school compounds 

- Water supply facilities for hill and mountain region 

4-5. Countermeasure for the arsenic problem 

Both parties agreed that the existence of the arsenic in groundwater of some terai region 

was a very serious problem for the safety of human bodies and dealt with carefully. 

Nepalese side assured to conduct water tests for arsenic contamination in all schools 

where water supply facilities were covered by the Japanese side and to install arsenic 

removal plants if arsenic contamination is over 0.05 mg/litre. 

4-6. Security of personnel related to the Project 

The Nepalese side shall take necessary measures to provide security to the personnel 

related to the Project. Both parties agreed that (a) site(s) would be excluded from the 

Project at any stage of the Project in case the Japanese side judged that the security 

situation of the site(s) was(were) not appropriate to implement the Project. 

4-7. Monitoring of the Project 

The Nepalese side shall report the progress of the Project to the Japanese side through 

monthly meetings. Within 3 months from the completion of most facilities, the Nepalese 

side present to the Japanese side a report on the completion of facilities with a list of 

schools and resource centres, facilities constructed, completion dates, copies of completion 

certificates, etc. 

4-8. Contents of Draft Report 
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Both sides agreed that the contents of the draft report would be confidential, be dealt with 

carefully and not be disclosed to any third parties. 

4-9. Draft cost estimation of the Project 

The cost estimation described in the draft report is provisional and would be further 

examined by the Government of Japan for the approval of the Grant.
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Annex-1  Districts covered by the Project and Components covered by the Japanese side 

 

1. Districts covered by the Project 

Bara, Bardiya, Dadeldhura, Dhading, Makwanpur, Sindhuli, Sindhupalchowk, 

Kavrepalanchok, Saptari, Syangja, Dang, Gorkha, Kailali, Kapilbastu, Nuwakot 

 

2. Components covered by the Japanese side 

(1) Construction Materials for classrooms, resource centers and toilets 

- Roofing (CGI sheet) 

- Roof truss (steel pipe) 

- Steel post  

- Cement 

- Reinforcement bar 

- Brick 

- Translucent sheet 

- Doors & windows frame 

- Doors & windows shutter 

- Furnishing metal for doors & windows 

- Paint 

(2) Materials for water supply facilities 

- Hand pump sets with GI pipes 

(3) Furniture for classrooms 

- Desks & Benches 

(4) Furniture for resource centers 

- Meeting desks & meeting chairs, desks & armchairs for resource persons, white boards, 
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bulletin boards, bookshelves, shelves 

(5) Equipment 

- Personal Computers 

- UPSs 

  - Scanner 

- Colour Laser Printer 
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Annex-2  Numbers of facilities covered by the Project 

 

Total 
Classroom Building RC Building Toilet 

District Name 
terai hill mountain terai hill terai hill 

Water 

Supply 

Furniture for 

Classrooms 

Furnitu

re for 

RC 

Unit buildings buildings buildings buildings buildings sets sets sets sets sets 

Bara 151   2  54  38 5,738 2 
Bardiya 80   3  40  40 3,040 3 

Dadeldhura  70     23  2,100  
Dhading  66   10  46  1,980 10 

Makwanpur  56   6  31  1,680 6 
Sindhuli  50   4  52  1,500 4 

Sindhupalchowk   78  10  58  1,872 10 
Kavrepalanchok  74   9  31  2,220 9 

Saptari 141     30  21 5,358  
Syanjga  70   5  33  2,100 5 

Dang 140     101  101 5,320  
Gorkha  44   3  49  1,320 3 
Kailali 116 24    112 5 112 5,128  

Kapilbastu 78     51   2,964  
Nuwakot  27     17  810  

Total 706 481 78 5 47 388 345 312 43,130 52 
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 1st Phase 
Classroom Building RC Building Toilet 

District Name 
terai hill mountain terai hill terai hill 

Water 
Supply 

Furniture 
for 

Classrooms 

Furniture 
for RC 

Unit buildings buildings buildings buildings buildings sets sets sets sets sets 
Bardiya 80   3  40  40 3,040 3 

Sindhupalchowk   39  5  24  936 5 
Dang 72     52  52 2,736  
Kailali 46 24    43 5 43 2,468  

Kapilbastu 78     51   2,964  
Nuwakot  27     17  810  

Total 276 51 39 3 5 186 46 135 12,954 8 
 

2nd Phase 
Classroom Building RC Building Toilet 

District Name 
terai hill mountain terai hill terai hill 

Water 
Supply 

Furniture 
for 

Classrooms 

Furnitu
re for 

RC 
Unit buildings buildings buildings buildings buildings sets sets sets sets sets 
Bara 71   2  32  19 2,698 2 

Dadeldhura  35     3  1,050  
Dhading  33   5  25  990 5 

Makwanpur  28   3  17  840 3 
Sindhuli  25   2  25  750 2 

Sindhupalchowk   39  5  34  936 5 
Kavrepalanchok  37   4  14  1,110 4 

Saptari 61     9  6 2,318  
Syanjga  35   1  18  1,050 1 

Dang 68     49  49 2,584  
Gorkha  22   1  26  660 1 
Kailali 70     69  69 2,660  
Total 270 215 39 2 21 159 162 143 17,646 23 

 
3rd Phase 

Classroom Building RC Building Toilet 
District Name 

terai hill mountain terai hill terai hill 
Water 
Supply 

Furniture 
for 

Classrooms 

Furnitu
re for 

RC 
Unit buildings buildings buildings buildings buildings sets sets sets sets sets 
Bara 80     22  19 3,040  

Dadeldhura  35     20  1,050  
Dhading  33   5  21  990 5 

Makwanpur  28   3  14  840 3 
Sindhuli  25   2  27  750 2 

Kavrepalanchok  37   5  17  1,110 5 
Saptari 80     21  15 3,040  
Syanjga  35   4  15  1,050 4 
Gorkha  22   2  23  660 2 

Total 160 215   21 43 137 34 12,530 21 
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Appendix 5  Cost Estimation Borne by the Recipient Country 
 

The cost will be further examined by the Nepalese side and is subject to change. 

Phase 1/3 

(NRs.) 
Terai Type Hill/Mountain Type 

Sn. Description 
No. Unit Cost Total No. Unit Cost Total 

Grand 

Total 

Cost by 

HMG 

Cost by 

SMC 

1 Construction Cost   

1.1 Classroom HMG 552 20,500 11,316,000 180 20,000 3,600,000 14,916,000 14,916,000 0 

1.2 Classroom SMC 552 19,200 10,598,400 180 27,500 4,950,000 15,548,400 15,548,400 

1.3 RC HMG 3 65,200 195,600 5 45,800 229,000 424,600 424,600 0 

1.4 RC SMC 3 54,300 162,900 5 56,000 280,000 442,900 442,900 

1.5 Toilet HMG 186 3,600 669,600 46 3,100 142,600 812,200 812,200 0 

1.6 Toilet SMC 186 4,600 855,600 46 5,800 266,800 1,122,400 1,122,400 

Installation 135 1,000 135,000 135,000 135,000 0 

Arsenic Test 135 500 67,500 67,500 67,500 01.5 Water Supply HMG 
Arsenic T. Plant 7 19,000 133,000 133,000 133,000 0

1.6 Water Supply SMC  0 0 0 0 0

2 Material & Equipment Cost   

2.1 
Cost of Depot Inclusive staff/district 

by HMG (2 Depot per District) 
4 368,200 1,472,800 2 368,200 736,400 2,209,200 2,209,200 0 

Transportation from Depot          

Classroom 552 5,000 2,760,000 180 12,000 2,160,000 4,920,000 4,920,000 0 

RC 3 15,000 45,000 5 20,000 100,000 145,000 145,000 0 

Toilet 186 1,500 279,000 46 2,500 115,000 394,000 394,000 0 

2.2 
Cost by HMG 

Water Supply 135 500 67,500 0 500 0 67,500 67,500 0 

Stone Collection          

Classroom   0 180 20,500 3,690,000 3,690,000 3,690,000 0 

RC   0 5 58,000 290,000 290,000 290,000 0 
2.3 

Cost by HMG 

Toilet   0 46 4,700 216,200 216,200 216,200 0 

Local Material          

Classroom  552 34,500 19,044,000 180 37,800 6,804,000 25,848,000  25,848,000 

RC 3 83,600 250,800 5 64,800 324,000 574,800  574,800 

Toilet 186 13,300 2,473,800 46 8,500 391,000 2,864,800  2,864,800 

2.4 
Cost by SMC 

Water Supply 135  0 0  0 0  0 

3 Design and Survey by HMG 1 2,000,000 2,000,000    2,000,000 2,000,000  

4 Supervision          

4.1 Engineer (6x1x12 ) 48 20,000 960,000 24 20,000 480,000 1,440,000 1,440,000 0 

4.2 
Cost by HMG 

Overseer (6x6x12) 288 13,000 3,744,000 144 13,000 1,872,000 5,616,000 5,616,000 0 

 Total   57,230,500   26,647,000 83,877,500 37,476,200 46,401,300
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Phase 2/3 

(NRs.) 
Terai Type Hill/Mountain Type 

Sn. Description 
No. Unit Cost Total No. Unit Cost Total 

Grand 

Total 

Cost by 

HMG 

Cost by 

SMC 

1 Construction Cost   

1.1 Classroom HMG 540 20,500 11,070,000 508 20,000 10,160,000 21,230,000 21,230,000 0 

1.2 Classroom SMC 540 19,200 10,368,000 508 27,500 13,970,000 24,338,000 24,338,000 

1.3 RC HMG 2 65,200 130,400 21 45,800 961,800 1,092,200 1,092,200 0 

1.4 RC SMC 2 54,300 108,600 21 56,000 1,176,000 1,284,600 1,284,600 

1.5 Toilet HMG 159 3,600 572,400 162 3,100 502,200 1,074,600 1,074,600 0 

1.6 Toilet SMC 159 4,600 731,400 162 5,800 939,600 1,671,000 1,671,000 

Installation 143 1,000 143,000 0 143,000 143,000 0 

Arsenic Test 143 500 71,500 0 71,500 71,500 0 1.5 Water Supply HMG 
Arsenic T. Plant 7 19,000 133,000 0 133,000 133,000 0 

1.6 Water Supply SMC  0 0 0 0 0

2 Material & Equipment Cost   

2.1 
Cost of Depot Inclusive staff/district 

by HMG (2 Depot per District) 
4 368,200 1,472,800 8 368,200 2,945,600 4,418,400 4,418,400 0 

Transportation from Depot          

Classroom 540 5,000 2,700,000 508 12,000 6,096,000 8,796,000 8,796,000 0 

RC 2 15,000 30,000 21 20,000 420,000 450,000 450,000 0 

Toilet 159 1,500 238,500 162 2,500 405,000 643,500 643,500 0 

2.2 
Cost by HMG 

Water Supply 143 500 71,500 0 0 71,500 71,500 0 

Stone Collection          

Classroom  0 508 20,500 10,414,000 10,414,000 10,414,000 0 

RC  0 21 58,000 1,218,000 1,218,000 1,218,000 0 
2.3 

Cost by HMG 

Toilet  0 162 4,700 761,400 761,400 761,400 0 

Local Material          

Classroom  540 34,500 18,630,000 508 37,800 19,202,400 37,832,400 37,832,400 

RC 2 83,600 167,200 21 64,800 1,360,800 1,528,000 1,528,000 

Toilet 159 13,300 2,114,700 162 8,500 1,377,000 3,491,700 3,491,700 

2.4 
Cost by SMC 

Water Supply 143 0 0 0 0 0 

3 Design and Survey by HMG 1 3,000,000 3,000,000 0 3,000,000 3,000,000 0 

4 Supervision          

4.1 Engineer (6x1x12 ) 48 20,000 960,000 96 20,000 1,920,000 2,880,000 2,880,000 0 

4.2 
Cost by HMG 

Overseer (6x6x12) 288 13,000 3,744,000 576 13,000 7,488,000 11,232,000 11,232,000 0 

 Total  56,457,000 81,317,800 137,774,800 67,629,100 70,145,700 
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Phase 3/3 

(NRs.) 
Terai Type Hill/Mountain Type 

Sn. Description 
No. Unit Cost Total No. Unit Cost Total 

Grand 

Total 

Cost by 

HMG 

Cost by 

SMC 

1 Construction Cost   

1.1 Classroom HMG 320 20,500 6,560,000 430 20,000 8,600,000 15,160,000 15,160,000 0 

1.2 Classroom SMC 320 19,200 6,144,000 430 27,500 11,825,000 17,969,000 0 17,969,000 

1.3 RC HMG 0 65,200 0 21 45,800 961,800 961,800 961,800 0 

1.4 RC SMC 0 54,300 0 21 56,000 1,176,000 1,176,000 0 1,176,000 

1.5 Toilet HMG 43 3,600 154,800 137 3,100 424,700 579,500 579,500 0 

1.6 Toilet SMC 43 4,600 197,800 137 5,800 794,600 992,400 0 992,400 

Installation 34 1,000 34,000 0 34,000 34,000 0 

Arsenic Test 34 500 17,000 0 17,000 17,000 0 1.5 Water Supply HMG 
Arsenic T. Plant 2 19,000 38,000 0 38,000 38,000 0 

1.6 Water Supply SMC  0 0 0 0 0

2 Material & Equipment Cost   

2.1 
Cost of Depot Inclusive staff/district 

by HMG (2 Depot per District) 
2 368,200 736,400 7 368,200 2,577,400 3,313,800 3,313,800 0 

Transportation from Depot   

Classroom 320 5,000 1,600,000 430 12,000 5,160,000 6,760,000 6,760,000 0 

RC 0 15,000 0 21 20,000 420,000 420,000 420,000 0 

Toilet 43 1,500 64,500 137 2,500 342,500 407,000 407,000 0 

2.2 
Cost by HMG 

Water Supply 34 500 17,000 0 500 0 17,000 17,000 0 

Stone Collection   

Classroom  0 430 20,500 8,815,000 8,815,000 8,815,000 0 

RC  0 21 58,000 1,218,000 1,218,000 1,218,000 0 
2.3 

Cost by HMG 

Toilet  0 137 4,700 643,900 643,900 643,900 0 

Local Material   

Classroom  320 34,500 11,040,000 430 37,800 16,254,000 27,294,000 0 27,294,000 

RC 0 83,600 0 21 64,800 1,360,800 1,360,800 0 1,360,800 

Toilet 43 13,300 571,900 137 8,500 1,164,500 1,736,400 0 1,736,400 

2.4 
Cost by SMC 

Water Supply 34 0 0 0 0 0 0 

3 Design and Survey by HMG 1 2,250,000 2,250,000 0 2,250,000 2,250,000 0 

4 Supervision   

4.1 Engineer (6x1x12 ) 24 20,000 480,000 84 20,000 1,680,000 2,160,000 2,160,000 0 

4.2 
Cost by HMG 

Overseer (6x6x12) 144 13,000 1,872,000 504 13,000 6,552,000 8,424,000 8,424,000 0 

 Total  31,777,400 69,970,200 101,747,600 51,219,000 50,528,600 
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Appendix 6.  Study on the Use of Interlocking Blocks  
 

(1) The Request from Nepalese Side 

In April 2001, HMG/N requested to use interlocking blocks instead of bricks for the 

classroom construction in the terai area. Following a discussion held during the field 

survey in March 2003, however, HMG/N withdrew the request, and instead requested the 

Study Team to study if interlocking blocks can be used instead of the stones for 

construction in hilly and mountain areas. The reasons for the change of request were as 

follows:  

 

1) The new DOE standard designs of classroom blocks are of a steel frame 

structure, and the masonry walls do not support the roof. Therefore, applying 

interlocking blocks, although stronger than bricks but costly, would have no 

advantage.  

2) At hill and mountain sites, communities have to collect and transport the stones 

partly under financial support from the government while at terai sites bricks 

are delivered to the sites by the government To reduce the burden on the 

communities at hill and mountain sites, DOE thought of the possibility of using 

interlocking blocks instead of stones for the classroom buildings at hill and 

mountain sites. 

 

A condition for using the interlocking blocks was for the Japanese side to deliver them at 

each site, because it would not be practical for communities to transport interlocking blocks 

from the depot to their schools. In response to the request, the Study Team studied the 

feasibility of using the interlocking blocks instead of the stones under the above condition in 

view of the cost, competitiveness, availability in time, and feasibility given construction 

system by community participation etc. 

 

(2) Results of the Study 

The interlocking block masonry in question is a construction method developed in Thailand, 

which does not use joint mortar, and was introduced in Nepal only around 3 years ago. The 

consultant visited a school made of interlocking blocks, conduct interviews with a 

manufacturer and other people concerned to collect information on the following items:  

1) Obtaining sample design drawings and specifications 

2) Manufacturing situation of the blocks in Nepal (the number of manufacturers, 

manufacturing capacity of each manufacturer, skilled labour training system and 

training capacity) 

3) Specifications, cost and manufacturing capacity of the manufacturing machine 

4) Unit cost of the blocks in each site, and if possible, the cost including delivery to 
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each site 

5) Others 

 

(Inspection of a School Site with Classrooms Made of the Interlocking Blocks in 

Kavrepalanchok) 

The result of the inspection and the interviews with the people concerned are as follows:  

- Two classroom buildings were made of interlocking blocks, one with 6 classrooms 

and the other with 2 classrooms. There was another classroom building constructed 

under EAARRP with two classrooms inside. The toilet block was also made of 

interlocking blocks.  

- The construction period for the two interlocking block buildings was 13 months. 

- Blocks were manufactured not at the site but near the highway several hundred 

meters far from the site, and were transported to the site. Blocks were 

manufactured by a hand-powered machine.  

- Roofing material was a locally made cement tile, but its mixture was custom made. 

Approximately 50 tiles need to be replaced per year due to deterioration caused by 

storms.  

- The joints of the steel roofing trusses were welded at site by skilled labour.  

- The construction cost was mostly borne by a NGO (Love Green Nepal) to the amount 

of 2.26 million NRs., and the rest was borne by communities to the amount of 

250,000 NRs.  

- 4~5 skilled labourers were hired from Banepa, the nearest town, and a Japanese 

trainer trained them for 15 days.  

- The blocks were made of red soil, sand, cement, etc. with the specially ordered 

mixture. Three types of block in terms of shape were used in the construction.  

- An engineer supervised and trained at the site periodically for six months.  

- The unit cost of the interlocking blocks was 23 NRs per piece.  

- Reinforcement bars are placed between every 4 rows of blocks.  

- Some gaps between the blocks were observed that penetrated the walls if the 

interior walls were not plastered. There is a danger of rainwater coming into the 

blocks with exterior walls not plastered.  

- The foundation is made of stones 3 feet deep.  

- The floor is a reinforced concrete slab.  

 

The buildings were apparently constructed by a good contractor in sufficient time and with 

detailed supervision. The general appearance was much better than those of the brick or 

stone masonry building generally seen at schools in Nepal. The blocks seemed to be much 

stronger than bricks made in a “chimney” factory, but the Study Team has no evidence of 

the structural safety of block walls, as there were no RC lintels at the eaves of the walls.  



 

 128

 

(General Situation of the Blocks) 

Buildings made of interlocking blocks are seldom seen in Nepal. It seems that two schools 

built under the support of an NGO and Japan’s Grass root Grant Assistance, and salt 

warehouses constructed under Japan’s Grant Aid are the only examples made of 

interlocking blocks until now. The Study Team interviewed the NGO, Love Green Nepal, 

which constructed the school buildings, and the manufacturer of the blocks, Habitec Nepal. 

There are two other manufacturers in Dhading and another in Mahottari, but as their 

manufacturing capacities are very small with only a few hand-powered manufacturing 

machines equipped, it cannot be said that there would be enough capacity and 

competitiveness in supplying blocks to the Project as described below:  

 

(Manufacturing Capacity of Habitec Nepal) 

The manufacturing machines Habitec Nepal owns are as follows:  

 

- automatic manufacturing machine: 1 1,440 blocks made per day 

- hand-powered machine (made in Japan): 2 270 blocks per day 

- hand-powered machine (made in Thailand): 2 270 blocks per day  

(Thai-made machines have problems with durability. Trouble occurs after 

manufacturing about 30,000 blocks) 

- hand-powered mixer: 3 

 

(Manufacturing System and Transportation) 

Construction materials such as interlocking blocks and bricks, with a relatively high 

density compared to their unit costs, are not cost effective for long-distance transportation, 

especially without vehicles. On the other hand, many schools in hilly areas are difficult to 

access by trucks. Consequently, the blocks should be manufactured near each site with 

hand-powered machines. Mass-production of the bricks at a few factories and transporting 

them to each site is not feasible.  

 

(Rough Estimation of the Necessary Manufacturing System) 

The number of interlocking blocks needed to construct one classroom building of the DOE 

standard design is approximately 4,600. In the Project, 90 hill and mountain-type classroom 

buildings are to be constructed in the first phase, which means 414,000 units of interlocking 

blocks would be required in the first year. Assuming a loss rate of 10%, 253 blocks can be 

produced per day by a hand-powered machine. These lead to the rough estimation that it 

would take 410 days with four machines, the present capacity of Habitec Nepal, while the 

blocks are to be manufactured within around 120 days in the Project. Therefore, more hand-

powered machines would be necessary to meet the demand of the Project. To produce 
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414,000 pieces within 120 days, 14 machines in total are necessary.  

 

(Cost and Delivery Time of the Machine) 

On the assumption that the manufacturer purchases hand-powered machines from Japan, 

after ordering the machines, 2.5 months for production and 2 months for transportation, in 

total 4.5 months, would be necessary. This means that the supplier must order the machines 

at around or before the E/N at its own risk.  

At least one machine and one mixer shall be equipped at each manufacturing site. The 

initial cost of one manufacturing site is 600,000 NRs.  

 

(Personnel Necessary for Manufacturing the Blocks)  

Seven (7) persons in total including 2 skilled labours are needed at the manufacturing site 

with one machine and one mixer.  

 

(Training of Laying Blocks) 

Two (2) trained masons are required for laying the interlocking blocks for one classroom 

building in two months. On the assumption that 254 hill-type classroom buildings are to be 

constructed in the second phase of the Project, and each trained mason covers two sites, 254 

masons would be necessary to cover all of the sites in 4 months. Training 35 people for 

laying interlocking blocks requires 5 days with 2 trainers. As a result, 2 trainers x 5 days x 7 

cycles (70 man-days) are required for training.  

 

The unit cost of the interlocking block depends on whether or not the materials needed for 

the production of the blocks (sands, laterite soils, etc.) are available near the site. A number 

of sites in hill areas have difficulty obtaining materials in the vicinity. Moreover, as the 

Japanese side would have to deliver the blocks to each school, the transportation cost from 

the manufacturing site to the schools would be a big portion of the unit cost. According to a 

quotation from the manufacturer, the unit cost of the blocks at school sites under the 

conditions stated below will be as high as 118 NRs per piece. The cost of providing the 

interlocking blocks for upper walls of one classroom building excluding foundation would be 

more than ten times of the amount of the financial support borne by HMG/N to the 

communities for collecting the stones, which is 30,000 NRs.  

 

- On the condition that the interlocking blocks shall be delivered to the sites of the 

schools in the selected hill and mountain area 

- The cost of quality control (testing and inspection) of the blocks shall be included 

- The cost of training for laying blocks shall be included 

 

Although, by using interlocking blocks instead of stones, the burden on the communities in 
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hilly areas will be decreased and the gap between the communities in terai areas who 

receive bricks free of charge under the Project would become smaller, the cost performance 

of the entire project would go down due to the sharp increase of the total construction cost. 

To be precise, changes in the specifications shown below should be considered when 

comparing the interlocking blocks with stone masonry, but the conclusion would be the same 

because the unit cost of the blocks is too high. 

 

 Particulars DOE standard design Interlocking block  

1 Strap size of the footings 75 x 400 mm 75 x 450 mm 

2 Lintel  Nil 10 dia bar in lintel block 

3 Joint mortar (1:2) 4.08 kg/sqm Nil 

4 Interior wall plastering 

(1:4) 

20mm, 8.1kg/sqm 12.5mm, 5.38kg/sqm 

5 Thickness of the wall 400mm 200mm 

6 Training Nil 70 man-day 

7 Transportation cost Available in the vicinity Up to each site 

 

(Standard Code, Standard Design) 

There is no standard code or standard design of interlocking block buildings in Nepal.  

 

(Period of Works) 

If the first phase of the Project is to be implemented in 2003/04, construction must be 

completed by the middle of July 2004, the end of Nepalese fiscal year. To accomplish this, 

delivery of the blocks would have to be started by late January of 2004. The training for 

laying the blocks must be completed by that time as well.  

The steel frame structure applied in the DOE standard design makes it possible to build 

the frames and roofs before masonry, so the whole construction period excluding the 

finishing work of 4.5 months can be used for masonry work. Therefore, as assumed in the 

table below, the supplier would have to order the hand-powered machines before the 

procurement contract in order to start delivering the blocks in January.  

 



 

 131

　　2　　3　　4　　5　　6　　7　　8　　9　　10　　11　　12　　1　　2　　3　　4　　5　　6　　7　　8Month

■Nepalese Side■
Dispatching Engineers & Overseers

Physical Survey (SPIP)
 Site Selection

Submission of Draft School List-1
Submission of Draft School List-2

Budget Allocation of Matching Fund
Exchange of Notes(E/N)
Consultancy Agreement

Issuance of A/P
Mobilization of Communities

Submission of Final School List
Contract with SMC for other components
Rehabilitation, Compaund Clearance etc.

Approval of Tender Document
Issuance of A/P

Contract with SMC for Construcion of Classrooms
Construction & Supervision

Transportation & Delivery to Sites

■Japanese Side■
Basic Design Study (Survey in Nepal)

Review of Standard Design
Unit Cost Estimate

Total Cost Estimate
Preparation of Draft Report
Explanation of Draft Report

Preparation of Summary Report
Japanese Cabinet Approval

Exchange of Notes(E/N)
Consultancy Agreement

Review on Detailed Design
Preparation of Tender Document

Approval of Tender Document
Tendering

Negotiation
Procurement Contract & Verification

Production of Machines
Transportation of Machines

Production of Interlocking Blocks
Delivery of Interlocking Blocks

Training of Laying Blocks
Interlocking Blocks Masonry Work

Preparation for Other Materials Delivery
Procurement of Other Materials

Delivery of Other Materials

Time Table of the Project when Interlocking Blocks are Applied 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(3) Conclusions  

There is a possibility that the interlocking blocks can compete with other general 

construction materials at the sites where the materials for the making blocks are available 

in the vicinity and where highly skilled contractors exist. From such a viewpoint, the sites 

located in a hilly area where the raw materials are available may be the most suitable place 

rather than sites located in a terai area where bricks are easily obtained and are cheaper 

than interlocking blocks.  

In the case of this Project, however, with the sites scattered in various topographies and 

with the communities participating in construction, the Study Team concludes that it is not 

feasible to apply interlocking blocks in terms of cost, period of procurement, competitiveness 

and construction management by the communities. 
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Appendix 7 Confirmation Survey on the Facilities Constructed 
1. Introduction 

In case the Project is implemented under the grant aid of Japan, the Japanese side will procure 

and deliver the major construction materials to depot centres (bricks are to be delivered at school 

sites), while their local transportation as well as construction work will be done by the communities 

under the guidance and supervision by H.M.G. of Nepal. 

While the government of Japan is to confirm if the materials procured by the Japanese side have 

been properly used as stipulated in the B/D report by receiving a formal report from the Government 

of Nepal, it has been difficult to obtain such reports in time for various reasons. 

In the previous school construction project under JGA, therefore, the Japanese consultant has 

carried out confirmation surveys of the facilities constructed under the project, which was effective 

not only in confirming accurately how the construction materials were used for the facilities but also 

in obtaining useful technical information on how to improve the project implementation system. It 

will be appropriate to do the similar survey for this project as well, to aim the following effects in the 

ways stated in each of the items:  

 
1) Timely and accurate information to confirm if construction materials have been effectively 

used in accordance with the B/D report 
The survey report is to be submitted to both Japanese and Nepalese Government 
 

2) Giving timely guidance to communities on how to remedy the defects in construction work  
The surveyors will give necessary guidance to the communities immediately upon finding 
defects in construction work 
 

3) Timely countermeasures by H.M.G. of Nepal for defects in construction work 
The consultant will inform DOE of defects upon finding them so that DOE can take the 
necessary measures soon. 
 

4) Useful Information for Improving Implementation system of the Project 
The survey report will include evaluation and recommendations of the implementation system 
of the project. 

 

To achieve the effects stated above, the confirmation survey will be done in the manner stated 

bellow. 

 

2. Objectives of Survey 

The rationale of the survey is to confirm the delivery of construction materials provided under the 

Japan's Grand Aid. To see that they have been received by the schools and also to see that they have 

been properly used in the manner and the ways stated in the Basic Design Study Report. The survey 

will provide information on the completion of construction work and explore strengths and 

weaknesses of the implementation procedure including community participation. The survey will 

address the following issues: 

 

o Physical Conditions of the Facilities Constructed 
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o Use of the Materials Provided under the Project 
o Use of the Facilities constructed under the Project 
o Physical Conditions in General of all Schools 
o Key Educational Data of the Schools 
o Construction Management System Applied by the Communities 
o Finance of the Project 
o Preference of, and Problems/Difficulties experienced by the Communities in Performing 

Transportation of Materials and Construction Work if any 
o Suggestions on Design, Technology and use of Local Materials by the Communities 
o Other Comments of the Communities 

 

3. Methodology 

The survey will be carried out by engineers, preferably those who worked during implementation 

of the project. They will visit the schools and gather information through a questionnaire form and 

by inspecting the facilities constructed. Photographic records of facilities will also be gathered. For 

the consistency of the quality judgement of the completed facilities a joint pre-trial survey will be 

carried out at the beginning of the survey. 

Because of the difficulty travelling to remotely located schools in the Hill and Mountain regions, 

more surveyors will be engaged to cover the schools in the time planned for the survey. In spite of 

this it may not be possible to cover each and every individual school if the security in the districts 

deteriorates during the period of the survey. Therefore, coverage of the survey by site inspection will 

be 85% of the total number of the project sites or more in each district, and the remaining 15% or 

less may be handled by collecting information from the people concerned of construction at the sites 

in question. 

 

Detail questionnaire forms will be developed and a detailed survey proposal will be made before 

the survey is conducted. 

 

4. Organisation of Survey Team 

The survey will be headed by a Team Leader with two assistants and a number of surveyors, 

depending on the number of districts that are implemented during that phase of the project. There 

will be one survey engineer appointed for each district. In districts where schools are mostly in the 

Hill and Mountain Region provision of two surveyors may be necessary to complete the survey in the 

stipulated time. 

 

5. Report on Survey 

o A draft report will be prepared in English and will be submitted to the DOE as well as to JICA 

for comments. 

o The final report will then be prepared developing and revising the draft report incorporating 

appropriate comments given by DOE and JICA.  
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6. Programme of Survey 

The Survey will be carried out according to the Tentative Programme, attached. The dates and the 

schedule will be worked out in detail for the three phases of implementation of the project in the 

calendar year of the on-going project. The confirmation survey will begin around mid-October and 

will end around mid-March. As a general guide, the Table below shows the activities of the 

confirmation survey and the approximate time it will take for its completion. The times are in weeks. 

In the districts where schools are located in remote regions, two surveyors will be employed to 

complete the confirmation survey in the time planned.  

 

Tentative Time Schedule 

 Time in Weeks 
Activities Phase 1 Phase 2 Phase 3 
Preparation of Survey Plan 2 2 2 
Submission and Comments 1 1 1 
Revision of Survey Plan 1 1 1 
Preparation for Survey 1.5 1.5 1.5 
Joint Trial Survey 0.5 0.5 0.5 
Confirmation Survey 4 6 4 
Data Entry 4 5 4 
Data Analysis & Draft Report writing 4 4 4 
Presentation of Draft Report  0 0 0 
Review and Comments 1 1 1 
Final Report writing 2 2 2 
Submission of Final Report 0 0 0 
Total 21 22 21 

 

7. Principles for Developing the Survey Items in Detail 

Plans for data processing and forms of survey will be prepared to collect and analyse the following: 

 

• Physical Conditions of Facilities Constructed under the Project 

The surveyor rates the performance of construction work in general into 4 grades, excellent, 

good, acceptable and poor for each of the Classroom Block, RC and Toilet. 

• Use of Materials Provided under the Project 

The surveyor rates the performance of construction works in 4 grades, excellent, good, 

acceptable and poor for each of the Classroom Block, RC and Toilet.  

o Brick Masonry 
o Truss Installation  
o Doors and Windows including fittings 
o Roofing 
o Mortar/Finishing 
o Painting 
o Construction Work in total 
o Arsenic Testing (and countermeasures taken in the case of Arsenic found to be above the 

acceptable limit)  
o Installation of Water Supply Facility 
o Fixing of Donation Board 
o Classroom Furniture and RC Furniture 
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• Use of Facilities Constructed under the Project 

The surveyor records the status of the following: 

o Provision of Classroom Furniture to the classrooms (sufficient, some or none) 
o Occupants of classrooms (grade, number of students) 
o Use of purposes other than for classroom (how many times per month) 
o Maintenance in general of classrooms 
o User of toilet (male teachers, female teachers, male students, female students) 
o Maintenance in general of toilet 
o Provision of Furniture to RCs (sufficient, some or none) 
o Nomination of Resource Person (Yes, No) 
o Activities in general in RCs (active, average, minimal or none) 
 

• Physical Conditions in General of all Schools 

The surveyor records the situations on the following items: 

o Land area of the school compound 
o Total number of classrooms, Teachers’ room and others 
o Total number of toilet booths 
o Total number of Water supply taps 
o Existence of boundary fence 
o Number of classrooms to be further rehabilitated  
o Total number of classroom furniture (number of seats) 

 
• Key Educational Data for the Schools 

The surveyor records the situations on the following items: 

o Number of Teachers (male, female, total) 
o Number of Students (by grade) 
o GER (Boys and Girls), NER (boys and girls) 
o Distance of commune of Teachers (max, min. average) 
o Distance between the school and students’ residence (max, min. average) 

 
• Construction Management System Applied by Communities 

The surveyor records the status of the following items: 

o Who was the site manager: (Headmaster, other teacher, member of SCAC, VDC member, 
local contractor, others) 

o Details of Sub-letting with amounts (local transportation, entire construction work, brick 
masonry, truss installation, wood work, mortar, others) 

o Visit by DOE overseer (how often: was that enough? Yes/No...why?) 
o Visit by DOE/FAC engineer (how often: was that enough? Yes/No...why?) 
o Any difficulty in receiving bricks at site? (Yes/No.. why?) 
o Any difficulty in finding skilled labour? (Yes/No..why?) 
o Any difficulty in collecting local materials? (Yes/No..why?) 
o Who provided non-skilled labour?  
o Cost of non-skilled labour 
o Who provided (or collected) local materials 
o Cost of Local Materials  

 
• Financing of Project by the Community 

The surveyor records the status on the following: 

o Total amount collected for the Project including from DEO 
o Total amount spent for the Project 
o Total amount collected other than from DEO for the Project 
o Sources of the funds with each amount (attendance charge of students, donations, others) 
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o Amount received from DEO for Construction 
o Amount spent for Construction 
o Amount received from DEO for local transportation 
o Amount spent for local transportation 

 
• Period of Construction:  

• Preference of, and Problems/Difficulties Experienced by the Communities in Transportation of 

Materials and Construction Work if any. 

• Suggestions on Design, Technology and Use of Local Materials by the Communities 

• Other Comments by the Communities 
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Appendix 8 Guidelines for Quality Inspection 
The purpose of quality inspection of materials is to ensure the delivery of the materials of the appropriate 

quality and standard as agreed in the contract between the Purchaser and the Supplier. Inspections can be 

done at the point of delivery or at the factory where materials are produced or manufactured. This can also 

be done at both locations depending on the type of materials that would be supplied and the conditions laid 

down in the contract. 

 

Types of Activities during Inspection 

The quality inspection of the construction materials generally involves one or more of the following activities: 

 

1. Sampling: Sampling is one of the important activities. The procedure for random sampling of the 

consignment delivered at the depot or at the factory before dispatching the materials should be 

followed as given in the relevant standards. The procedure of drawings samples can also be 

mutually agreed upon between the Purchaser and the Supplier. Samples should be drawn from 

the lot in such a way that it represents the lot uniformly under inspection. 

2. Dimension Check: To ensure that products/items are of the size and shape, dimensional checks 

are performed at the delivery point or at the factory. Such checks are carried out with standard 

measuring tape for items with large dimensions, however for measuring items or products with 

smaller dimensions, appropriate measuring equipment such as venire calipers, micrometer, etc. 

will be used. 

3. Weight Check: Weight/mass of certain items such as cement, lime. CGI sheet shall be checked 

at the depot or at the factory. Weight of the materials under inspection shall be taken with a 

balance of appropriate capacity. Generally, the weight of cement and lime is checked at the 

delivery point. 

4. Visual Check: A visual check is necessary to ascertain the texture, colour and finishing of the 

product and the trademarks or identification marks on the product itself or on its packing 

materials. 

5. Chemical Test: Chemical test of the items/product is more complex requiring laboratory facilities. 

This test is generally performed on cement. After sampling at the depot it is transported to a 

laboratory for its chemical analysis by the lab technician. Utmost care is taken in drawing 

samples from the lot for transporting it to the laboratory. 

6. Physical Test: This test can be performed on certain items such as cement, plywood, CGI sheet 

etc. at the laboratory with appropriate testing facilities. Care is taken to draw test specimens of 

appropriate size and weight for transporting it to the testing laboratory. 

 

Location of Sampling and Its Inspection 

The sampling of the materials can be done in two locations namely factory and depot or delivery point. For 

major items such as CGI sheets, MS trusses, MS window/door frames and door/window shutters sampling 



 

 138

can be done for both the raw materials and the finished product at the factory. However, sampling at the 

depot will be done only on the finished product. 

 

Inspections involving activities 1 to 4 as stated above can be carried out at the depot or the factory without 

much difficulty but inspection requiring chemical analysis and physical test may not be possible at the place 

of sampling. Such samples shall be taken carefully following standards methods. Additional care should be 

taken in their packing and while transporting them to the laboratory 

 

Inspection Team 

In order to have a good understanding between the Purchaser/Consultant and the Supplier, a joint 

inspection team is recommended. The team shall comprise of an engineer from DOE and/or an engineer 

from the Consultant and an engineer from the Supplier. 

 

Reporting Format 

An appropriate reporting format, has been developed for reporting the inspection results. See the format 

attached. 

 

Conformity of Materials Inspected 

Test results are checked in accordance to the specifications of the contract document. Then a brief 

statement of the test result is recorded for their conformity / non-conformity with respect to the given 

specifications and drawings. 

 

Approval of the Materials Inspected 

An Approval / rejection note of the consignment of the materials either at the depots or at the factory, based 

on the test result, is then issued to the concerned person. The authority to issue an approval /  rejection 

note should be delegated to the joint inspection team for items involving activities 1 to 4. However, the 

approval note or a rejection note for items or materials involving chemical and physical test should be given 

by the Senior Divisional Engineer, DOE, upon receipt of the results from the laboratory. If the materials get 

rejected, then the Supplier will remove the materials from the depots immediately. 

 

Frequency of Inspection 

It generally depends on the volume of the production at the factory and the amount of materials delivered 

at the depots. However, inspection during the fabrication of materials at the factory should be done from 

time to time. For example, the door and window shutters, MS door/window frames, MS tubular trusses, CGI 

sheets and bricks require more frequent inspection for their quality control at the factory. But items such as 

hardware, wood, cement, paints, lime and reinforcement bar can be inspected at the time of delivery at the 

depots. 
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Inspection Report (Sample) 
Date: ______________ 

 

1. Location of Sampling: Exfactory/Depots/Construction site 

 (State the location of sampling) 

2. Location of Inspection: Exfactory/Depots/Construction site/Laboratory 

 (State the location and name of the laboratory/facilities/depots)  

3. Materials Inspected: Write the name of materials under inspection namely cement, MS trusses etc. 

 

4. Lot Size: State the quality of the materials being inspected 

 

5. Sample Size: State the number of samples drawn and procedure followed 

 

6. Dimension Check: Check the height, width and thickness as appropriate. 

 

7. Weight Check: Take the weight of the samples under inspection 

 

8. Visual Check: Check the colour, texture, visual defects and trade mark or identification 

marks. 

9. Chemical Analysis: Draw sample for chemical analysis from the lot under inspection. An 

appropriate packing and marking giving details shall be done before 

transporting it to the laboratory. This will be taken to the laboratory by 

persons attending the test. 

10. Physical Test: Draw samples for physical analysis from the lot under inspection. An 

appropriate packing and marking giving details shall be done before 

transporting it to the laboratory. This will be taken to the laboratory by 

persons attending the test. 

11. Conformity Statement: 1. State whether test result conform to the given specification 

2. State whether the check measurements tally with the dimensions in the 

approved drawings. 

12. Name, designation and office name shall be written of each member of the joint team 

 

Signature:   Signature:   Signature: 

 

____________ ___________ _____________ 
Name:    Name:    Name: 

Designation:   Designation:   Designation: 

Department of Education  Consultant   Supplier 
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Approval Notes/Rejection Notes (Sample) 
Date: _________________ 

 

Having carefully inspected the sample according to the procedures laid down in the inspection guidelines 

and standards we, hereby, Approve/Reject the following materials: 

1. ________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

   

__________________________________________________________________________________ 

 

Statement of Compliance/ Remark:  

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

Depot Centre:  ______________________________________________________________________ 

 

Factory:  __________________________________________________________________________ 

 

District:  ___________________________________________________________________________ 

 

Signature:        Signature:             Signature: 

 

 

____________                   ___________        ___________ 

Name:         Name:         Name: 

Designation:        Designation:                    

Designation: 

Department of Education         Consultants                  Supplier 
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Reporting of Depot Inspection Results (Sample) 
 

In order to have a systematic reporting of the inspection results of materials at the depot, the consultant’s 

office will adopt a reporting system for its internal use with the following details: 

 

1. Details 

1.1. Depots/Construction site. (State the location of sampling) 

1.2. Depots/Construction site. (State the location and name of the depots) 

1.3. Write the name of materials under inspection i.e. cement, MS trusses etc. 

1.4. State the quantity of the materials being inspected. 

1.5. State the number of samples drawn. 

1.6. Check height, width, thickness, diameter and diagonal measurements as appropriate. Use a separate 

sheet for recording the measurements. 

1.7. Take weight of the samples under inspection. Use a separate sheet for recording the weights 

1.8. Check the colour, texture and trademark or identification marks. 

1.9. a. State whether test results conform to the given specification.  

b. State whether the check measurements tally with the dimensions in the approved     drawings. 

1.10. The consignment that does not meet the requirements of the specification and drawing should be 

rejected verbally. This verbal rejection should be recorded here. After explaining defects or 

nonconformity to the supplier's representative request him verbally to remove the materials 

immediately and instruct him for the replacement of the same with the proper one. 

1.11. Inform Consultant whether the Supplier has replaced the verbally rejected materials. 

1.12. Write the name of the supplier's representative. 

 

2. Instructions 

2.1. Site engineer deputed to the project sites by the office to supervise the quality of construction 

materials shall report all inspection results in a form with the details as listed above in 1 (1.1 to 1.12). 

2.2. Site engineer shall follow the standard procedures in carrying out the inspections of the materials at 

the depot/sites. 

2.3. Inspection as shown in the "Inspection Check List" for the depot locations shall be carried out at 

intervals stated in the inspection frequency. However it could be longer or shorter if there is a good 

reason for doing so. 

2.4. If corrections or improvements of the defects are not made by the concerned manufactures even after 

the request then this matter shall be reported to the Consultant’s Office and DOE. 

All inspection result shall be reported by the site engineer to Consultant’s Office monthly.
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Depot Inspection Report(for internal use only) 
 

Date __________________    District ________________________ 

 

1.1. Location of Sampling ____________________________________________________________ 

 

1.2. Location of Inspection ___________________________________________________________ 

 

1.3. Materials Inspected  _____________________________________________________________ 

 

1.4. Lot Size  _______________________________________________________________________ 

 

1.5. Sample Size  ___________________________________________________________________ 

 

1.6. Dimension Check ________________________________________________________________ 

 

1.7. Weight Check  __________________________________________________________________ 

 

1.8. Visual Check  ___________________________________________________________________ 

 

1.9. Conformity Statement : __________________________________________________________ 

 

1.10. Verbal Rejection _______________________________________________________________ 

 

1.11. Correction/Improvement/Replacement _____________________________________________ 

 

__________________________________________________________________________________ 

 

1.12. Name of the Supplier's representative ______________________________________________ 

 

 

1.13. Name of Depot-in-Charge ________________________________________________________ 

 

__________________________ 

Signature of Site Engineer 

 

Name of Site Engineer 
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Appendix 9  Findings and Recommendations on EMIS with regard to Primary School 

Physical Planning 
 

The present EMIS data are useful, to some extent, for school physical planning, in grasping overall 

conditions of physical facilities and the demands for school physical improvement district wise. However, 

the study team has tried to select the target schools by assessing the present demands of the primary 

school construction based on the EMIS data in 2001, and has found it non-practical because of the lack 

of key physical information to select the schools according to the revised criteria in MTR. Furthermore, 

there is a doubt of the accuracy and consistency of the data on the present conditions of the exiting 

school facilities. It can be expected, however, that the EMIS will be more effective in assessing the 

physical status of schools by improving some items in the present survey form and data collection 

system, which are described as below.  

 

1) Improvement of data collection/compiling system 

The current EMIS data collection system is as shown in the fig. 1. There are problems such as delay 

of reporting from district level to the central, inaccuracy of  information by lack of validation and 

crosscheck on data. Realising the problems,  DOE is planning to introduce the new systems shown 

on fig. 2, 3, and 4 step by step.  

In the system in fig. 2, the reporting from the districts becomes faster, while data in-put in the 

central level might take longer time. In the system in fig. 3, data becomes more reliable by RP's 

validation. In the system of fig. 4, Each RC inputs the data so that the data can be collected timely. 

This system needs computer facilities in each RC. 

In either of the cases stated above, it is recommended that the data on physical conditions be made 

or validated by engineers and/or overseers to make it more reliable and consistent. A guideline on 

how to make judgements on physical facilities would also be useful. 

 

2) Improvement of questionnaire form 

An ambitious attempt is to utilise EMIS in assessing a long list of primary schools for construction 

projects. The most outstanding problem on this is that the present form does not segregate the 

facilities used for primary schools and secondary schools. Further, teacher’s room and other 

auxiliary rooms are unidentified. It would be necessary to collect a little more detailed information 

with regard to the criteria for selecting primary schools set up by MTR in 2001.  

The data collected in 2001 does not contain the information about the physical conditions of each 

classroom, therefore the values of the criteria such as Adequacy of Classroom (ACR), Space 

Requirement (SR), and Student Density (SD) cannot be automatically determined. At present, 

accordingly, school physical surveys by engineers and/or overseers have to be carried out I preparing 

school physical planning. 

For preparing the school list precisely in accordance with the MTR criteria, it would be necessary to 



 

 144

obtain the following additional information: 

 

a) level of deterioration of each classroom. (Only deterioration of each building can be known from 

the current questionnaire.) 

b) which grade uses a particular classroom. Facilities used for primary and secondary education 

cannot be segregated from the current questionnaire. 

c) sizes of each classroom. Capacity of room and the area per capita cannot be known from the 

current questionnaire. 

 

The collection and processing of the additional data, however, may be too heavy a burden to the 

management system of DOE. An alternative solution with a compromised accuracy is to deem the 

condition of all the rooms in a block is the same as that of the entire block, and the floor areas of the 

facilities for primary level and secondary level are deemed to be proportional to the ratio of the 

numbers of the students of primary level and secondary level. 
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Appendix 10  School Construction Demand by EMIS (2001) 
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* All  Nepal   25,194 2,276 22,918 158,465 53,724 104,741 5,671,615 606,686 5,064,929 96,426 3,583,888 3,680,314 1,384,615 0.73 76,123 30,140 1,473,980 47,176 1,178,926 1,049,993 22,117 4,900 17,685
33 Bara Terai 292   292 1,307 556 751 90,301 0 90,301 3,151 67,698 70,849 19,452 0.78 589 178 9,790 411 14,393 46,666 848 300 548
58 Bardiya Terai 256 16 240 1,647 576 1,071 97,563 3,243 94,320 969 71,279 72,248 22,072 0.77 820 372 20,460 448 15,693 36,095 656 100 556
73 Dadeldhura Hill 102 5 97 690 275 415 16,465 614 15,851 364 10,503 10,867 4,984 0.69 285 414 18,630 0 0 0 0 150 0
30 Dhading Hill 461 4 457 2,633 859 1,774 83,981 886 83,095 1,251 62,175 63,426 19,669 0.76 1,354 0 0 1,354 33,852 29,574 657 250 407
31 Makawanpur Hill 424 25 399 2,843 942 1,901 94,995 5,379 89,616 777 67,457 68,234 21,382 0.76 1,447 116 5,220 1,331 33,286 29,728 661 140 521
20 Sindhuli Hill 427 11 416 2,419 1,004 1,415 68,068 2,301 65,767 477 49,231 49,708 16,059 0.76 1,069 400 18,000 669 16,737 14,971 333 150 183
23 Sindhupalchok Mountain 469 3 466 2,890 1,288 1,602 77,484 467 77,017 508 59,125 59,633 17,384 0.77 1,240 448 15,680 792 11,886 32,067 916 250 666
26 Bhaktapur Valley 289 148 141 1,055 298 757 65,702 33,877 31,825 865 17,653 18,518 13,307 0.58 440 82 4,510 358 12,547 1,461 27 50 0
22 Dolakha Mountain 323 14 309 2,777 0 2,777 59,572 1,442 58,130 940 44,061 45,001 13,129 0.77 2,150 450 15,750 1,700 25,497 3,754 107 100 7
27 Kathmandu Valley 938 630 308 3,491 699 2,792 323,605 210,500 113,105 7,114 60,661 67,775 45,330 0.60 1,673 156 8,580 1,517 53,096 6,099 111 100 11
24 Kavrepalanchok Hill 594 78 516 3,376 1,244 2,132 121,974 20,086 101,888 1,566 72,882 74,448 27,440 0.73 1,558 422 18,990 1,136 28,395 27,063 601 250 351
25 Lalitpur Valley 314 101 213 1,741 495 1,246 84,627 35,442 49,185 1,577 29,831 31,408 17,777 0.64 796 162 8,910 634 22,178 320 6 100 0
15 Saptari Terai 316 10 306 1,876 757 1,119 105,178 4,627 100,551 2,462 71,883 74,345 26,206 0.74 827 906 49,830 0 0 24,515 446 150 296
39 Syangja Hill 586 44 542 3,754 1,342 2,412 114,758 10,886 103,872 3,030 65,436 68,466 35,406 0.66 1,590 516 23,220 1,074 26,846 18,400 409 100 309
56 Dang Terai 387 60 327 2,518 913 1,605 121,727 15,534 106,193 569 78,087 78,656 27,537 0.74 1,189 130 7,150 1,059 37,058 34,448 626 0 626
36 Gorkha Hill 470   470 3,434 1,459 1,975 91,544 0 91,544 345 66,052 66,397 25,147 0.73 1,432 392 17,640 1,040 26,012 22,745 505 100 405
71 Kailali Terai 474 92 382 2,660 869 1,791 149,938 18,646 131,292 6,915 92,030 98,945 32,347 0.75 1,350 515 28,325 835 29,216 41,404 753 250 503
50 Kapilbastu Terai 270 29 241 1,422 576 846 78,219 6,904 71,315 1,384 52,830 54,214 17,101 0.76 643 648 35,640 0 0 18,574 338 200 138
28 Nuwakot Hill 431   431 2,821 929 1,892 74,446 0 74,446 1,450 53,338 54,788 19,658 0.74 1,392 880 39,600 512 12,810 2,378 53 0 53
69 Achham Hill 236   236 1,525 541 984 43,110 0 43,110 862 34,035 34,897 8,213 0.81 797 120 5,400 677 16,913 12,584 280 100 180
51 Arghakhanchi Hill 383 13 370 2,316 755 1,561 69,876 2,041 67,835 351 46,524 46,875 20,960 0.69 1,079 118 5,310 961 24,017 17,548 390 0 390
45 Baglung Hill 481 5 476 3,309 1,010 2,299 89,618 541 89,077 1,277 61,521 62,798 26,279 0.70 1,621 392 17,640 1,229 30,719 14,439 321 0 321
74 Baitadi Hill 365 6 359 2,334 928 1,406 55,508 478 55,030 432 40,620 41,052 13,978 0.75 1,049 290 13,050 759 18,972 9,030 201 50 151
68 Bajhang Mountain 281 4 277 1,911 804 1,107 39,206 727 38,479 1,518 29,765 31,283 7,196 0.81 900 120 4,200 780 11,700 15,383 440 100 340
67 Bajura Mountain 200 3 197 1,336 534 802 24,336 312 24,024 665 18,580 19,245 4,779 0.80 642 120 4,200 522 7,837 7,208 206 0 206
57 Banke Terai 208 2 206 1,307 506 801 65,705 218 65,487 1,123 48,119 49,242 16,245 0.75 602 626 34,430 0 0 14,812 269 0 269
10 Bhojpur Hill 369 6 363 2,461 747 1,714 65,076 720 64,356 435 45,000 45,435 18,921 0.71 1,210 442 19,890 768 19,202 6,343 141 80 61
35 Chitawan Terai 435 86 349 3,110 1,022 2,088 155,077 28,581 126,496 6,266 80,811 87,077 39,419 0.69 1,437 826 45,430 611 21,397 20,250 368 50 318
60 Dailekh Hill 338   338 1,982 830 1,152 58,318 0 58,318 756 42,992 43,748 14,570 0.75 864 380 17,100 484 12,105 14,543 323 0 323
75 Darchula Mountain 300 7 293 1,961 956 1,005 36,619 571 36,048 739 24,612 25,351 10,697 0.70 707 440 15,400 267 4,002 5,949 170 0 170
07 Dhankuta Hill 310 13 297 2,075 782 1,293 51,577 2,404 49,173 1,341 31,252 32,593 16,580 0.66 857 610 27,450 247 6,176 0 0 0 0
17 Dhanusha Terai 277 5 272 1,992 721 1,271 101,638 1,339 100,299 1,933 73,280 75,213 25,086 0.75 953 850 46,750 103 3,609 24,854 452 0 452
62 Dolpa Mountain 113 1 112 670 190 480 6,994 90 6,904 315 5,602 5,917 987 0.86 411 0 0 411 6,171 0 0 40 0
70 Doti Hill 315 11 304 2,097 809 1,288 45,364 2,395 42,969 534 34,436 34,970 7,999 0.81 1,048 114 5,130 934 23,356 6,484 144 100 44
46 Gulmi Hill 542 34 508 3,471 826 2,645 101,896 5,632 96,264 1,570 65,477 67,047 29,217 0.70 1,842 398 17,910 1,444 36,105 13,032 290 0 290
66 Humla Mountain 113   113 681 164 517 7,887 0 7,887 125 5,883 6,008 1,879 0.76 394 0 0 394 5,907 101 3 40 0
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03 Ilam Hill 434 44 390 2,501 1,025 1,476 86,428 5,721 80,707 485 55,352 55,837 24,870 0.69 1,021 294 13,230 727 18,179 24,428 543 0 543
61 Jajarkot Hill 265   265 1,638 707 931 32,980 0 32,980 529 26,405 26,934 6,046 0.82 760 112 5,040 648 16,208 5,686 126 50 76
04 Jhapa Terai 520 176 344 3,226 1,297 1,929 186,562 40,168 146,394 1,604 91,530 93,134 53,260 0.64 1,227 813 44,715 414 14,497 33,922 617 100 517
63 Jumla Mountain 120 1 119 887 300 587 16,936 48 16,888 761 12,888 13,649 3,239 0.81 474 60 2,100 414 6,216 5,333 152 50 102
64 Kalikot Mountain 161   161 1,037 436 601 25,054 0 25,054 1,082 19,820 20,902 4,152 0.83 501 235 8,225 266 3,996 8,681 248 0 248
72 Kanchanpur Terai 246 53 193 1,531 569 962 81,398 9,480 71,918 2,024 49,917 51,941 19,977 0.72 695 482 26,510 213 7,447 17,984 327 50 277
40 Kaski Hill 428 1 427 3,398 867 2,531 91,041 640 90,401 1,803 56,819 58,622 31,779 0.65 1,641 149 6,705 1,492 37,307 14,610 325 0 325
13 Khotang Hill 455 3 452 3,069 1,052 2,017 75,107 140 74,967 445 52,754 53,199 21,768 0.71 1,431 346 15,570 1,085 27,133 10,496 233 150 83
37 Lamjung Hill 376 2 374 2,770 753 2,017 67,703 997 66,706 1,540 46,188 47,728 18,978 0.72 1,443 390 17,550 1,053 26,329 3,849 86 0 86
18 Mahottari Terai 231 3 228 1,407 598 809 72,675 824 71,851 1,027 54,773 55,800 16,051 0.78 628 752 41,360 0 0 14,440 263 50 213
41 Manang Mountain 29   29 231 60 171 1,331 0 1,331 12 821 833 498 0.63 107 40 1,400 67 1,005 0 0 0 0
05 Morang Terai 566 87 479 3,489 1,280 2,209 191,308 23,444 167,864 2,085 109,692 111,777 56,087 0.67 1,471 1,316 72,380 155 5,422 33,975 618 50 568
65 Mugu Mountain 122   122 742 386 356 8,227 0 8,227 97 6,561 6,658 1,569 0.81 288 186 6,510 102 1,532 0 0 0 0
42 Mustang Mountain 67 3 64 712 240 472 3,854 337 3,517 188 2,500 2,688 829 0.76 361 141 4,935 220 3,296 0 0 0 0
43 Myagdi Hill 226 4 222 1,702 497 1,205 36,005 1,304 34,701 202 25,318 25,520 9,181 0.74 886 80 3,600 806 20,155 1,765 39 0 39
48 Nawalparasi Terai 554 111 443 3,443 1,169 2,274 154,687 24,164 130,523 2,049 92,890 94,939 35,584 0.73 1,654 720 39,600 934 32,692 22,647 412 0 412
12 Okhaldhunga Hill 324 7 317 1,780 808 972 46,364 710 45,654 495 32,293 32,788 12,866 0.72 698 398 17,910 300 7,502 7,376 164 150 14
47 Palpa Hill 460 22 438 3,166 880 2,286 96,662 4,519 92,143 514 64,993 65,507 26,636 0.71 1,625 388 17,460 1,237 30,930 17,117 380 0 380
02 Panchthar Hill 305 12 293 2,023 547 1,476 66,629 2,702 63,927 463 44,577 45,040 18,887 0.70 1,040 418 18,810 622 15,548 10,682 237 80 157
44 Parbat Hill 324 8 316 2,247 721 1,526 62,251 1,379 60,872 337 38,393 38,730 22,142 0.64 971 340 15,300 631 15,773 7,657 170 0 170
34 Parsa Terai 249 7 242 1,403 569 834 72,106 1,481 70,625 2,035 54,286 56,321 14,304 0.80 665 658 36,190 7 248 19,883 362 60 302
52 Pyuthan Hill 295   295 2,119 631 1,488 56,297 0 56,297 572 43,168 43,740 12,557 0.78 1,156 296 13,320 860 21,503 8,917 198 0 198
21 Ramechhap Hill 267 1 266 1,701 537 1,164 41,792 43 41,749 457 32,059 32,516 9,233 0.78 907 410 18,450 497 12,414 1,652 37 80 0
29 Rasuwa Mountain 102 2 100 612 226 386 11,722 217 11,505 180 8,517 8,697 2,808 0.76 292 0 0 292 4,377 4,320 123 50 73
32 Rautahat Terai 267 13 254 1,560 656 904 76,517 1,861 74,656 3,210 54,507 57,717 16,939 0.77 699 598 32,890 101 3,531 21,296 387 0 387
53 Rolpa Hill 298 7 291 1,870 613 1,257 47,905 914 46,991 783 38,983 39,766 7,225 0.85 1,064 0 0 1,064 26,593 13,173 293 200 93
54 Rukum Hill 247 1 246 1,771 586 1,185 47,814 67 47,747 692 37,463 38,155 9,592 0.80 947 250 11,250 697 17,424 9,481 211 0 211
49 Rupandehi Terai 440 117 323 2,537 771 1,766 155,414 41,089 114,325 1,434 80,748 82,182 32,143 0.72 1,269 586 32,230 683 23,922 26,030 473 150 323
55 Sallyan Hill 338   338 2,254 636 1,618 59,788 0 59,788 818 46,889 47,707 12,081 0.80 1,291 314 14,130 977 24,427 9,150 203 0 203
19 Sarlahi Terai 344 22 322 1,910 770 1,140 107,464 5,069 102,395 2,116 77,621 79,737 22,658 0.78 888 1,100 60,500 0 0 19,237 350 0 350
09 Shankhuwasabha Mountain 347 7 340 2,298 660 1,638 47,940 1,195 46,745 190 34,885 35,075 11,670 0.75 1,229 436 15,260 793 11,896 7,919 226 50 176
16 Siraha Terai 340 4 336 1,675 514 1,161 85,691 801 84,890 1,482 64,387 65,869 19,021 0.78 901 1,192 65,560 0 0 309 6 0 6
11 Solukhumbu Mountain 227 2 225 1,567 509 1,058 32,035 149 31,886 248 23,375 23,623 8,263 0.74 784 246 8,610 538 8,067 6,946 198 50 148
06 Sunsari Terai 325 50 275 2,339 684 1,655 123,729 12,610 111,119 2,046 71,357 73,403 37,716 0.66 1,093 1,196 65,780 0 0 7,623 139 50 89
59 Surkhet Hill 438 3 435 2,784 1,000 1,784 88,825 587 88,238 1,884 63,338 65,222 23,016 0.74 1,319 287 12,915 1,032 25,792 26,515 589 50 539
38 Tanahun Hill 536 7 529 3,523 1,086 2,437 115,166 875 114,291 2,941 78,412 81,353 32,938 0.71 1,735 226 10,170 1,509 37,717 33,466 744 0 744
01 Taplejung Mountain 282 5 277 2,037 544 1,493 55,183 1,447 53,736 970 40,323 41,293 12,443 0.77 1,147 174 6,090 973 14,599 20,604 589 50 539
08 Terathum Hill 238 10 228 1,797 593 1,204 38,816 1,419 37,397 91 24,585 24,676 12,721 0.66 794 492 22,140 302 7,561 0 0 80 0
14 Udayapur Hill 312 15 297 1,817 741 1,076 66,257 3,402 62,855 579 43,780 44,359 18,496 0.71 759 986 44,370 0 0 0 0 0 0
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sample set of curricula and textbooks CDC Original  

Construction 
Bidding Document (RC, Bara District), NCB DOE Copy 2002/3 

Construction schedule of a school in Siraha Habitech Nepal Original  

Contract form between SMC and DEO(ネパール語) PSS, DOE Copy  

DOE/PSS Name of Personnel PSS, DOE Copy  
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Arsenic Mitigation Planning 
A Report on UNICEF Assisted "Terai Tubewell Arsenic Testing Program" In 

Twenty Terai Districts of Nepal 

UNICEF Original 2002/1 

A Study on Health Effects of Arsenic Contaminated Drinking Water In 

Nawalparasi District, Nepal 

ENPHO Original 2002/6 

Drinking Water Quality Data of Rural Nepal ENPHO Original 2002/12 

Nepal's Interim Arsenic Policy & Preparation Report NASC Original 2001/5 

Options for Hydrogeological Investigations on Arsenic Occurrence in 

Groundwater In Nepal 
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Six months performance trial of SODIS In Nepal ENPHO Original 2001/10/7 

brochure of SODIS UNICEF Original  

Summary of Arsenic Testing Result Japanese Red Cross Society Copy 2002/1/15 

T.O.R. for Control and Mitigation of Arsenic In Drinking Water PSS, DOE Copy  

Manual of countermeasure for the arsenic contamination PSS, DOE Copy  

Manual of countermeasure for the arsenic contamination UNICEF Original  
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Appendix 12  Arsenic Treatment Plant 
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Appendix 13  List of the Schools Proposed by DOE on 5th May 2003 
- School List of the 11 districts where the physical survey has been carried out 

Ist Phase 2003-04 (2060/61)       
 District : Bardiya       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Ganesh LSS, Manau Manau 1 T 4 1 1 
2 Pashupati SS, Pashupati Nagar Pashupatinagar 1 T 2 1 1 
3 Dip Jyoti PS Guptipur manau 1 T 2   
4 Janakalyan PS Loharpur Manau 1 T 2   
5 Ek Priya SS Patabhar Patabhar 1 T 2 1 1 
6 Ganesh PSBagahipur Patabhar 1 T 2   
7 Ne. Ra. Ps ganeshpur Patabhar 1 T 2 1 1 
8 LSS Janaknagar Patabhar 1 T 2 1 1 
9 Saraswati PS Bankatti Patabhar 1 T 4   
10 Janta SS Gola Gola 1 T 2 1 1 
11 Ne Ra PS Girdarpur Gola 1 T 2 1 1 
12 Balpirya PS Tingharwa Gola 1 T 2 1 1 
13 Ne Ra LSS  Nayagaun Narayan 1 T 2 1 1 
14 Khairabang PS Rajipur Patabhar 1 T 4   
15 Ram Janaki PS Manao Manau 1 T 2 1 1 
16 Gyan Dip PS Bargadahi Nayagaun 1 T 4   
17 Ne Ra Ps Pashupatinagar Pashupatinagar 1 T 2   
18 Sarswati PS Bindra Pashupatinagar 1 T 4   
19 Gyan Jyoti PS Sohariya Nayagaun 1 T 2   
20 Sarswati PS Jodhipur Gola 1 T 2 1 1 
21 Sarswoti PS Rajapur 2 T 2 1 1 
22 Jana Jagriti PS Harinagar 2 T 2 1 1 
23 Manpur SS Takura 2 T 2 1 1 
24 Bhimsen PS Koili 2 T 2 1 1 
25 Sarswoti Bal PS Shankarpur 2 T 2   
26 NRSS Gobiyana 2 T 2 1 1 
27 NRPS Badlapur 2 T 2   
28 Bheri PS Lalitapur 2 T 2   
29 NRPS Tediya 2 T 2 1 1 
30 NRPS Pahadinagar 2 T 2 1 1 
31 Padam Kumari LSS Jayapur 2 T 4 1 1 
32 Kalika LSS Choyra 2 T 2 1 1 
33 LSS Mangalpur Kharichar Danpur 2 T 2 1 1 
34 Buddha PS Tihuni Daulatpur 2 T 4   
35 Ne Ra PS Jogipur Manpur Thapra 2 T 4   
36 Ne Ra PS Isoworigunga Bhimpur 2 T 2 1 1 
37 Munal PS Saduwa Manpur Thapra 2 T 2   
38 Chandrodoya PS Khairichandanpur Khairi chandanpur 2 T 2   
39 Saraswati PS daulatpur Daulatpur 2 T 2   
40 Bageshwori PS Muraiya Rajapur 2 T 2 1 1 
41 Buddha PS Bhimpur Bhimpur 2 T 2 1 1 
42 Ganodoya PS basanta Ranjpur 2 T 2   
43 sarada SS Mainapokhari Mainapokhari 11 T 2   
44 Bangalamukhi SS, Gularia Gularia 6 T 2 1 1 
45 Laxmi SS Chepang Belwa 10 T 2 1  
46 Ne Ra SS Bansghadi Motipur 10 T 2   
47 Janaki SS hainsasur Deudhakala 9 T 2 1 1 
48 Mayur PS Mayur Basti Kalika 7 T 2   
49 Ne Ra LSS Laxmipur Motipur 10 T 2 1 1 
50 Tribhuwan SS Nawalpur Newapur 4 T 2 1 1 
51 Maha kabi Devkota SS Gulariya Gularia 6 T 2   
52 Ne Ra Ps Amotiya Belwa 10 T 2   

53 Sukra SS Taratal Taratal 5 T 2 1 1 
54 Pashupati Ps Pashupati Bazar Kalika 7 T 2   
55 Ne Ra PS Dudha Mehamudpur 7 T 2   
56 Balkumari Ps Gulariya Gularia 6 T 2 1 1 
57 Bageshwori PS Jamuni Jamoni 11 T 2   
58 Sarswati Ps sorhwa Sorahwa 11 T 2   
59 LSS Betani Belwa 11 T 2   
60 Bhirkuti LSS Chittale sanoshree 5 T 2   
61 LSS Khotani, Gularia Gularia 6 T 2 1 1 
62 Janta Ps Beltari taratal 5 T 2   
63 Chure Higher SS Bagnaha Bagnaha 4 T 2 1 1 
64 Sarswati PS panditpur Gularia 6 T 2 1 1 
65 Ne Ra SS Dhodari Dodhari 5 T 2   
66 Ne Ra Pashupati PS Laxmipur Daulatpur 2 T 2 1 1 
67 Kumbhar PS  Bikri Kalika 7 T 2 1 1 
68 Bhagwati PS Haranawa Magragadi 8 T 2 1 1 
69 Shanti PS Kumbra Gaun Baniyabhar 8 T 2   
70 Krishnasar PS Khairi Gularia 6 T 2 1 1 
71 Ne Ra PS Tejpur Gularia 6 T 2 1 1 
72 Surya PS Bechaipur saryapatwa 3 T 2   
73 Bhanudhaya PS Bechaipur Gularia 6 T 2 1 1 
74 Ne Ra Ps Jabdi Dhadbar 9 T 2   
75 Om Shanti PS Padampur Gularia 6 T 2 1 1 
76 Janta PS Jodhipur Baniyabhar 8 T 2 1 1 
 Total    168 42 41 
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Amar Shahid Dasarathchanda HSS Rajapur 2 T 1 1  
2 Pasupati Ss Pasupatinagar Pasupatinagar 1 T 1 1  
3 Ansubarma HSS Magaragadi 8 T 1 1  
 Total    3 3  
        

Ist Phase 2003-04 (2060/61)       
 District : Sindhupalchowk       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Bankali P.S Jlbire 10 M 2   
2 Sindhupurana Gun  S.S Sindhukot 23 M 2   
3 Siddhikali P.S Dhuskun 3 M 2 1  
4 Ratnakot P.S. Sunkhani 7 M 2   
5 Sangachowk L.S.S. Thulosirubari 13 M 2 1  
6 Dharmodoya s.S Thulodhading 6 M 2 1  
7 Bagha Bhairab P.S Tauthali 9 M 2   
8 Siddhi Ganesh S.S Sanosirubari 14 M 2 1  
9 Devi L.S.S Pataku 5 M 2 1  
10 Jalpa Devi L.S.S Fulpinganda 8 M 2 1  
11 Seti Devi S.S Syaule 15 M 2 1  
12 Himanchal P.S Simpalkabhre 17 M 2 1  
13 Kali Devi P.S Thorkapa 7 M 2   
14 Tripura Sundari S.S Tauthali 9 M 2   
15 Subha Kanya P.S Thulosirubari 13 M 2   
16 Basudeutar P.S Bhimtar 16 M 2   
17 Kalika Chatana P.S Fataksila 18 M 2   
18 Janta S.S Jaymire 19 M 2   
19 Jana Sewa P.S Phulpinganda 8 M 2 1  
20 Thokarpa P.S Thokarpa 7 M 2 1  
21 Panchakanya P.S Malamchi 19 M 2   
22 Jyoti Bhanjyang P.S Duwachaur 19 M 2   
23 P.S. Hagam 10 M 2   
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24 Seti Devi P.S Phulpinkot 10 M 2 1  
25 Palchowk P.S Palchowk 22 M 2 1  
26 Kundala Devi P.S Thulosiribari 13 M 2   
27 Jalkeswori  P.S Bhotechur 23 M 2   
28 RatkaKali P.S Jaymire 19 M 2   
29 Jayabageshori LSS Palchowk 22 M 2 1  
30 Thapi Narayan PS Phulpingkatti 1 M 2 1  
31 Kali Devi PS Mankha 9 M 2 1  
32 Kamala Devi LSS Karthali-8 4 M 2 1  
33 Ganesh PS Thulo irubari 13 M 2 1  
34 Saraswati LSS Ghumtang 2 M 2 1  
35 JanaJyoti PS Sangachowk 13 M 2 1  
36 Janagriti LSS Ramche 9 M 2 1  
37 Kali Saran PS Haibung 23 M 2 1  
38 Janajagriti LSS Melamchi 19 M 2 1  
39 Kali Devi PS Pangtang 12 M 2 1  
40 Bhumesthan PS Jaymire 19 M 2 1  
 Total    80 24  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type  Toilet WS 
1 Jhirpu SS Phulpingkatti 1 H 1 1  
2 Bangala Devi SS Ghumthan 2 H 1 1  
3 Sunkoshi SS Karthali 4 H 1 1  
4 Katling Harisiddi SS Thulopakhar 5 H 1 1  
5 Budhodaya SS Lisnakhu 6 H 1 1  
 Total    5 5  
        

Ist Phase 2003-04 (20060/61)       
 District: Kailali       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Shiv PS Kimtola Nigali 4 H 2   
2 Melkoteswor SS Bayala Sahajpur 4 H 2   
3 Kedar PS Tusarepani Nigali 5 H 2   
4 Shanti PS Phallebisauna Sungrikhal 13 H 2   
5 Bhagawati LSS Kotdhungeni Sahajpur 4 H 2   
6 Mohanyal PS Kadhiura Mahunyal 13 H 2 1  
7 Mohanyal LSS Nigali 5 H 2   
8 Mohanyal PS Katunge Katunge 5 H 2 1  
9 Bhagawati PS Mattse Sahajpur 4 H 2   
10 Bhagawati PS Sayal Nigali 4 H 2   
11 Shukra LSS Khanidada Sahajpur 4 H 2   
12 Gwala Dev PS Godawori 2 H 2 1  
13 Laxmi LSS Budhitola Godawari 3 H 2   
14 Kedareswor PS Khairela Khairela 5 H 2 1  
15 Bhairav PS Simali Nigali 4 H 2   
16 Masani PS Gudi Sahajpur 4 H 2   
17 Malika PS Nawali Pandon 5 H 2   
18 Kalika PS Ajingare Alinagar 5 H 2   
19 Vrikuti SS Khimadi Pandon 5 H 2   
20 Dhamkot PS Dhamkot Mohanyal 5 H 2 1  
21 Karnali RPS Rajamlekh Sugarkhola 14 H 2   
22 Janakalyan PS Shantipur Nigali 4 H 2   
23 Sunpal PS Pandong 5 H 2   
24 Dipendra RPS Sugarkhal 14 H 2   
25 Mahanyal SS Bhajani Bhajani 12 T 2 1 1 
26 Janajagriti SS Tikapur Tikapur 17 T 2 1 1 
27 Mahadev PS Masuria Masuria 9 T 2 1 1 
28 Bhawani LSS Ghuyaghat DNP 1 T 2 1 1 

29 Laxmi SS Udashipur Udashipur 9 T 2 1 1 
30 Shiv PS Gobraiya Pawera 8 T 2 1 1 
31 Durga PS Kolmuda Godawari 3 T 2   
32 Kalika PS Rajipur Tikapur 11 T 2 1 1 
33 Janprakash LSS Muddhi Joshipur 11 T 2 1 1 
34 Saraswoti SS Pratappur Pratappur 11 T 2 1 1 
35 Amar LSS Banbehada Chaumala 2 T 2 1 1 
36 Kalika RPS Chaugurdhi Dhansingpur 18 T 2 1 1 
37 Saraswoti SS Tapalpur Thapapur 12 T 2 1 1 
38 Shambhusunanda PS Chanpur Chuha 3 T 2 1 1 
39 Ra. Pra.LSS Bichaipur Basanti 8 T 2 1 1 
40 Janta SS Manuwa Manuwa 16 T 2 1 1 
41 Karnali PS Tikapur Tikapur 17 T 2 1 1 
42 Bindabasini PS Katase Patharaiya 15 T 2 1 1 
43 Saraswota PS Chaukidaha Malakheti 3 T 2 1 1 
44 Saraswoti LSS Kharuwakhola Khera G. 8 T 2 1 1 
45 Gurga LSS Kushumghat Bhajani 12 T 2 1 1 
46 Malika SS Chaumala Chaumala 6 T 2 1 1 
47 Trivuwan SS Battanpur Dhansingpur 18 T 2 1 1 
48 RLSS Bhuiyaphata Ratanpur 8 T 2 1 1 
49 Ra.Ja.SS Herapur Chuha 13 T 2   
50 Siddharth PS H-gaun Fulbari 7 T 2 1 1 
51 Krisna PS Bagmara Chuha 13 T 2 1 1 
52 Janjyoti PS Ramsikarjala Ramsikarjhala 9 T 2 1 1 
53 Saraswoti PS Ratanpur Ratanpur 8 T 2 1 1 
54 Dasharath Chand PS Godawari Godawari 3 T 2 1 1 
55 Tripurasundari PS Krishnanagar Tapabur 12 T 2 1 1 
56 Suryodaya PS Bhuiyana Shripur 2 T 2 1 1 
57 Kalika PS Purva Khairibhata Patasaiya 15 T 2 1 1 
58 Nabjyoti PS Bojiya Malakheti 3 T 2 1 1 
59 Thekraj LSS Ghodsuwa Beladevipur 2 T 2 1 1 
60 Krisna PS Teghari Malakheti 3 T 2 1 1 
61 RPS Ratanpur Ratanpur 8 T 2 1 1 
62 Gayatri PS Kanchanpur Munuwa 16 T 2 1 1 
63 Navdurga PS DNP 1 T 2 1 1 
64 Janta PS Gadariya Gadariya 7 T 2 1 1 
65 Sinhasan PS Masuria 9 T 2 1 1 
66 Kalika LSS Rajipur Chaumala 6 T 2 1 1 
67 RLSS Kailali Gaun 2 T 2   
68 Durga PS DNP 5 T 2 1 1 
69 Nawadurga PS Malbhanga Chuha 13 T 2 1 1 
70 Shankar Sarswoti Annapurna PS Fulbari 7 T 2 1 1 
 Total    140 48 43 
        

Hill     48 5  
Terai     92 43 43 

        
Ist Phaes 2003-04 (20060/61)       
 District: Kapilbastu       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Baljyoti PS Bisnupur T 10 2 1  
2 Panchanjan PS Pathadaiya T 10 2 1  
3 Gautam Buddha PS Jayanagar T 6 4 1  
4 Shree 5 Mahendra HSS Kopawa T 4 2   
5 Nawa Durga LSS Motipur T 5 2 1  
6 Purna Keshar LSS Patariya T 1 2   
7 Shiva Bhari LSS Sishawa T 7 2   
8 Suryodaya LSS Hatausa T 4 2 1  
9 Indri SS Hatausa T 4 2   
10 Muneshwor LSS Phulika T 4 2 1  
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11 Mahuwa PS Mahuwa T 7 2   
12 Kalika Jan LSS Sauraha T 3 2 1  
13 Semarehana PS Sishawa T 7 2   
14 Rastriya PS Maharajgunja T 7 2   
15 Nepal Rastriya PS Phulika T 4 2   
16 Dasarath Chandra PS Sishawa T 7 2   
17 Sarswoti PS Dibiya T 6 2 1  
18 Kothi Nadi PS Patna T 4 2 1  
19 Rastriya PS Ramnagar T 10 4 1  
20 Manibarsha PS Pipra T 1 2   
21 Nepal Rastriya PS Rajpur T 6 2 1  
22 Lambu Sagar Buddha PS Tilaurakot T 3 2 1  
23 Piprahawa PS Sauraha T 3 2   
24 Bangaduwa PS Taulihawa T 3 2 1  
25 Sundar PS Taulihawa T 3 2 1  
26 Nanda Nagar LS Nanda Nagar T 1 2   
27 Janjyoti PS Bakralpur T 8 2 1  
28 Nimdanda PS Hariharpur T 8 2 1  
29 Jana Kalyan PS Buddhi T 6 2 1  
30 Rastriya PS Bhagawanpur T 10 2 1  
31 Nepal Rastriya PS Titrikhi T 2 2 1  
32 Nagargaun PS Maharajgunja T 7 2   
33 Janta PS Tilaurakot T 3 2 1  
34 Sarswoti PS Patna T 4 2 1  
35 Jana Jagriti PS Khusiriwa T 10 4 1  
36 Rastriya PS Manpur T 7 2   
37 Rastriya PS Chanahi T 8 2   
38 Jansewa PS Motipur T 5 2 1  
39 Shiva Pancha PS Banganga T 5 2 1  
40 Shanti PS Gajahara T 5 2 1  
41 Durga Bhagawoti PS Chanahi T 8 2 1  
42 Aadarsha PS Mahendrakot T 6 2 1  
43 Sarswoti LSS Harnampur T 2 2 1  
44 Shiragadhi SS Sirgadhi T 8 2 1  
45 Nepal Rastriya PS Pithuwa T 1 2   
46 Rastriya PS Kajrahawa T 7 2   
47 Bal Jyoti PS Banganga T 5 2 1  
48 Aantarastriya PS Kopawa T 4 2 1  
49 Nepal Rastriya PS Abhisav T 1 2   
50 Imiliya Purwa PS Pakadi T 1 2   
51 Rastriya PS Bijuwa T 1 2   
52 Kapilbastu PS Dahnkauli T 6 2 1  
53 Shitrabox PS Jahadi T 4 2 1  
54 Shree 5 Mahendra PS Chanahi T 8 2 1  
55 Janta PS Phulika T 4 2 1  
56 Sarswoti PS Shivapur T 8 2 1  
57 Katuwa PS Naglihawa T 4 2 1  
58 Durga PS Thuniya T 9 2   
59 Janta PS Banganga T 5 2 1  
60 Kriti PS Taulihawa T 3 2 1  
61 Mainari Ps Pathadaiya T 10 2 1  
62 Badhara PS Jayanagar T 6 2 1  
63 Nepal Rastriya PS Dubiya T 6 2 1  
64 Durga Bhawani PS Gajeharwa T 5 2 1  
65 Sarswoti PS Dhankauli T 6 2 1  
66 Suryodaya PS Rajpur T 6 2 1  
67 Sarada PS Patna T 4 2 1  
68 Pipari PS Taulihawa T 3 2 1  
69 Kisan PS Bakraulpur T 8 2 1  
70 Buddha Bidhyapith PS Tilaurakot T 3 2 1  

71 Dharam Jyoti PS Chanai T 8 2 1  
72 Janta PS Lalpur T 9 2 1  
 Total    150 51 0 
        

IInd Phase 2004-05 (20061/62)       
 District: Bara       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Ne. Ra. SS Matianva T 13 2   
2 Janata SS Rajghatta T 12 4 1  
3 Ne. Ra. SS Manaharwa T 11 2   
4 Ne. Ra. SS Fattepur T 12 2 1 1 
5 Ne. Ra. PS Ratari Puri, Lal T 1 2 1  
6 Ne. Ra. PS Bharat ganj, Mathillo T 2 2 1  
7 Ne. Ra.LSS Haraiya, Naya basti T 7 2 1 1 
8 Gambhir Bajra Kishor SS Gadahal T 6 2 1 1 
9 Ne.Ra. PS Sihorwa T 7 2   
10 Ne. Ra PS Manaharwa, Jantapur T 11 2   
11 Janata LSS Kabahi Jabdi T 6 2 1 1 
12 Ne. Ra. PS Bachhanapurwa, Musahatna T 2 2   
13 Ne. Ra. PS Jhitakaiya 1, Majhauliya T 11 2 1 1 
14 Nepal SS Amlekhganj T 10 2 1  
15 Benga Sah SS Parsauni T 14 2 1 1 
16 Ne. Ra. PS Pipra Simara, Bajani T 16 2   
17 Ne. Ra. PS Bahooari T 14 2 1 1 
18 Ne. Ra. PS Bhaluhi Bharwal T 14 2   
19 Janata SS Kachorwa T 4 2 1 1 
20 Ne. Ra. PS Sihasani, Pathara T 2 2   
21 Ne. Ra. PS Kolhabi, Khaira T 2 2   
22 Ne. Ra.SS Kalaiya Bag T 10 2 1  
23 NRPS Chhata Pipra, Nitanpur T 16 2   
24 NRPS Fattepur, Khairwa T 12 4 1 1 
25 Jan Samudaya SS Haraiya, Sahajauli T 7 2 1 1 
26 Raj Devi Club PS Mahespur, Pakali T 11 2   
27 NRPS Sapahi, Jhur T 2 2   
28 Saraswoti NRPS Nijagadh, Tadho line T 1 2 1  
29 NRPS Ratanpuri, Bungjore T 1 2   
30 Tapi SS Bhodaha T 11 2   
31 Bal Jyoti PS Dumarwana T 12 4 1 1 
32 Sakteshor Shiva Sakti PS Nijagadh, Lachaka tole T 1 4   
33 NRPS Amrit Ganj, T 4 2   
34 NRPS Gola Ganj, Amarpur T 4 2 1 1 
35 NRPS Kabahi Jabdi, Badaniyar T 6 2   
36 NRPS Tetariya T 7 2 1 1 
37 NRPS Sapahi, Bagewa T 2 2   
38 Gauri Shankar LSS Nijagadh, Sadak tole T 1 2   
39 NR SS Bharat ganj, Kachhadiya Tole T 1 2   
40 Jan Jagnti SS Dumarwana, Sakhuwaghat T 12 2 1 1 
41 Bhoj Bhagat SS Lipnmal T 15 2 1 1 
42 NRPS Dahiyar T 6 2 1  
43 Bhola SS Ganj Bhawanipur T 6 2 1 1 
44 NR HSS Pipara Simara, Airport Road T 16 2 1  
45 NR Saraswoti LSS Ratan Pur, Kol Gaun T 1 2 1  
46 NRPS Tafariya, Dhodhiya T 7 2 1 1 
47 NRLSS Dumarwana, Katarwa T 12 2 1 1 
48 Janajyoti NRPS Nijagadh, Bhawara Tole T 1 2   
49 NRPS Hariharpur, Nayaka tole T 4 2 1 1 
50 NRPS Sapahi, Pragatinagar T 2 2   
51 NRLSS Ratanpuri,Lal T 1 2   
52 NRPS Bhaluhi Bharwal., Trivani T 14 2   
53 NRSS Jitpur Bhawanipur, Bakuliya T 16 2   
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54 Saraswoti PS Pipara Simara, Das Bigaha T 16 2   
55 Bal Bikash PS Manaharwa, Lamidanda T 11 2   
56 Panna Devi Kanya SS Kalaiya, Ghusukpur T 10 2   
57 NRPS Jitpur Bhawanipur, Nagaul T 16 2   
58 NRPS Pakadiya Chikar, Inarwa T 5 2   
59 NRSS Telkuwa, Benauli T 9 2   
60 Ram Janaki NRPS Parsauni, Nautan T 14 2   
61 NRPS Narahi, Sirsiya T 6 2   
62 Kankali SS Gola Ganj, Simraungadh T 4 4 1 1 
63 NRPS Haraiya, Galopatti T 7 2   
64 NRPS Pathara, Sukhi T 3 2   
65 Amar SS Dohari T 11 2   
66 Bal Bikas NRPS Nijagadh, Dhiyal tole T 1 2 1  
67 Jankalyan PS Nijagadh, Purano tole T 1 2   
68 NRPS Manaharwa, Badaharwa T 11 2   
69 Bakaiya Thakur NPS Nijagadh, Bakaiya tole T 1 2 1  
70 NRPS Purainrya, Gamhariya T 14 2   
 Total    150 31 20 
        
 RC Building       

No. Name of The School VDC Ward Cluster Type  Toilet WS 
1 Ne.Ra. HSS Dumarwana 12 T 1 1  
2 Ne.Ra. SS Piparpadi 5 T 1 1  
 Total    2 2  
        

IInd Phase 2004-05 (20061/62)       
 District :-Dadeldhura       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Shree Ugrotora SS Amargadhi-7, Pokhara 3 H 2   
2 Shre Bhubaneshwari SS Manilek, Basantapur 1 H 2   
3 Saraswoti PS Samaiji, Bakayal 10 H 2   
4 Bharatpur LSS Chipur, Bhulkuda 10 H 2   
5 Tripura Sundari PS Belapur, Kakadpani 1 H 2   
6 Durga PS Kailpalmandu, Moi 2 H 2   
7 Aditya PS Mastamandu, Nabalpur 2 H 2   
8 Betal PS Samaiji, Mudrad 10 H 2   
9 Kailpal PS Samaiji, Silangi 10 H 2   
10 Ganesh Man Smriti PS Amargadhi, Dumada 3 H 2   
11 Durga SS Alital, Dole 5 H 2   
12 Balwan PS Alital, Siradi 5 H 2   
13 Bhubaneshwor SS Kailpalmandu, Jaisera 2 H 2   
14 Bhageshwar SS Amargadi, Tatar 3 H 2   
15 Ganesh SS Ganeshpur 2 H 2   
16 Jansewa PS Amargadhi, Pathroda 3 H 2 1  
17 BP PS Jagbuda-1, Betrani 6 H 2   
18 Samaiji PS Mastmandu 2 H 2   
19 Siddhanath PS Jogbuda-1,Betrabni 6 H 2   
20 Manilek SS Chipur, Bhulkuda 10 H 2   
21 Balkalyan PS Alital, Bahirisen 5 H 2   
22 Balkalyan SS Samaiji, Puilek 10 H 2   
23 Bhadrapur SS Bhadrapur 10 H 2   
24 Dewal SS Dewal, Divyapur 9 H 2   
25 Latamandu LSS Kailpamandu, Rumayal 2 H 2   
26 Sarda SS Bagarkot, Sirad 9 H 4   
27 Ghatal SS Amargadhi-3, Nuwakot 3 H 4   
28 Bijaya Saini SS Belapur, Kakadpani 1 H 2   
29 Ajameru LSS Ajaymeru, Rolli 10 H 2   
30 Janjyoti LSS Jogbuda, Maibaghe 6 H 2 1  
31 Bhubansewori LSS Chipur, Mad 10 H 2   

32 Rudrawati PS Rupal, Bistadi 8 H 2   
33 Bhumi Raj PS Navdurga, Dawali 1 H 2   
34 Bhubaneshwari SS Shirsha, Parigaun 7 H 2 1  
35 Durga PS Belapur, Suwakot 1 H 2   
36 Baijanath PS Amargadhi, Bhaliya 3 H 2   
37 Gojaling Sarswoti PS Dewal, Talpakha 9 H 4   
38 Jayanti PS Bhadrapur, Naulakot 10 H 2   
39 Nawa Durga LSS Ajaymeru, Basana 10 H 4   
40 Bir Balbhadra SS Koetli, Gaun 3 H 4   
 Total    90 3  
        

IInd Phase 2004-05 (20061/62)       
 District: Sindhuli       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Shree LSS Panityanki KNP-7 1 H 2 1  
2 Shree LSS Gaudauli, Khaireni KNP-7 1 H 4 1  
3 Shree Bardeo Thakur PS Majhotar KNP-7 1 H 2   
4 Shree kalika PS Pallorampur KNP-7 1 H 2 1  
5 Sree PS Chilaunedada, Shirgaun Ranichuri-1 1 H 2 1  
6 Shree PS Sirudada Ranichuri-1 1 H 2 1  
7 Shree Kalika SS Dhamite Ranichuri-4 1 H 2 1  
8 Shree Janjagriti LSS Tansar Ranichuri-4 1 H 2 1  
9 Shree Kundeswor LSS Besaritesi Ranichuri-4 1 H 2 1  
10 Shree Janjyoti SS Phosretar KNP-4 2 H 2 1  
11 Shree Jatata PS Kalimati KNP-4 2 H 2 1  
12 Shree PS Dhapsar besare KNP-3 2 H 2 1  
13 Shree Panchakanya LSS Kudule KNP-1 2 H 2 1  
14 ShreeChandeswori SS Didigurase Dadi-4 2 H 2 1  
15 Shree Jansewi PS Nipanedswar Dadi-8 2 H 2 1  
16 Shree Chakarini PS MArinKharkhola Dadi-5 2 H 2 1  
17 Shree Laliguras PS Majhini Dadi-7 2 H 2 1  
18 Shree LSS Marin Damar Bella Dadi-5 2 H 2 1  
19 Shree sarswati PS Sathdhara Dadi-5 2 H 2 1  
20 Shree Shankeshwar SS Jarkhati Dadi- 2 H 2 1  
21 Shree PS Tintale KNP-2 2 H 2 1  
22 Shree Samta Janjyoti LSS Silame KNP-4 2 H 2 1  
23 Shree Kamla SS Dhungrebar KNP-9 3 H 2 1  
24 Shre PS Barkateri KNP-8 3 H 2 1  
25 Shree PS Dewarati Satpatre KNP-8 3 H 2 1  
26 Shree saptakanya PS Amle Bhadrakali-1 3 H 2 1  
27 Shree Kalika PS Duting Bhadrakali-4 3 H 2   
28 Shree Sidhkali PS Kebre Bhadrakali-2 3 H 2 1  
29 Shree Thakur PS Besare Bhadrakali-4 3 H 2 1  
30 Shree Mahakali PS Waiding Bhadrakali-6 3 H 2 1  
31 Shree Barahidevi PS Lekhar Bhadrakali-4 3 H 2 1  
32 Shree Janjyoti SS Nibuwatar Bhadrakali-4 3 H 4 1  
33 Shree Baljyoti PS Thulipokhari Bhimeswor-4 4 H 2 1  
34 Shree Pushpa PS Baraha,Khutki Bhimeswor-7 4 H 2   
35 Shree Gyanmala PS Gautamtol Jalkanya-4 4 H 2   
36 Shree Raktamala PS Bhanjyang Jalkanya-5 4 H 2   
37 Shree PS Taruphedi Jalkanya-2 4 H 2 1  
38 Shree PS Pratap Bhanjyang Jalkanya-8 4 H 2 1  
39 Shree Janta SS Khanyakhark Ratanchura-5 4 H 2 1  
40 Shree PS Ratanchura Ratanchura-6 4 H 2 1  
 Total    84 35  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type  Toilet WS 
1 Kamala HSS Dhungrebas-2 3 H 1 1  
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2 Jana Jyoti SS Phasotar Kamalamai MT-4 2 H 1 1  
3 Sarswoti HSS Dakaha-5 Dakaha 5 H 1 1  
4 Chandrawoti SS Belgari Belgari 7 H 1 1  
5 Ss Mahadev danda Mahadev Dandda 10 H 1 1  
6 Kamda SS Dudbhanjyang Dundbhanjyang 12 H 1 1  
7 Kausika SS Gyaltar Gyaltar 13 H 1 1  
 Total    7 7  
        

IInd Phase 2004-05 (20061/62)       
 District : Sindhupalchowk       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 ganesh LSS Bhotenamlang 20 M 2 1  
2 Kalika PS kalika 7 M 2 1  
3 Panchakanaya PS Petku 5 M 2 1  
4 Mahankali LSS Bansbari 18 M 2 1  
5 Betrabati PS Yamuna Danda 8 M 2 1  
6 Mahendra LSS Ichok 24 M 4 1  
7 Seti Devi PS Irkhu 14 M 2 1  
8 Dashinkali PS Battaase 10 M 2 1  
9 Chilaune LSS Thampalkot 21 M 4 1  
10 Seti Devi PS Phulpinganda 8 M 2 1  
11 Kalleri PS Sanosirubari 14 M 2 1  
12 Ram LSS Chokati 4 M 4 1  
13 Bhimsen PS Golche 12 M 4 1  
14 balsudhar SS Duwachaur 19 M 2 1  
15 Saraswati PS Bhotsipa 16 M 2 1  
16 Nepal Rastraya PS karthali-5 4 M 4 1  
17 Bhumachaur PS Tatopani 1 M 2 1  
18 Nandeswari PS mahankal 22 M 2 1  
19 Seti Devi PS Baramchi 11 M 2 1  
20 Jugal PS Hagam 10 M 4 1  
21 nawalpur LSS Nawalpur 17 M 4 1  
22 Kalika Devi LSs Kubinde 15 M 4 1  
23 Durga Shakti PS Manswara 3 M 2 1  
24 Selang PS Selang 11 M 2 1  
25 Thanpaldhap SS Thnpaldhap 21 M 2 1  
26 Chilaune PS Irkhu 14 M 2 1  
27 Satkanya PS Mankha 9 M 2 1  
28 Kshetrspsleswari LSS Bhotenamlang 20 M 2 1  
29 Kalika PS badegaun 17 M 2 1  
30 Banchhala Devi SS Ghumthan 2 M 4 1  
31 Panchpokhari PS elang 11 M 4 1  
32 Sarbasudhar PS Sipapokhare 16 M 2 1  
33 Bhim Bidhyaashram LSS Banskharka 18 M 4 1  
34 Sungava PS Barbishe 20 M 4 1  
35 Dhaneswari LSS Marming 2 M 2 1  
36 Rameswari PS Battaase 10 M 4 1  
37 Sampanda PS Jethal 5 M 2 1  
38 Mangala Mai LSS Piskar 3 M 2 1  
39 Nibuwa Gau PS Bhotechur 23 M 2 1  
40 Panchakanya Ps sunkhani 7 M 2 1  
 Total    106 40  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Ratna Rajya SS Baramchi 11 H 1 1  
2 Dayawani Bhrmahayani SS Pantang 12 H 1 1  
3 Rajrajeswori SS Sipapokar 16 H 1 1  
4 Auselu Kharka SS Bodegaun 17 H 1 1  
5 Jalpa Devi SS Bansbari 18 H 1 1  
 Total    5 5  
        

IInd Phase 2004-05 (20061/62)       
 District :- Kavre       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Buddha Himalaya PSS Majhipheda 4 H 4 1  
2 Kushadevi SS Kushadevi 2 H 2   
3 Mahankal PS Patlekhet 18 H 2   
4 Gramvikash PS Dhuseni 4 H 2 1  
5 Shristikant LSS Nala 8 H 2 1  
6 Chauriganga PS Majhipheda 4 H 2   
7 Ganesh PS Dapcha 3 H 2   
8 Janjyoti LSS Jangal 8 H 2   
9 Chandeswori SS Nala 8 H 2   
10 Khanda devi ss Kilpu 4 H 2   
11 Sharada PS Panauti 2 H 2   
12 Bethanchowk nara LSS Dhunkalka 17 H 2   
13 Seti Devi LSS Saping 20 H 2   
14 Bhawishya Ujwal PS Panchkhal 1 H 2 1  
15 Bal Adarsha LSS Panauti 2 H 2   
16 Sapaneshwor SS Nala 8 H 2   
17 Bhramyani LSS Gari Bisauna 14 H 2   
18 Bhagawati SS Kharelthowk 23 H 2 1  
19 Suva Chamunda LSS Nala 8 H 2   
20 Narayansthan PS Hokse 1 H 2   
21 Mahankali SS Nayagaun 13 H 2   
22 Jankalyan PS Sathighar 23 H 2   
23 Bal Jyoti PS Sarada Barase 31 H 2   
24 Soryodaya PS Gothpani 24 H 2   
25 Bihabar LSS Kushadevi 2 H 2   
26 Sharada SS Faleke 24 H 2   
27 Kirnodaya LSS Majhipheda 4 H 2 1  
28 Ambika bal Bikash LSS Panauti 2 H 2 1  
29 Netra Prakash PS Panauti 2 H 2   
30 Janamohan LSS Banakhu 11 H 2   
31 Jana Prabhat PS Simalchaur 3 H 2   
32 Balchandra PS Birtadeurali 24 H 2 1  
33 Janajagriti PS Shanku 31 H 2   
34 Janahit SS Khanalthok 3 H 2   
35 Kalika PS Draune Pokhari 3 H 2   
36 Kalika PS Sarada Barase 31 H 2   
37 Ganesh LSS Panchkhal 1 H 2   
38 Mahankal PS Methinkot 10 H 2 1  
39 Arunodaya LSS Simthali 30 H 2   
40 Indra Shova Devi PS Nala 8 H 2   
41 Prabhat PS Nala 8 H 2   
42 Mahankal PS Nala 8 H 2   
43 Dharani PS Kharelthowk 23 H 4   
44 Janakalyan PS Mathurapati 10 H 2   
45 RatnaChandeswori LSS Nala 8 H 2 1  
 Total    94 10  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Krisna SS Dapcha Dapcha 3  H 1 1 
2 Chaitanya SS Banepa Banepa 9  H 1 1 
3 Tapeswor SS Deupur 14  H 1 1 
4 Panchakanya SS Thuloparsel 16  H 1 1 
5 pokra LSS Dhamikhori 19  H 1 1 
6 Gokule LSS Gokue 6  H 1 1 
7 Jana Bikash SS Baldhung 12  H 1 1 
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 Total     7 7 
        

IInd Phase 2004-05 (20061/62)       
 District: Saptari       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Janata Ra. PS Paterwa  T 2   
2 Rastria PS Phatepur 1 T 2   
3 Mahakaviolvkota LSS Rajbiraja NP 12 T 2   
4 Chumman Hari Janata SS Mainakadori 8 T 2 1  
5 Ra. PS Rautahat 11 T 2 1 1 
6 Rajowoti LSS Amaha 2 T 2   
7 Ra. PS Jamuwa Ghoganpur Dhodhanpur 6 T 2   
8 Hiyalal LSS Sambhunath 12 T 2 1  
9 Ra. PS Rupnagar 6 T 2 1 1 
10 Ra. PS Madhupat 13 T 2   
11 Nepal Red Cross PS Didhawa 1 T 2   
12 Ra. PS Jagatpur 7 T 2   
13 Janaprabhat SS Dautatpur 12 T 2   
14 Janata Ra. PS Bhangha 1 T 2   
15 Saradh Ra. PS Jamunmiadhepur 6 T 2   
16 Ra. PS Rampur Chhinamastha 8 T 2   
17 Bhagawati Ra. PS Pipra(Purba), Phapathari 9 T 4   
18 Jiyalal Ra. PS Boderarsaien bazar 12 T 2   
19 Iswori Mayasuratijilabi Janata SS Sarswor 4 T 2 1  
20 Ra. PS Bishariya 2 T 2   
21 Bhagawati Ra. PS Bhagawatpur 9 T 2   
22 Ra. PS Sarswor, Kushmahar 11 T 2   
23 Janata SS Pipra West, Shisuwari, 2 T 4 1  
24 Nara Bahadhur Thapa Janata SS Pakori, 1 T 2   
25 Ra. PS Banaoli, Dhaitol 11 T 4   
26 Pancha Mahindra SS Manraj 4 T 2   
27 Biharilal PS Gamhanyaprwa, Bishariya 4 T 4   
28 Pancha Mahindra SS Inaruwa Phulpani 5 T 2   
29 Ra PS Nogada, Bouraha 3 T 2   
30 Ra PS Bhutahi 4 T 2   
31 LSS Rajbiraja NP 5 T 2   
32 Ra. PS Malhaniya 8 T 2   
33 Ra. PS Rajbiraja NP, Rajdevi PS-9 2 T 2   
34 Ra. PS Gamhanya parwa, Dhamitol 8 T 2   
35 Ra.PS, Duhadi Siswa, Belhi 5 T 2   
36 Ra. PS Banarjhula, Kanchirar 2 T 2   
37 Ra. PS Pipra(Purba), 3 T 4   
38 Janakalyan Ra. PS Mahaoevo, Aakabarpur 12 T 2   
39 Ra. PS Haripur, Chakdaha Mohanpur 10 T 2   
40 Ra. PS Bananbula, Kanchira-7 1 T 2   
41 Ra. PS Joginiya-2, Belha 3 T 2   
42 Janat Ra. PS Haripur, Matigadhi 10 T 2   
43 Islamiya RPS Rajbiraj NP 7 T 2   
44 Saraswoti Janata LSS Lohajara 8 T 2   
45 Lukhiya Lakmchanda Sakmichanda Janata SS Terahora, Kolhuwa 13 T 2   
46 LSS Lalpatti 7 T 2   
47 RPS Ko Kashana Ko Barsain 3 T 4 1 1 
48 Ra. PS Sarswor, Gaura 10 T 2   
49 Janata LSS Pipra (West), Nainadahar 2 T 2 1  
50 Ra Pra Vi Rajbiraj NP Kamalpur 1 T   1 
51 Ra Pra Vi Kamalpur 8 T 2   
52 Ra Pra Vi Hardiya 12 T 2   
53 Ja Ra Prav Jamunimadhepura, Anandipati 1 T 2   
54 Munar Janta Prathamik Vidalaya Dhangadi, dhoi, Baja 8 T  1 1 
55 Ra Pra Vi Simarnsingyauli 3 T 2   

56 Hari Bansha Ra Pra Vi Amaha 8 T 2   
57 Ja Ra Pra Vidalaya Selhi, Belhi 6 T 2   
58 Nimna Ma. Vidalaya Malhanama, Kusha 2 T 4   
59 Janta Ma Vidalaya Kochabakhari, Kupahi 1 T 2   
60 Rastraya Pra Vi Banauli 9 T 2   
61 Gyan jyoti Pra Vi Tarseth, Jalahi 4 T 2  1 
62 Ra Pra Vidlaya jagatpur, Kabilasa 8 T 2   
63 Rastraya Pra Vi Mahadeva 12 T 2 1 1 
64 J. Ja Pra Vi Kalyanpur , Musharniya 10 T 2   
65 Ra Pra Vi Aurahi Bathana 3 T 2   
66 Janta Prathamik Vidlaya Basbalpur 5 T 2   
67 Ra Pra Vi ( Pipra West) Pipra ( West), Chakakonya 6 T 4 1  
68 Ra Prathmik Vi Malhanama Mahuliya 1 T 2   
69 Khubilal Jagatnath shakti Nimna Ma Vi Bainya Kamalpur 1 T 2   
70 Ganata Ra Prathimic Vidalaya Kausha, Sirpur 5 T 2   
 Total    152 11 7 
        

IInd Phase 2004-05 (20061/62)       
 District :- Syangja       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Navajyoti SS Kitchnas 23 H 4 1  
2 Kitchnas LSS Kitchnas 23 H 2 1  
3 Jamunedanda Biruwa 23 H 2 1  
4 Janapriya Pipal PS Oreste 23 H 2 1  
5 Janajagatri PS Chhinebas 26 H 2 1  
6 Janapriya SS Chhinebas 26 H 2   
7 Khadakali LSS Malengkot 26 H 2   
8 Kusundanda PS Malengkot 26 H 2   
9 Bal Jyoti PS Tulsi Bhangj 4 H 2 1  
10 Chandika PS Tindobato 4 H 2 1  
11 Gyan Jyoti PS Jagatra Devi 4 H 2   
12 Saraswati LSS, Lihak Shri K Ganda 3 H 2   
13 Rdhakrishna LSS Jagatra Devi 3 H 2   
14 Kopila PSS Niuwa Khark 3 H 2   
15 Pitamber SS Kyakmi 27 H 2 1  
16 Chandikalika PS Kyakmi 27 H 2 1  
17 Sidha PS Kyakmi 27 H 2 1  
18 Shree Kala PS Sankhar 27 H 2 1  
19 Janajagriti LSS Chapakot 29 H 2   
20 Aama PSS Chapakot 29 H 2   
21 Janakalyan LSS Ratnapur 29 H 2   
22 Aadarsa LSS, Patsar Sankhar 28 H 2   
23 Balkalyan PS Sekham 28 H 2   
24 Sarswoti PS, Barsaghare-4 Putali NP 28 H 2 1  
25 Janta PS Putali NP 13 H 2   
26 Ranithumka LSS Putali NP 13 H 2   
27 Mahendra Devbani PS Putali NP 13 H 2   
28 Gaunfarka Janakit PS Darun 13 H 2 1  
29 Mahima SS Chisapani 24 H 2   
30 Janakalyan LSS Chisapani 24 H 4   
31 Bhojprakadh SS Kitchnas 24 H 2   
32 Aadharbhoot LSS Kitchnas 24 H 2   
33 Mana PS Chhitre Bhangj 25 H 2   
34 Aamala Bhan LSS Kyakmi 25 H 2 1  
35 Mahendra PS Chhinebas 25 H 2 1  
36 Rastrya SS Amdali Waling NP 31 H 2 1  
37 Kalika PS Waling NP 31 H 2   
38 Banpala PS Waling NP 31 H 2   
39 Bhagawati PS Waling NP 31 H 2 1  
40 Tallo Kumurdung Aladi 32 H 2   
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 Total    84 17  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Public Acedemic LSS Dhapuk 9 H 1 1  
2 Bhairab PS Nuwakot 18 H 1 1  
3 Pandhara PS Pandhara 23 H 1 1  
4 Mahima SS Magem Chisapani 24 H 1 1  
 Total    4 4  
        

IInd Phase 2004-05 (20061/62)       
 District: Gorkha       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Manakamana SS Manakamana-3 19 H 2 1  
2 Chandi Deurali PS Manakamana-2 19 H 2   
3 Bhawali PS Manakamana-6 19 H 2 1  
4 JanaJyoti PS Manakamana-7 19 H 2 1  
5 BalJyot PS Manakamana-5 19 H 2   
6 Chandeswori PS Manakamana-9 19 H 2 1  
7 Ganga Dharma LSS Manakamana-8 19 H 2 1  
8 Trivedi PS Manakamana-7 19 H 2   
9 Banauli PS Manakamana-5 19 H 2 1  
10 Sunatala Bari PS Manakamana-4 19 H 2 1  
11 Rainash PS Manakamana-3 19 H 2   
12 Shiddharthali LSS Taklung-9 19 H 2 1  
13 Maharudra PS Takling-3 19 H 2 1  
14 Toren PS Taklung-6 19 H 2 1  
15 Jaladevi SS Taklung-8 19 H 2 1  
16 Gandaki PS Theetar-1 19 H 2 1  
17 Sinjali SS Kogaun-2 19 H 2 1  
18 Pragati PS Terse-1 19 H 2 1  
19 Rishikul PS Bakran -8 19 H 2 1  
20 Indra PS Kotredanda 19 H 2 1  
21 Laxmi PS Majandanda 19 H 2 1  
22 Thani PS Bakran-3 19 H 2 1  
23 Bakreswor SS Balan-2 19 H 2 1  
24 Mahaendra Sakti SS Bakran-6 19 H 2 1  
25 Gyanmarga SS Ghyalchowk 20 H 2 1  
26 Pataldevi PS Khatar 20 H 2 1  
27 Drvya Jyoti PS Belhi-6 20 H 2 1  
28 Shakti PS Toriwora 20 H 2 1  
29 Chandeswori PS Terse-2 20 H 2 1  
30 Mahendr SS Chinpur-2 20 H 2 1  
31 Gyan Jyoti PS Chunling-1 20 H 2 1  
32 Sidda PS Ghyalchowk-2 20 H 2 1  
33 Netra Jyoti PS Chunlingtar-5 20 H 2 1  
34 Shiva PS Darhandanda-5 20 H 2 1  
35 Bhimodaya PS Jatre- 20 H 2 1  
36 Chitra Devi PS Majilar-9 20 H 2 1  
37 Suryodaya LSS Bergaun-4 20 H 2 1  
38 Janachetana PS Darbhung-4 20 H 2 1  
39 Bhawani PS Darbhung-9 20 H 2 1  
40 Kalika PS Alache-6 20 H 2 1  
 Total    80 36  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Bhakchok PS Hansapur 13  H 1 1 
2 Paropakar Aadarsha HSS Jauhari 14  H 1 1 
3 Dharmawati LSs Choprak 15  H 1 1 

4 Mahendra Lila SS Hami 16  H 1 1 
5 Amarjyoti Janta SS Luintel, Palungtar 17  H 1 1 
6 Akala SS Dhuwakot 18  H 1 1 
7 Manakamna SS Manakamana 19  H 1 1 
8 Gyanmarga SS Ghyalchowk Ghyalchowk 20  H 1 1 
9 Bhagawati Himalaya SS Ghairung 21  H 1 1 
10 Janasakti SS Namjung 22  H 1 1 
 Total     10 10 
        

IInd Phase 2004-05 (20061/62)       
 District: Kailali      Year 

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Trivuwan SS Boradadi DNP 1 T 2 1 1 
2 Jankalyan LSS Basanti Basanti 8 T 2 1 1 
3 Trivuwan RPS Mauraniya Tikapur 17 T 2 1 1 
4 Siddharth PS DNP 6 T 2 1 1 
5 Jagadambike Bhagawati PS Datodhora 13 T 2 1 1 
6 Jankalyan PS Hasuliya Hasuliya 8 T 2 1 1 
7 Janta PS Ratanpur 8 T 2 1 1 
8 Shiv Shankar PS Fulbari 7 T 2 1 1 
9 Janjyoti PS Bharatpur Narayanpur 18 T 2 1 1 
10 Saraswoti PS Pawera 8 T 2 1 1 
11 RPS Aruphata Dhansingpur 18 T 2 1 1 
12 RPS Narayanpur Narayanpur 18 T 2 1 1 
13 Sarvodaya PS C- Gaun Fulbari 7 T 2 1 1 
14 Janta PS Chaumala Chaumala 6 T 2 1 1 
15 Janta RPS Rajpur Geta 1 T 2 1 1 
16 Nawajivan PS Baliya Baliya 13 T 2 1 1 
17 B.P. Smriti PS Bhaila Bauniya 11 T 2 1 1 
18 Kalika PS Sonaphatti Thapapur 18 T 2 1 1 
19 Bhawani RPS Masuriya 9 T 2 1 1 
20 Pahalman Sing Me.Mo. SS Pahalmanpur 9 T 2 1 1 
21 Kedareswor PS Chaumala 6 T 2 1 1 
22 Durga Bhawani PS Shreepur 2 T 2 1 1 
23 Kanara PS Kundi Khailad 12 T 2 1 1 
24 RPS Panchmudiya Bhajani 12 T 2 1 1 
25 Gyanodaya PS Pahelwan Khailad 12 T 2 1 1 
26 Jaya Parvati PS Paragipur Janakinagar 16 T 2 1 1 
27 Janta PS Banaili Banaili 8 T 2 1 1 
28 Janaki LSS Bankatta Gadariya 7 T 2 1 1 
29 Janta PS Kotatulsipur Kotatal 11 T 2 1 1 
30 MahendraLSS Pagyapasar Lalbojhi 12 T 2 1 1 
31 Mohunyal PS, Dodadhora Dodadhora 13 T 2 1 1 
32 Bhairav PS Simali Dodadhora 4 T 2 1 1 
33 Chhadi PS Belar Sadepani 10 T 2 1 1 
34 N.R. Komali PS Chisapani Karnali 14 T 2   
35 Padam PS Ghiya Tikapur 17 T 2 1 1 
36 Setimaiya Chaudhari LSS Dhansingpur 18 T 2 1 1 
37 Sunharalal PS Pawera 8 T 2 1 1 
38 Aprampar PS Benauli Gadariya 8 T 2 1 1 
39 Narayan RPS Narayanpur 18 T 2 1 1 
40 Jankalyan PS Khareli Gadariya 7 T 2 1 1 
41 RPS Paltipur Thapapur 12 T 2 1 1 
42 Phageswor PS Bijaura Geta 1 T 2 1 1 
43 Janta PS Tedi Tedi 8 T 2 1 1 
44 Rastriya PS Dhusi Bhajani 12 T 2 1 1 
45 Kedareswor PS Chakuliya Bhajani 12 T 2 1 1 
46 Jalpadevi PS Badevaphanta Bhajani 12 T 2 1 1 
47 saraswotai PS Bangara DNP 1 T 2 1 1 
48 MahendraLSS Koitadi Bhajani 12 T 2 1 1 
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49 Durga PS Pratappur Pratappur 11 T 2 1 1 
50 Janta PS Lohagudha 11 T 2 1 1 
51 Saraswoti PS Udasipur Udashipur 9 T 2 1 1 
52 Chhimananda PS Hasulia Hasuliya 8 T 2 1 1 
53 Darakh LSS Darakh Darakh 10 T 2 1 1 
54 Janapriya PS I-gaun Fulbari 7 T 2 1 1 
55 Saraswoti LSS Durgauli Durgauli 16 T 2 1 1 
56 Shiva PS Chhachharahawa Thapapur 17 T 2 1 1 
57 Janjagriti HSS Baliya 13 T 2 1 1 
58 Balvidya Niketan PS Chuha 13 T 2 1 1 
59 Mohanlal PS Joshipur Joshipur 11 T 2 1 1 
60 Mohanlal Betal PS Joshipur 11 T 2 1 1 
61 Ra.LSS Lokhari Joshipur 11 T 2 1 1 
62 Janta PS Manau Hasulia 8 T 2 1 1 
63 Janta LSS Bauniya Bauniya 8 T 2 1 1 
64 Ra.PS Bauniya 8 T 2 1 1 
65 Ra.PS Joshipur Joshipur 11 T 2 1 1 
66 Nepal Bhupu Sainik PS Fulbari 7 T 2 1 1 
67 Saraswoti PS Joshipur Joshipur 17 T 2 1 1 
68 Ra.PS Urma Urma 6 T 2 1 1 
69 Jana Jagriti PS Joshipur Joshipur 11 T 2 1 1 
70 Bahachok PS Godawari 3 T 2 1 1 
 Total    140 69 69 
        

IIIrd Phase 2005-06 (20062/63)       
 District: Bara       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 NRPS Sihasani, Pathara T 2 2   
2 NRPS Bahagi, Langda tole T 8 2   
3 Jana Jagriti NRPS Nilagadh, Kholma tole T 1 2   
4 NR Mauwa Devi PS Dumarwana, Dakaha T 12 2 1  
5 NRPS Bagahi, Charmohana T 8 2   
6 Janata SS Umajan T 7 2 1 1 
7 NRPS Khopawa, Murki Birta T 3 2   
8 NRPS Karalya, Kalghat T 6 2   
9 Saraswoti NRSS Inarwasira T 15 4 1  
10 NRPS Kakadi, Kumargadhi T 7 2 1 1 
11 Mani SS Bachhanapurwa, Thaskaul T 2 2   
12 NRPS Sihorwa, Lautan T 7 2 1 1 
13 NRPS Karaiya T 6 2 1 1 
14 NRPS Bhaluhi Bharwali, Rajautiya T 14 2   
15 NRPS Mahendra Ad, Khajuriya T 3 2   
16 NR Namuna PS Kalaiya T 10 2   
17 Jan Chetana PS Dumanwana, Naya Basti T 12 2 1 1 
18 NRPS Rahuwahi T 9 2   
19 NRPS Amrit Ganj, Salemepur T 4 2   
20 Adarsh LSS Rampur Tokani, Parwanipur T 15 4 1 1 
21 NRLSS Bagahi, Jamuniya T 8 2   
22 Anchit SS Batra T 13 2   
23 NRPS Inanwamal, Batara T 3 2   
24 Indra Dev NRPS Jhitkaiya-1, Amba T 9 2   
25 NRPS Dohari, Khamba T 11 2   
26 NRPS Rampurba, Dhodharpakatti T 2 4   
27 NRSS Kabahi Goth T 8 2   
28 NRPS Sirorwa, Lautan-9 T 7 2 1 1 
29 NRPS Bisunpurwa T 3 2   
30 NRPS Rampurwa T 2 2   
31 NRPS Patharthatti T 9 2   
32 NRPS Dumarwana, Tangiya Basti T 12 2 1 1 
33 NRPS Srinagar Bamiya, Bhatti tole T 4 2   
34 Nathuni NRPS Bisunpurwa,Daurawa T 3 4   
35 NRLSS Bachhanapurwa, Belawa T 2 2   

36 NRPS Bhaluhi Bharwali, Bharawaliya T 14 2   
37 NRLSS Amarit Ganj,Khajani T 4 2 1 1 
38 Tridev NRPS Hardiya, Charmohana T 8 2   
39 NRPS Jhitakaiya-1, Uttar T 11 2   
40 NRPS Dumarwana, Pota Bara T 12 2 1 1 
41 NRPS Piparpati Jabdi T 9 2   
42 NRLSS Feta, Pheta T 13 2   
43 NRPS Bariyarpur, Semara T 6 2   
44 NRPS Purainiya, Kanchanpur T 14 2   
45 NRPS Dahiyar T 6 2 1 1 
46 NRPS Pattarhatti, Sisahaniya T 9 2 1 1 
47 NRPS Piparadhi Goth, Bhuraha T 9 2   
48 NRPS Kudawa, Baldhusawa T 5 2 1 1 
49 NRPS Mahendra Ad, Bohamal T 3 2   
50 NRPS Hardiya T 8 2   
51 NRPS Mahespur, Barba T 11 4 1 1 
52 NRPS Kakadi T 7 2 1 1 
53 NRPS Mahendra Ad., Boha T 3 2   
54 NRPS Khagade, Amab T 2 2   
55 NRPS Barewa, Amab T 2 2   
56 Hans Bahini NRPS Fattepur, Pipariya T 12 4 1 1 
57 NRPS Laxmipur Kotawa, Belawa tole T 4 2 1 1 
58 NRPS Nijagadh, Purano tole T 1 2   
59 NRPS Dharma Nagar T 10 2 1  
60 NRPS Telkuwa, Benauli T 9 2   
61 NRPS Narahi, Itahari T 8 2   
62 Bajaranga Bali PS Baluwa, Pipara Birta T 8 2   
63 NRPS Santagunja, Kabahigoth T 8 2   
64 NRPS Bhiswa, parsurampur T 8 2  1 
65 NRPS Tedkattti, T 3 2   
66 NRPS Rayapuruwa, Piparpati Jabdi T 9 2   
67 Shankar NRPS Bhagawanpur T 3 2   
68 NRPS Mathuri Jabdi T 6 2   
69 NRPS Sanphulwa, Badkiphulbariya T 9 2   
70 NRPS Ganganagar, Hariharpur T 4 2   
 Total    152 20 18 
        

IIIrd Phase 2005-06 (20062/63)       
 District :-Dadeldhura       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Janata SS Mastmandu, Sakayal 2 H 2   
2 Tripura Sundari PS Amargadhi, Bakhamb 3 H 2   
3 Mastabajinath PS Navdurga, Dandaban 1 H 2   
4 Unikot SS Gankhel, Gankhet 4 H 4 1  
5 Saraswoti SS Bhageshwar,Bogta 8 H 4   
6 Saraswoti SS Bagarkot, Lakam 9 H 2 1  
7 Bhadeshwar PS Rispal, Lakuda 8 H 4 1  
8 Samaiji PS Shrisha, Katena 7 H 2 1  
9 Darpur PS Ganeshpur, Korgaun 2 H 2   
10 Shivpasupati PS Jogbuda, Kauchhadi 6 H 2 1  
11 Sita Ram SS Jagbuda, Kurmulle 6 H 2 1  
12 Ashigram PS Asigram, Bapur 2 H 2   
13 Bhageshwor SS Shirsha, Kattal 7 H 2 1  
14 Kailpal PS Bhageshwar, Biplam 8 H 2 1  
15 Samaiji PS Ajaymeru, Het 10 H 2 1  
16 Durgasthan PS Bhadrapur, Gunpal 10 H 2 1  
17 Ashigram SS Ashigram, Ruwakhola 2 H 2   
18 Kailpal PS Bagakot, Nyalek 9 H 2 1  
19 Adarsa Manilek PS Amargadhi, Latsera 3 H 2 1  
20 Kalika PS Bagarkot, Naugaun 9 H 2 1  
21 Betal PS Ajaymeru, Sugarkhal 10 H 2 1  
22 Baijanath LSS Amargadhi, Maurada 3 H 2 1  
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23 Asigram PS Bagadrot, Sutil 9 H 2 1  
24 Bhageshwor LSS Shirsha, Salaun 7 H 2 1  
25 Shiva Shankar PS Samaiji, Bajkot 10 H 2 1  
26 Govindapuri SS Bhageshwar, Lamikade 8 H 2   
27 Sita Ram LSS Kailpalmandu, Rel 2 H 2   
28 Bhageshwor LSS Bhageshwar, Satigaun 8 H 4   
29 Ashigram PS Amargadhi, Seiagaun 3 H 2 1  
30 Kailpal LSS Rupal, Paniut 8 H 2 1  
31 Lateshwor PS Amargadhi, Malam 3 H 2 1  
32 Samaiji PS Shirsha, Rajyoda 7 H 2   
33 Ghanghasya SS Samaiji, Khateda 10 H 2 1  
34 Manilek PS Koteli, Nintola 3 H 2   
35 Bhageshwar PS Shirsha 7 H 2   
36 Ashigram SS Rupal 8 H 4 1  
37 Mangaleshwar PS Bhagashwar, Mad 8 H 2 1  
38 Sahraxzaling HSS Ajaymeru, Chamda 10 H 2 1  
39 Janata PS Kailpalmandu, Koral 2 H 2   
40 Siddhanath SS Jogtiuda, Chan 6 H 2   

Total     90 25  
        

IIIrd Phase 2005-06 (20062/63)       
 District: Sindhuli       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Shree PS Nayakhark Ratanchura-7 4 H 2 1  
2 Shree PS Hirding Thaldada Ratanchura-9 4 H 2 1  
3 Shree Bhuwaneswor PS Nagi Mathuwa-4 5 H 2 1  
4 Shree Panchakanya PS Matanbas Mathuwa-8 5 H 2 1  
5 Shree Chandrakanya PS Nagi Mathuwa-7 5 H 2 1  
6 Shree Dirgh Pradip SS Sitalpati 5 H 2 1  
7 Shree Gramskali PS Amare Pipadada Sitalpati-5 5 H 2 1  
8 Shree  PS Gairigaun Sitalpati-6 5 H 2 1  
9 Shree  Panchakanya PS Sitalpati-2 5 H 2 1  
10 Shree  Chandeswori PS Chainpur Sitalpati-7 5 H 2 1  
11 Shree  PS Kashikhark Puranojhanga-7 5 H 2 1  
12 Shree  PS Satbise, Saptapokhari Puranojhanga-5 5 H 2 1  
13 Shree  PS Siruwani Puranojhanga-9 5 H 2 1  
14 Shree KS HSS Dumja Dumja 6 H 2 1  
15 Shree Janjagriti PS Okharini Kusheswor-8 6 H 2 1  
16 Shree PS Nepalthok Kusheswor-4 6 H 2 1  
17 Shree Devisthan PS Ruptar baluwa Kusheswor-5 6 H 2 1  
18 Shree Setidevi PS Sadhi Kusheswor-1 6 H 2 1  
19 Shree PS Ghampatar Dumia Kusheswor-9 6 H 2   
20 Shree Pragatishil SS Ratamata Jha.Ra. 6 H 2 1  
21 Shree Binayak PS Kalimati Jha.Ra. 6 H 2 1  
22 Shree Kaileswor PS Dhungechaur Jha.Ra.-9 6 H 2 1  
23 Shree LSS Guthbazar Jha.Ra.-3 6 H 2 1  
24 Shree LSS Kotgaun, Ramite Jha.Ra.-7 6 H 2 1  
25 Shree PS Beloote Netrakali-6 7 H 2 1  
26 Shree PS Lapse Tamajor 7 H 2 1  
27 Shree PS Marin Hayutar Bastipur-6 7 H 4 1  
28 Shree PS Kerabari Bastipur-9 7 H 2 1  
29 Shree Sarda LSS Bhaise Bastipur-2 7 H 2 1  
30 Shree Janjagriti PS Bastipur Bastipur-3 7 H 2 1  
31 Shree PS Bastipur Kholagaun Bastipur-5 7 H 2 1  
32 Shree PS Kartike Kabilakot-3 8 H 2 1  
33 Shree Thakureswor PS Bethpani Kabilakot-5 8 H 2 1  
34 Shree PS Dewarati Kapilakot Kabilakot-8 8 H 2 1  
35 Shree PS Bhoketni Kabilakot-1 8 H 2 1  
36 Shree PS Lahare Maithan Kabilakot-7 8 H 2 1  
37 Shree Kapilakot HSS Marinchhap Mahadevthan 8 H 4 1  

38 Shree Jansahbhagita PS Chauritar Mahadevthan-9 8 H 2   
39 Shree PS Tallokhairini Ghat Mahadevthan-7 8 H 2 1  
40 Shree Kalikadevi PS Dhaditernar Mahadevthan-2 8 H 2 1  
 Total    84 38  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Janajyoti HSS Khurkot 14 H 1 1  
2 Ganesh SS Majhuwa 15 H 1 1  
3 Kuseswor Bidhyapith SS Dumja 16 H 1 1  
4 SS Hayotar Bastipur 17 H 1 1  
5 Kyaneswor SS Kyankhola 19 H 1 1  
6 SS Bapkhar Bapkhar 20 H 1 1  
7 HSS Lampan Batase Lampantar 9 H 1 1  
 Total    7 7  
        

IIIrd Phase 2005-06 (20062/63)       
 District : Sindhupalchowk       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Bhotang Devi PS Bhotang 21 M 4 1  
2 Siddhartha PS Nawalpur 17 M 2 1  
3 Lav Gaun PS Duwchaur 19 M 2 1  
4 Satkanya PS Jaymire 19 M 4 1  
5 Jaleshwari PS Bhotsipa 16 M 2 1  
6 Tatopani PS Tatopani 1 M 2 1  
7 Devi Nandakumari PS Selang 11 M 2 1  
8 Falate Devi PS Phulpinganda 8 M 2 1  
9 Panchkanya PS Sipapokhare 16 M 2 1  
10 Narayan PS Barbhabise 3 M 2 1  
11 Raithane LSS Thampalkot 21 M 2 1  
12 Jaleswari Ps Jethal 5 M 2 1  
13 Battase PS Battase 10 M 2 1  
14 Bankali PS Hagam 10 M 2 1  
15 Sipa Tindhare PS Bhotsipa 16 M 2 1  
16 Golmeshwori PS Jaymire 19 M 2 1  
17 Seti Devi PS Phulpingdanda 8 M 2 1  
18 Chippi Gaun PS Tauthali 9 M 2 1  
19 Seti Devi PS Thulosirubari 13 M 2 1  
20 Chandika Ps Baruwa 21 M 2 1  
21 Sita Ps Pipaldanda 15 M 2 1  
22 Mahakaleshwari Ps Ichok 24 M 2 1  
23 dalle pokhari PS Pangtang 12 M 2 1  
24 Kalika PS Ramche 9 M 2 1  
25 Kali devi PS Hagam 10 M 2 1  
26 Seto Devi PS Gumba 12 M 2 1  
27 Singeshwwari PS Selang 11 M 2 1  
28 Janaparbhat PS Sangachowk 13 M 2 1  
29 Betrabati PS Mankha 9 M 2 1  
30 Seti Devi PS Bhimtar 16 M 2 1  
31 B.P memorial Ps Thulosirubari 13 M 2 1  
32 Bhimsen PS Nawalpur 17 M 2 1  
33 Singeshwari PS Bhotechur 23 M 2 1  
34 Janta PS Sanosirubari 14 M 2 1  
35 Pokhare PS Sangachowk 13 M 2 1  
36 Kaulethana PS Jaymire 19 M 2 1  
37 Panchkanya PS Jaymire 19 M 2 1  
38 Nagraja PS Selang 11 M 2 1  
39 Khad Dhunga PS Takanpur 9 M 2 1  
40 Panchakanya Ps sunkhani 7 M 2 1  
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 Total    84 40  

  
       

 RC Building       
No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Khetrapaleswori LSS Bhote Namlang 20 H 1 1  
2 Tangpal Thap SS Thangpalthap 21 H 1 1  
3 Jalpa Devis SS Botechaur 23 H 1 1  
4 Bhumeswori SS Kiul 24 H 1 1  
 Total    4 4  
        

IIIrd Phase 2005-06 (20062/63)       
 District :- Kavre       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Mahankal PS Thuleparse 16 H 2 1  
2 Janasahyog PS Faleke 30 H 2   
3 Bajra Jogini PS Mahadevsthan 13 H 2   
4 Ratna PS Milene 22 H 2 1  
5 Bal prakash LSS Koleree 24 H 2 1  
6 Jwalamukhi PS Panauti 2 H 2   
7 Bajara Jogini PS Mahadevsthan 13 H 2   
8 Chandevi SS Jaisithok 7 H 2   
9 Bhawani PS Mahadevsthan 13 H 2   
10 Bokse PS Katikedeurali 21 H 2 1  
11 Sapta Kanya PS Salle Bhumlu 30 H 2 1  
12 Gosai Kunda PS Banepa 9 H 2   
13 Indrawati LSS Jamdi Mandan 7 H 2   
14 Ganesh PS Salle Bhumlu 30 H 2 1  
15 Janak SS Methinkot 10 H 2   
16 Bal Kalyan PS Katikedeurali 21 H 2   
17 Gyan Jyoti PS Dhunkharka 17 H 2 1  
18 Kalika PS Methinkot 10 H 2   
19 Kalika PS Dapcha 3 H 2 1  
20 Dhaneshworam PS Panauti 2 H 2   
21 Seti Devi SS Sarjung 20 H 2   
22 Bal Adrsha PS Panauti 2 H 2   
23 Dhadkhanka PS Dhuseni 4 H 2   
24 Krishna SS Dapcha 3 H 2   
25 Janashakti PS Kanpur 33 H 2 1  
26 Dapcha LSS Dapcha 3 H 2   
27 Gorkhanath PS Panauti 2 H 2   
28 Balhit PS Pokharichauri 4 H 2   
29 Shiva PS Ranjale 2 H 2   
30 Samaj Kalyan PS Panchakhel 1 H 2   
31 Chamunda devi PS Jyamdi 7 H 2   
32 Soubarna LSS Dolalghat 20 H 2   
33 Pancha Kanya PS Dapcha 3 H 2 1  
34 Nava Jyoti PS Kavre 18 H 2   
35 Pragati PS Dapcha 3 H 2   
36 Janakalyan PS Foksinghar 26 H 2   
37 Suryodaya PS Sanobanthali 30 H 2   
38 Gautam Nath PS Katunjebesi 10 H 2 1  
39 JayaRam PS Dhunkharka 17 H 2   
40 Janjyoti PS Machhegaun 33 H 2 1  
41 Sita PS Machhegaun 32 H 2   
42 Sailungeshowri PS Pokharichauri 4 H 2   
43 Bagh Bhairab PS Chyamrongbesi 17 H 2 1  
44 Mahankali PS Machhegaun 33 H 2 1  
45 Balhit PS Dhunkharka 17 H 2   
 Total    90 14  

        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Baljyoti PS Alataha 22  H 1 1 
2 Janakalyan SS Dhartichap 11  H 1 1 
3 Bhume Sthan SS Birta Deurali 24  H 1 1 
4 Bhairab PS Phoksintar 26  H 1 1 
5 Kadadevi SS Kelpu 4  H 1 1 
6 Nagdevi SS Mate 15  H 1 1 
 Total     6 6 
        

IIIrd Phase 2005-06 (20062/63)       
 District: Saptari       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Ra Pra Vi Rhokoorparbaha, Kanpatti 6 T 2  1 
2 Keshab Smarak Janta Pra Vi Tikuliya 1 T 2 1 1 
3 Ra Pra Vi Joginiya-2,Dagarha 10 T 2   
4 Ra Pra Vi Joginiya-1, Koriyal Tole 10 T 2   
5 Ra pra Vi Basbalpur, Botherahat 6 T 4   
6 Sarswoti Nimna Myadhamic Vi Aurahi Aurahi 5 T  1  
7 Ra Pra Vi Halepur, Sakhubani 12 T 2   
8 Janta Ma Vidalaya Tarahi 5 T 2   
9 Nemavi Barmajhiya 13 T 2   
10 Rastraya Nimna Ma Vi Bakdhawa, ratawala 13 T 2   
11 Ra Pra Vi Kabilasha, Balati 5 T 2   
12 Janta Madhmic Vi. Ithari Bihnaphatti Ithari Bishanpur, Itahari 8 T 2   
13 Rastraya Pra Vi Gamhariya Parwa 5 T 2   
14 Sarada Ra. Pra Vi Fakira 5 T 2   
15 Janta Shankar midhamic Vidalaya Nargho 5 T 2   
16 Ra Pra Vi Parasbani, Belha Tilebauna 13 T 2   
17 Shankar Ni Ma Vi Baramjhiya, Subhatole 13 T 2   
18 Bhawani Radha Ra Pra Vi Goithi 11 T 2   
19 Ra Pra Vi khadgapur 4 T 2   
20 Ra Pra Vi Ithari Bishanpur, Rangtipur 8 T  1  
21 Ja Ka Ra Pra Vi Trikola 9 T 2 1 1 
22 Ra Pra Vi Brahmapur , Majhaura 5 T 2   
23 Ra Pra Vi Bakdhwa, Chhapaki 13 T 2   
24 Rajaji Ra Pra Vi Ko Barsain , Ko banarjhula 10 T 2   
25 Janata Mukunda Nimna Ma Vi Mainasahasraban, Bajarahi Guthi 3 T  1 1 
26 Ra Pra Vi Bishriya Bishriya, Vecripiprahi 9 T 2   
27 Ra Pra Vi hariya, Raksaha  T 2   
28 Panchayat rajat jayanti RA Pra Vi Mauwaha, Dudhaila 2 T   1 
29 Ja Ra Pra Vidalaya Fatepur , Gangajali 12 T 2   
30 Yogeni Dinesh Pra Vi Goginiya-1, Goth 10 T 2   
31 Ra .Pra. Vi Goginiya-2 Sakardahi 10 T 2 1 1 
32 Ra Pra Vi Rajbiraj NP 8 T 2   
33 Ja LSS Mandhiya Kalaiya 7 T 2   
34 Ram Janaki Pra Vi Rammpurmaihaiya, Dalwa 9 T 2   
35 Ra Pra Vi Dighawa, Dighamahau 7 T 2   
36 Ra Pra Vi Birpur, Hati 9 T 2   
37 Ra Pra Vi Hariharpur 7 T 2   
38 BEPE Ra Pra Vi Aurahi, Bisanpur 5 T 2   
39 Ra Pra Vi Fulkahi< khamagada 2 T 2   
40 Rajeshwori ra Pra Vi Mauwaha 2 T 2 1 1 
41 Ra Pra Vi Pato , Gobindapur 5 T 2   
42 Nimna Ma. Vidalaya Rajbiraj NP, Thanagachi 8 T 2   
43 Ra Pra Vi Sambhunath, Sirkagadi 6 T 2   
44 Ra Pra Vi Sankarpura, mukhiya tole 9 T 2 1  
45 Adharsha Pra Vi Madhupati 1 T 4 1 1 
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46 Jana Gagran Pra Vi Sitapur, Itharwa 7 T 2   
47 R pra Vi. Tarahi, Hatail 5 T 2 1 1 
48 Ra Pra Vi Jhutaki Pokhari 5 T 2 2  
49 Nata sharada ra Pra Vi Boderarsaien , Janjar 4 T 2   
50 Ra Pra Vi Banaula, Ranjitpur 4 T 2   
51 Ra. PS Lohajara 13 T 2   
52 Jaysis RPS Rayapur 7 T 2   
53 RPS Patthargada 6 T 2   
54 RPS Joginiya-2 10 T 4   
55 RPS Jhutaki 5 T 2   
56 RPS Khojpur 3 T 2 1 1 
57 RPS Khoksarparbaha 6 T 2   
58 Janak PRS Dighawa 7 T 2 1  
59 RPS Jamunimadhopur 8 T 2   
60 RPS Rajbiraj NP 8 T 2   
61 RPS Potaha 11 T 2 1 1 
62 M. RPS Potaha 11 T 2 1 1 
63 Mahendra SS Ghoganpur 12 T 2   
64 RPS Bhardaha 10 T 2   
65 RPS Bhardaha 10 T 4 1  
 Total    130 17 12 
        

IIIrd Phase 2005-06 (20062/63)       
 District :- Syangja       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Kalika maidanPS JagatBhangj 32 H 2   
2 Himali SS,Ratne Aladi 32 H 2   
3 Mahendra SS JagatBhangj 32 H 2 1  
4 Rambha Devi PS Aladi 32 H 2 1  
5 Balranjan PS Majkot 33 H 2   
6 Dabhung Thanti Chhangchan 33 H 2 1  
7 Deurili PS Chhangchan 33 H 2   
8 Rastriya LSS Pelakot 5 H 2 1  
9 Birendra Adarsa PS Pelakot 5 H 2 1  
10 Sishukalyan SS Niuwa Khark 5 H 2   
11 Jyoti PS Pelakot 5 H 2 1  
12 Mutu Bhang PS Thumpikhara 7 H 2 1  
13 Chakradevi PS Sirsekot 7 H 2   
14 Bhagawati PS Thumpikhara 7 H 2   
15 Sirsekot Deurali PS Sirsekot 6 H 2 1  
16 Kaligandaki PS Thumpikhara 7 H 2   
17 Janakalyan PS Thumpikhara 7 H 2   
18 Rajendra Bhawani SS Sworek 8 H 2   
19 Panchamul PS Sworek 8 H 2 1  
20 Dangse PS Sworek 8 H 2   
21 Upallo Pekhu LSS Waling NP 8 H 2   
22 Public Academy LSS Dhapuk 9 H 2   
23 Amar PS Dhapuk 9 H 2 1  
24 Thulibhangjayang LSS Kalikakot 9 H 2   
25 Pipaldanda LSS Kalikakot 9 H 4 1  
26 Janasewa PS Khilung 10 H 2   
27 Ranichari PS ArjunChaupa 10 H 2   
28 Laxmi PS ArjunChaupa 10 H 2   
29 Ghante LSS Aruchour 11 H 2 1  
30 Daharedeurali PS Panchamul 11 H 2   
31 Chilaune Bas PS Chilaune Bas 12 H 2   
32 Adarsa PS Rapakot 11 H 2   
33 Balpremi PS Chilaune Bas 12 H 2   
34 Panchase LSS Bangsing 15 H 2 1  
35 Sharwan SS Bangsing 15 H 2   

36 Rastriya SS Bicharichauta 15 H 2   
37 Janjatri LSS Putali NP 14 H 2   
38 Janajyoti LSS Faparthum 14 H 2   
39 Saraswati PS Setidovan 16 H 2   
40 Ganga PS Putali NP 17 H 2   
 Total    82 13  
        
 RC Building       

No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Jana Jagriti LSS chitre 25  H 1 1 
2 Dharma PS Sankhar 27  H 1 1 
3 Sarswoti PS Bhurungsing 28  H 1 1 
4 Jana Jagriti PS Chapakot 29  H 1 1 
 Total     4 4 
        

IIIrd Phase 2005-06 (20062/63)       
 District: Gorkha       

No. Name of The School VDC Ward Cluster Type Classroom Toilet WS 
1 Chandi PS Sandarbung-1 20 H 2 1  
2 S Thaneswor PS Darbhung-1 20 H 2 1  
3 Bhagawoti SS Darbhung Duridanda 20 H 2 1  
4 Ratneswor Ss Darbung-6 20 H 2 1  
5 Annapurna PS Tolak-1 20 H 2 1  
6 Tomondanda PS Tomondanda-2 20 H 2 1  
7 Thumka PS Hiklung -8. 20 H 2 1  
8 Balaki PS Balaki-8 20 H 2 1  
9 Silabhairab PS Anpchaur-7 20 H 2 1  
10 Bhairab PS Chipleti-5 20 H 2 1  
11 Dhaurali PS Ghaunstar-1 20 H 2 1  
12 Bhadrakali SS Than-6 20 H 2 1  
13 Bhagawoti Himalaya SS Batanse Ghairung-2 21 H 2 1  
14 Bijaya Bhawani SS Makaising Godar-8 21 H 2   
15 Jivan Jyoti PS Tanlichowk-5 21 H 2 1  
16 Prajawoti PS Makaising -3 21 H 2 1  
17 Jana Jagriti PS Makaising Battar-2 21 H 2 1  
18 Ganesh PS Koldanda-1 21 H 2 1  
19 Chandrakala PS Ranagaun-Ghairung-4 21 H 2 1  
20 Durga PS Andheri Ghairung-5 21 H 2   
21 Himalaya PS Baskot Ghairung-5 21 H 2 1  
22 Pipla Pokhari PS Darche Ghirung 21 H 2 1  
23 Jalakanya PS Raniswora Ghairung-9 21 H 2 1  
24 Tangleechok PS Thuli Pipal-4 21 H 2 1  
25 Janakalyan PS Aldanda-2 21 H 2 1  
26 Mahadev PS Tanglichowk-6 21 H 2   
27 Dalbhanjyang PS Tanglichowk-8 21 H 2 1  
28 Jalkanyadevi PS Tanglichowk-5 21 H 2 1  
29 Balaya Danda PS Bhalaya danda-9 21 H 2   
30 Jana Jagriti PS Garditar-9 21 H 2 1  
31 Mahendra Jyoti PS PN MT-1 24 H 2 1  
32 Prithivi Smarak PS PN MT-5 24 H 2   
33 Chnadrodaya PS PN MT-5 24 H 2   
34 Gorakhkali PS PN MT-4 24 H 2   
35 Nava Jyoti PS PN MT-5 24 H 2 1  
36 Shakti SS PN MT-3 24 H 2 1  
37 Mahalaxmi SS PN MT-8 24 H 2   
38 Mahendra SS PN MT-11 24 H 2 1  
39 Tara SS PN MT-9 24 H 2 1  
40 Ratna Rajya SS PN MT-9 24 H 2 1  
 Total    80 32  
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 RC Building       
No. Name of The School VDC Ward Cluster Type RC Toilet WS 
1 Paropakar Aadarsha HSS Jauhari 14  H 1 1 
2 Dharmawati LSs Choprak 15  H 1 1 
3 Mahendra Lila SS Hami 16  H 1 1 
4 Amarjyoti Janta SS Luintel, Palungtar 17  H 1 1 
5 Akala SS Dhuwakot 18  H 1 1 
6 Manakamna SS Manakamana 19  H 1 1 
7 Gyanmarga SS Ghyalchowk Ghyalchowk 20  H 1 1 
8 Bhagawati Himalaya SS Ghairung 21  H 1 1 
9 Janasakti SS Namjung 22  H 1 1 
 Total     9 9 

 

- School list of the 4 districts where the physical survey has not carried out. (This list 

contains all the schools in the districts in order of the educational index by EMIS data) 
 Nuwakot    
 VDC Name of The School Location Index 
1 Bageswori Bageswori madhyamik vidhyalaya Chokade 0.37 
2 Bageswori Shree b. P. Smriti prathamik vidhyalaya Chakde 0.20 
3 Bageswori Shree binayak nimna madhyamik vidhyalaya Phalante 0.52 
4 Bageswori Shree jagriti jwala devi prathamik vidhyalaya Bageswori simle 0.10 
5 Bageswori Shree janahit prathamik vidhyalaya Bohore vanjyang 0.11 
6 Bageswori Shree kalika ni. Ma. Vi. Katunge Bageswori 6 katunje 0.30 
7 Bageswori Shree mangaladevi prathamik vidhyalaya Kuwapani 0.20 
8 Balkumari Shree bal kalyan prathamic vidhaylaya Kamchok , bhageri 0.13 
9 Balkumari Shree kalyan madhyamik vidhyalaya Mamere gaun 0.59 
10 Balkumari Shree mahadev prathamik vidhyalaya Salledada 0.37 
11 Balkumari Shree narshingha pra. Vi. Majhagaun 0.24 
12 Balkumari Shree ujwal pra. Vi. Niangle 0.10 
13 Barsunchet Shree saptakanya prathamic vidhyalaya Besithar 0.28 
14 Barsunchet Shree sita nimna madhyamic vidhalaya Shakhu supemkhel 0.27 
15 Belkot Shree aarukharka prathamik vidhyalaya Aarukharka 0.16 
16 Belkot Shree bardevi prathamik vidhyalaya Pokhari 0.32 
17 Belkot Shree belkot bhanjyang ni. Ma. Vi. Bhanjyang (shera) 0.40 
18 Belkot Shree kailawati prathamik vidhyalaya Amaare 0.69 
19 Belkot Shree kalika prathamik vidhyalaya Upallo nigaun 0.20 
20 Belkot Shree niranjana ma. Vi. Belkot 0.34 
21 Belkot Shree pancha kanya ma. Vi. Tallo tigaun 0.54 
22 Belkot Shree sarashwati prathamik vidhyalaya Pokhari 0.37 
23 Belkot Shree shanti vidhya prathamik vidhyalaya Dhand khark 0.07 
24 Beteni Shree arjun pra. Vi Purgaun 0.18 
25 Beteni Shree bhume sthan pra. V. Sano gulfu 0.13 
26 Beteni Shree golfu bhanjyang pra. V. Golfu ghanjyan bazar tole 0.54 
27 Beteni Shree kamal manik pra. V. Jimnang 0.20 
28 Beteni Shree mahendra pra. V. Aduwabari 0.20 
29 Beteni Shree namsa purana pra. V. Namsapurana 0.04 
30 Beteni Shree ohm shiva shankar pra. V. Gahiretole 0.13 
31 Beteni Shree samudyaik pra. V. Dadagaun 0.11 
32 Bhadratar Shree bachhala ni. Ma. Bidhyalaya Chwandanda 0.42 
33 Bhadratar Shree bhedabari ni. Ma. Bi. Bhedabari 0.33 
34 Bhadratar Shree dupcheswor prathamic vidhalaya Mishrapdhero 0.17 
35 Bhadratar Shree kartikeshwor prathamic vidhayala Tallogaun 0.18 
36 Bhadratar Shree kundala ma. Bi. Bhadrutar Bhadrutar 0.71 
37 Bhadratar Shree namruni devi prathamic vidhyala Bayagaun 0.21 
38 Bhadratar Shree sundar prathamic vidhayala Furkesalla 0.37 
39 Bhalche Shree dikep mahadev prathamik vidhyalaya Dikep 0.14 
40 Bhalche Shree jalju khola pra. Vidhyalaya Maryanchet 0.23 
41 Bhalche Shree nuchet prathamik vidhyalaya Nuchet 0.21 
42 Bhalche Shree sapchet prathamik vidhyalaya Sapchet 0.11 
43 Bidur np Batuka bhairav prathamic bidhyalaya Keurini aryal tole 0.54 
44 Bidur np Chwadi pra.ma.v Bidur np 5 chawadi majhitar 0.54 
45 Bidur np Shree arnapurna panchakanya prathaimc vidhyalaya Shera 0.35 
46 Bidur np Shree b. P. Smariti prathamic vidhyalaya Majhitar 0.29 
47 Bidur np Shree bag bhairab prathamic bidhyalaya Bhyagute 0.27 
48 Bidur np Shree bal mandir prthamic vidhyalaya Bidur 0.18 
49 Bidur np Shree bhairab madhamik vidhalaya Ashok vatika 0.38 
50 Bidur np Shree bhairum madhamik vidhalaya Hathigauda 0.49 
51 Bidur np Shree bhimsen nimna madhyamic vidhyalaya Battar 0.57 



 

 163

52 Bidur np Shree chandra jyoti ni.ma.vi. Pipaltar 0.29 
53 Bidur np Shree indrayani prathamic vidhyalaya Panday goun 0.47 
54 Bidur np Shree mahalaxmi prathamic vidhyalaya Maharani dihi 0.48 
55 Bidur np Shree parijat pra. Vi. Pidalubari 0.38 
56 Bidur np Shree prithivi nava prakash pra. Vi. Majhi gaun 0.36 
57 Bidur np Shree prithivi ni.ma. Vidyalaya Bidura 0.47 
58 Bidur np Shree raktakali prathamic vidhyalaya Majhgoun 0.24 
59 Bidur np Shree sahid jagat prakash jang shah sanskrit vidhyalaya Devighat  
60 Bidur np Shree shanti bidhya mandir pra. Bi. Raising bazar 0.49 
61 Bidur np Shree sulechana pra. Ni. Ma. Vi Angapur 0.65 
62 Bidur np Shree sundara prathamic bidhyalaya Kuwapani 0.30 
63 Bidur np Shree sundaradevi prathamic bidhyalaya Inarpati dihigaun 0.18 
64 Bidur np Shree trisuli prathamic bidhyalaya Jugeswor 0.45 
65 Bidur np Shree united prathamic Asrit-nagar battar 0.34 
66 Bidur np Tribhuwan trishuli uccha madhyamic vidhyalaya Trisuli bazzar 0.59 
67 Budhasing Shreechandi pra. Madhyamic vidhyalaya Dhakalthok 0.45 
68 Budhasing Shree annapurna prathamic vidhyalaya Kamithok 0.48 
69 Budhasing Shree bhangyan kharka prathamic vidhyalaya Bhangyan kharka 0.41 
70 Budhasing Shree chakreshwor prathamic vidhyalaya Budhasing pokhari chaur 0.13 
71 Budhasing Shree dadhkharka prathamic vidhyalaya Dandkharka 0.17 
72 Budhasing Shree gaureshwor prathamic vidhyalaya Paryantar 0.32 
73 Budhasing Shree raluka devi prathamic vidhyalaya Ambote danda 0.17 
74 Budhasing Shree saraswati prathamic vidhyalaya Newarpani 0.38 
75 Bungtang Kalika prathamik vidhyalaya Phalep danda 0.39 
76 Bungtang Shreesidhartha janakalyan pra. Vi. Ralu 0.16 
77 Bungtang Shree salakhu pra. Vi. Barchet 0.33 
78 Bungtang Shree saraswoti ma. Vi. Puchar tole 0.48 
79 Charghare Shree birendra pra. Vi. Chayanpur 0.48 
80 Charghare Shree dachenkali pra. Vidhyalaya Baduwar 0.12 
81 Charghare Shree mahendra ma. Vi. Gauribasi 0.53 
82 Charghare Shree mandredhunga prathamic vidhyalaya Mandredhunga 0.17 
83 Charghare Shree mulabari prathamic vidhyalaya Mulabari 0.43 
84 Charghare Shree shansari devi pra. Vi. Charghare 0.27 
85 Charghare Shree tin dhare pipal dada pra. Vi. Kedari 0.61 
86 Chaturale Shree bramahayani prathamic vidhyalaya Majhgoun 0.27 
87 Chaturale Shree chatrapal prathamic vidhyalaya Shirubari 0.24 
88 Chaturale Shree mahendra ma. V. Dumrichour 0.47 
89 Chaturale Shree manakamana prathamic vidhyalaya Balamigoun 0.17 
90 Chaturale Shree shiladavi pra. V. Tulshidanda 0.15 
91 Chaughada Shree aapchaur pra. Vidhyalaya Aapchaur 0.13 
92 Chaughada Shree bandevi prathamic vidhyalaya Fuyal danda 0.42 
93 Chaughada Shree bhandarni devi pra. Vidhyalaya Nachna danda 0.13 
94 Chaughada Shree chandeshori prathamic vidhyalaya Simara 0.28 
95 Chaughada Shree chetrapal madhyamic vidhyalaya Pokhre 0.45 
96 Chaughada Shree indrayani prathamic vidhyalaya Baniyatar 0.34 
97 Chaughada Shree kanyadevi pra. Vidhyalaya Gadkhar 0.18 
98 Chaughada Shree mahendra janaseba prathamic vidhyalaya Chaughada 0.37 
99 Chauthe Angetar prathamik vidyalaya Angetar 0.16 
100 Chauthe Shree bageshwori prathamik vidyalaya Dhoka bhanjyang 0.24 
101 Chauthe Shree gourikharka pra. Vi Gourikharka 0.28 
102 Chauthe Shree kalika pra. Vi. Chauthe, thumka chour 0.28 
103 Chauthe Shree mukendeshwori ma. Vi. Dhunganagaon 0.39 
104 Chhap Shree boralang bhume prathamic vidhyalaya Targaun 0.24 
105 Chhap Shree chapbote prathamic vidhyalaya Chagaun 0.16 
106 Dangsing Pancha milan kala devi pra. Vi. Falante 0.14 
107 Dangsing Shree chandra nayan prathamic vidhyalaya Loaf 0.15 
108 Dangsing Shree dangsingh ni. Ma. Vi. Dangsing 0.38 
109 Dangsing Shree jalpa devi prathamic vidhyalaya Bholaini 0.29 

110 Dangsing Shree janachetana pra. Vi. Upallichap 0.19 
111 Dangsing Shree saraswati pra. Vi. Larkap 0.23 
112 Deurali Shree bag bhairab pra. Vi. Sanin, okeni 0.30 
113 Deurali Shree bhumedevi madhyamic vidhyalaya Gogen 0.36 
114 Deurali Shree bidhoprajan prathamic vidhyalaya Tunedada 0.25 
115 Deurali Shree deurali prathamic vidhyalaya Mane banjyang 0.31 
116 Deurali Shree kalpa bricha prathamic vidhyalaya Sapchet 0.53 
117 Duipipal Indreswor pra. Vi Lamachaur 0.30 
118 Duipipal Shree bandevi prathamik vidhyalaya Badare 0.15 
119 Duipipal Shree ganesh sthan prathamik vidhyalay Todke 0.31 
120 Duipipal Shree gaulingeswor madhav prathamik vidhyalaya Madhavkharka 0.29 
121 Duipipal Shree kalika prathamik vidhyalaya Dauralildanda 0.23 
122 Duipipal Shree kamaru devi madhyamik vidhyalaya Duipipal dabali 0.32 
123 Duipipal Shree mahadev nimna ma vi Kolfutar 0.50 
124 Duipipal Shree nepal dhodung prathamik vidhyalaya Tallo archele 0.10 
125 Duipipal Shree panchache prathamik vidhyalaya Dandakharka 0.20 
126 Duipipal Shree tilakeswor pra. Vi. Subedigoan 0.14 
127 Fikuri Shree chandra jyoti pra. Vi. Ugrue 0.15 
128 Fikuri Shree ganesh prathamik vidhyalaya Taji 0.17 
129 Fikuri Shree gyan jyoti ma. Vi. Satdobato 0.41 
130 Fikuri Shree kalika pra.vi. Gogane 0.31 
131 Fikuri Shree mahadevprathamicvidhyajaya Kol chet 0.09 
132 Fikuri Shree simrangh chour pra. Vi. Taji 0.32 
133 Fikuri Shree suryodaya prathamik vidhyalaya Ambate degaun 0.15 
134 Ganeshthan Shree balkanya prathamik vidhyalaya Tapkchour 0.14 
135 Ganeshthan Shree ganesh pra. Vi. Ganeshsthan 0.31 
136 Ganeshthan Shree jalapa yuba prathamik vidhyalaya Kalimati 0.18 
137 Ganeshthan Shree jalpa devi prathamik vidhyalaya Dada goun gairi chour 0.23 
138 Ganeshthan Shree janjagriti pra. Vi. Dhande 0.30 
139 Ganeshthan Shree shiddhi ganeshn pra. Vi. Ganeshsthan4, bakhre 0.14 
140 Gaunkharka Bageshowari prathamic vidhyalaya Gaun kharka 0.12 
141 Gaunkharka Shree birendra pathamic vidhyalaya Puranochepar 0.17 
142 Gaunkharka Shree himalaya parathamic vidhyalaya Newangwa dhange 0.13 
143 Gaunkharka Shree manedanda prathamic vidhyalaya Kadeni 0.15 
144 Gaunkharka Shree matle prathamic vidhyalaya Bolgoun 0.28 
145 Gaunkharka Shree sarswati prathamic vidhyalaya Hunge 0.30 
146 Gaunkharka Shree sundara pra. Vi. Gaunkharka 0.23 
147 Gaunkharka Sshree narayan prathamic vidhyalaya Odore 0.12 
148 Gerkhu Shree dhandevi prathamic vidhyalaya Gairikharka 0.15 
149 Gerkhu Shree kalika prathamic vidhyalaya Bitlab 0.35 
150 Gerkhu Shree keraghari prathamic vidhyalaya Upallo keradhari 0.16 
151 Gerkhu Shree mahakali prathamic vidhyalaya Angetole 0.14 
152 Gerkhu Shree ram chandra prathamic vidhyalaya Betrawati 0.53 
153 Gerkhu Shree seti devi ma. Vidhyalaya Majhgerkhu(siredanda) 0.77 
154 Gerkhu Shree shanti kalyan prathamic vidhyalaya Upallo 0.24 
155 Gerkhu Shree shiddeswor prathamic vidhyalaya Badare gaun 0.17 
156 Gerkhu Shree singha devi prathamic vidhyalaya Mahavir 0.18 
157 Gerkhu Shree sundari kyorini ma. Vi Gherkhutar 0.40 
158 Ghyangphedi Shree bhumesthan prathamik vidhyalaya Bolung 0.15 
159 Ghyangphedi Shree bolung katunje prathamik vidhyalaya Kafal chaur 0.07 
160 Ghyangphedi Shree ghyangphedi pra. Vi. Ghyangphedi 0.11 
161 Ghyangphedi Shree indrayani prathamik vidhyalaya Sisipu 0.10 
162 Ghyangphedi Shree surya kunda prathamik vidhyalaya Kaseri 0.18 
163 Gorsyang Shreechakra devi pra. V. Chautara danda 0.23 
164 Gorsyang Shree baldevi pra. V. Bhansyathok 0.15 
165 Gorsyang Shree bhamara pra. V. Bhamara 0.22 
166 Gorsyang Shree bhume devi pra. Vi. Niglene 0.14 
167 Gorsyang Shree bhumi devi pra. V. Dang 0.14 



 

 164

168 Gorsyang Shree gaindeswor pra. V. Jantare 0.15 
169 Gorsyang Shree nabajyoti pra. V. Kalimati 0.17 
170 Gorsyang Shree nil saraswoti pra. V. Gorsyang manedanda 0.09 
171 Gorsyang Shree shanka devi ma. V. Kalleridanda 0.88 
172 Jiling Shree bageshwori prathamic vidhyalaya Parbatichaur 0.31 
173 Jiling Shree jana shahayog pra. Vi. Thapagaun 0.29 
174 Jiling Shree janasahabhagita prathamic vidhyalaya Diyale 0.15 
175 Jiling Shree janasheva prathamic vidhyalaya Jiling 0.35 
176 Jiling Shree kalayani devi ma. Vi. Bahaun dada 0.67 
177 Jiling Shree karunakaran prathamic vidhyalaya Majhdada 0.16 
178 Jiling Shree mahadev prathamic vidhyalaya Mahadevkharka 0.30 
179 Jiling Shree mahamaya prathamic vidhyalaya Devisthan 0.37 
180 Jiling Shree mulpani pra. Vidhyalaya Bashithok 0.61 
181 Jiling Shree silshita pra. Vi. Nalgaun 0.18 
182 Jiling Shree ujwaltara pra. Vi. Seurani 0.15 
183 Kabilas Shree kalika prathamic vidhyalaya Misragau 0.27 
184 Kabilas Shree kapilashor pra. V. Guthithok 0.19 
185 Kabilas Shree nava sanjivani prathamic vidhyalya Kaderi 0.29 
186 Kabilas Shree rakeswor prathamic vidhyalaya Besi dihi 0.25 
187 Kabilas Shree rastriya madhyamic vidhyalaya Thatibhangjyang 0.45 
188 Kabilas Shree sansari pra. V. Khanal tole 0.21 
189 Kabilas Shree shanti bidya pra.vi. Sikkre 0.34 
190 Kakani Indrayani pra. Vi. Lamichhane 0.18 
191 Kakani Shree bhawani madhyamic vidhyalaya Ranipauwa bazar 1.17 
192 Kakani Shree birendra prathamic vidhyalaya Bhetuwalthok 0.26 
193 Kakani Shree brameshowr pra. V. Negale 0.27 
194 Kakani Shree garwasi prathamik vidyalaya Hilekharka 0.07 
195 Kakani Shree jalap devi pra. V. Majuwa 0.20 
196 Kakani Shree kakani ganesh pra. Vidyalaya Kakani 0.51 
197 Kakani Shree krishna jyoti prathamik vidyalaya Jagare 0.08 
198 Kakani Shree saraswati nimna madhyamic vidhyalaya Shimle 0.36 
199 Kakani Shree sat kanya pra. Vi Nepami 0.13 
200 Kalikahalde Ganesh madhyamik vidhyalaya Jamune 0.50 
201 Kalikahalde Shree bardevi pra.vi. Baldanda 0.25 
202 Kalikahalde Shree kalika ne.ma. Vi Halde 0.45 
203 Kalikahalde Shree kundal prathamic vidhyalaya Darmo 0.25 
204 Kalikahalde Shree shaptakanya pra.vi Alldanda 0.29 
205 Kalikahalde Shreeshivalaya prathamic vidhyalaya Hiramunitar 0.19 
206 Kalyanpur Shree ajingare madhyamic vidhyalaya Ajingare 0.59 
207 Kalyanpur Shree bageshworipra. Vi. Manechautara 0.24 
208 Kalyanpur Shree bhumedevi prathamic vidhyalaya Khursine 0.35 
209 Kalyanpur Shree kalika prathamic vidhyalaya Kagune 0.30 
210 Kalyanpur Shree kalyan prathamic vidhyalaya Kalyanpur 0.16 
211 Kalyanpur Shree kanyadevi nimna madhyamic vidhyalaya Charkepur 0.52 
212 Kalyanpur Shree sundari devi pra. Vi Amthang 0.31 
213 Kaule Shee ankura prathamik vidhyalaya Ankura 0.17 
214 Kaule Shree aeselu bhumesthan prathamik vidhyalaya Aeselu kuna 0.46 
215 Kaule Shree jyoti prathmik vidhyalaya Bilsi 0.30 
216 Kaule Shree manakamana prathamik vidhyalaya Bisaune choutara 0.89 
217 Kaule Shree panchalinge ni.ma. V. Kahule tallathok 0.39 
218 Khadag bhanjyan Bhume sthan prathamik vidhyalaya Frekep kot 0.16 
219 Khadag bhanjyan Jalapa devi prathamik vidhyalya Chaapthok 0.24 
220 Khadag bhanjyan Pragatisil pra. Ma.vi. Khadag bhanjyang 0.94 
221 Khadag bhanjyan Shree baag bachla mahadev prathamik vidhyalaya Baaspani 0.18 
222 Khadag bhanjyan Shree baagh bhairab prathamik vidhyalaya Dadhakhai 0.11 
223 Khadag bhanjyan Shree bageswori pra. Vi. Khadag bhanjyang nagsthan 0.38 
224 Khadag bhanjyan Shree baishnabi prathamik vidhyalaya Pipaldadha 0.32 
225 Khadag bhanjyan Shree chandeswori prathamik vidhyalaya Jogidadha 0.32 

226 Khadag bhanjyan Shree chandi prathamik vidhyalaya Mairitar 0.24 
227 Khadag bhanjyan Shree chetrapal prathamik vidhyalaya Sirkhali 0.39 
228 Khadag bhanjyan Shree ranabhuwaneshwor uchcha madhyamik vidhyalaya Phirkep devighat 0.93 
229 Khadag bhanjyan Shree seti devi pra. Vi. Kumatar 0.17 
230 Kharanitar Shree amarjyoti ma. V. Kharanitar 0.60 
231 Kharanitar Shree chandra prabha pra. V. Aanp chaur 0.25 
232 Kharanitar Shree shankhanaad pra. V Kharanitar 0.26 
233 Kholegaun khani Shree bidhyaniketan prathamik vidhyalaya Rawalswara 0.28 
234 Kholegaun khani Shree chandeshwori prathamik vidhyalaya Khanigau (dhakalgau) 0.29 
235 Kholegaun khani Shree krishna prathamik vidhyalaya Dhikure, labdu 0.37 
236 Kholegaun khani Shree mahalaxmi i pra. Vidhyalaya Kitinikhani lamichhane gaun 0.30 
237 Kholegaun khani Shree narayan devi pra. Madhyamik vidhyalaya Barafedi 0.56 
238 Kholegaun khani Shree shivalaya prathamik vidhyalaya Majhapani 0.28 
239 Kintang Shree saanu kintang madhyamik vidyalaya Bhanetar 0.32 
240 Kumari Chitamare pra.vi Kumari 0.26 
241 Kumari Shree bikash prathamic vidhyalaya Nepane 0.12 
242 Kumari Shree birendra madhyamic vidyalaya Thaplae pato 0.42 
243 Kumari Shree khaniya khark pra. Vi Dumre chour 0.28 
244 Kumari Shree laxmeswori ni. Ma vi Ruping 0.43 
245 Kumari Shree nawajyoti prathamic vidhyalaya Bhandari bhumka 0.35 
246 Kumari Shree pokhari prathamic vidyalaya Upallo vanjayng 0.23 
247 Kumari Shree sramik prathamic vidyalaya Khaniyakhark 0.31 
248 Lachyang Shree chandeshwori prathamik vidhyalaya Baradi 0.11 
249 Lachyang Shree dudhe devi prathamik vidhyalaya Jongdada 0.18 
250 Lachyang Shree jana shakti pra. Vi. Agerpati 0.08 
251 Lachyang Shree mangaladevi prathamik vidhyalaya Ugau 0.07 
252 Lachyang Shree nirgu bhume pra. Vidhyalaya Semrang 0.23 
253 Lachyang Shree shilakanya devi prathamik vidhyalaya Fatpur 0.08 
254 Likhu Shree bishnu devi pra. V. Gaujeni 0.25 
255 Likhu Shree chayadevi pra. Vi Manedanda 0.13 
256 Likhu Shree mahendra ma. V. Kaule 0.35 
257 Likhu Shree maidan pra. V. Maidan 0.10 
258 Likhu Shree ramayan chhap ni. Ma. V. Gaujini 0.64 
259 Likhu Shree shilaka devi pra. V. Hilekatike 0.16 
260 Madanpur Shree bhrukuti madhyamic vidhyalaya Fulbari 0.38 
261 Madanpur Shree chanda devi prathamic vidhyalaya Deurali kagidada 0.25 
262 Madanpur Shree devi sthan prathamic vidhyalaya Syagu 0.17 
263 Madanpur Shree nawa durga bhawani prathamic vidhyalaya Jurethum 0.13 
264 Madanpur Shree nawa jeevan madhyamic vidhyalaya Fulbari 0.30 
265 Madanpur Shree pancha kanya prathamic vidhyalaya Ghor ghad 0.13 
266 Madanpur Shree pancha kanya prathamic vidhyalaya Pakhure 0.24 
267 Madanpur Shree ram janaki prathamic vidhyalaya Kotghaderi 0.17 
268 Madanpur Shree shakti madhyamic vidhyalaya Dangmi 0.35 
269 Madanpur Shree suryamati ni. Ma. Vi. Chadefedi 0.45 
270 Mahakali Shree bachalla prathamic vidhyalaya Bhadratar 0.24 
271 Mahakali Shree bhumadavi prathamic vidhyalaya Garaha 0.15 
272 Mahakali Shree jalpadevi ne. Ma. V. Kukhura 0.33 
273 Mahakali Shree janaki pra. Nimna madhyamic vidhyalay Shilama 0.38 
274 Mahakali Shree jebrang prathamic Jebrang 0.25 
275 Mahakali Shree mulabari prathamic vidhyalaya Dihi 0.38 
276 Mahakali Shree nepane prathamic vidhyalaya Nepana 0.15 
277 Manakamana Bhumesthan prathamic vidhyalaya Ghalegau 0.16 
278 Manakamana Shree bhumedevi prathamic vidhyalaya Puranagau 0.30 
279 Manakamana Shree bhumedevi vidhyalaya Champani barugau 0.26 
280 Manakamana Shree budha sharan prathamic vidhyalaya Undapani 0.33 
281 Manakamana Shree jay budha manetar pra. V. Karki gau 0.32 
282 Manakamana Shree karki manakamana ni. Ma. V. A.a. 0.85 
283 Manakamana Shree tribhuwan ni. Ma. V. Archale majh 0.43 
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284 Narjamandap Aal dada prathamic vidhyalaya Aal dada 0.13 
285 Narjamandap Jana kalyan prathamic vidhyalaya Deurali 0.27 
286 Narjamandap Shree bigyan ma. Vi. Narjamandap 0.29 
287 Narjamandap Shree dudhe devi prathamic vidhyalaya Mohria 0.21 
288 Narjamandap Shree jagrut p. Nimna madhyamic vidhyalaya Narja dotel 0.27 
289 Narjamandap Shree rajamati prathamic vidhyalaya Gaurigaun 0.14 
290 Narjamandap Shree saraswati prathamic vidhyalaya Bohare 0.20 
291 Narjamandap Suryamati prathamic vidhyalaya Dothel baisi 0.18 
292 Okharpauwa Shree bhawani pra. V. Kagatigaun 0.17 
293 Okharpauwa Shree kaule devi pra. V. Kaule 0.13 
294 Okharpauwa Shree mahakali pra. V. Thulochitre 0.18 
295 Okharpauwa Shree okharpauwa (prastabit) ma. V. Jalukani 0.33 
296 Okharpauwa Shree shantidevi pra. V. Sanochitre 0.12 
297 Okharpauwa Shree shivalaya pra. V. Shiudeni 0.42 
298 Okharpauwa Shree surya pra. V. Khanigaun 0.20 
299 Panchkanya Shree chhetrapal prathamic vidhyalaya Kartike 0.15 
300 Panchkanya Shree devaki dharam nimna madhyamic vidhyalaya Wore chautara 0.43 
301 Panchkanya Shree kamar devi prathamic vidhyalaya Rautar 0.20 
302 Panchkanya Shree mangala devi pathamic vidhyalaya Lakuri bhanjyang 0.14 
303 Panchkanya Shree panchkanya prathamic vidhyalaya Ghalegau 0.31 
304 Panchkanya Shree saptakanya pra. V. Ghalegau bhanjyang 0.14 
305 Panchkanya Singhaprathamic vidhyalaya Manechowk 0.39 
306 Ralukadevi Shree chilaune prathamik vidhyalaya Chilaune gaun 0.19 
307 Ralukadevi Shree dhurba jyoti pra. Vidhyalaya Dandagaun 0.13 
308 Ralukadevi Shree janashaktti prathamik vidhyalaya Musure 0.18 
309 Ralukadevi Shree kiran prathamik vidhyalaya Dahalthok 0.16 
310 Ralukadevi Shree prabhudanda pra. V. Prabhudanda 0.30 
311 Ralukadevi Shree ralauk nimna madhyamik vidhyalaya Sattar 0.35 
312 Ralukadevi Shree tutung pra. V. Tutung 0.21 
313 Ratmate Shree ganash prathamic vi Chhatara 0.13 
314 Ratmate Shree mahadev ma. Vi. Mankedanda 0.39 
315 Ratmate Shree sharasowati prathamik vidhyalaya Deurali danda 0.34 
316 Ratmate Shree shila devi prathamik vidhyalya Ratmate 0.24 
317 Rautbesi Navajoyti prathamic vidhyalaya Acharaya tol 0.18 
318 Rautbesi Shree bhagaban prathamic vidhyalaya Saramthali 0.13 
319 Rautbesi Shree chandeshwori pra. Vi. Puranogaun 0.14 
320 Rautbesi Shree dhaneshowri prathamic vidhyalaya Chayadada 0.18 
321 Rautbesi Shree janashahayog prathamic vidhyalaya Nayachepar 0.19 
322 Rautbesi Shree kalleri pra. Vi. Kalleri 0.27 
323 Rautbesi Shree kaukeshwor ma. Vi. Rautbesi 0.49 
324 Rautbesi Shree navagyanniketan prathamic vidhyalaya Kojung 0.24 
325 Rautbesi Shree navajoyti prathamic vidhyalaya Taletol 0.23 
326 Rautbesi Shree yashodha prathamic vidhyalaya Kamidada 0.32 
327 Salme Shree salme ni. Ma. Vi. Gechet 0.31 
328 Samari Shree bajra devipra. Vi Kalla bari 0.17 
329 Samari Shree bhairabi devipra. Vi Bhange 0.13 
330 Samari Shree bindu keshar ma. Vi Bhaduwar 0.29 
331 Samari Shree chandra devi pra. Vi Paramchate , koshedanda 0.25 
332 Samari Shree devisthan pra. Vi Phalante 0.11 
333 Samari Shree dhaneswori prathamik vidyalaya Purano paani 0.15 
334 Samari Shree gram sewa vidyashram madhyamik vidyalaya Samari 0.49 
335 Samari Shree rastriya pra. Vi Vanjyang phedi 0.25 
336 Samari Shree sundara devi pra vi Pokhari dulo danda 0.17 
337 Samari Shree vaijayanti sikshya niketan pra. Vi. Maiwal 0.29 
338 Samundratar Shree chakreshwor prathamik vidhyalaya Chalishe 0.15 
339 Samundratar Shree dhadkhark pra.v. Dhadkhark 0.18 
340 Samundratar Shree ganga devi pra. Vidhyalaya Bokedhunga 0.28 
341 Samundratar Shree rukmani prathamik vidhyalaya Samundratar 0.55 

342 Samundratar Shree tupcheswori madhyamik vidhyalaya Ramati 0.43 
343 Shikharbesi Shree badchala ala nimna madhamic vidhyalaya Rihatolie 0.47 
344 Shikharbesi Shree chyandada pra vi Simtang 0.16 
345 Shikharbesi Shree krishna pra vi Shikar besi 0.18 
346 Shikharbesi Shree nawadaya prathamic vidhyalaya Silame 0.15 
347 Shikharbesi Shree shikharbesi prathamic vidhyalaya Manedada 0.23 
348 Sikre Shree chana bhumre pra. Vi. Lapse 0.18 
349 Sikre Shree raktakali pra.vi. Budathoki gaun 0.16 
350 Sikre Shree shiva puri ekta pra. Vi. Sikre phedi 0.35 
351 Sikre Shree syauri bhume madhyamik vidhyalaya Dhungedanda 0.69 
352 Sikre Shree syawari vumo pra.vi Pundi 0.32 
353 Sundaradevi Shree jana jagrat prathamik vidhyalaya Khahare 0.30 
354 Sundaradevi Shree pancha kanya prathamik vidhyalaya Kaule 0.19 
355 Sundaradevi Shree sundara devi prathamik vidhyalaya Tame hugrene chaur 0.34 
356 Sundaradevi Shree sundara madhyamik vidhyalaya Satabishe 0.63 
357 Sundaradevi koi Shree bhumesthan pra. Vi Akhaurle 0.18 
358 Sundaradevi koi Shree chan bhume pra. Vi Phadegaun 0.23 
359 Sundaradevi koi Shree jan prathamik vidyalaya Kodyok 0.21 
360 Sundaradevi koi Shree jan sahayog pra. Vi Koldhunga (maghgaun) 0.34 
361 Sundaradevi koi Shree kalika devi pra. Vi Gurje 0.21 
362 Sundaradevi koi Shree kshetrapa bhume prathamik vidyalaya Lattedanda 0.22 
363 Sundaradevi koi Shree prithvi jan jagriti prathamik vidyalaya Bhanjyangthok 0.23 
364 Sundaradevi koi Shree samundra prastabit madhyamic vidhyalaya Dadathok 0.35 
365 Sunkhani Shree dhyampeswori prathamik vidhyalaya, sunkhani 9 Sunkhani geruwa gaun 0.25 
366 Sunkhani Shree gramin devi nimna madhyemik vidhyalaya Chyandanda 0.28 
367 Sunkhani Shree jaleswor prathamik vidhyalaya Gurung gaun 0.28 
368 Sunkhani Shree kumbheswor ni. Ma. Vi. Geruwa gaun 0.41 
369 Sunkhani Shree pancha kanya bhume prathamik vidhyalaya Naya gaun ( suere chaur ) 0.12 
370 Sunkhani Shree sundara devi pra. Vi. Sunkhani Sunkhani, bagh chaur 0.25 
371 Suryamati Shree bandevi prathamik vidhyalaya Nagidanda 0.14 
372 Suryamati Shree ganesh surya prathamic Malakot 0.13 
373 Suryamati Shree nava prakash prathamik vidhyalaya Chaukhunda 0.39 
374 Suryamati Shree niranjana prathamik vidhyalaya Kattchhap 0.30 
375 Suryamati Shree panch kanya pra. Vi. Pattabari 0.29 
376 Suryamati Shree shakti prathamik vidhyalaya Belaspoor balase danda 0.21 
377 Talakhu Shree bachchhala pra. Vi. Dandakharka 0.10 
378 Talakhu Shree bhumedevi ma. Vi. Talakhu 0.63 
379 Talakhu Shree bishnu devi prathamik vidhyalaya Batase 0.25 
380 Talakhu Shree hilche prathamik vidhyalaya Talakhu 0.14 
381 Talakhu Shree jawlamukhi pra. Vi Bindada 0.27 
382 Talakhu Shree kholkharke pra. Ni.ma.v. Devisithan 0.26 
383 Talakhu Shree shivalaya pra. Ni. Ma. Vi. Sarvadev 0.21 
384 Talakhu Shree sitaram prathamik vidhyalaya Ramayan 0.08 
385 Taruka Shree b. P. Smriti prathamic vidhyalaya Arubot 0.15 
386 Taruka Shree ganesh man singha smriti pra. Vi. Tarukaghat 0.17 
387 Taruka Shree gorakh nath prathamic vidhyalaya Raiker dhara 0.46 
388 Taruka Shree hastikeswor bayamarja lilanath par. Vi Taruka 0.18 
389 Taruka Shree krishna ma. Vi. Thulopani 0.60 
390 Taruka Shree paial danda prastabit nimna madhyamic vidhyalaya Khani 0.54 
391 Taruka Shree pimaltar pra. Ni. Ma. Vi. Pimaltar 0.17 
392 Taruka Shree tarkeswor prathamic vidhyalaya Kauchini 0.15 
393 Thanapati Shree amar prathamik vidhyalaya Chauju narayan sthan 0.19 
394 Thanapati Shree jan jyoti niketan ma. Vi Thapagaun, satdobato 0.51 
395 Thanapati Shree mahendra prathamik vidhyalaya Khaniya chaur ( kafal danda) 0.29 
396 Thanapati Shree panchkanya pra. Vi Thapagaun, olitole 0.17 
397 Thanapati Shree ramche prathamik vidhyalaya Khari bhanjyang 0.11 
398 Thanapati Shree thanapati pra. Vi Sanipipal 0.14 
399 Thansing Mahendra ma. Vi. Gaikharka 0.37 
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400 Thansing Rashtriya pra. Vi. Matragau 0.29 
401 Thansing Shree arukharka chaap pra. Vi. Chapthok 0.39 
402 Thansing Shree arunodaya prathamik vidhyalaya Matragau, putalichoutara 0.29 
403 Thansing Shree bachchala prathamik vidhyalaya Faat 0.33 
404 Thansing Shree jal kanya prathamik vidhyalaya Tindhare 0.40 
405 Thansing Shree kalika devi prathamik vidhyalaya Chapabot 0.30 
406 Thansing Shree lamagau pra. Bi. Lamagau 0.44 
407 Thansing Shree sarwa dev pra. Vi. Belaspur 0.39 
408 Thansing Shree siddhi ganesh prathamik vidhyalaya Bhattethok 0.33 
409 Thaprek Shree bhumesthan prathamik vidhyalaya, thaprek 2 Dhyangswara 0.12 
410 Thaprek Shree gumbo danda prathamik vidhyalaya Lama tole 0.15 
411 Thaprek Shree kankeswori pra. Vi. Thaprek 4 Aarukharka 0.21 
412 Thaprek Shree majuwa pra. Vi. Thaprek Majuwa 0.14 
413 Thaprek Shree mangala devi nimna madhyemik vidhyalaya Aarukharka 0.31 
414 Thaprek Shree pashupati prathamik vidhyalaya Pandit tole 0.18 
415 Thaprek Shree puspalal smriti prathamik vidhyalaya Thaprek 0.14 
416 Thaprek Shree sundara devi pra. Vi. Thaprek 6 kulkule Thaprek ( kulkule) 0.18 
417 Thaprek Shree tulasa devi prathamik vidhyalaya Pandit tole 0.23 
418 Thaprek Shree udaya jalpadevi ni.ma.v. Schooldanda 0.46 
419 Tupche Shree bachchhala devi prastabit ni. Ma. Vidhyalaya Ratmate tupche 0.46 
420 Tupche Shree bhairav prastabit nimna madhyamic vidhyalaya Bhairamkot 0.37 
421 Tupche Shree chandeshori uchcha madhyamic vidhyalaya Akkare bazar 0.59 
422 Tupche Shree hill star prathamic vidhyalaya Sahugaun 0.14 
423 Tupche Shree janashakti prathamic vidhyalaya Jafati 0.54 
424 Tupche Shree ratna prastabit ni. Ma .vidhyalaya Sahugaun 0.36 
425 Tupche Shree sachharata prathamic vidhyalaya Bahundanda 0.22 
426 Tupche Shree sundara devi a. Pra. Vidhyalaya Bhandari tole 0.35 
427 Tupche Shree sundara devi prathamic vidhyalaya Pattiko chautara tupche dandachok 0.35 
428 Urleni Shree gangadevi prathamik vidhyalaya Urleni 0.19 
429 Urleni Shree mangaleshwori pra. Vi. Kalche 0.12 
430 Urleni Shree sundara prathamik vidhyalaya Dhansar 0.19 
431 Urleni Shree sundari devi prathamik vidhyalaya Bangeshwori 0.36 

 Dhading    
 VDC Name of The School Location Index 
1 Aginchok Bhimodaya nimna madhyemik vidhyalaya Golang 0.43 
2 Aginchok Shree tripura prathamik vidhyalaya Hanse bazaar 0.43 
3 Baderi Annapurna pra. V. Danda gaun 0.18 
4 Baderi Shree arubote prathamic vidhyalaya Arupote 0.14 
5 Baderi Shree baseri prathamic vidhyalaya Chhap 0.35 
6 Baderi Shree bhainse prathamic vidhylaya Bhainse 0.15 
7 Baderi Shree devisthan pra. V. Baseri, bhyakure 0.25 
8 Baderi Shree gyan jyoti prathamik vidhyalaya Odare 0.14 
9 Baderi Shree indrayanipra bi Gauri bhangyan 0.22 
10 Baderi Shree jala kanya prathamic vidhyalaya Laudanda 0.26 
11 Baderi Shree mahalakshmi (pra) madhyamik vidhyalaya Sano baseri 0.31 
12 Baderi Shree shivalaya nimna madhyamik vidhyalaya Hariya 0.35 
13 Baireni Shre amannata devi prathamik vidhyalaya Birtadada 0.18 
14 Baireni Shree amaleshwor prathamik vidhyalaya Rahudada 0.22 
15 Baireni Shree bageshwori pra vi Baireni bazar 0.24 
16 Baireni Shree bageshwori prathamik vidhyalaya Bahunpalang 0.78 
17 Baireni Shree bageshwori prathamik vidhyalaya Palangkharka 0.22 
18 Baireni Shree bageswori prathamik vidhyalaya Aduwabari 0.32 
19 Baireni Shree baljyoti pra. Vi. Koilekharka 0.14 
20 Baireni Shree balkumari prathamik vidhyalaya Bhaltar 0.32 
21 Baireni Shree bandey prathamik vidhyalaya Bandey 0.14 
22 Baireni Shree jalkanya prathamik vidhyalaya Palchok 0.17 
23 Baireni Shree janakalyan pra. Ni. Ma. Vidhyalaya Mastar 0.30 
24 Baireni Shree kiranchok karkidada (pra.) Madhyamik vidhyalaya Karkidada 0.45 

25 Baireni Shree manakamana prathamik vidhyalaya Tukting 0.14 
26 Baireni Shree thatichour pra. Vi. Jyamerechour thati 0.15 
27 Benighat Shree bageswori ma. V. Richokatar 0.33 
28 Benighat Shree basanta pra. V. Swoyel bhanjyanj 0.29 
29 Benighat Shree bhairab pra. V. Piple choutara 0.20 
30 Benighat Shree chandrodaya ma. V. Bishaltar 0.33 
31 Benighat Shree harkapur ni. Ma. V. Harkapur 0.40 
32 Benighat Shree jana jagriti sidha pra. V. Irangtar 0.18 
33 Benighat Shree janagaun prathamik vidhyalaya Janagaun 0.30 
34 Benighat Shree kalika pra. V. Ratmate 0.29 
35 Benighat Shree kalika prathamik vidhyalaya, mohoriya Mohoriya 0.43 
36 Benighat Shree orbang pra. V. Orbang 0.22 
37 Benighat Shree richok irang pra. V. Irang , ramche pokhari 0.29 
38 Benighat Shree teen kanya bageswori pra. V. Khaniboun 0.33 
39 Benighat Shree teen kanya pra. V. Tallo katrak 0.24 
40 Bhumesthan Shreeamkhur (pra.) Nimna mydhyamic vidhyalaya Amkaru 0.40 
41 Bhumesthan Shree bhagwati pra.vi Dandabari 0.18 
42 Bhumesthan Shree bhairabi prathamic vidhyalaya chanpadada chautara Malduna 0.16 
43 Bhumesthan Shree gheranu devi nigale pra. Vidhyalaya Thulopokhari 0.32 
44 Bhumesthan Shree lati devi prathamic vidhyalaya Devisthan 0.16 
45 Bhumesthan Shree lilakali prathamic vidhyalaya Ghalegharti gano 0.37 
46 Bhumesthan Shree mahakali deiesthan pra. Vidhyalaya Dandakharka, batase lekhamaldugan 0.23 
47 Bhumesthan Shree mahakali madhymic vidhyalaya Simle 0.60 
48 Bhumesthan Shree mahankali pra. Vidhyalaya Arukharka 0.13 
49 Bhumesthan Shree panchakanya prathamic vidhyalaya Karkidanda 0.29 
50 Bhumesthan Shree wandevi prathamic vidhyalaya Khayarghari 0.17 
51 Budhathum Shree badri bishal ma. Vi Sandpipal 0.83 
52 Budhathum Shree bhabisya nirman pra. Vi Sukora 0.19 
53 Budhathum Shree janajagriti pra. Vi Gairi gaun 0.29 
54 Budhathum Shree kalika pra. Vi Lakuwa 0.25 
55 Budhathum Shree mahendra ratna pra. Vi Koldanda 0.27 
56 Budhathum Shree pancha kanya pra. Vi Simle ambote 0.19 
57 Budhathum Shree sathar pra. Vi Bhorle 0.35 
58 Chainpur Shree bhubaneshwori ni. Ma. Vi. Tallo rampur 0.40 
59 Chainpur Shree esthanpati prathamic vidhyalaya Mathillo rampur 0.28 
60 Chainpur Shree jalmukhi prathamic vidhyalaya Ashpatedada sunkhani 0.27 
61 Chainpur Shree nabodit pra. Vi. Chainpur 0.39 
62 Chainpur Shree paropakar prathamic vidhyalaya Chainpur besi 0.29 
63 Chainpur Shree salbas madhyamic vidhyalaya Thatichaur, chainpur 0.56 
64 Chainpur Shree salwaas prathamic vidhyalaya Salbas bhanjyang 0.38 
65 Chainpur Shree simalgaire pra. Vi. Sadhbhanjyang 0.35 
66 Chainpur Shree sunkhani pra. Ni. Mi. Vi. Sunkhani kahule 0.33 
67 Chhatre dyaural Shree bhadrapuri sanakishan prathamik vidhyalaya Aanpchour kharka 0.24 
68 Chhatre dyaural Shree chandra prathamik vidhyalaya Kabre 0.35 
69 Chhatre dyaural Shree dashrath chandra prathamik vidhyalaya Kukhure chour 0.27 
70 Chhatre dyaural Shree dhungi prathamik vidhyalaya Thungi 0.15 
71 Chhatre dyaural Shree mahendradaya madhyamik vidhyalaya Maidan 0.37 
72 Chhatre dyaural Shree mahendrodaya prathamik vidhyalaya Chilaunegaoun 0.24 
73 Darkha Ganesh kunda ma. Vi. Darkha 0.30 
74 Darkha Shree bhogteni prathamik vidhyalaya Bhogteni 0.12 
75 Darkha Shree bricheta pra. Vi. Bricheta-3 0.25 
76 Darkha Shree ganesh himal pra. Vi. Simle 0.13 
77 Darkha Shree layakche kund prathamik vidhyalya Kuri 0.30 
78 Darkha Shree rudra devi prathamik vidhyalaya Raute 0.27 
79 Darkha Shree singang prathamik vidhyalya Singang 0.17 
80 Dhola Ratna jyoti pra. V. Gairi pusu 0.18 
81 Dhola Shree bal jyoti pra. V. Danda pursu tin ghare 0.30 
82 Dhola Shree barah kalika (p.) Ma. V. Pursu 0.36 
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83 Dhola Shree bhairabi pra. V. Jaisindhara 0.15 
84 Dhola Shree gyan jyoti pra. V. Tari 0.16 
85 Dhola Shree jagriti pra. V. Bhuwale pani 0.30 
86 Dhola Shree kalika (p.) Ni. Ma. V. Dhola, maidan 0.33 
87 Dhola Shree mandali pra.v. Ratmate 0.23 
88 Dhuwakot Shree bal bikash pra. Bi Aambote 0.18 
89 Dhuwakot Shree gaurishanker pra. Bi Panle (ganedanda) 0.23 
90 Dhuwakot Shree jana kalayan pra. Bi Chinnekhanda 0.28 
91 Dhuwakot Shree namrung pra. Bi Rimaldi 0.24 
92 Dhuwakot Shree sallaghari pra.bi Danda gau 0.15 
93 Dhuwakot Shree sarawsati ma. Bi. Guthi bhageristhan 0.57 
94 Dhuwakot Shree tamairatmate nimna pra. Bi Ratmate 0.39 
95 Gajuri Aadarsh madhyamic vidhyalaya Gajuri 0.51 
96 Gajuri Shree batase prathamic vidhyalaya Valsing 0.16 
97 Gajuri Shree bhumekali pra.v. Balidanda 0.39 
98 Gajuri Shree nava jyoti prathamic vidhyalaya Gadaal 0.09 
99 Ghussa Shree adarsha pra.v. Dhussa chanptar 0.27 
100 Ghussa Shree bhag bachala prathamic vidhyalaya Aadamara 0.16 
101 Ghussa Shree bomrang prathamic vidhyalaya Bomrang 0.10 
102 Ghussa Shree buddhi bikash prathamic vidhyalaya Charaundi bazar 0.37 
103 Ghussa Shree dhussa prathamic vidhyalaya Sambas 0.30 
104 Ghussa Shree gothi bhanjyhang prathamic vidhyalaya Gothibhanjyhang 0.41 
105 Ghussa Shree jaldevi prathamic vidhyalaya Dumbang 0.15 
106 Ghussa Shree jhagayre danda pra.v. Jhagayre danda 0.26 
107 Ghussa Shree kalika pra.ni.ma.v. Bidhang 0.30 
108 Ghussa Shree pancha kanya ni.ma.v. Warbhanjyang 0.25 
109 Ghussa Shree shankha devi pra.m.v Majhimtar 0.64 
110 Ghussa Shree suryodaya prathamic vidhyalaya Bhuwa bhanjyang 0.10 
111 Goganpani Shree bag bachhala pra.v Mankhu 0.28 
112 Goganpani Shree gogan pani ni.ma vi Goganpani 0.35 
113 Goganpani Shree goganpani pra.v. Chakamake luikil 0.23 
114 Goganpani Shree himalchuli pra.v. Paire gaon 0.18 
115 Goganpani Shree janasewa pra.v. Katalgaon, deurali 0.16 
116 Goganpani Shree jwaladevi pra.v. Katuwalpauwa 0.19 
117 Goganpani Shree nepal rastriya pra. V.   0.14 
118 Gumdi Shree balkalyan pra. Vi Pokhari 0.10 
119 Gumdi Shree chimchowk pra. Ni. Ma. Vi. Chimchowk 0.20 
120 Gumdi Shree kalika devi prathamik vidyalya Yarsha 0.37 
121 Gumdi Shree kalyan nimna prathamik vidyalaya Gumdi 0.30 
122 Gumdi Shree kalyan prathamik vidylaya Chhelang 0.34 
123 Gumdi Shree netrawoti pra. Vi Simjang 0.32 
124 Gumdi Shree pancha kanay prathamik vidyalaya Phalange 0.43 
125 Gumdi Shree ratmata prathamik vidyalaya Ratmate 0.27 
126 Gumdi Shree salmetar prathamik vidyalaya Saldum(bhadure) 0.27 
127 Gumdi Shree saraswoti prathamik vidyalaya Bardhan 0.14 
128 Gumdi Shree tamang kharka madhyamik vidyalaya Satdobato 0.40 
129 Jeewanpur Shree bhuvaneshwor pra.v. Dharke 0.36 
130 Jeewanpur Shree chandeshwori prathamic vidhyalaya Dhakalkhola 0.34 
131 Jeewanpur Shree jeewanpur prathamic vidhyalaya Chandane 0.34 
132 Jeewanpur Shree maheshdharma ma.v. Purandada 0.46 
133 Jeewanpur Shree sarada prathamic vidhyalaya Amalaechaur 0.38 
134 Jharlang Shree bendi devi prathamik vidhyalaya Chungla 0.15 
135 Jharlang Shree jharlang prathamik vidhyalaya Chapchet 0.09 
136 Jharlang Shree jharlang prathamik vidhyalaya Mengang 0.18 
137 Jharlang Shree kunda devi prathamik vidhyalaya Akthali panchen tole 0.11 
138 Jharlang Shree lekali pra.vi. Kokhim 0.12 
139 Jharlang Shree nerkovo pra.vi. Kyung 0.15 
140 Jharlang Shree singala devi prathamik vidhyalaya Chyamthali 0.23 

141 Jharlang Shree tashi prathamik vidhyalaya Ungul 0.10 
142 Jogimara Shree balkantha pra. Vi. Rewan 0.17 
143 Jogimara Shree bitesh pra. Vi. Bharpan 0.31 
144 Jogimara Shree chitrakala prathamic vidhyalaya Chandi sthan 0.12 
145 Jogimara Shree goirang prathamic vidhyalaya Goirang 0.16 
146 Jogimara Shree kosang prathamic vidhyalaya Koshran 0.09 
147 Jogimara Shree mahakali prathamic vidhyalaya Panchalinga sameni 0.18 
148 Jogimara Shree padam chaur prathamic vidhyalaya Kot thapke 0.26 
149 Jogimara Shree panchyat prathamic vidhyalaya Kajhimatar 0.17 
150 Jogimara Shree rastirya pra. Nimna ma. Vi. Khorbhanjyan 0.38 
151 Jogimara Shree rastriya pra.m.v Jawang 0.20 
152 Jogimara Shree roban prathamic vidhyalaya Roban 0.15 
153 Jyamrung Shree annapurna prathamic vidhyalaya Aaldada 0.19 
154 Jyamrung Shree chandeshwori pra.v. Taribesi 0.20 
155 Jyamrung Shree gola bhanjyang pra.v. Gola banajyang 0.21 
156 Jyamrung Shree jabhawana prathamic vidhyalaya Jyamrung 0.28 
157 Jyamrung Shree kumari devi prathamic vidhyalaya Aapatahaaribharmalae 0.40 
158 Jyamrung Shree lamasthan prathamic vidhyalaya Lamasthan 0.28 
159 Jyamrung Shree manjushree (pra) nimna madhyamic vidhyalaya Simle 0.34 
160 Jyamrung Shree panchakanya pra.vi Magargaon 0.44 
161 Jyamrung Shree sankhdevi (pra) ma. V. Bosi gaun 0.31 
162 Jyamrung Shree sthanpati pra.v. Kumai 0.33 
163 Kalleri Shree barahi prathamik vidhyalaya Kalleri tar 0.21 
164 Kalleri Shree beliniyar prathamik vidhyalaya Belinitar 0.18 
165 Kalleri Shree bhairabi prathamik vidhyalaya Paharilachap 0.14 
166 Kalleri Shree bhakta bachchala pra.vi. Baseri 0.24 
167 Kalleri Shree churibhanjang prathamik vidhyalaya Churibhanjang 0.19 
168 Kalleri Shree dhading (pra) nimna madhyamik vidhyalaya Mulabari majha gaun 0.24 
169 Kalleri Shree dharmadwar pra.vi. Ppkhari chaur 0.24 
170 Kalleri Shree hadikhola prathamik vidhyalaya Hadikhola 0.17 
171 Kalleri Shree jalpa devi pra.vi Falang 0.46 
172 Kalleri Shree kalleri (pra) nimna madhyamik vidhyalaya Kalleri maidan 0.48 
173 Kalleri Shree panchakanya prathmik vidhyalaya Aamdanda 0.23 
174 Kalleri Shree rakta bachchala prathamik vidhyalaya Keurenitar 0.23 
175 Kalleri Shree saraswoti nimna madhyamik vidhyalaya Dumrichaur 0.35 
176 Kalleri Shree shivalaya pra.vi. Changetar 0.22 
177 Kalleri Shree tinkanya prathmik vidhyalya Kharidunhga 0.14 
178 Katunje Shree bageshori pra.vi Todke danda 0.16 
179 Katunje Shree bindu keshar prathamik vidhyalaya Tharpu bazaar 0.21 
180 Katunje Shree gyanodaya prathamik vidhyalaya Charenge lankure 0.26 
181 Katunje Shree kanya devi prathamik vidhyalaya Yekle pipal selle 0.29 
182 Katunje Shree kundaladevi (pra) madhyamik vidhyalaya Siddharthachaur, bhogteni 0.33 
183 Katunje Shree mahendra barahi pra. Ma.vi Gurung danda 0.46 
184 Katunje Shree namuna pra.vi Biharthok 0.16 
185 Katunje Shree narayani devi prathamik vidhyalaya Katunje bazar 0.28 
186 Katunje Shree shanti kali prathamik vidhyalaya Charangge bhotepadhera, newar tole 0.32 
187 Katunje Shree shantikali pra.vi Bitini patal 0.15 
188 Kebalpur Shree bagha bhairb pra.v. Chhugdi 0.31 
189 Kebalpur Shree barahi pra.v. Barahisthan 0.13 
190 Kebalpur Shree jyoti ma. V. Pandit pouwa 0.50 
191 Khalte Shree annapurna prathamik vidhalaya Chhapa gaun 0.16 
192 Khalte Shree arunodaya prathamic vidhyalaya Gairi 0.14 
193 Khalte Shree chakra devi prathamik vidhalaya Paharechhap 0.14 
194 Khalte Shree gauri shankar pra. V. Aaldanda 0.18 
195 Khalte Shree ghuseni prathamic vidhyalaya Ghuseni majha gaun 0.17 
196 Khalte Shree kalika prathamic vidhyalaya Khalte 0.34 
197 Khalte Shree kanya devi prathamic vidhyalaya Gairibsaha 0.18 
198 Khalte Shree mahendradoya kalika ni. Ma. Vi Mathilo dandagaun 0.48 
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199 Khalte Shree mahendrodaya prathamic vidhyalaya Danda basaha 0.29 
200 Khalte Shree manakamana devi prathamic vidhyalaya Deurali khani 0.25 
201 Khalte Shree manakamana prathamik vidhalaya Shyaldanda 0.17 
202 Khalte Shree pancha ni. Ma. Vi. Phyakse 0.32 
203 Khalte Shree pateni prathamic vidhyalaya Pateni 0.21 
204 Khalte Shree prakash (pra) nimna madhyamic vidhyalaya Kaule 0.26 
205 Khalte Shree saikha devi prathamic vidhyalaya Patle 0.30 
206 Khari Shree annapurna pra vi Ghaledada 0.38 
207 Khari Shree baladevi prathamik vidhyalaya Kumaltari 0.28 
208 Khari Shree devisthan pra vi Samidada 0.13 
209 Khari Shree dhuseni prathamik vidhyalaya Khari dhuseni 0.32 
210 Khari Shree manakamana prathamik vidhyalaya Adhamara 0.38 
211 Khari Shree tripura sundari ma vi Dhulimaidan, bagaicha 0.38 
212 Kiranchok Ritthabote prathamik vidhyalaya Majuwa 0.14 
213 Kiranchok Shree kiranchok katunje prathamik vidhyalaya Dandagaun 0.24 
214 Kiranchok Shree kiranchok pra.ni.ma.vi. Prawang Prawang 0.29 
215 Kiranchok Shree pancha kanya pra. Vi. Syangmai danda 0.28 
216 Kiranchok Shree raktakali prathamik vidhyalaya Kupinde 0.39 
217 Kiranchok Shree rithukadevi pra.vi Kiranchok 0.13 
218 Kiranchok Shree sapta kanya prathamik vidhyalaya Dovankharka 0.12 
219 Kiranchok Shree seti devi pra.vi. Chainpur bagaicha 0.16 
220 Kiranchok Shree thumkidanda prathamik vidhyalaya Thumki danda 0.06 
221 Kumpur Pancha kanya pra. V. Bhaise pokhari 0.15 
222 Kumpur Shree anapurna prathamic vidhyalaya Raikur 0.16 
223 Kumpur Shree baag bhairung prathamic vidhyalaya Chepe 0.16 
224 Kumpur Shree bag bachala pra. Ni. Ma. Vidhyalaya Chekwang 0.26 
225 Kumpur Shree bhairav prathamic vidhyalaya Hattisunda 0.16 
226 Kumpur Shree bhumeswor prathamic vidhyalaya Simalchok 0.16 
227 Kumpur Shree golmarani prathamic vidhyalaya Parewatar 0.21 
228 Kumpur Shree jalpa pra. Ni. Ma. Vidhyalaya Bhaaldanda 0.41 
229 Kumpur Shree kalika prathamic vidhyalaya Amilichap 0.33 
230 Kumpur Shree kumpur prathamic vidhyalaya Kumpur bhanjyang 0.26 
231 Kumpur Shree mahakali prathamic vidhyalaya Koldanda gharti gaun 0.29 
232 Kumpur Shree manakamana pra. Vidhyalaya Kamrang 0.24 
233 Kumpur Shree satyabati (u) ma. V. Adamtar 0.48 
234 Lapa Shree himalaya saraswoti pra.vi Rawading 0.18 
235 Lapa Shree khaptung devi pra.vi Lapangchet 0.14 
236 Lapa Shree lapa pra nimnamadhayamik vidayalaya Sadachen 0.26 
237 Lapa Shree nevar prathamik vidayalaya Nevar 0.16 
238 Lapa Shree pancha kanya prathamik vidayalaya Tir gau 0.17 
239 Lapa Shree sat kanya devi prathamik vidayalaya Lapchen 0.11 
240 Lapa Shree tengchet prathamik vidayalaya Tingchet 0.06 
241 Lapa Shree timla prathamik vidayalaya Ludae danda 0.20 
242 Mahadevsthan Shree banskharka prathamic vidhyalay Banskharka 0.23 
243 Mahadevsthan Shree chandi devi prathamic vidhyalay Laipur 0.25 
244 Mahadevsthan Shree daeworali prathamic vidhyalaya Jhirubas 0.15 
245 Mahadevsthan Shree dhairang prathamic vidhyalaya Dhairang 0.18 
246 Mahadevsthan Shree gauri shanker prathamic vidhyalaya Chhapdanda 0.20 
247 Mahadevsthan Shree jarung ciremahar pra. Vi. Jarung 0.13 
248 Mahadevsthan Shree kuyuchurung prathamic vidhyalay Kuyuchurung 0.10 
249 Mahadevsthan Shree mahadevsthan prathamic vidhyalay Chimbang 0.17 
250 Mahadevsthan Shree pipalbhangang pra. Ma. Vi. Mahadevsthan 0.29 
251 Mahadevsthan Shree praja prathamic vidhyalaya Shingthali 0.14 
252 Mahadevsthan Shree rawal danda p. Ni. Ma vidhyalaya Rawal danda 0.24 
253 Mahadevsthan Shree simtar prathamic vidhyalaya Simtar 0.26 
254 Maidi Shree amarawati prathamic vidhyalaya Amaradh 0.37 
255 Maidi Shree b.p. Smriti prathamic vidhyalaya Padali 0.28 
256 Maidi Shree baisanabi prathamic vidhyalaya Devisthan 0.20 

257 Maidi Shree bhanubhakta prathamic vidhyalaya Kashiramdad 0.19 
258 Maidi Shree bouddha dharma prathamic vidhyalaya Kafalpani 0.33 
259 Maidi Shree galma prathamic vidhyalaya Maidi galma 0.37 
260 Maidi Shree kalikakapra vanjang prathamic vidhyalaya Duwarthock 0.20 
261 Maidi Shree khadka devi prathamic vidhyalaya Kundbar 0.16 
262 Maidi Shree pipaltar prathamic vidhyalaya Pipaltar 0.19 
263 Maidi Shree ratmata prathamic vidhyalaya Ratmata 0.17 
264 Maidi Shree sahide jagat prakash prathamic vidhyalaya Bhatta gaoe dahine 0.32 
265 Maidi Shree sanskrit madhyamic vidhyalaya Maidi 0.33 
266 Maidi Shree shami vanjange uchha madhyamic vidhyalaya Yukhubari 0.37 
267 Maidi Shree thulochoure prastabick nimna madhyamic vidhyalaya Thulochoure 0.52 
268 Marpak Annapurna pra. Vi Pohachet 0.14 
269 Marpak Shree duekanya pra. Vi Bhangataar 0.20 
270 Marpak Shree koshienchel pra. Vi Yungarchowk 0.17 
271 Marpak Shree mangala devi pra. Ni . Ma .vi Borang 0.35 
272 Marpak Shree marpak pokhara pra. Vi Marpak mathilo pokhara 0.27 
273 Marpak Shree nimachark pra. Vi Nimachark 0.28 
274 Marpak Shree niranjana ma. Vi Milan bazar 0.40 
275 Mulpani Shakambari prathamic vidhyalaya Lallo pokhari 0.13 
276 Mulpani Shree kamala devi pra. Ni. Ma. Vidhyalaya Murchoka 0.32 
277 Mulpani Shree mahendra prathamic vidhyalaya Mulabari 0.32 
278 Mulpani Shree mahendradoya madhayamik vidhalaya Bhanjang 0.32 
279 Mulpani Shree nagkanya prathamic vidhyalaya Dandagaun,kupinde 0.16 
280 Mulpani Shree saraswoti prathamic vidhyalaya Muryoka beshi 0.19 
281 Mulpani Shree shiwalaya prathamic vidhyalaya Shiwureni 0.17 
282 Murali bhanjyan Shree chandeshwori madhyamic bidhyalaya Nigalpani 0.55 
283 Murali bhanjyan Shree deurali pra. Bi. Duighare 0.38 
284 Murali bhanjyan Shree deurali pra. Ni. Ma. Bi. Sashaha 0.25 
285 Murali bhanjyan Shree jaldevi prathamic bidhyalaya Kafalpani 0.18 
286 Murali bhanjyan Shree kalika prathamic bidhyalaya Muralibhanjyang 0.42 
287 Murali bhanjyan Shree melmilap kankali pra. Bi. Rambot hatia 0.29 
288 Murali bhanjyan Shree palpa samari bhanjyang pra. Ni. Ma. Bi. Palpa bhanjyang 0.34 
289 Murali bhanjyan Shree ratna devi prathamic bidhyalaya Kumal gaun ramkot 0.23 
290 Nalang Shree amrit prathamic vidhyalaya Archel 0.37 
291 Nalang Shree baldevi prathamic vidhyalaya Paunetar 0.18 
292 Nalang Shree baldevi prathamic vidhyalaya Pipal nalang 0.24 
293 Nalang Shree jaleshwori prathamic vidhyalaya Baajgara 0.15 
294 Nalang Shree jana jagrut prathamic vidhyalaya Aprachalp 0.31 
295 Nalang Shree kalika devi prathamic vidhyalaya Fale bagaicha 0.15 
296 Nalang Shree mahadevsthan prathamic vidhyalaya Hatlisude (chautaradada) 0.23 
297 Nalang Shree minduka pra. Madhyamic vidhyalaya Baireni 0.47 
298 Nalang Shree nageshwor prathamic vidhyalaya Bungchung 0.29 
299 Nalang Shree nalang ni ma vi Nalang 0.37 
300 Nalang Shree nayadevi prathamic vidhyalaya Patle dumrebot 0.23 
301 Nalang Shree talang patle prathamic vidhyalaya Khirre bhangyang 0.41 
302 Nalang Shree talang prathamic vidhyalaya Nalang sundari pani 0.30 
303 Naubise Mahalaxmi pra. Vi. Majuwa 0.11 
304 Naubise Seti devi pra. Vi. Thulogaun 0.23 
305 Naubise Shree brisheshwor prathamik vidhyalaya Salladanda 0.40 
306 Naubise Shree chandidevi prathamik vidhylaya Thali 0.15 
307 Naubise Shree jwalamukhi pra. Vi Bhandari thok thanti chaur 0.26 
308 Naubise Shree kali devi prathamik vidhyalaya Gaucharan 0.36 
309 Naubise Shree kuwapani devi pra. Vi. Khatri thok 0.27 
310 Naubise Shree machchhandra uchcha ma. Vi. Khani khola 1.21 
311 Naubise Shree saraswotipra. Vi. Devisthan 0.16 
312 Nilkantha Bal mandir pra. Vi Dhading besi 0.29 
313 Nilkantha Raradaha devi pra.vi Kerabari 0.17 
314 Nilkantha Shree aahal danda pra. Bi Bhubhule 0.31 
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315 Nilkantha Shree aarnapurna pra. Bi Tinghade aahal danda 0.28 
316 Nilkantha Shree gairi gaun pra. Vi. Pobo 0.37 
317 Nilkantha Shree ijara prathamic bidhalaya Ijara 0.30 
318 Nilkantha Shree jal devi pra. Bi Chisapani 0.11 
319 Nilkantha Shree kaloka pra. Bi Simle 0.31 
320 Nilkantha Shree khanigau pra. Bi Khanigau 0.35 
321 Nilkantha Shree lamaguru mahadev pra bi Jugedhara 0.37 
322 Nilkantha Shree mahanedra ma. Bi Sankhu panchghare 0.65 
323 Nilkantha Shree mangala devi pra. Bi Bimire 0.34 
324 Nilkantha Shree nilkantha uchha ma. Bi Dhading besi 0.48 
325 Nilkantha Shree shoraghar pra. Bi Olidanda 0.37 
326 Nilkantha Shree sundradevi pra. Bi Rana danda 0.22 
327 Nilkantha Sungava academy boarding school Puchar bazar 0.30 
328 Phulkhark Shree ayanna purna pra.v. Kallare 0.31 
329 Phulkhark Shree baloutte pra.v. Lapsebot 0.30 
330 Phulkhark Shree dadakhark pra.v. Dadakhark 0.26 
331 Phulkhark Shree ganga jamuna pra.v. Dhangsingh 0.23 
332 Phulkhark Shree hille pokhari ni.ma. V.suk bhayanjang Suk bhayanjang 0.38 
333 Phulkhark Shree jalakayana pra.v.phulkhark Katike 0.21 
334 Phulkhark Shree kalika devi pra.v. Mahabhir 0.16 
335 Phulkhark Shree kuwapani pra.v. Phuynukhark 0.09 
336 Phulkhark Shree mandali ma.v. Phulkhark 0.66 
337 Phulkhark Shree saraswoti pra.v. Majuka 0.25 
338 Phulkhark Shree sitala devi pra.v. Phulkhark 0.19 
339 Phulkhark Shree sundar pra.vi. Sadan phulkhark 0.14 
340 Pida Shree bhanubhakta pra.ni ma.v. Jare bagaincha 0.34 
341 Pida Shree dhol bhanjang (pra.) Ni.ma.v. Changli 0.33 
342 Pida Shree gujari pida pra. Ni.ma.v. Bhimsenisthan 0.28 
343 Pida Shree indrayani english boarding school Aadamghat 0.45 
344 Pida Shree jal kanya pra.v. Churi kharka 0.21 
345 Pida Shree jaldevi pra.v. Daringal dharmechaur 0.24 
346 Pida Shree mahadev prathamic vidhyalaya Ramche thanti 0.18 
347 Pida Shree mane bhanjang pra.v. Mane bhanjang 0.37 
348 Pida Shree pindeshori pra.v. Gairegaun 0.37 
349 Pida Shree pukun prathamic vidhyalaya Gayde bisauna 0.15 
350 Ree gaun Lali gurash prathamik vidhyalya Tawalbesi 0.17 
351 Ree gaun Shree buddha jyoti prathamik vidhyalaya Ladab 0.10 
352 Ree gaun Shree buddha pra.vi. Kutal (garigadh) 0.28 
353 Ree gaun Shree deurali prathamik vidhyalya Kichet 0.04 
354 Ree gaun Shree fedi khola pra.vi Antar 0.13 
355 Ree gaun Shree gyan mandir pra.vi Ghuseni 0.13 
356 Ree gaun Shree himalaya prathamik vidhyalaya Choke danda 0.13 
357 Ree gaun Shree pasang chok mahadev prathamik vidhyalaya Tawal 0.30 
358 Ree gaun Shree re gaun (pra) madhyamik vidhyalaya Re gaun metho tole 0.19 
359 Ree gaun Shree richet prathamik vidhyalaya Richet 0.13 
360 Ree gaun Shree shanti prathamik vidhyalaya Salleri 0.16 
361 Ree gaun Shree sitala devi pra.vi. Lajimarang gaun 0.37 
362 Salang Shree akaladevi (pra.) Madhyamik vidhyalaya Kamalawari 0.27 
363 Salang Shree amar adarsha prathmik vidhyalaya Tallo amalbari 0.29 
364 Salang Shree baraha prathmik vidhyalaya Basanta 0.20 
365 Salang Shree chakkra mahakali Gaunthale 0.33 
366 Salang Shree jaldevi pra. Vidhyalaya Kharkagaira 0.15 
367 Salang Shree jaleswori (pra) ni. Ma. V. Salang ghat 0.36 
368 Salang Shree kalidevi (pra.) Ma. V. Arubas 0.49 
369 Salang Shree mahakali prathmik vidhyalaya Aamkot 0.22 
370 Salang Shree malika prathmik vidhyalaya Salang bhedawari beldada 0.31 
371 Salang Shree panchamukhi prathmik vidhyalaya Maidan 0.31 
372 Salang Shree rewati prathmik vidhyalaya Salang kaladandi 0.12 

373 Salang Suryodaya prathmik vidhyalaya Chao 0.15 
374 Salyankot Namuna prathamik vidhylaya. Ringne. 0.12 
375 Salyantar Prerana aawasiya vidhyalaya Bishalnagar 0.22 
376 Salyantar Shree chakradevi pra. V. Kholsi 0.28 
377 Salyantar Shree chandeshowri prathamic vidhyalaya Jarebar 0.30 
378 Salyantar Shree chuladevi prathamic vidhyalaya Arhughat bishalnagar 0.19 
379 Salyantar Shree janjyoti prathamic vidhyalaya Argauta 0.24 
380 Salyantar Shree jyamire chaur prathamic vidhyalaya Buttar 0.13 
381 Salyantar Shree kamaladevi pra. V. Devisthan 0.25 
382 Salyantar Shree ranipauwa uchha madhyamic vidhyalaya Ranipauwa 0.40 
383 Salyantar Shree salyantar ni. Ma. Vi. Majh gaun 0.44 
384 Sangkosh Shree batuwa prathamic vidhyalaya Madankhark batuwa 0.13 
385 Sangkosh Shree manarupe prathamic vidhyalaya Bhorle 0.38 
386 Sangkosh Shree navadurga pra. V. Bagaichapul 0.21 
387 Sangkosh Shree panchkanya pra. Ni. Ma. V. Madhuban 0.28 
388 Sangkosh Shree panditchaur prathamic vidhyalaya Panditchaur 0.37 
389 Sangkosh Shree pashupati nimna madhyamic vidhyalaya Damgade 0.28 
390 Sangkosh Shree randevi prathamic vidhyalaya Kirakhor 0.33 
391 Sangkosh Shree resham marg prathamic vidhyalaya Belgaira 0.11 
392 Sangkosh Shree rudrakanya prathamic vidhyalaya Apshowar 0.31 
393 Sangkosh Shree sangkosh madhyamic vidhyalaya Pachghare 0.60 
394 Sangkosh Shree suryakunda pra.vi. Darbundada 0.17 
395 Satyadevi Shree bachchala devi ma.v. Khaniyabas 0.51 
396 Satyadevi Shree kanya devi prathamic vidyalaya Pati tulo aarchen 0.18 
397 Satyadevi Shree narayani devi pra. Vi Mahur 0.16 
398 Satyadevi Shree satya devi prathamic vidyalaya Gunmung 0.24 
399 Satyadevi Shree simal danda prathamic vidhyalaya Sanoaarchet 0.14 
400 Satyadevi Shree sthaniya bhumi pra. Vi Simlae 0.31 
401 Semjong Shree buddha prathmikvidhyalaya Semjong 0.24 
402 Semjong Shree chautara pra. Ma. Vidhyalaya Khattripang 0.58 
403 Semjong Shree divya gyan prathamic vidhyalaya Uniyachour 0.85 
404 Semjong Shree gaira prathmik vidhyalaya Gaira 0.26 
405 Semjong Shree indriya devi prathmik vidhyalaya Kewara 0.15 
406 Semjong Shree shanti prathmik vidhyalayaq Dharadhiri 0.54 
407 Semjong Shree thala prathmik vidhyalaya Thika dhunga 0.32 
408 Sertung Hindung pra. V. Hindung 0.13 
409 Sertung Shree chyamra devi pra. V. Chyat tole 0.22 
410 Sertung Shree duwang pra. V. Aboei 0.11 
411 Sertung Shree kanya devi pra. V. Chalis 0.17 
412 Sertung Shree kharsa gaon pra. V. Kharsa 0.13 
413 Sertung Shree mukrap devi (pra.) Ma. V. Borang 0.35 
414 Sunaula bazar Rizalthok prathamic vidhyalaya Rizalthok 0.31 
415 Sunaula bazar Shree bhairavi ma.vidhyalaya Sunaula bazar 0.64 
416 Sunaula bazar Shree bhairavi prathamic vidhyalaya Kafalchaap 0.22 
417 Sunaula bazar Shree bhairavi prathamic vidhyalaya Tallobesi amaltar 0.67 
418 Sunaula bazar Shree jalkanya prathamic vidhyalay Jalkeni gaun 0.20 
419 Sunaula bazar Shree jalkanya prathamic vidhyalaya Taarukharka 0.32 
420 Sunaula bazar Shree kalika pra.v. Sukaura 0.14 
421 Sunaula bazar Shree karneshwor nimna madhyamic vidhyalayaq Nibuwa swanra 0.46 
422 Sunaula bazar Shree navalpur prathamic vidhyalaya Pakhera gaun (navalpur) 0.31 
423 Sunaula bazar Shree newarpani prathamic vidhyalaya Newarpani 0.35 
424 Sunaula bazar Shree raghu prathamic vidhyalaya Bhorley 0.40 
425 Sunaula bazar Shree raktakali pra. Vidhyalaya Dammardanda 0.42 
426 Sunaula bazar Shree saraswati prathamic vidhyalaya Pipalpani 0.23 
427 Sunaula bazar Shree sitaladevi prathamic vidhyalaya Deurali chaap 0.16 
428 Sunaula bazar Shree sunkanya prathamic vidhyalaya Pipalchaap 0.40 
429 Sunaula bazar Sunaula chova samudayik vidhyalaya Jhingetar 0.17 
430 Tasarpu Shree adrasa pra ni ma Damechaur 0.30 
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431 Tasarpu Shree kamrang prathamic vidhyalaya Kamrang 0.15 
431 Tasarpu Shree liti mahakal prathamic vidhyalaya Tasarpu-2 ratmat 0.29 
431 Tasarpu Shree mahakali p ma vi Bahunsthan 0.22 
431 Tasarpu Shree ra pra vi Ghairani 0.21 
431 Tasarpu Shree sarada prathamic vidhyalaya Gahate 0.18 
431 Tasarpu Shree sedeshwori prathamic vidhyalaya Kamarng palo chap 0.13 
431 Tasarpu Shree sivha shanker prathamic vidhayalaya Chapdanda 0.16 
431 Tasarpu Shree sundari prathamic vidhyalaya Dadighat 0.19 
431 Thakre Shree amar jyoti pra. Vi. Dhumki 0.44 
431 Thakre Shree barahi prathamic vidhyalaya Khanayokharka 0.28 
431 Thakre Shree jan jagriti pra. Vi. Mahadev besi 0.25 
431 Thakre Shree jankalyan prathamic vidhyalaya Ganesh 0.29 
431 Thakre Shree janta prathamic vidhyalaya Pirle maheshkharka 0.15 
431 Thakre Shree kafle prathamic vidhyalaya Kaule simalbote 0.13 
431 Thakre Shree kalika pra. Ni. Ma. Vi. Kalika sthan 0.23 
431 Thakre Shree mahankaleshori p. Madhyamic vidhyalaya Phogarpur 0.46 
431 Thakre Shree seti devi pra. Nimna madhyamic vidhyalaya Ranibari 0.32 
431 Thakre Shree uduwa devi prathamic vidhyalaya Mahat danda 0.30 
431 Tipling Shree bong den davi pra. V. Tipling 0.39 
431 Tipling Shree ganesh himal pra. V. Lingjo 0.10 
431 Tipling Shree gothan davi prathamic vidhyalaya Labdhung 0.13 
431 Tipling Shree lashang karpo prathamic vidhyalaya Puru 0.12 
431 Tripureswor Shreejaljale bhanjyang pra. V. Tripureswor 0.16 
431 Tripureswor Shree achane uchha ma. Vi Khahare 0.47 
431 Tripureswor Shree chakreshwori pra. V. Achane bhanjyang 0.38 
431 Tripureswor Shree janajyoti prra. V. Sukaura 0.37 
431 Tripureswor Shree yuwa pra.v. Khet tole 0.10 

 Makwanpur    
 VDC Name of The School Location Index 
1 Agara Shree bageswori pra. V. Chisapani 0.45 
2 Agara Shree bal kanya pra. V. Lapsikholpi 0.24 
3 Agara Shree buddha pra. V. Kavre 0.19 
4 Agara Shree indrene pra. Ma. V. Moria 0.27 
5 Agara Shree kala ganesh pra. V. Bahun gaun, lamichour 0.24 
6 Agara Shree mahankal pra. V. Chhap 0.16 
7 Agara Shree pancha kanya pra. V. Aiselukharka 0.08 
8 Agara Shree sarashowti prathamik vidhyalaya Daeukhel,saunepani 0.22 
9 Agara Shree sundari devi pra. Ni. Ma. V. Danda bas 0.21 
10 Agara Shree surya barahi pra. V. 1 0.13 
11 Ambhanjyang Shree adharbhut shikshya pra. V. Lingedada 0.23 
12 Ambhanjyang Shree amar shing pra. Vi Solithom damar 0.32 
13 Ambhanjyang Shree bal joyti prathamic vidhyalaya Dhulishalle 0.39 
14 Ambhanjyang Shree ishwori prathamik vidhalaya Gurudhum 0.31 
15 Ambhanjyang Shree jalpa devi pra. Ni. Ma. Vi Dumrekuna 0.31 
16 Ambhanjyang Shree janak pra. Ma. Vidhyalaya Ambhanjyang 0.45 
17 Ambhanjyang Shree kali devi pra. V. Ghonte bashe 0.17 
18 Ambhanjyang Shree nava joyti pra. V. Sharangpur 0.28 
19 Ambhanjyang Shree saraswati prathamic vidhyalaya Bungdal 0.27 
20 Ambhanjyang Shree sharda madhyamic vidhyalaya Dhading 0.48 
21 Bajrabarahi Shree bajrabarahi madhyamic vidhyalaya Thahachok 0.38 
22 Bajrabarahi Shree bashanta pathamic vidhyalaya Phurke basanta 0.28 
23 Bajrabarahi Shree durga devi prathamic vidhyalaya Suntalabari 0.14 
24 Bajrabarahi Shree ganesh pra. Vi. Lilakhel 0.29 
25 Bajrabarahi Shree himalaya prathamic vidhyalaya Lamidanda 0.31 
26 Bajrabarahi Shree sunaulo nimna madhamic vidhyalaya Kunchal 0.33 
27 Bajrabarahi Udhya prathamic vidhyalaya Budichour 0.49 
28 Basamadi Araniko pra nima vi Newarpani 0.33 
29 Basamadi Arniko pra. Vi. Basamadi jyamire Jyamire 0.22 

30 Basamadi Shree bal ujjwal pra. Ni. Ma. Vi. Lewat 0.46 
31 Basamadi Shree barahi prathamik vidhyalaya Laljhadi 0.25 
32 Basamadi Shree ganesh pra. Vi. Kuwapani Kuwapani 0.14 
33 Basamadi Shree kalika prathamik vidhyalaya Baasghari 0.06 
34 Basamadi Shree kalika prathamik vidhyalaya Nakauli dhami tole 0.25 
35 Basamadi Shree mahendra kiran madhyemik vidhyalaya Basamadi 0.52 
36 Basamadi Shree nirmal ma. Vi. Bastipur 0.40 
37 Betini Shree baag bhairab ni. Ma. V. Bajh gaun 0.19 
38 Betini Shree bhumi mahadev prathmik vidhyalaya Ratmato 0.24 
39 Betini Shree janak prathmik vidhyalaya Ramechap 0.26 
40 Betini Shree sapta kanya prathmik vidhyalaya Gasteswara 0.24 
41 Bhaise Shree bishnu prathamic vidhyalaya Chunian 0.40 
42 Bhaise Shree deepak pra. Vi. Kisedi 0.23 
43 Bhaise Shree janta prathamic vidhyalaya Salghari 0.24 
44 Bhaise Shree kalika prathamic vidhyalaya Kalikatar 0.34 
45 Bhaise Shree krishna ma. Vi. Bhainse bazzar 0.70 
46 Bhaise Shree laxmi prathamic vidhyalaya Kitini 0.35 
47 Bhaise Shree pokhari prathamic vidhyalaya Hara bhanjyan 0.14 
48 Bhaise Shree rastriya prathamic vidhyalaya Sanutar 0.23 
49 Bhaise Shree sishu jagriti prathamic vidhyalaya Ritthe 0.16 
50 Bhaise Shree surya prathamic vidhyalaya Nayagaun 0.15 
51 Bharta pundyade Shree dhuwang prathamic vidyalaya Madal singh 0.14 
52 Bharta pundyade Shree praja bikash prthamic vidhyalaya Dumre 0.16 
53 Bharta pundyade Shree prathamic vidyalaya Makawanpur 0.12 
54 Bharta pundyade Shree shaktishali prathamic vidhyalaya Bharta 0.23 
55 Bharta pundyade Shree shiddhi ganesh prathamic vidhayalaya Satpur 0.17 
56 Bhimfedi Gorakhnath prathmik vidhyalaya Jayamire 0.28 
57 Bhimfedi Shree barahi prathmik vidhyalaya Bhimfedi damar 0.27 
58 Bhimfedi Shree jalaswor prathmik vidhyalaya Kholam danda 0.47 
59 Bhimfedi Shree kalidevi prathmik vidhyalaya Dhaddaghari 0.15 
60 Bhimfedi Shree mahalaxmi ni ma vi Suping 0.49 
61 Bhimfedi Shree mahendra ma. Vidhyalaya Bhimfedi 0.45 
62 Bhimfedi Shree mahendra saraswoti pra. V. Ghorsing 0.47 
63 Bhimfedi Shree mandaldevi prathmik vidhyalaya Mandu 0.28 
64 Bhimfedi Shree satkanya prathmik vidhyalaya Solabhangang 0.69 
65 Budhichaur Shree bal jagriti prathamik vidhyalaya Eipkhahare 0.22 
66 Budhichaur Shree rishireswor pra. Vi. Macchedanda 0.13 
67 Budhichaur Shree rup narayan pra ma. Vi. Pagdal 0.26 
68 Chitlang Shree champeshor nimna madhamic vidhyalaya Bisinkhel 0.27 
69 Chitlang Shree jaladevi pra vi Kakhubirta 0.33 
70 Chitlang Shree janak prathamic vidhyalaya Kuslechaur 0.54 
71 Chitlang Shree maha laxmi pra vi Totasi 0.41 
72 Chitlang Shree nateshwor madhamic vidhyalaya Taukhel 0.35 
73 Chitlang Shree sidhiganesh prathamic vidhyalaya Kapugaun 0.18 
74 Chitlang Shree swachanda bhairab madhamic vidhyalaya Bicharithok 0.46 
75 Churemai Deepjyoti pra. V. Naya basti 0.20 
76 Churemai Shree biswojyoti pra. V. Chipleti 0.30 
77 Churemai Shree churemai pra. Ni. Ma. V. Shikharpani 0.27 
78 Churemai Shree janajagriti pra. Ma. V. Ratomate 0.44 
79 Churemai Shree janajyotima. V. Mayurdhap 0.43 
80 Churemai Shree pra. V. Kamane bhorle 0.31 
81 Churemai Shree suprabhat pra. V. Badeldhap 0.20 
82 Churemai Shree vrikuti pra. V. Uttarpani 0.30 
83 Churemai Srhee bandevi pra. V. Farline 0.33 
84 Dadakharka Shree gupteswor prathamic vidhyalaya Kholakharka 0.13 
85 Dadakharka Shree kamala devi pra.ni.ma. Vidhyalaya Chyangdung 0.27 
86 Dadakharka Shree panchakanya prathamic vidhyalaya Chapakharka 0.18 
87 Dadakharka Shree phooldevi prathamic vidhyalaya Keureni 0.16 
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88 Dadakharka Shree prathamic vidhyalaya Alche 0.11 
89 Dadakharka Shree prathamic vidhyalaya Dadakharka 0.22 
90 Dadakharka Shree prathamic vidhyalaya Kailash 0.09 
91 Dadakharka Shree saraswoti prathamic vidhyalaya Baikuntha 0.22 
92 Daman Shree bageswori prathamik vidhyalaya Sano phakal 0.12 
93 Daman Shree bal kumari prathamik vidhyalaya   0.09 
94 Daman Shree janakalyan madhyamik vidhyalaya Ghattechaur  
95 Daman Shree janata prathamik vidhyalaya Ghartikhola 0.28 
96 Daman Shree kala bhairav prachanda ni, ma. Vi Ghartikhola 0.61 
97 Daman Shree kalyan pra.vi. Thulopakal 0.12 
98 Daman Shree krishna pra. Vi. Nayagau 0.26 
99 Daman Shree kutkuteshwor pra. Vi Dandagoan 0.42 
100 Daman Shree mahakal pra vi Rupse 0.17 
101 Daman Shree prathamikvidhyalaya Kitani 0.42 
102 Daman Shree rishishewor pra.vi. Daman 0.20 
103 Daman Shree seti ganesh ni.ma.vi. Shikharkot sarki danda 0.39 
104 Dhimal Shree bal bikash pra. Vi. Saraswoti 0.21 
105 Dhimal Shree bal bikash prathamik vidhyalaya Bagfal 0.14 
106 Dhimal Shree bhumeshwori prathamik vidhyalaya Kalopani 0.15 
107 Dhimal Shree brhama prathamik vidhyalaya (dovan) chadaisir 0.22 
108 Dhimal Shree kalika prathamik vidhyalaya Tinvangale dovan 0.17 
109 Dhimal Shree risheshwor prathamik vidhyalaya Tinthumke school tole 0.21 
110 Dhimal Shree saraswoti pra. Vidhyalaya Thakal chaur 0.22 
111 Fakhel Shree kalidevi pra. Vi. Chakhel, thulochaur 0.50 
112 Fakhel Shree kalika ni. Ma. Vi. Fakhel chaur 0.25 
113 Fakhel Shree mahachuni nimna madhyamik vidhyalaya Khadawu 0.29 
114 Fakhel Shree manjushree jana prathamik vidhyalaya Ghattekhola 0.25 
115 Fakhel Shree singhbhairab pra. Vi. Lapsikhola 0.15 
116 Faparbari Shree bagmati prathamic vidhyalaya Bagari 0.13 
117 Faparbari Shree bal bikas pra. Vi. Bakhare 0.11 
118 Faparbari Shree ban devi pra. Vi. Tallo bhawanipur 0.29 
119 Faparbari Shree bhirav prathamic vidhyalaya Kharak 0.12 
120 Faparbari Shree chaura prathamic vidhyalaya Pathibhara deurali 0.27 
121 Faparbari Shree deviki pra. Vi Liladamar 0.22 
122 Faparbari Shree gita prathamic vidhyalaya Bholaine 0.25 
123 Faparbari Shree jan hit pra. Vi. Ratomate 0.29 
124 Faparbari Shree jan kalyan prathamic vidhyalaya Lamkana 0.19 
125 Faparbari Shree jana jagreti prathamic vidhyalaya Mansahi 0.14 
126 Faparbari Shree jansewa pra. Vi. Dhanshahi 0.13 
127 Faparbari Shree lok hit ma. Vi. Shantinagar 0.64 
128 Faparbari Shree pancha kanya pra. Vi. Panchpandav 0.26 
129 Faparbari Shree shanti prathamic vidhyalaya Kayar chok bazar 0.13 
130 Faparbari Shree sita pra. Vi. Ratbhate, thadikhola 0.23 
131 Gogane Shree byas prathamic vidhyalaya Tallo pakani 0.26 
132 Gogane Shree kali devi prathamic vidhyalaya Kali khola wange 0.28 
133 Gogane Shree krishna pra. V. Gogane 0.23 
134 Gogane Shree mahakal pra. V. Thosne, sakine 0.14 
135 Gogane Shree prathamic vidhyalaya Katahare 0.27 
136 Gogane Shree shiddhi devi pra. V. Mathillo pakani 0.14 
137 Gogane Shree sundari devi ni ma vi Goldunga 0.29 
138 Gogane Shree tileswor mahadev pra. V. Dumsikharka 0.18 
139 Handikhola Shreemahendra jyoti ma. Vi. Handikhola 0.40 
140 Handikhola Shreeshrijana prathamik vidhyalaya Khursanibari 0.29 
141 Handikhola Shree bal jivan jyoti ma. Vi. Makari 0.35 
142 Handikhola Shree bhoj siddha pra. Ma. Vi. Basantapur 0.43 
143 Handikhola Shree gramjyoti prathamik vidhyalaya Dadaro 0.17 
144 Handikhola Shree janajyoti prathamik vidhyalaya Goganpani 0.25 
145 Handikhola Shree madan ashrit prathamik vidhyalaya Runchedanda 0.14 

146 Handikhola Shree navajagriti prathamik vidhyalaya Vikramparta 0.30 
147 Handikhola Shree navajyoti pra. Vi. Lamitar 0.25 
148 Handikhola Shree pashupatinath pra. Ni. Ma. Vi. Masine 0.26 
149 Handikhola Shree praja prathamik vidhyalaya Siddhakala 0.20 
150 Handikhola Shree prathamik vidhyalaya Chakari bholaitandi 0.28 
151 Handikhola Shree seeta prathamik vidhyalaya Bhundungtadi makwanpur 0.23 
152 Hatiya Shree aakashdhara panisara prathamik vidhyalaya Aakashdhara 0.12 
153 Hatiya Shree b.p.pra.vi Makwanpur 0.12 
154 Hatiya Shree bal bodh pra ma vi Bhulbhule 0.37 
155 Hatiya Shree divya jyoti ni. Ma. Vi. Chuchekhola 0.57 
156 Hatiya Shree janapriya ma. Vi. Chisapani 0.68 
157 Hatiya Shree laxmi prathamik vidhyalaya Laxmipur 0.30 
158 Hatiya Shree rajdevi prathamik vidhyalaya Guwabari, rajdevi 0.41 
159 Hatiya Shree tribhuvan ni. Ma. Vi. Tribhuvan nagar, trishule 0.48 
160 Hetauda np Dolphin international akedemi He.na.pa.9 0.48 
161 Hetauda np Good fortune english school Kaliban 0.12 
162 Hetauda np Manakamna shishu sadan Lamasure pashupati nagar 0.11 
163 Hetauda np Shree adhunik rastriya madhyamik vidhyalaya   0.67 
164 Hetauda np Shree amar ni.ma. Vi Chinakwatar 0.38 
165 Hetauda np Shree ananda bhairab prastabit ni. Ma. Vi. Bhairabkung 0.51 
166 Hetauda np Shree bal jyoti ma. Vidhyalaya Piralae 0.57 
167 Hetauda np Shree baljagriti yuba barsha prastabit nimna madhyamic vidhyalaya Gauritar 0.51 
168 Hetauda np Shree bansha gopal uchha ma. Vi Chaugaha 0.49 
169 Hetauda np Shree bhairab prathamik vidhyalaya Bhairab danda 0.37 
170 Hetauda np Shree bhutan devi ma. Vi. School road 0.43 
171 Hetauda np Shree chandrodayamadhyamic vidhyalaya Bahadur gunj -kumane 0.48 
172 Hetauda np Shree devi prathamik vidhyalaya Shree deviroad 0.28 
173 Hetauda np Shree divyajyoti pra. Vi. Betkholsi 0.46 
174 Hetauda np Shree gyanda madhyamic vidhyalaya Mutandevi marg 0.83 
175 Hetauda np Shree jyoti ni. Ma. Vi. Cahukitole 0.53 
176 Hetauda np Shree laxmi pra. Vi. Ni. Madhyamik vidhyalaya Chisapani 0.42 
177 Hetauda np Shree nabjyoti pra. Ma. Vi Nagwasti 0.60 
178 Hetauda np Shree pragati m.v. Pashupati nagar 0.72 
179 Hetauda np Shree ratnakali prathamik vidhyalaya Raitole 0.33 
180 Hetauda np Shree saraswoti prathamik vidhyalaya Navalpur, saraswoti 0.47 
181 Hetauda np Shree shankar jyoti prathamik vidhyalaya Thanabharyang, simaltar 0.17 
182 Hetauda np Shree sharada prathamik vidhyalaya Neureli chisapani 0.44 
183 Hetauda np Shree shramik ma vi Karra 0.47 
184 Hetauda np Shree siddhartha madhyamic vidhyalaya Sano pokhara 0.71 
185 Hetauda np Shree tribhuvan uchha madhyamic vidhyalaya Nabalpur 0.64 
186 Hetauda np Shree triveni prathamik vidhyalaya Pashupatinagar 0.32 
187 Hurnamadi Panchakanya pra. Vi. Diwaliti (bhalukhola) 0.20 
188 Hurnamadi Shree bhawana pra. V. Ramdhuni 0.35 
189 Hurnamadi Shree gorasha nath prathamic vidhalaya Phukaichour 0.40 
190 Hurnamadi Shree jyoti uchha madhyamic vidhyalaya Goatdamar (bhulbhul) 0.37 
191 Hurnamadi Shree kamala pra. V. Doban chour 0.38 
192 Ipa panchakanya Prathamik vidhyalaya Gangare prathap dada 0.25 
193 Ipa panchakanya Shree bagh bhairav pra. Vi. Sirudada (mahavir) ipa 0.14 
194 Ipa panchakanya Shree natarammeshwor prathamik vidhyalaya Mahadevtar 0.13 
195 Ipa panchakanya Shree panchakanya madhyamik vidhyalaya Ipaukhubari 0.34 
196 Ipa panchakanya Shree prathamik vidhyalaya Swara 0.28 
197 Ipa panchakanya Shree rakas devi pra. Vi. Khanidada 0.23 
198 Kalikatar Rhisheshwor pra. Vi. Jyandrung 0.09 
199 Kalikatar Shreedeutis prathamik vidhyalaya Deutis 0.18 
200 Kalikatar Shree bhawani nimna madhyamik vidhyalaya Kalikatar - devitar 0.25 
201 Kalikatar Shree nandikeshwor prathamik vidhyalaya Bhaisepal 0.22 
202 Kalikatar Shree praja utthan prathamik vidhyalaya Dhusrang 0.11 
203 Kalikatar Shree prathamik vidhyalaya Likache 0.22 
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204 Kalikatar Shree sharda pra. Vi. Aamdanda 0.18 
205 Kalikatar Shree tileshwor prathamik vidhlayala Tapkevid 0.18 
206 Kankada Damramgpra.vi Damramg 0.11 
207 Kankada Shree charimara prathamic vidhyalaya Chari mara bhanzing 0.20 
208 Kankada Shree praja kalyan prathamic vidhyalaya Wangrang 0.11 
209 Kankada Shree prathamic vidhyalaya Davitar 0.33 
210 Kankada Shree prathamic vidhyalaya Dhusha bagar 0.10 
211 Kankada Shree prathamic vidhyalaya Jureathum 0.17 
212 Kankada Shree prathamic vidhyalaya Tholo, todka 0.14 
213 Kankada Shree rastriyaprathamic vidhyalaya Silinge 0.18 
214 Kankada Shree sata kanya pra.vi. Tallo garling 0.18 
215 Khairang Shree bageswori pra. Vi. Kairang 0.22 
216 Khairang Shree barahi pra. Vi. Manedanda 0.14 
217 Khairang Shree kalika nimna madhyamic vidhyalaya Atthare 0.29 
218 Khairang Shree kalikadevi prathamic vidhyalaya Tarling (jalthan) 0.27 
219 Khairang Shree mahakali prathamic vidhyalaya Chaurang 0.10 
220 Khairang Shree prathamic vidhyalaya Simaltar (lauja) 0.12 
221 Khairang Shree tensurang prathamic vidhyalaya Tensurang 0.09 
222 Kogate Shree bageswori prathamik vidhyalaya Sanobarghare 0.18 
223 Kogate Shree himalaya prathamik vidhyalaya Bilaune damar 0.34 
224 Kogate Shree panch kanya prathamik vidhyalaya Chameli 0.11 
225 Kogate Shree pancha kanya prathamik vidhyalaya Dharachaur 0.36 
226 Kogate Shree pra nimna madhyamik vidhyalaya Meltar, hille danda 0.25 
227 Kogate Shree siddha kali prathamik vidhyalaya Thulo bar ghare 0.15 
228 Kulekhani Shree bal tirtha prathamic vidhyalaya Goltar 0.22 
229 Kulekhani Shree jana shram pra. Vi. Bhalukharka 0.15 
230 Kulekhani Shree kali devi pra. Vi. Shukaura 0.16 
231 Kulekhani Shree laxmi prathamic vidhyalaya Kiteni 0.18 
232 Kulekhani Shree pancha kanaya pra. Vi. Khanikhet 0.74 
233 Kulekhani Shree prathamik vidhyalaya Chaapkhoriya 0.09 
234 Makwanpurgadhi Shree bansha gopal prathamik vidhyalaya Kurle damar 0.46 
235 Makwanpurgadhi Shree banu madhyamik vidhyalaya Makanchuli 0.55 
236 Makwanpurgadhi Shree chandikamadyamik vidhyalaya Sikharkateri 0.31 
237 Makwanpurgadhi Shree hemkaran prathamik vidhyalaya Bhatyari chaur 0.35 
238 Makwanpurgadhi Shree jawala devi prathamik vidhyalaya Phirkepakha 0.53 
239 Makwanpurgadhi Shree kala devi pra. Vi. Kalika khola 0.35 
240 Makwanpurgadhi Shree kalidevi prathamik vidhyalaya Chhap 0.20 
241 Makwanpurgadhi Shree manakamana prathamik vidhyalaya Kushumtar 0.27 
242 Makwanpurgadhi Shree ranishera prathamik vidhyalaya Ranishera 0.34 
243 Makwanpurgadhi Shree ratna devi prathamik vidhyalaya Phulbari 0.20 
244 Makwanpurgadhi Shree sharasowati prathamik vidhyalaya Devidanda 0.33 
245 Manahari Shree bal jyoti prathamic vidhyalya Pratapur 0.16 
246 Manahari Shree bina kalika pra vi Manahari 0.36 
247 Manahari Shree bramhakali pra. Vi. Ramouli 0.37 
248 Manahari Shree mahendra kiran ma. Vi Simpani 0.36 
249 Manahari Shree pragati ra. Pra.vi. Lothar 0.24 
250 Manahari Shree prathamic vidhyamic Deukot 0.13 
251 Manahari Shree rastriya prastabit ni. Ma. Vi. Sunachari 0.25 
252 Manahari Shree rastriya prathamic vidhyalaya Bijouna 0.17 
253 Manahari Shree rastriya prathamic vidhyalaya Pharibang 0.11 
254 Manahari Shree rastriya rotari pra.vi. Manahari bazar 0.34 
255 Manahari Shree sagarmatha prathamic vidhyalaya Rupachuri 0.27 
256 Manahari Shree yuba barsa ganga pra.vi. Manahari 0.56 
257 Manthali Shree buddha prathamic vidhyalaya Gourigau 0.15 
258 Manthali Shree dhuwakot prathamic vidhyalaya Dhuwakot 0.10 
259 Manthali Shree kankali prathamic vidhyalaya Ambas besi 0.19 
260 Manthali Shree prasidha pra.nimna madhyamic Kadam bhangjyang 0.52 
261 Manthali Shree saraswoti pra. Vi. Noukhame 0.10 

262 Manthali Shree saraswoti prathamic vidhyalaya Ambas 0.18 
263 Manthali Shree shanker pra.vi. Tin bhangale Daskare 0.15 
264 Manthali Shree solithum prathamic vidhyalaya Solithum 0.34 
265 Markhu Shree bal kumari prathamic vidhyalaya Bhirkhark 0.14 
266 Markhu Shree chandra prathamic vidhyalaya Simlang 0.35 
267 Markhu Shree mahalaxmi pra. Vidhyalaya Nayangaun 0.18 
268 Markhu Shree rupa devi pra. Vidhyalaya Taumata 0.12 
269 Markhu Shree saraswoti bal bodhini madhyamic vidhyalaya Markhu bazar 0.39 
270 Markhu Shree shakteshori mahadev prathamic vidhyalaya Sawarng 0.39 
271 Namtar Shree bal jagriti pra. Vi. Simle namtar 0.31 
272 Namtar Shree bashiphat nimna madhyamik vidhyalaya Bashiphat 0.55 
273 Namtar Shree bashuki pra. Ni. Ma. Vi. Bashuki 0.30 
274 Namtar Shree bhabana prathamic vidhyalaya Mahavir 0.28 
275 Namtar Shree devi prathamic vidhyalaya Chisapani 0.17 
276 Namtar Shree jaleshwor prathamic vidhyalaya Khaireni 0.20 
277 Namtar Shree jivan joyti prathamic vidhyalaya Ghairang 0.20 
278 Namtar Shree kalika madhyamic vidhyalaya Namtar 0.35 
279 Namtar Shree laxmi prathamic vidhyalaya Bagule 0.26 
280 Namtar Shree lekali prathamic vidhyalaya Aaghor 0.20 
281 Namtar Shree padam joyti pra. Vi. Manhari 0.18 
282 Namtar Shree prathamic vidhyalaya Bardaue 0.13 
283 Namtar Shree prathamic vidhyalaya Batashe dada 0.16 
284 Namtar Shree ratna joyti nimna madhyamic vidhyalaya Marengkot 0.27 
285 Namtar Shree shanti shrijana pra. Vi. Kumaltar 0.17 
286 Namtar Shree shyarshe kali prathamik vidhyalaya Kuwapani 0.16 
287 Nibuwatar Shree bagh bhairab prathamic vidhyalaya Aamp chaur 0.17 
288 Nibuwatar Shree barahi pra. Ni. Ma. Vidhyalaya Nubuwatar 0.51 
289 Nibuwatar Shree kali devi prathamic vidhyalaya Chilaune 0.13 
290 Nibuwatar Shree kalidevi prathamic vidhyalaya Golaping 0.17 
291 Nibuwatar Shree lekh pandran pra. Vi. Lekh pandran 0.09 
292 Nibuwatar Shree mahakali prathamic vidhyalaya Ikchung 0.30 
293 Padma pokhari Shree bal kalyan pra. Vi. Kunatole,aaldmar 0.16 
294 Padma pokhari Shree bishnujyoti pra. Ni. Ma. V. Bholai 0.31 
295 Padma pokhari Shree buddha pra. Ni. Ma. V. Hatti gauda 0.37 
296 Padma pokhari Shree chandrodaya pra. V Tutepani 0.36 
297 Padma pokhari Shree kalika pra. V. Thulo thali 0.21 
298 Padma pokhari Shree mahendra ma. V. Padam pokhari 0.43 
299 Padma pokhari Shree pashupati pra. V. Guraubirta 0.39 
300 Padma pokhari Shree prativa pra. V. Sigreni 0.32 
301 Padma pokhari Shree yugchetana namuna pra. V. Brindaban 0.27 
302 Padma pokhari Srhee bramhadevi pra. V. Talloramantar 0.30 
303 Palung Shree ghat devi prathamic vidhyalaya Phedi gaun 0.39 
304 Palung Shree jhamkeshwori p. Madhyamic vidhyalaya Okharbazar thulochaur 0.55 
305 Palung Shree kalika devi prathamic vidhyalaya Khanigaun ramailo dada 0.25 
306 Palung Shree mangaleshowr pra.v Palung 0.12 
307 Palung Shree matsya narayan p. Madhyamic vidhyalaya Soltu 0.56 
308 Palung Shree panchakanya prathamic vidhyalaya Tahakhel 0.36 
309 Palung Shree saraswati p. Nimna madhyamic vidhyalaya Angare 0.44 
310 Raigaun Shree amar pra. Vi. Thuteghadi 0.19 
311 Raigaun Shree bagmati pra. Ma. Bi. Raigaun 0.39 
312 Raigaun Shree bishnu prathamik vidhyalaya Salleni 0.17 
313 Raigaun Shree budhi siddhi prathamik vidhyalaya Dote 0.21 
314 Raigaun Shree gyan mandir prathmik vidhyalaya Chiruwa gadhan 0.37 
315 Raigaun Shree jan prabhat prathamik vidhyalaya Kuti bhakari 0.10 
316 Raigaun Shree jan shram primary school Raigau 0.12 
317 Raigaun Shree janjyoti prathamik vidhyalaya Bhimbandh 0.12 
318 Raigaun Shree phul mandir prathamik vidhyalaya Gathansir 0.16 
319 Raigaun Shree pra. Vi. Shakhatar 0.11 
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320 Raigaun Shree surya prathamik vidhyalaya Maghu goun 0.25 
321 Raigaun Shree tankeshor pra. Vi. Karounje 0.20 
322 Raksirang Shree bhimsen prathamic vidhyalaya Bhimaltar 0.15 
323 Raksirang Shree bindeshori prathamic vidhyalaya Bhindesh 0.09 
324 Raksirang Shree goganadevi prathamic vidhyalaya Tarsikot 0.15 
325 Raksirang Shree jaisilal pra vi Jaisilal 0.14 
326 Raksirang Shree kalika pra ni ma vi Raksirang 0.24 
327 Raksirang Shree lokpriya pra vi Kuntsingh 0.26 
328 Raksirang Shree praja jagriti prathamic vidhyalaya Chainpur 0.20 
329 Raksirang Shree praja pragati prathamic vidhyalaya   0.15 
330 Raksirang Shree prathamic vidhyalaya Bankem 0.48 
331 Raksirang Shree prathamic vidhyalaya Devitar 0.15 
332 Raksirang Shree prathamic vidhyalaya Gingu 0.28 
333 Raksirang Shree ra pra vi lapur Lapur 0.23 
334 Raksirang Shree rastriya prathamic vidhayalaya Panjani 0.21 
335 Raksirang Shree sunachuri churedanda prathmic vidhyalaya Churedanda 0.15 
336 Sarikhet palase Shree bhumeswor pra. Vi. Bhumethum 0.11 
337 Sarikhet palase Shree bindeswori prathamic vidhyalaya Ramche 0.09 
338 Sarikhet palase Shree kalika prathamic vidhyalaya Cheuri bhanjyang 0.11 
339 Sarikhet palase Shree praja pragati pra. Vi. Kudale 0.26 
340 Sarikhet palase Shree prathamic vidhyalaya Alkhop 0.14 
341 Sarikhet palase Shree prathamik vidhyalaya Lawati 0.27 
342 Sarikhet palase Shree rastriya prathamik vidhyalaya Jhilkini 0.20 
343 Sarikhet palase Shree suryadaya pra. Ma. Vidhyalaya Palase 0.47 
344 Sarikhet palase Shree tholo bhawar prathamic vidhyalaya Tholo bhawar 0.10 
345 Sarikhet palase Shree thumke prathamic vidhyalaya Bhatti 0.19 
346 Shikharpur Shree bagh bhairab prathamic vidhyalaya Chaun chaun damar 0.21 
347 Shikharpur Shree bakiya thakur pra. Vi. Bastipur 0.28 
348 Shikharpur Shree goth danda prathamic vidhyalaya Goth danda 0.17 
349 Shikharpur Shree gyanodaya pra. Vi. Bhairung dobhan 0.12 
350 Shikharpur Shree jan jagriti prathamic vidhyalaya Birefanth 0.30 
351 Shikharpur Shree kalidevi prathamic vidhyalaya Kusumdamar 0.28 
352 Shikharpur Shree prathamic vidhyalaya Khajuridamar 0.12 
353 Shikharpur Shree shanti prastabit pra. Vi. Hilekhola 0.14 
354 Shreepur chhati Shree bagh bhairav pra. V. Thali 0.22 
355 Shreepur chhati Shree buddha ma. V. Hattisude 0.51 
356 Shreepur chhati Shree gitawar prastabit pra. Vi. Pawas 0.14 
357 Shreepur chhati Shree gyan jyoti pra. V. Champakhahare 0.18 
358 Shreepur chhati Shree gyan jyoti pra. V. Jaljale 0.16 
359 Shreepur chhati Shree gyan prapta pra. Vi Mamdamar 0.19 
360 Shreepur chhati Shree jaikali pra. V. Sugha 0.18 
361 Shreepur chhati Shree jan jagriti pra. V. Gabarsthan 0.15 
362 Shreepur chhati Shree janak prastabit ni. Ma. V. Bhirkot 0.34 
363 Shreepur chhati Shree karma prapti pra. Ni. Ma. V. Karmachuli 0.37 
364 Shreepur chhati Shree kissan jagruk siddhartha pra. V. Bhadaura 0.17 
365 Shreepur chhati Shree mahendrama. Vi Chhatiban 0.40 
366 Shreepur chhati Shree matokori pra. V. Harda 0.21 
367 Shreepur chhati Shree navajyoti pra. V. Tikuli 0.12 
368 Shreepur chhati Shree pashupati pra. V. Hiramuni 0.25 
369 Shreepur chhati Shree prabhat pra. V. Shreepur 0.29 
370 Shreepur chhati Shree srijana pra. V. Ratothali 0.24 
371 Shreepur chhati Shree teen kanya pra. V. Harda katle khola 0.13 
372 Shreepur chhati Shree uttam bhawana pra. V. Adheri 0.22 
373 Sisneri mahadev Shree ajadeshwor bal bodh pra. Vi Kaphal danda 0.31 
374 Sisneri mahadev Shree bandevi prathamik vidyalaya Tekar deuralai(chan danda) 0.24 
375 Sisneri mahadev Shree batsaladevi madhyamik vidyalaya Tekar 0.42 
376 Sisneri mahadev Shree bhairav pra. Vi Kaprang 0.17 
377 Sisneri mahadev Shree ram chandra bhanjyang pra. Vi Jatipokhari 0.16 

378 Sukaura Shree buddha dharma pra. V. Deurali bhangang 0.15 
379 Sukaura Shree gauri shankar mahadev pra. V. Khorbhangang 0.13 
380 Sukaura Shree gitadharma pra. Vi. Aambote 0.22 
381 Sukaura Shree himalaya pra. Vi. Rarsingh kada 0.16 
382 Sukaura Shree janata pra. Ni. Ma. Vi. Bhude damar 0.38 
383 Thingan Shre kalidevi prathamik vidhyalaya Mathillo simat 0.24 
384 Thingan Shree kanti pra. Ma. Vidhyalaya Thingan 0.59 
385 Thingan Shree pra. Vi. Kolkhop 0.25 
386 Thingan Shree seti devi pra. Vi. Jitpur 0.14 
387 Tistung deurali Shree bageswori prastabit madhyamik vidhayalaya Naukhande 0.31 
388 Tistung deurali Shree ganesh prathamik vidhayalaya Salamapur 0.20 
389 Tistung deurali Shree janata prathamik vidhayalaya Nagchetra 0.08 
390 Tistung deurali Shree janata prathamik vidhayalaya Tistung 0.20 
391 Tistung deurali Shree kali devi prathamik vidhayalaya Malagiri 0.09 
392 Tistung deurali Shree mahankal prathamik vidhayalaya Mahankal 0.20 
393 Tistung deurali Shree manakamana prathamik vidhayalaya Tistung 0.27 
394 Tistung deurali Shree nagdaha prathamik vidhayalaya Kirti 0.13 
395 Tistung deurali Shree pravat prathamik vidhayalaya Jaganjhal 0.35 
396 Tistung deurali Shree sat kanya prathamik vidhayalaya Jayadada 0.13 
397 Tistung deurali Shree thade prathamik vidhayalaya Thade 0.12 
398 Tistung deurali Shree tistung deurali nepal chamber prathamik vidhayalaya Taruka dada 0.26 
399 Tistung deurali Shree tistung deurali prathamik vidhayalaya Tallo basanta 0.20 

 Dang    
 VDC Name of The School Location Index 
1 Baghmare Shree ambikashwori prathamik vidhyalaya Amuwa (fulwari) 0.28 
2 Baghmare Shree bal kalyan prathamik vidhyalaya Peda 0.31 
3 Baghmare Shree birendra nimna madhyamik vidhyalaya Killatpur 0.30 
4 Baghmare Shree jan kalyan ma. Vi. Simsundarpur 0.51 
5 Baghmare Shree kalika prathamik vidhyalaya Bishnupur 0.36 
6 Baghmare Shree laxmi pra. Vi. Harichar 0.40 
7 Baghmare Shree prathamik vidhyalaya Padekhola 0.33 
8 Baghmare Shree saraswoti prathamik vidhyalaya Baghmare 0.26 
9 Baghmare Shree shiva prathamik vidhyalaya Ratipokhari 0.36 
10 Bela Shree bal bisauni pra vi Pataulinaka 0.22 
11 Bela Shree bal janata prathamik vidhyalya Kathaneruwa 0.28 
12 Bela Shree jan joyti madhyamik vidhyalya Baluwa dada 0.52 
13 Bela Shree joyti prathamik vidhyalya Gurung khola 0.26 
14 Bela Shree rameshowri bal janata prathamik shakha vidhyalya Rasarikhola 0.28 
15 Bela Shree ratri pra. Vi. Materiya 0.39 
16 Bela Shree shankar pri.vi Karangakhola 0.19 
17 Bela Shree shanker pri.vi karadria Kharadria 0.35 
18 Bela Somai prathamik vidhyalya Bela 0.44 
19 Bijauri Janata sanskrit madhyamik vidhyalaya Bijauri 0.37 
20 Bijauri Netra lal pra bi Kamal dhari akkakashi 0.22 
21 Bijauri Shree ganesh prathamik vidhyalaya Tinukhola 0.31 
22 Bijauri Shree janakalyan madhyamik vidhyalaya Idharas 0.61 
23 Bijauri Shree nimna madhyamik vidhyalaya Bahiri sakram 0.42 
24 Bijauri Shree prathamik vidhyalaya Belghundi 0.44 
25 Bijauri Shree prathamik vidhyalaya Kutechaur 0.51 
26 Bijauri Shree suvakoti pra. Vi. Manikapur 0.40 
27 Chaulahi Shree adarsha nimna madhyamik vidhyalaya Deupur 0.28 
28 Chaulahi Shree bal janata u. Ma. V. Bangaun  
29 Chaulahi Shree baltara prathmik vidhyalaya Uttermaj gaun 0.25 
30 Chaulahi Shree janata ratri prathmik vidhyalaya Dewkhuri daxim majgaun 0.20 
31 Chaulahi Shree janjyoti prathmik vidhyalaya Thulo gumna 0.26 
32 Chaulahi Shree parthmik vidhyalaya Khairi 0.23 
33 Chaulahi Shree pra. V. De. Kolahi Kolahi 0.20 
34 Chaulahi Shree ratri nimna madhyamik vidhyalaya Kolahi 0.46 
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35 Dhanori Shree adarsh prathamik vidhyalaya Kansipur 0.32 
36 Dhanori Shree hatikhal janashakti pri. School Dang 0.15 
37 Dhanori Shree ni. Ma. Vi. Tulsipur Tulsipur 1.52 
38 Dhanori Shree prathamik vidhyalaya Sundawori 0.31 
39 Dhanori Shree radha krishna prathamik vidhyalaya Khaireni 0.46 
40 Dhanori Shree ratri prathamik vidhyalaya Ragaija 0.32 
41 Dhanori Shree shiva shakti madhyamik vidhyalaya Dhanori dada 0.38 
42 Dharna Nepal rastrya pra. V. Manname 0.38 
43 Dharna Shree hari ohm pra. V. Nninbar 0.35 
44 Dharna Shree janata pra. V. Dagidada 0.51 
45 Dharna Shree panch mahedra pra. V. Dharna 0.28 
46 Dharna Shree panch mahendra ni. Ma. V. Dalajitpur 0.39 
47 Dhikpur Shree nar devi madhyamic vidhyalaya Tedhara 0.37 
48 Dhikpur Shree nepal rastriya prathamic vidhyalaya Duncha 0.26 
49 Dhikpur Shree nimna madhyamic vidhyalaya Dhikpur 0.59 
50 Dhikpur Shree pra vi. Karmatiya 0.26 
51 Dhikpur Shree prathamic vidhyalaya Aspari 0.43 
52 Diruwa Shree bal chetana pra vi Dharmakapur 0.29 
53 Diruwa Shree balmitere madhyamik vidhyalaya Bhojpur 0.78 
54 Diruwa Shree kishan pra. Vi. Akamari matora 0.21 
55 Diruwa Shree prathamik vidhyalaya Dalajeetpur (khausapur) 0.29 
56 Diruwa Shree prathamik vidhyalaya Kaderi 0.15 
57 Diruwa Shree ratri prathamik vidhyalaya daljeetpur, dang Dawangpur (khusamatpur) 0.34 
58 Gabardiya Ratri primary school gowardiha Dang 0.18 
59 Gabardiya Saraswati uccha madhyamic vidyalaya Vidyanagar  
60 Gabardiya Shree adarsha ratri prathamic vidyalaya Gabardiya 0.18 
61 Gabardiya Shree ganesh pra. Vi. Chimchime 0.22 
62 Gabardiya Shree janamukhi pra. Vi. Rangsing 0.28 
63 Gabardiya Shree janata ma. Vi. Kalakot 0.32 
64 Gabardiya Shree namuna prathamic vidy alaya Mahadeva 0.26 
65 Gabardiya Shree nimna madhyamic vidyalaya Pachahiya devkhuri 0.26 
66 Gabardiya Shree ratna prathamic vidyalaya Ratanpur 0.23 
67 Gabardiya Shree ratri prathamic vidyalaya Pachahiya 0.28 
68 Gabardiya Shree saraswati prathamic vidyalaya Supaila 0.15 
69 Gabardiya Shree sarswoti pra. Vi. Dang 0.27 
70 Gabardiya Shreenamunaprathamic vidyalaya Banbari 0.29 
71 Gadhawa Bal kalyan madhyamik vidhyalaya Bala khutti 0.32 
72 Gadhawa Janata madhyamic vidhyalaya Ghoraha 0.58 
73 Gadhawa Shreebal buddhi pra.v. Khabari khutti 0.32 
74 Gadhawa Shree gyan jyoti prathamik vidhyalaya Manpur 0.29 
75 Gadhawa Shreee sarasswoti prathamic vidhyalaya Chandanpur 0.26 
76 Gangapraspur Shree dipendra prathamik vidyalaya Parseni 0.29 
77 Gangapraspur Shree kaalika prathamik vidyalaya Parseni 0.14 
78 Gangapraspur Shree namuna prathamik vidyalaya Kakrahawa 0.33 
79 Gangapraspur Shree ni.ma. Vi chainpur Chainpur 0.25 
80 Goltakuri Shree ni ma bi Madhapur 0.27 
81 Goltakuri Shree nimna. Madaymik.school Goltakuri 0.47 
82 Goltakuri Shree prathamik vidhyalaya kauwa ghari Kauwaghari 0.36 
83 Goltakuri Shree prathamik vidhyalaya malaikhola Malaithanti 0.29 
84 Halwar Shree banahari pra. V. Banahari (thulachaur) 0.38 
85 Halwar Shree jana shram ma. V. Khoriya chaur 0.36 
86 Halwar Shree madhyamic vidhyalaya Kala khola 0.44 
87 Halwar Shree prathamic vidhyalaya Ghoraneti 0.61 
88 Halwar Shree prathamic vidhyalaya Jeetpur 0.26 
89 Halwar Shree prathamic vidhyalaya Khumkhani 0.41 
90 Halwar Shree shidheswori pra. V. Mulkot 0.17 
91 Hansipur Shree bal joyti pra. V. Laharp 0.17 
92 Hansipur Shree balhit prathamic vidhyalaya Bagarkhuti 0.18 

93 Hansipur Shree devi prathamic vidhyalaya Bhasheridada 0.14 
94 Hansipur Shree ganesh pra. V. Gashikochap 0.22 
95 Hansipur Shree gyan joyti prathamic vidhyalaya Birkhe 0.14 
96 Hansipur Shree jana jagriti prathamic vidhyalaya Koirale 0.20 
97 Hansipur Shree janakalyan prathamic vidhyalaya Hanspur 0.21 
98 Hansipur Shree khadak mandir nimna madhyamic vidhyalaya Hansipur 0.22 
99 Hansipur Shree om pra. V. Ghoral vhir 0.37 
100 Hansipur Shree pathamic vidhyalaya Rupakot 0.14 
101 Hansipur Shree saraswati ni. Ma. V. Jabarkot 0.25 
102 Hansipur Shree saraswati prathamic vidhyalaya Tikuledhamar 0.15 
103 Hapur Bal kalyan pra bi Khumkot 0.31 
104 Hapur Shree sadharan madaymik vidhalaya Bijauri 0.37 
105 Hapur Shree bal kalyan pra. Vidhayalaya Hapur 7 nayabasti bharatpur 0.47 
106 Hapur Shree gurash prathamik vidhayalaya Guran 0.14 
107 Hapur Shree hapur madhayamik vidhayalaya Nidhuwar 0.32 
108 Hapur Shree janapriya prathamik vidhayalaya Hapur 7 bashgaji 0.31 
109 Hapur Shree laxmi pri. School Dang 0.40 
110 Hapur Shree madhyamik vidhayalaya Ratanpur 0.40 
111 Hapur Shree prathamik vidhayalaya Gurje 0.47 
112 Hapur Shree prathamik vidhayalaya Shibapur 0.31 
113 Hapur Shree prathamik vidhayalaya Shree chaur 0.23 
114 Hapur Shree saraswoti balkalyan prathmik vidhayalaya Hapur 1 marakot 0.28 
115 Hekuli Shree birendra ma.vi. Hekuli 0.26 
116 Hekuli Shree laxmi narayan prathamic vidhyalaya Saloura 0.35 
117 Hekuli Shree ratri prathamic vidhyalaya Baibanga 0.36 
118 Hekuli Shree saraswoti ni.ma.vi. Padampur ekali 0.78 
119 Hekuli Shree saraswoti pra.vi. Mirouli 0.31 
120 Kabhre Shree mahendra ma. Vi. Shreebari 0.33 
121 Kabhre Shree mahendra prathamik vidhyalaya Baraha than, tapa 0.24 
122 Kabhre Shree prathamik vidhyalaya Jumlepani 0.23 
123 Kabhre Shree prathamik vidhyalaya Kavre 0.29 
124 Kabhre Shree prathamik vidhyalaya Mulabari 0.30 
125 Kabhre Shree suryodaya prathamik vidhyalya Jahatera 0.36 
126 Kabhre Shree tribhuvan jan prathamik vidhyalaya Fhanye 0.29 
127 Lalmatiya Rapti english boarding school Lalmatiya 0.08 
128 Lalmatiya Shree adarsha madhyamik vidhyalaya Lalmatiya 0.56 
129 Lalmatiya Shree b. P. Prathamik vidhyalaya Basantapur 0.14 
130 Lalmatiya Shree durga bhawani prathamik vidhyalaya Masuria 0.13 
131 Lalmatiya Shree janajyoti prathamik vidhyalaya Nayagaon sungure 0.30 
132 Lalmatiya Shree madhyamik vidhyalaya Khinaita (maurighat) 0.37 
133 Lalmatiya Shree nava prativa pra. Vidhyalaya Pakhapani 0.17 
134 Lalmatiya Shree prathamik vidhyalaya Bhaluwang 0.37 
135 Lalmatiya Shree rapti ganga prathamik vidhyalaya Chaite damar 0.18 
136 Lalmatiya Shree ratri prathamik vidhyalaya Maurighat 0.22 
137 Laxmipur Shre pra. Vid. Jaspur 0.30 
138 Laxmipur Shree madhyamik vidhyalaya Sunpur jhumketari 0.43 
139 Laxmipur Shree nimna madhyamik vidhyalaya Ghingni banjari 0.44 
140 Laxmipur Shree pauprathamik vidhyalaya Palkthan 0.44 
141 Laxmipur Shree prathamik vidhyalaya Sunpur 0.27 
142 Laxmipur Shree ratri pr.vi. Beluwa 0.21 
143 Laxmipur Shree saraswati prathamik vidhyalaya Susotakhola 0.33 
144 Laxmipur Shree sarayu prathamik vidhyalaya Bheiskurma 0.38 
145 Loharpani Shree aishworya prathamik vidhyalya Amare 0.24 
146 Loharpani Shree balbikash prathamik vidhyalya Temile 0.20 
147 Loharpani Shree baljoyti prathamik vidhyalya Lapahe 0.13 
148 Loharpani Shree dafe prathamik vidhyalya Cheauri dada 0.22 
149 Loharpani Shree nava sarswati prathamik vidhyalya Jhelkhola 0.14 
150 Loharpani Shree navajoyti prathamik vidhyalya Loharpani 0.20 
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151 Loharpani Shree nepal rastriya prathamik vidhyalya Kudule 0.18 
152 Loharpani Shree sudha madhyamik vidhyalya Jhelneta 0.21 
153 Loharpani Shree sudha prathamik vidhyalya Jare 0.20 
154 Loharpani Shree sudha prathamik vidhyalya Rivan 0.26 
155 Manpur Pra.vi. Bankata dang Bankatta 0.40 
156 Manpur Shree dipendra ma.vi Manpur 0.41 
157 Manpur Shree janata pra. Vi 9-maigai 0.41 
158 Manpur Shree pra. Vi. Laxmipur 0.33 
159 Manpur Shree prathamik vidhyalaya Bankatta 0.40 
160 Manpur Shree sarswoti pra.vi Dang 0.21 
161 Narayanpur Shree bal kalyan prathamic vidhyalaya Khaura 0.34 
162 Narayanpur Shree gyan jyoti prathamic vidhyalaya Pereni 0.16 
163 Narayanpur Shree jan jagriti prathamic vidhyalaya Lamdaruwa 0.28 
164 Narayanpur Shree nabodaya bal kalyan prathamic vidhyalaya Darkshin abhrai 0.18 
165 Narayanpur Shree siddha nath namuna madhyamic vidhyalaya Narayanpur 0.38 
166 Panchakule Deuti prathamic vidhyalaya Maajhgaun 0.26 
167 Panchakule Shree bhanu nimna madhyamic vidhyalaya Kausilapur 0.36 
168 Panchakule Shree panchakule prathamic vidhyalaya Katkueyan 0.32 
169 Panchakule Shree sarashwoti ma. Vidhyalaya Chatakmatiya dan 0.42 
170 Panchakule Shree sidheshori prathamic vidhyalaya Simal kuna 0.30 
171 Pawan nagar Shee srijansil prathamik vidyalaya Chhote 0.45 
172 Pawan nagar Shree baal prathamik vidyalaya Kumal gaun 0.49 
173 Pawan nagar Shree bal prathamik vidyalaya Khoori 0.20 
174 Pawan nagar Shree bhadrakali prathamik vidyalaya Koirepani dang 0.15 
175 Pawan nagar Shree birendra ma. Vi. Bhueudahar sunpur Bheudahar,sunpur 0.36 
176 Pawan nagar Shree dharapani prathamik vidyalaya Damaar gaun 0.39 
177 Pawan nagar Shree nimna madhyamik vidyalaya Balapur 0.50 
178 Phulbari Shree ambashori ne. Ma. V. Ambapur dada 0.33 
179 Phulbari Shree jana jyoti madhyamic vidhyalaya Raniapur 0.47 
180 Phulbari Shree prathamic vidhyalaya Bakhariya 0.26 
181 Phulbari Shree prathamic vidhyalaya Barahakhuti 0.34 
182 Purandhara Janabikas prathamik vidyalaya Ghattekhola 0.15 
183 Purandhara Shree jana jyoti pr bi Khapar bhati 0.37 
184 Purandhara Shree janaklalyan madhyamik vidyalaya Padampur 0.34 
185 Purandhara Shree janashakti prathamik vidyalaya Vijayaneta 0.21 
186 Purandhara Shree janasram prathamik vidyalaya Hastanapur 0.42 
187 Purandhara Shree janta madhyamik vidyalaya Harsapur 0.49 
188 Purandhara Shree janta prathamik vidyalaya Babarpur(kumalgaon) 0.25 
189 Purandhara Shree janta pravi Jila 0.19 
190 Purandhara Shree laxmi prathamik vidyalaya Kuptate 0.37 
191 Purandhara Shree nepal rastriya ni.ma. Vidyalaya Baisari bharatpur 0.32 
192 Purandhara Shree nepal rastriya prathamik vidyalaya Sitapur 0.35 
193 Purandhara Shree saroswoti janta prathamik vidyalaya Bistachour 0.20 
194 Purandhara Shree siddhi ganesh prathamik vidyalaya Sundarkhal 0.29 
195 Rajpur Sadharan madhyamic vidhyalaya Salbhauri (gangadi) 0.26 
196 Rajpur Shree bal kalyan lower secondary school Rajpur 0.31 
197 Rajpur Shree birendra pri.vi Gaurinthanaka 0.28 
198 Rajpur Shree deep jyoti pra bi Jangrahawa 0.19 
199 Rajpur Shree dependra pri.vi phohari naka Phohari naka 0.25 
200 Rajpur Shree gaurai shanker prathamic vidhyalaya Bhisahinaka 0.28 
201 Rajpur Shree jaan jothi pri.vi Mahatinikhola 0.16 
202 Rajpur Shree jana priya primary school Rajpur 0.23 
203 Rajpur Shree janapriya pri school gangadi khola Rajpur 0.16 
204 Rajpur Shree krishna pri. School kuruwa khola Rajpur 0.36 
205 Rajpur Shree lower secondary school Rajpra 0.25 
206 Rajpur Shree nimna madhyamik vi Sikda 0.31 
207 Rajpur Shree ratri prathamic vidhyalaya De. Gangadi 0.16 
208 Rajpur Shree shiva shakti lo.se.school Bhouwanaka 0.30 

209 Rajpur Shree suryodaya pra. V. Bankatti 0.25 
210 Rajpur Shree yugbodh pri.vi Sunpatharinaka 0.32 
211 Rampur Pra. Vidhyalaya Dhunga hanne 0.38 
212 Rampur Shree ambika madhyamic vidhyalaya Hernok 0.41 
213 Rampur Shree baraha prathamic vidhyalaya Sahipur 0.36 
214 Rampur Shree ganga madhyamic vidhyalaya Rampur 0.58 
215 Rampur Shree ni. Ma. Vidhyalaya Buka dang 0.52 
216 Rampur Shree pra. Vidhyalaya Simaltara 0.39 
217 Rampur Shree prathamic vidhyalaya Karmakote 0.18 
218 Rampur Shree prathamic vidhyalaya Soreti-ratamata 0.11 
219 Rampur Shree ratri pra. Vidhyalaya Palense 0.29 
220 Rampur Shree saryu ratri prathamic vidhyalaya Surkedagi 0.22 
221 Rampur Shree sidda prathamic vidhyalaya Hekram 0.40 
222 Saidha Shree amar rastriya yuba barsha pra. Vi. Tosh 0.23 
223 Saidha Shree baraha chetra pra. Vi Khanigaun 0.27 
224 Saidha Shree bhagawati ni. Ma. Vi. Hoadbang 0.23 
225 Saidha Shree bhumi prathamik vidhyalay Bamla 0.25 
226 Saidha Shree doman prathamik vidhyalaya Duikhola 0.24 
227 Saidha Shree prithivi prathamik vidhyalaya Aamdhara 0.35 
228 Saidha Shree rajarajwali prathamik vidhyalay Ramche 0.25 
229 Saidha Shree rastriya prathamik vidhyalaya Lithan 0.31 
230 Saidha Shree sidhartha pra. Vi. Boldi 0.29 
231 Saidha Shree sunali prathamik vidhyalaya Damti 0.14 
232 Satbariya Pra. Ne. Ma. Vi. Amiliya 0.24 
233 Satbariya Shre prathamic vidhyalaya Mathikapur 0.21 
234 Satbariya Shree arjun prathamic vidhyalaya Hasanapur 0.23 
235 Satbariya Shree bajar baba prathamic vidhyalaya Rechar 0.27 
236 Satbariya Shree pra.v. Hardwa 0.22 
237 Satbariya Shree prathamic vidhyalaya Vhatrekunda 0.22 
238 Satbariya Shree rapti madhyamic vidhyalaya Uchanimbu 0.25 
239 Saudiyar Ratri prathamic vidhayalaya Sukhrabar 0.40 
240 Saudiyar Shree madhamic vi Saudiyar 0.31 
241 Saudiyar Shree ni. Ma. Vi. Aghara 0.58 
242 Saudiyar Shree nimna madhyamic vidhayalaya Lakhubar 0.38 
243 Saudiyar Shree prathamic vidhyalaya Guruwa gaun 0.36 
244 Saudiyar Shree prathamic vidhyalaya Pababai 0.28 
245 Shantinagar Saraswati prathamik vidhyalaya Jhumlekula 0.42 
246 Shantinagar Shree b.p. Koirala ma. Vi. Bayale, simtara 0.42 
247 Shantinagar Shree buddha ni. Ma. Vi. Shantipur 0.62 
248 Shantinagar Shree janta pra. Vi. Bhalaneti 0.41 
249 Shantinagar Shree nimna madhyamik vidhyalaya Bagdikhola 0.46 
250 Shantinagar Shree prathamik vidhyalaya Baghkhor 0.47 
251 Shantinagar Shree prathamik vidhyalaya Keraghari 0.30 
252 Shreegaun Bhanu bhakata nimna madhiyak vidhalaya Prashadua 0.51 
253 Shreegaun Shree gayan jyoti pri school Dang 0.16 
254 Shreegaun Shree janata prathamik vidhalaya Butnia 0.15 
255 Shreegaun Shree ratri gaun prathamik vidhalaya Simthana 0.26 
256 Shreegaun Shree siddhi prithivijanata madhamik vidhalaya Letar 0.52 
257 Sisahaniya Shree balkalyan pra. V. Pahadwa 0.28 
258 Sisahaniya Shree gyanodaya pra. V. Pathargadwa 0.32 
259 Sisahaniya Shree hareshawor pra. V. Bhagawanpur 0.13 
260 Sisahaniya Shree janta pra. V. Sisahaniya 7 karanga kot deukahri dang 0.18 
261 Sisahaniya Shree pra. V. Dhakarikot 0.19 
262 Sisahaniya Shree ratri pra. V. Pipari 0.31 
263 Sisahaniya Shree saraswati pra. V. Chataki sisahaniya 0.18 
264 Sisahaniya Shree sarbodaya sadaraw ma. V. Kalapani 0.34 
265 Sisahaniya Shree shankar pra. V. Pipari 0.25 
266 Sonpur Shree balodaya pra. V. Sunadbari 0.36 
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267 Sonpur Shree himal prathamic vidhyalaya Sonpur 0.19 
268 Sonpur Shree madhyamic vidhyalaya Sonpur 0.28 
269 Sonpur Shree nimna madhyamic vidhyalaya Falkapur 0.29 
270 Sonpur Shree prathamic vi Bankatna d. 0.19 
271 Sonpur Shree prathamic vidhyalaya Sitalapur 0.35 
272 Sonpur Shree ratri prathami vidhyalaya Raniyapur 0.21 
273 Syuja Shree bhagawati prathamik vidhyalaya Takura 0.20 
274 Syuja Shree kalika pra. Vi. Badipokhari 0.29 
275 Syuja Shree mahendra ma. Vi. Boch pokhari 0.38 
276 Syuja Shree prathamik vidhyalaya Gothiban 0.33 
277 Syuja Shree prathamik vidhyalaya Marpes 0.28 
278 Syuja Shree shiddha prathamik vidhyalaya Rapdhara 0.31 
279 Syuja Shree shiva prathamik vidhyalaya Khada 0.37 
280 Tarigaun Shree jana mukhi pra bi Taringai 0.26 
281 Tarigaun Shree janajagriti madhamic vidhyalaya Panu ban gaun 0.50 
282 Tarigaun Shree pasupati nimna madhamic vidyalaya Haripauri 0.36 
283 Tarigaun Shree pasupati prathamic vidyalaya Raikhaliyan 0.23 
284 Tarigaun Shree prathamic vidyalaya Gauri gaun 0.28 
285 Tribhuvannagar np Prathamik vidhyalaya Jogidada 0.24 
286 Tribhuvannagar np Shree bal bikash prathamik vidhyalaya Naya bazar ghorahi 0.48 
287 Tribhuvannagar np Shree bal kalyan pra. Vi. Kamalghari 0.48 
288 Tribhuvannagar np Shree barah chhetra ma. V. Banagaun 0.38 
289 Tribhuvannagar np Shree ganesh prathamik vidhyalaya Seprar bagol 0.26 
290 Tribhuvannagar np Shree gorakshyaratna nath nimna madhyamik vidhyalaya Choudhera 0.33 
291 Tribhuvannagar np Shree madhyamik vidhyalaya Rajhena 0.56 
292 Tribhuvannagar np Shree padmodaya public uccha ma bi Bharat pur  
293 Tribhuvannagar np Shree pra. Vi. Ghorahi 0.50 
294 Tribhuvannagar np Shree prathamic bidhyalaya bahun danda Dang 0.25 
295 Tribhuvannagar np Shree prathamik vidhyalaya Belghari ambapur 0.40 
296 Tribhuvannagar np Shree prathamik vidhyalaya Bhaisaha 0.20 
297 Tribhuvannagar np Shree prathamik vidhyalaya Gairagaun 0.38 
298 Tribhuvannagar np Shree prathamik vidhyalaya Ghordaura 0.22 
299 Tribhuvannagar np Shree prathamik vidhyalaya Haridwar 0.33 
300 Tribhuvannagar np Shree prathamik vidhyalaya Sani ambapuri sarra 0.26 
301 Tribhuvannagar np Shree prthamik vidhyalaya Githepani/fursekhole 0.31 
302 Tribhuvannagar np Shree ratri ma. Vi. Rajhewa  
303 Tribhuvannagar np Shree ratri prathamik vidhyalaya Kwadi 0.42 
304 Tribhuvannagar np Shree saraswoti nimna madhyamik vidhyalaya Kathekal 0.36 
305 Tulsipur np Madhyamik vidhyalaya Ashwara 0.57 
306 Tulsipur np Mahendra madhyamik vidhyalaya Rajaura 0.48 
307 Tulsipur np Prathamik vidhyalaya Ranagaun 0.52 
308 Tulsipur np Sahid smirity prithimic vi Takery 0.22 
309 Tulsipur np Shree bageshwori pra. Vi. Bhatte 0.25 
310 Tulsipur np Shree bal kalyan prathamik vidhyalaya Dadapatu 0.47 
311 Tulsipur np Shree guru gandur ma. Vi. Rakshachaur 0.53 
312 Tulsipur np Shree janata prathamik vidhyalaya Harneti 0.19 
313 Tulsipur np Shree nimna madhyamik vidhyalaya Dumrigaun dau 0.43 
314 Tulsipur np Shree pra. Vi. Thapapani 0.30 
315 Tulsipur np Shree prastabit ni.ma.vidhyalaya Damargaun 0.49 
316 Tulsipur np Shree prathamik vidhyalaya Dodhare 0.34 
317 Tulsipur np Shree prathamik vidhyalaya Kalle 0.39 
318 Tulsipur np Shree prathamik vidhyalaya Pratapkot 0.36 
319 Tulsipur np Shree prathamik vidhyalaya Rajapur 0.29 
320 Tulsipur np Shree prathamik vidhyalaya Shriengai 0.45 
321 Tulsipur np Shree saraswoti chautara prathamik vidhyalaya Salliban 0.27 
322 Urahari Shree amar ma. Vi. Urahari 0.41 
323 Urahari Shree janakalyan prathamik vidhyalaya Kwangi 0.17 
324 Urahari Shree pra. Vi. Kataha 0.41 

325 Urahari Shree prathamik vidhyalaya Peergaun 0.39 
326 Urahari Shree shanti pra. Vi. Nawalpur 0.39 
327 Urahari Sukeshwori pra. Vi. Sukaura 0.21 
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