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FORMS OF BID, APPENDICES AND BID SECURITY

Notes to Bidder:

The Bidder shall complete and submit the Form of Bid, and Appendices to Bid and provide
the Bid Security all in accordance with the requirements of the bidding documents.

The Appendices to Bid, (see Section VIII, Volume V), Schedules of Supplementary
Information (see Section X, Volume V), the Form of Agreement and Sample Forms of
Securities (see Part XI, Volume V) and the Priced Bill of Quantities (see Section IX, Volume
V) of these bidding documents are all integral components of the submitted Bid.

The Bidder is required to fill in, where necessary, all blank spaces in this Form of Bid, its
Appendices and the Schedules and Annexes as referred to above, and also to complete the
full pricing of the Bill of Quantities.
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SECTION VI

FORM OF BID

Name of Contract: NORTH JAVA CORRIDOR FLYOVER PROJECT

To:

Package Il — Construction of Nagreg & Gebang Flyovers

THE CHAIRMAN
Procurement Committee for Contractors

Gentlemen,

Having examined the Conditions of Contract, Specification, Drawings, and Bill of
Quantities and Addenda Nos. for the execution of the above-named
Works we, the undersigned, offer to execute and complete such Work and remedy any
defects therein in conformity with the Conditions of Contract, Specification, Drawings,
and Bill of Quantities and Addenda for the sum of Japanese Yen

(¥ )foreign currency
portion and Indonesian Rupiah (Rp )

local currency portion, or such other sums as may be ascertained in accordance with
the said Conditions.

We hereby certify that, unless we have otherwise notified you in writing prior to
submission of this Bid, the information we submitted with our prequalification
submission remains unchanged.

We acknowledge that the Appendices form part of our Bid.

We undertake, if our Bid is accepted, to commence the Works as soon as is
reasonably possible after the receipt of the Engineer's notice to commence, and to
complete the whole of the Works comprised in the Contract within the time stated in
the Appendix to Bid.

We agree to abide by this Bid for the period of 120 days from the date fixed for
receiving the same, and it shall remain binding upon us and may be accepted at any
time before the expiration of that period.

Unless and until a formal Agreement is prepared and executed this Bid, together with
your written acceptance thereof, shall constitute a binding contract between us.

We understand that you are not bound to accept the lowest or any bid you may receive.

We confirm that the following Addenda have been received and are accepted as part
of the bidding documents:

Addendum No. date
Addendum No. date
(list other Addenda if applicable)

We, the Undersigned, hereby certify that percent (_ %) of the
amount of the contract shall be procured from Japan and the Eligible Local
Manufacturing Company(ies). With regard to procurement from Eligible Local
Manufacturing Company (ies), only goods may be regarded as Japanese origin.

North Java Corridor Flyover Project Section VIII- Bidding Documents
Package II- Construction of Nagreg Flyover and Gebang Flyover Page 1 of 20



10. We, the Undersigned, further certify that, (name of the Prime Contractor) has been
incorporated and registered in Japan, has its appropriate facilities for producing or
providing the goods and services in Japan and actually conducts its business there.

11. We, the Undersigned, further certify that, (names of the Subcontractors) have been
incorporated and registered in (Japan or the Republic of Indonesia), have their
appropriate facilities for producing or providing the goods in (Japan or the Republic of
Indonesia) and actually conduct their business there.

Dated this day of 200

Signature:

in the capacity of:

duly authorized to sign bids for and on behalf of:
Address:

Witness:
Address:

Occupation:

North Java Corridor Flyover Project Section VIII- Bidding Documents
Package II- Construction of Nagreg Flyover and Gebang Flyover Page 2 of 20



Appendix to Bid

APPENDIX TO BID

[Note: with the exception of the items for which the Employer's requirements have been
inserted, the following information must be completed before the Bid is submitted]

Item Sub Clause Data
Employer's name and address 1.1.2.2 & 1.3 | Directorate General of Highways (DGH)
Contractor's name and address 11.23&13
Engineer's name and address 1.1.2.4 & 1.3 | Katahira & Engineers International (KEI)
Commencement Date 1.13.2&81 Refer to Conditions of Particular
Application
Time for Completion of the Works 1.1.33 456 calendar days
Defects Notification Period 1.1.3.7 365 calendar days
Electronic Transmission System 1.3 by Facsimile transmission or e-mail
Governing Law 1.4 Law of the Republic of Indonesia
Ruling language 1.4 Bahasa
Language for communications 1.4 English Language
Time for access to the site 2.1 1 day after Commencement Date
Amount of Performance Security 4.2 Refer to Conditions of Particular
Application
Normal Working Hours 6.5 8 hours per working day
Delay damages for the Works 8.7 & 4.15(b) Refer to Conditions of Particular
Application.
Maximum amount of delay damages 8.7 0.1% of the Contract Price per day, and
maximum of 10% of the Contract Price
Percentage for Adjustment of Provisional | 13.5(b) N/A
Sum
Adjustments for Changes in Cost 13.8t0 13.15 Refer to Conditions of Particular
Application
Total Advance Payment 14.2(1) 15% of the Total Contract Price

North Java Corridor Flyover Project

Package II- Construction of Nagreg Flyover and Gebang Flyover

Section VIII- Bidding Documents
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Appendix to Bid

APPENDIX TO BID (Cont..)

[Note: with the exception of the items for which the Employer's requirements have

been inserted, the following information must be

completed before the Bid is

submitted]
Iltem Sub Clause Data
Number and Timing of Installments 14.2(1) One time Payment
Currencies and Proportions 14.2 % Rupiah
% Yen
Start repayment of advance payment 14.2(3) Third Monthly Certificate / Interim
Payment Certificate
Repayment amortization of advance payment | 14.2(3) 25% of the amount of each Periodic
Progress Payment
Percentage of retention 14.3(h) 10.0% of amounts otherwise due in
the Interim Payment Certificate
Limit of Retention Money 14.3 (h) 10.0% of the Contract Amount
Plant and Materials for payment when 14.5(b) 80% of the Plant and Materials when
delivered to the Site delivered to the Site
Minimum amount of Interim Payment 14.6 No minimum payment
Certificates
Currency/currencies of payment 14.15 Japanese Yen and/or Rupiah
Periods for submission of insurance:
(@) evidence of insurance 18.1 1 day
(b)  relevant policies 18.1 84 days
Maximum amount of deductibles for 18.2(d)
insurance of the Employer’s risks
Minimum amount of third party insurance 18.3 Rp 50,000,000 bodily injury including
death per person per occurrence
Rp 50,000,000 for property damage
per occurrence
Date by which DAB shall be appointed 20.2 28 days after commencement

North Java Corridor Flyover Project

Package II- Construction of Nagreg Flyover and Gebang Flyover
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Appendix 2 to Bid

APPENDIX 2 TO BID
FOREIGN CURRENCY REQUIREMENTS

The total (i.e. maximum) requirements of foreign currency(ies) for expenses incurred outside
of Indonesia will be in accordance with the cost breakdown for various main items of work,
as indicated by the Bidder in the form below, subject to such adjustments as may be agreed
with the Employer.

A. ESTIMATE OF FOREIGN CURRENCY REQUIREMENTS

ltem | Net Amount of | Percent of each | Type of Foreign Foreign Currency
No. |each Item in|Iltem in Foreign Currency Amount in equivalent
Local Currency Currency Required Local Currency
(A) (B)=%(A) (©) (D) = (A) x (B)
TOTAL (E)

(F) = SUB-TOTAL BID PRICE (Including Overhead + Profit)

PERCENTAGE TOTAL FOREIGN CURRENCY REQUIREMENT

=(E)/ (F) X 100% = ..oovvvvereeeenn, %
TYPE AND PROPORTION OF FOREIGN CURRENCY REQUIRED
Type .
Proportion S
(Signature and Sea of Bidder)
Date
North Java Corridor Flyover Project Section VIII- Bidding Documents
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APPENDIX 3 TO BID

Appendix 3 to Bid

MINIMUM ESSENTIAL PLANT/EQUIPMENT REQUIREMENTS

ltem o . Required No.
No Description Capacity <Owned or
) Leased>
1 Pile Boring Machine 15~18m @ 3
2 Pile Boring Machine 2.5m @ 2
3 Bulldozer 15 ton 2
4 | Wheel Loader 1.5m? 4
5 Hydraulic Excavator/Breaker 05m° 4
6 Motor Grader 3.1lm 2
7 Tyre Roller 10 Ton 2
8 Tandem Roller 6.8 Ton 2
9 Vibratory Roller 5-8 Ton 2
10 | Water Tanker 4500 Ltr. 2
11 | Asphalt Finisher 3m 1
12 | Crawler Crane 50 Ton 2
13 | Crawler Crane 100 Ton 4
14 | Truck Crane 30 Ton 2
15 | Truck Crane 16 Ton 2
16 | Agitator/Truck Mixer 5-6m° 16
17 | Dump Truck 10 Ton 20
18 | Concrete Batch Plant 60 m*/Hr 2
19 | Concrete Pump 55 m*/Hr 2
20 | Asphalt Mixing Plant 30 Tons/Hr 2
21 | Stone Crasher 30 T/Hr 2

North Java Corridor Flyover Project

Package II- Construction of Nagreg Flyover and Gebang Flyover
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Appendix 4 to Bid

APPENDIX 4 TO BID
LIST OF MINIMUM FIELD AND LABORATORY EQUIPMENT
REQUIREMENTS FOR MATERIALS’ TESTING
Description Quantity / Unit

1. SOIL TESTING

1.1 Compaction Test:

Standard Proctor Mould 1 unit
Standard Proctor Hammer 1 unit
Modified Compaction Mould 1 unit
Modified Compaction Hammer 1 unit
Straight Edge 1 unit
Sample Ejector 1 unit
Mixing Spoon 1 unit
Mixing Trowel 1 unit
Spatula 1 unit
Mixing Pan 1 unit
Aluminum Pan 25 cm Dia. 1 unit
Wash Bottle lunit
Moisture Cans 20 units

1.2 Laboratory CBR:

Mechanical Loading Press 6000 Ibs capacity 1 unit
Proving 1 unit
CBR Moulds 2 units
Spacer Disk 1 unit
Swell Plate Surcharge Plate 2 units
Tripod Attachment 2 units
Swell Dial Indicator 2 units
Surcharge Weight 2 units
Slotted Surcharge Weight 2 units
Steel Cutting Edge 1 unit

1.3 Specific Gravity :

Picnometer Bottles of 100 cc capacity 1 unit
Porcelain Mortar and Pestle 1 unit
Hot Plate, 1000 watts, 220 volts/50 cycles. 1 unit

1.4 Atterberg Limits :

Standard Liquid Limit Device 1 unit
ASTM Grooving Tool 1 unit
Evaporating Dish 2 units
Flexible Spatula 2 units
100 cm @ Graduated Cylinder 2 units
Cassagrande Grooving Tool 1 unit
Plastic Limit Glass Plate 1 unit
North Java Corridor Flyover Project Section VIII- Bidding Documents
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Appendix 4 to Bid

1.5 Grain Size Analysis :

Hydrometer Jars 2 units
Mechanical Stirrer, Electric Powered 220v/50 cycle 1 unit
Dispersion Cups with Baffles 1 unit
Hydrometer, Scale 0-60 gr. 1 set
Set Brass Sieves, 8 inches diam., 75 mm, 50,

38, 25, 19, 12.5, 9.5, No.4, 10, 30, 60, 100 2 units
(Cover and Pan included)

No. 200 Brass Sieves 2 units
Wet Washing Sieves 1 unit
50 ml Graduated Cylinder 1 unit
Sieve Brushes for Fine Sieves 2 units
Sieve Brushes for Coarse Sieves 2 units
Sieve Shaker 1 set

1.6 Field Density Test, Sand Cone Method:

Sand Cone 1 set
Replacement Jug 1 unit
Field Density Plate 1 unit
Spoon 1 unit
Steel chisel, linch 1 unit
Rubber Mallet 1 unit
Sand Scoop 1 Zak
Gallon Field Cans 6 units

1.7 Moisture Content :

Speedy Moisture Tester 26 grams capacity | unit
Can Speedy Reagent 6 units

2. BITUMINOUS TESTING

2.1 Marshal Asphalt Test :

Stability Compression Machine Complete w/

Proving Ring, 220 volts/50 cycles 1 set
Stability Compaction Moulds 4 sets
Stability Compaction Hammer 1 set
Mould Holder 1 set
Stability Mould 1 set
Dial Flow Indicator 1 set
Pedestal 1 unit
Water Bath 22volts/50 cycles 1 set
Sample Extractor 1 set
Stainless Steel Mixing Bowls 2 units

2.2 Extraction Test Centrifuge Method

Centrifuge Extractor 1500 grams capacity 220 volts 1 set

Boxes Filter Paper Rings (100/box) 10 boxes

Extractor Bowl (including cover & nuts) 1 unit
North Java Corridor Flyover Project Section VIII- Bidding Documents
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2.3

2.4

2.5

2.6

2.7

2.8

29

Extraction Test, Reflux Method

Reflux Extractor set 1000 grams capacity
Boxes Filter Paper (50/box)

Specific Gravity of Course Aggregates

Density Basket
Sample Splitter 1”
Sample Splitter %2”

Specific Gravity of Fine Aggreqgates

Cone

Tamper

Picnometer

Thermometer (Glass), 0-150° C
Desiccator

Mix Air Voids Content (Accurate Method) :

Set of Cork Borers

Conical Flash with Stoppers (Rubber)
Vaccum Pump (+ Special Oil)
Rubbing Tubing

Warm Air Fan

Core Drilling

Core Drilling Machine, 7HP, 4 cycle
9” Extension Shaft

18" Strap Wrench

Diamond Bit. 4" diameter (Resettable)
Expanding Adaptor (included)

Metal Thermometer

0 -100°C Metal Thermometer
0 -250°C Metal Thermometer

Accessories and Tools

Heavy Duty Balance complete with set of weight and

Counterpart

Triple Beam Scale complete with Set of Weights

Generator, 10 KVA

Double Wall Oven, 1600 w 240 Volts/50cycle

Plastic Funnels

Sodium Hexametaphosphate
Pairs Asbestos Gloves
Laboratory Tongs

Appendix 4 to Bid

1 set
1 box

1 unit
1 set
1 set

1 unit
1 unit
1 unit
3 units
1 unit

1 set
2 unit
1 unit
1 unit
1 unit

1 set
1 unit
1 unit
2 units
1 unit

1 unit
1 unit

1 set
1 set
1 set
2 sets
3 units
11b

2 units
2 units

North Java Corridor Flyover Project
Package II- Construction of Nagreg Flyover and Gebang Flyover
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Appendix 4 to Bid

3. CONCRETE TESTING

Slump Cone 1 unit
Cube Moulds 12 units
Cube Crushing Machine (Provisional) 1 unit
Speedy Moisture Tester 1 unit

Iltems given in this list are general guide only as to the minimum testing equipment
required to be mobilized on site before construction is commenced. Quantities of each
item will vary with Contracts. The absence of required testing equipment will in no way
absolve the Contractor of his responsibility to carry out fully all testing work in
accordance with the specifications or as directed by the Engineer.

(Signature and Seal of Bidder)

Date

North Java Corridor Flyover Project Section VIII- Bidding Documents
Package II- Construction of Nagreg Flyover and Gebang Flyover Page 10 of 20



APPENDIX 5 TO BID

Appendix 5 to Bid

COST ELEMENTS FOR PRICE ADJUSTMENT FOR LOCAL CURRENCY

No PAY DESCRIPTION UNIT Labor Fuel Steel Cement | Aggreg. | Asphalt | Equip. SUM
ITEM (L) (3] (M1) (M2) (M3) (mM4) (E)
L 3.2.() Common Excavation Cu.m
2. 3.3.(1) Borrow Material Cu.m
3. 3.3.(2) Selected Material Cu.m
4. 3.3.(5) Granular Back Fill Cu.m
Structure Excavation, to a depth
5. 3.2.(3) not Cu.m
Exceeding 2 m
Structure Excavation, to a depth
6. 3.2.(4) greater than 2m, but not | Cu.m
exceeding 4m.
7. 3.2.(6) Structure Excavation, in river Cu.m
8. 2.3.(26) Blinding Stone Cu.m
9. 2.3.(2) R.C Pipe. D=40 cm, Type-B Lin.m
10. 2.3.(4) R.C Pipe. D=60 cm, Type-B Lin.m
11. 2.3.(16) Steel Grating of U-Ditch Kg
12. 2.3.(10) Catch Basin, Type | Each
13. 3.4.(1) Subgrade Preparation Sq.m
14. 5.1.(1) Aggregate Base Class A Cu.m
15. 5.1.(2) Aggregate Base Class B Cu.m
Bituminous Prime Coat (Grade
16. 6.1.(1) MC-70 or RC-250) Liter
Bituminous Tack Coat
17. 6.1.(2) (Grade RC-250) Liter
18. 6.3.(3) Asphalt Concrete Base Course Cu.m
19. 6.3.(2) Asphalt  Concrete Binder | Cu.m
Course
20. 6.3.(1) Asphalt  Concrete  Surface Sq.m
Course, thick 4 cm
21. 6.3..(1)a Asphalt  Concrete  Surface Sq. m
Course, thick 4 cm
22. 7.1.(1) Structural Concrete, Class A Cu.m
23. 7.1.(3) Structural Concrete, Class B Cu.m

North Java Corridor Flyover Project
Package II- Construction of Nagreg Flyover and Gebang Flyover

Section VIII- Bidding Documents
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Appendix 5 to Bid

24. 7.1.(4) Structural Concrete, Class B-1 Cu.m

25. 7.1.(5) Structural Concrete, Class C Cu.m

26. 7.1.(6) Structural Concrete, Class D Cu. m

27. 7.1.(8) Structural Concrete, Class E Cu.m

28. 7.3.(4) Reinforcing Steel Bars Kg

29. 7.2.(9) PC Strand Cable 12,7 mm Kg
diameter & Accessories

30 7.2.9)a PC Strand Cable 12,7 mm Kg
diameter & Accessories

31 7.5.(2) Furnish and Delivery of Steel Ton
Girder

32 7.5.(2) Furnish  and  Delivery  of Ton
Structural Steel (Portal)

33 7.5.(3) Erection of Steel Girder Ton

34. 7.5.(4) Erection of Steel Portal Ton

35. 7.6.(22) Cast in place Concrete Pile | Lin.m
1500 mm diameter

36. 7.6.(23) Cast in place Concrete Pile | Lin.m
1800 mm diameter

37. 7.6.(24) Cast in place Concrete Pile Lin.m
2000 mm diameter

38. 7.6.(25) Cast in place Concrete Pile Lin.m
2500 mm diameter

39. 7.9 Stone Masonry Cu.m

40. 7.13 Steel Bridge Railing Lin. m

41. 7.11.(2) Expansion Join Type - A Lin.m

42. 7.11.(3) Expansion Join Type — B Lin.m

43. 7.12.(2) Elastomeric Bearing Pad Type Each
A,BandC

44. 7.12.(7)a Mechanical Bearing for Steel Each
moved Type

45, 7.12.(7)b Mechanical Bearing for Steel Each
fixed Type

46. 7.17.(2) Concrete Pavement with Steel Sq. m
Mesh (t=250 mm)

47. 7.17.3 Sand Bedding (t=100 mm) Sq. m

North Java Corridor Flyover Project

Package II- Construction of Nagreg Flyover and Gebang Flyover
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Appendix 6 to Bid

APPENDIX 6 TO BID
(This appendix shall be used for the sole purpose of evaluation of bids)

ANALYSIS OF THE LUMP SUM PRICE FOR MOBILIZATION AND DEMOBILIZATION

Name of Bidder e

Item Number 11.2
Description of Work : Mobilization and Demaobilization
Unit of Work : Lump Sum
Total Price
Ref. Description Foreign Local Remarks
No. (¥ (Rp)
1. Land Rent or Barrack, Work Shop
Base Camp and Laboratory.
2. Equipment
(Mobilization/Demobilization of
Heavy Equipment)
3. Contractor’s Facilities
4, Laboratory Facilities
Total
Signature and Seal of the Bidder
Date
North Java Corridor Flyover Project Section VIII- Bidding Documents
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Name of Bidder

APPENDIX 7 TO BID

Appendix 7 to Bid

ANALYSIS OF THE LUMP SUM PRICE FOR THE ENGINEER’S FACILITIES
(One Engineer’s Facilities for each Flyover)

Item Number e
Description of Work . Engineer’s Facilities
Unit of Work : Lump Sum
Ref. Unit Price Total Price
No. Components Unit | Quantity | Foreign Local | Foreign | Local
() (Rp) (*¥) (Rp)
1. | Engineer’s Site Office
(including operations and Mo. 12
maintenance, electric and
power supply, etc)
2. | Office Tables and Chairs Set 5
3. | Conference Table (8 Each 1
persons)
4. | Filing Cabinet Each 3
5. | Air Conditioner (1Hp) Unit 2
6. | Computer (Pentium 4,
2GHz, HD4Gb, Memory Unit 1
512Mb, Monitor 17”7, with
internal CD Rom and CD
Writer)
7. | Printer (A3 paper size) Unit 1
8. | Photocopy Machine (rental) | Mo. 12
9. | White Board Each 1
10. | Stationary Mo. 12
11. | Communication Equipment | Mo. 12
12. | Supply Vehicles Mo 12

Name and Seal of Bidder

Date

North Java Corridor Flyover Project
Package II- Construction of Nagreg Flyover and Gebang Flyover
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APPENDIX 8 TO BID

Appendix 8 to Bid

(This appendix shall be used for the sole purpose of evaluation of bids)

Name of Bidder

LUMP SUM PRICE ANALYSIS FOR MAINTENANCE AND PROTECTION OF TRAFFIC

Item Number :1.8
Description of work : Maintenance and Protection of Traffic
Unit Work : Lump sum
UNIT COST AMOUNT
No. DESCRIPTION UNIT QUANTITY FC LC FC LC
(Yen) (Rp) (Yen) (Rp)
1. Safety Supervisor 2 Personnel M/M
2. Labor and Flagger 4 personnel | M/M
3. Radio Communication rental Each
4. Warning Sign Each
5. Traffic Cones Each
6. Temporary Fence + Warning | Lin.m
Lamp
7. Project  Description  Board | Each
During Construction
8. Inspection Car (Pick Up) M/M
9. Motor Cycles M/M
10. Movable Concrete Barrier Lin.m
11. Rotator Lamp Each
12. Flag man M/M
13. Flash Light Each
14. Neon Box Each
A. Total
B. Over Head & Profit (10% X A)
C. Lump sum Price = (A + B)
Notes

LC means Local Currency (Rupiah)

FC means Foreign Currency (Yen)

The quantities shall be the minimum requirement

The Contractor shall be responsible to the additional quantity requested by engineer during construction

period

The lump sum price given by the bidder must cover all relevant taxes (but excluding PPN) additional

material, labor or equipment may be required.

The lump sum price given by the bidder is including overhead cost and profit max 10%.

Signature and Seal of the Bidder

Date

North Java Corridor Flyover Project
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Appendix 9 to Bid

APPENDIX 9 TO BID

DETAILED COST ANALYSIS FOR MATERIALS ON SITE

Name of Bidder L s

Item * PP
Unit L
Combined
No. COST ELEMENT Rp / Unit | Unit Cost Amount Amount
(Rp)
LC | FC | LC | FC
1. CIF Cost at Post / Quarry /
From ...,
2. Handling /
3. Transport to Site /
(KM i )
4, Unloading, Storage, etc. /
Note:

* To be filled in for bitumen, crushed stone, sand shoulder material, cement and
reinforcing steel and other materials to be stored on site.

(Signature and seal of Bidder)

Date

North Java Corridor Flyover Project Section VIII- Bidding Documents
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Appendix 10 to Bid

APPENDIX 10 TO BID

LIST OF WORKS PROPOSED TO BE SUB-CONTRACTED

PAY ITEM DESCRIPTION PERCENT OF PRECENT OF NAME OF
OF PAY ITEM PAY ITEM BID PRICE% | SUBCONTRACTOR
TOTAL PRICE % (If required)

Total %

Note : Material Supplier do not have to be listed as subcontractor.

Signature and Seal of Bidder

Date

North Java Corridor Flyover Project Section VIII- Bidding Documents
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Form of Bid Security

FORM OF BID SECURITY (BANK GUARANTEE)
[LETTER HEAD OF BANK]

WHEREAS, [Name of Bidder] (hereinafter called “the
Bidder”) has submitted his Bid dated [Date] for the
construction  of [Name

of Contract] (hereinafter called “the Bid.”)

KNOW ALL MEN by these presents that WE [Name of Bank]

of [Name of Country] having our registered office at

(hereinafter called “the Bank”)
are bound unto the DIRECTORATE GENERAL OF HIGHWAYS (DGH)) (hereinafter called

“the Employer”) in the sum of Rupiah
. (Rp )

for which payment well and truly to be made to the said Employer the Bank binds himself,
his successors and assign by these presents.

SEALED with the common seal of the said Bank this day of , 200

THE CONDITIONS of this obligation are:

1. If the Bidder withdraws his Bid during the period of bid validity specified in the
Form of Bid: or

2. If the Bidder does not accept the correction of arithmetical errors of his bid price
in accordance with the Instructions to Bidders: or

3. If the Bidder have been notified of the acceptance of his Bid by the Employer
during the period of bid validity:

a. Fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

b. Fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Bidders

We undertake to pay the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his
demand the Employer will note that the amount claimed by him is due to him owing to the
occurrence of one or more of the three (3) conditions, specifying the occurred condition or
conditions.

North Java Corridor Flyover Project Section VIII- Bidding Documents
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Form of Bid Security

THIS GUARANTEE will remain in force up to and including the date 28 days after the date
of expiration of the Bid Validity as stated in the Instructions to Bidders, or as it may be
extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any
demand in respect to this Guarantee should reach the Bank not later than the date above.

With reference to Clause 1832 of the Indonesian Civil Law (Kitab Undang-Undang Hukum
Perdata), the Bank shall relinquish the special rights of claim on assist belonging to the
Contractor and for the seizure and sale of such assist for the discharge of his debts as
required in Clause 1831 of the Indonesian Civil Law.

Dated this day of , 200

[Signature of Bank Representative] [Seal of the Bank]

IN THE PRESENCE OF:

[Witness Name and Signature] [Witness Name and Signature]
[Address] [Address]
North Java Corridor Flyover Project Section VIII- Bidding Documents
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Bill of Quantities

SECTION IX

BILL OF QUANTITIES

Preamble

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders,
General Conditions of Contract, Conditions of Particular Application, Technical
Specifications and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are
given to provide a common basis for bidding. The basis of payment will be the actual
guantities of work ordered and carried out, as measured by the Contractor and
verified by the Engineer and valued at the rates and prices tendered in the priced Bill
of Quantities, where applicable, and otherwise at such rates and prices as the
Engineer may fix within the terms of the Contract.

3. The rates and prices tendered in the priced Bill of Quantities shall, except insofar as
it is otherwise provided under the Contract, include all Constructional Plant, labor,
supervision, materials, erection, maintenance, insurance, profit, taxes, and duties,
together with all general risks, liabilities, and obligations set out or implied in the
Contract.

4, The rates and prices shall be quoted entirely in Japanese Yen, and/or Rupiah, while
the foreign currency requirements, included in the said rates and prices, shall be
indicated in the Appendix to Bid (see Instructions to Bidders, Clause 15).

5. A rate or price shall be entered against each item in the priced Bill of Quantities,
whether quantities are stated or not. The cost of items against which the Contractor
has failed to enter a rate or price shall be deemed to be covered by other rate and
prices entered in the Bill of Quantities.

6. The whole cost of complying with the provisions of the Contract shall be included in
the Items provided in the priced Bill of Quantities, and where no Items are provided,
the cost shall be deemed to be distributed among the rates and prices entered for the
related Iltems of Work.

7. The brief description of the pay items given in the Bill of Quantities is purely for the
purpose of identification and in no way modifies or supercedes the detailed
description given in the Technical Specifications.

8. General directions and descriptions of work and materials are not necessarily
repeated nor summarized in the Bill Quantities. References to the relevant sections
of the contract documentation shall be made before entering prices against each item
in the priced Bill of Quantities.

9. Bidders may submit as part of their Bid the priced Bill of Quantities in electronic
format. Notwithstanding this requirement, Bidders shall submit a completed hard
copy of the Bill of Quantities, based on the bid documents. In the event of any
discrepancy between electronic and hard copy of the Bill of Quantities, the hard copy
shall prevail.

North Java Corridor Flyover Project Section IX- Bidding Documents
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Bill of Quantities

10. Provisional Sums included and so designated in the Bill of Quantities shall be
expended in whole or in part at the direction and discretion of the Engineer in
accordance with Sub-Clause 13.5 of Part | of the Conditions of Contract.

11. The Method of measurement of completed work for payment shall be defined in the
Technical Specifications. Except as otherwise specifically stated, measurement shall
be based on the dimensions indicated in the Drawings or as directed by the Engineer,
and no allowance shall be made for over-excavation, bulking, shrinkage or waste.

12. Errors will be corrected by the Employer for any arithmetic errors in computation or
summation as follows:

(&) where there is a discrepancy between amounts in figures and in words, the
amount in words will govern; and

(b) where there is a discrepancy between the unit rate and the total amount derived
from the multiplication of the unit price and the quantity, the unit rate as quoted
will govern, unless in the opinion of the Employer, there is an obviously gross
misplacement of the decimal point in the unit price, in which event the total
amount as quoted will govern and the unit rate will be corrected.

13. Rock is defined as all materials which, in the opinion of the Engineer, require blasting,
or the use of metal wedges and sledgehammers, or the use of compressed air drilling
for their removal, and which cannot be extracted by ripping with a tractor of at least
150 brake hp with a single, rear-mounted, heavy-duty ripper.

Abbreviations used in the Bill of Quantities shall have the following meanings

bd.ft board feet L.S. lump sum
ea each hr hour
pc. piece mo. month
doz dozen p.s. provisional sum
mm millimeter gal. gallon
m meter kg Kilogram
l.m. linear meter Ton Tonne
km Kilometer No. Number
ft feet p.s. provisional sum
sg.mm square millimeter gal. gallon
sg.m square meter kg Kilogram
ha hectare
cu.m. cubic meter
North Java Corridor Flyover Project Section IX- Bidding Documents
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SECTION X
SCHEDULES OF SUPPLEMENTARY INFORMATION

SUB-CONTENTS

L. GENERAL ...ttt a b e e e e b nnraa e nnrrnnnne 1
2. SCHEDULES APPLICABLE TO TECHNICAL PROPOSAL EVALUATION .......ccccvveeee 1
3. SCHEDULES APPLICABLE TO COST PROPOSAL EVALUATION.........ccvvviiirininnnnnns 1
4.  LIMITATIONS OF SUBMITTING DATA ... 2
1. GENERAL

The Bidder is required to complete the Schedules attached hereafter and/or submit any
documentation demanded therein as part of the bid submission documentation, together with
the Schedules themselves. Any bid not complying fully with this requirement will be
considered non-responsive in accordance with Clauses 25 & 28 of the Instructions to
Bidders.

2. SCHEDULES APPLICABLE TO TECHNICAL PROPOSAL EVALUATION

The following Schedules are applicable to the Technical Proposal and shall be placed in
Envelope 1 (see Instructions to Bidders, Clause 13), together with any attendant data:

SCHEDULE 1  Power of Attorney

SCHEDULE 2  Statement of Continuing Eligibility

SCHEDULE 3  Form of Declaration (Japanese Content Requirement)

SCHEDULE 4 Detailed Project Organization Chart

SCHEDULE 5 List of Contractor’s proposed Key Personnel

SCHEDULE 6 Details of Contractor’'s proposed Key Personnel

SCHEDULE 7 Detailed Manpower Schedule

SCHEDULE 8 General Construction / Time Schedule and S-Curve

SCHEDULE 9 List Contractor’s proposed Construction Plant and Equipment and
Utilization Schedule

SCHEDULE 10 Detailed Construction Method
3. SCHEDULES APPLICABLE TO COST PROPOSAL EVALUATION

The following Schedules are applicable to the Cost Proposal Evaluation. The hard copies
shall be placed within Envelope 2 (see Instructions to Bidders, Clause 13) together with
electronic copies of files and any other attendant data:

SCHEDULE 11 Unit Price Analysis Sheet

SCHEDULE 12 List of Materials / Goods to be imported from Japan

SCHEDULE 13 List of Materials / Goods to be procured from Eligible Local
Manufacturing Company(ies) (ELMC)

North Java Corridor Flyover Project Section X- Bidding Documents
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SCHEDULE 14 Declaration of the Amount of the Contract to be Procured from Japan
and Eligible Local Manufacturing Company(ies).

4. LIMITATIONS OF SUBMITTING DATA

The data submitted by the Bidder in response to these Schedules of Supplementary
Information is required for Bid Evaluation purposes. Acceptance of the Bidder's submission
shall not be deemed to mean that such data submitted by the Bidder is in line with the
requirements of the Contract or acceptable to the Engineer, and the Contractor shall submit,
to the satisfaction of the Engineer, all required documentation to the level of detall
demanded under the Contract, notwithstanding that it may have been submitted as part of
the bid submission documentation.

North Java Corridor Flyover Project Section X- Bidding Documents
Package Il — Construction of Nagreg Flyover and Gebang Flyover Page 2 of 19



SCHEDULE 1

POWER OF ATTORNEY

Know all men by these presents, that we

(Name of Company), duly organized and existing under the Ilaws of
(Country) hereby duly authorize and extend complete
POWER OF ATTORNEY to the following named person to sign all documents concerning
proposal, bid, negotiations, contract and other documents as may be necessary, for and on
behalf of the company.

Name in Full Title Signature

In witness whereof the undersigned made this Power of Attorney under legal signature and
Company seal on this day of 200.

(Name of Company and Seal)

signed :

(Name)

(Title)

Certified by Public Notary:

(seal)
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SCHEDULE 2

STATEMENT OF CONTINUING ELIGIBILITY

Name of Bidder:

The Bidder has been duly prequalified on the basis of the information provided by him in the
previously submitted Prequalification Documents in respect of the Project. If the information
provided within those Prequalification Documents has, in the opinion of the Employer,
adversely changed in respect of any of the following items, the Bidder may no longer be
gualified to submit a Bid:

1. the composition of the joint venture arrangement! (where the Bidder is a joint
venture)

the nationality of the Bidder and/or any of the joint venture partners

the financial capacity of the Bidder or any of the joint venture partners

the technical capability of the Bidder or any of the joint venture partners

a M DN

the litigation history

The Bidder is required to complete and sign the certification set out below. If it is
subsequently found that a Bidder who is no longer qualified to bid has submitted a Bid, that
Bid will be rejected.

We hereby certify that in respect of the above-listed items:

no changes have occurred such as would adversely affect our
prequalification submission data.?

changes have occurred in respect of the following ? of the above-
listed items, and details of such changes are attached hereto:

Signed by Bidder:

(Printed Name of Person Signing for the Bidder)

! The Bidder is to attach a signed copy of the Joint Venture Agreement

% The Bidder is to tick the appropriate box and cross out whichever wording is not applicable
% The Bidder is to identify the affected items from the above list in the box provided.
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SCHEDULE 3

FORM OF DECLARATION
(JAPANESE CONTENT REQUIREMENT)

I, the Undersigned, hereby certify that ( ) percent ( %) of the
amount of the contract are procured from Japan and the Eligible Local Manufacturing
Company(ies).

I, the Undersigned, further certify that, (Name of the Prime Contractor) has been
incorporated and registered in Japan, has its appropriate facilities for producing or providing
the goods and services in Japan and actually conducts its business there.

I, the Undersigned, further certify that, (Name of the Subcontractor) has been incorporated
and registered in (Japan or the Republic of the Indonesia), has its appropriate facilities for
producing or providing the goods in (Japan or the Republic of Indonesia) and actually
conducts its business there.

Date:

Name of the Firm
Legal Address

Signature by authorized Signatory

North Java Corridor Flyover Project Section X- Bidding Documents
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SCHEDULE 4

DETAILED PROJECT ORGANIZATION CHART

Name of Bidder:

The Bidder is required to submit the following information to demonstrate the intended
arrangements in respect of his Project Organization:

1.

A detailed Project Organization Chart showing the proposed project team, covering the
entire organization (on-Site and off-Site), and including all relevant sections and
departments of the organization. The chart shall also include the names of the
proposed sub-contractors and show all management and senior supervisory positions
within each company, identifying the names of the personnel proposed for these
positions (and matching details supplied in connection with the key personnel referred
to in Schedule 5).

The descriptions of the responsibilities of each section/department of the organization
and the job descriptions of the management and supervisory positions, including those
listed in Schedule 5.

An outline description of the internal coordination and communication mechanisms
proposed for the organization, including a description of the reporting structure.

A full description of the support role to be undertaken by the Bidder’'s Head Office in its
home country.

A time schedule showing the time assigned for each of all management and
supervisory personnel indicated in the Chart, for the whole of the Contract period
(inclusive of the Defects Notification Period).

Award of the Contract shall not be deemed to mean that the information submitted by the
Bidder in response hereto is acceptable to the Employer and/or the Engineer. The Engineer
shall be at liberty to request the Contractor to revise all such proposals of the Bidder as may
be required by the Engineer, following award of the Contract, and the Contractor shall be
obliged to comply with all such requests.

Signature of authorized signatory of the Bidder

Seal

Date
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Package Il — Construction of Nagreg Flyover and Gebang Flyover Page 6 of 19



SCHEDULE 5
Sheet 1 of 2

LIST OF CONTRACTOR’S PROPOSED KEY PERSONNEL

Name of Bidder:

The Contractor shall be required to appoint suitably qualified personnel to key certain
positions, as referred to in the Prequalification (PQ) Documents. The specific experience

requirements are as set out below.

No. of Personnel Any Same
Total Position Position in

POSITION Experience | in Similar Similar

Candidate | Altemate | (o) 1 GRS Yeare
General Superintendent4 1 1 15 15 15
Assistant General Superintendent 2 2 10 10 10
Highway Engineer 1 1 10 10 10
Materials Engineer 2 2 10 10 10
Quality Control Engineer 2 2 10 10 10
Quantity Engineer 2 2 10 10 10
Bridge Engineer 2 2 10 10 10

Total (minimum) 9 9

The Bidder is required to fill out the list hereunder to show the names of the personnel now
proposed for specific positions indicated. The Bidder must also fill out Schedule 6 in respect

of all key staff listed hereunder.

Signature of authorized signatory of the Bidder

Seal

Date

* General Superintendent should come from the Lead Contractor in case of a joint venture.

North Java Corridor Flyover Project
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SCHEDULE 5
Sheet 2 of 2

Position

Name of Prime
Candidate in PQ
Documents

Name of Alternate
Candidate in PQ
Documents

Name of Proposed
Staff in this Bid

General Superintendent5

Assistant General Superintendent

Highway Engineer

Materials Engineer

Quality Control Engineer

Quantity Engineer

Bridge Engineer

Signature of authorized signatory of the Bidder

Seal

Date

°General Superintendent should come from the Lead Contractor in case of a joint venture.
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SCHEDULE 6
Sheet 1 of 2

DETAILS OF CONTRACTOR’S PROPOSED KEY PERSONNEL

Name of Bidder:

Proposed position on Project:

Candidate Information | Name; Date of birth:
Education: School/University:
Year:

Professional qualification (copy of relevant certification to be
attached immediately hereafter):

Present Employment | Name of Employer:

Address:
Telephone: Contact (Manager/Personnel
officer):
Fax: Telex:
Current job title: Years with present Employer:
AREAS OF EXPERIENCE No. of Years (and Months)

Experience in Similar Works — Any Position

Experience in Similar Works — Same Position

Total Experience

The Bidder must provide the above summary of the individual's professional experience over
a period of at least 10 years (or more than 10 years if so required in accordance with
Schedule 5), and to submit, as a minimum, a completed Schedule 6 for all key staff listed in
Schedule 5.

Signature of authorized signatory of the Bidder

Seal

Date

North Java Corridor Flyover Project Section X- Bidding Documents
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SCHEDULE 6
Sheet 2 of 2

The Bidder is required to provide below details of the professional experience in reverse
chronological order in sufficient detail to back up the above summary information, indicating
particular technical and managerial experience relevant to the Project.

From

To

Company/Project/Location/Position/Relevant Technical and
Management Experience/Value of Project in Japanese
Yen/Length of Assignment (Years and Months)

Award of the Contract to the Bidder shall not imply acceptance of any of the personnel
proposed by the Bidder, and the Engineer shall be at liberty, with cause, to reject any such
personnel as are in his opinion unsuitable. The Contractor shall thereafter be obliged to find
replacements for all such rejected personnel as are acceptable to the Engineer.

Signature and Seal of Bidder

North Java Corridor Flyover Project Section X- Bidding Documents
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Date

SCHEDULE 7

DETAILED MANPOWER SCHEDULE

Name of Bidder:

The Bidder is required to submit a detailed Manpower Schedule showing, on a month-by-
month basis covering the entire duration of the Contract, the Manpower resources
anticipated to be assigned for the execution of the Works.

The Manpower Schedule is to be broken down to show the number of foreign and local
management and supervisory staff, the administrative support team (including office
assistants, cleaners, drivers and the like), together with the skilled, semi-skilled and unskilled
construction labor resources subdivided into their respective specializations (where
appropriate).

As backup data to substantiate the summary data given in the Manpower Schedule, the
Bidder is also required to submit a chart to show, again on a month-to-month basis, the
allocation of the labor force to the individual elements of the Works as identified in the
Construction Schedule (Schedule 8).

The Bidder is required to complete the following table to summarize data shown in the
Manpower Schedule:

CLASS OF MANPOWER LOCAL STAFF FOREIGN STAFF TOTALS

No. % No. % No. %

Management Staff

Supervisory Staff

Administrative Support
Staff

Skilled Construction
Labor

Semi-skilled Construction
Labor

Unskilled Construction
Labor

TOTAL

Award of the Contract to the Bidder shall not be deemed to mean that the Manpower
Schedule is considered adequate for the carrying out of the Works, and the Contractor shall
ensure that he provides sufficient manpower resources at the appropriate time necessary to
execute the Works properly.
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Signature and Seal of Bidder

Date
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SCHEDULE 8

GENERAL CONSTRUCTION / TIME SCHEDULE AND S-CURVE

Name of Bidder:

The Bidder is required to submit a detailed Construction Schedule in bar chart form showing
all major construction activities. The bar chart shall be time-scaled and a plot of targeted
accomplishment versus time shall be superimposed in the form of an S-curve. The time
interval shown on the bar chart shall be on a weekly basis.

The Schedule shall be further broken down into sub-activities sufficient to demonstrate that
adequate consideration of the time constraints has been given in the compilation of the Bid
submission.

In addition the Bidder is required to provide a Critical Path Method (CPM) diagram to match
the Construction Schedule, indicating earliest start, latest start and float times, milestone
dates, etc. All activity durations and times shall be in calendar days. The Bidder shall
indicate on the CPM his provision for weather and for contingencies in terms of percentage
or in calendar days. The CPM shall clearly indicate the Critical Path along the network and
shall include both Production Activities and Procurement Activities, where:

a. Production Activities are those that can be taken directly from the Plans and
Specifications and involve the application of resources-materials, labor and
equipment. In general, Production Activities correspond to the Pay Items.
Production Activity time shall include the estimated time to complete the activity
and allowance for engineering approvals and inspections, weather and
contingencies; and,

b. Procurement Activities are those that involve the procurement of materials, labor
and equipment resources in advance of actual use. Procurement Activities also
include securing of necessary permits and licenses, and any other activity that
needs to be anticipated so as not to adversely affect the Production Activities
and the completion of the Works in accordance with the stipulated Time for
Completion including provision for mobilization, verification of quantities, survey
and/or pre-construction surveys and closing-out activities preparatory to final
inspection of the Works.

Award of the Contract to the Bidder shall not imply acceptance of the Construction Schedule
proposed by the Bidder.

Signature and Seal of Bidder

Date
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SCHEDULE 9
Sheet 1 of 2

LIST OF PROPOSED CONSTRUCTION PLANT AND EQUIPMENT

OWNED OR
QUANTITY | DESCRIPTION | MANUFACTURE YEAR OF SIZE TO BE CONDITION PRESENT
AND MODEL MANUFACTURE | CAPACITY | PURCHASED LOCATION
OR HP OR LEASED

Signature and Seal of Bidder

(Date
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SCHEDULE 9
Sheet 2 of 2

CONSTRUCTION EQUIPMENT UTILIZATION SCHEDULE

Name of Bidder:

The Bidder is required to submit a detailed Equipment Utilization Schedule showing, on a
month-by-month basis covering the entire duration of the Contract, the planned utilization of
each item of construction equipment assigned for the execution of the Works.

The Utilization Schedule is required to include all the items declared in Appendix 3 to Bid.

As back-up data to substantiate the summary data contained in the Utilization Schedule, the
Bidder is also required to indicate in the attached form the list of the proposed equipment
(including the minimum equipment requirement listed in Appendix 3 to Bid).

Award of the Contract to the Bidder shall not be deemed to mean that the Utilization
Schedule is considered adequate for the carrying out of the Works, and the Contractor shall
ensure that he provides sufficient Construction Equipment at the appropriate time necessary
to execute the Works properly.

Signature and Seal of Bidder

(Date)
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SCHEDULE 10

DETAILED CONSTRUCTION METHOD

Name of Bidder:

The Bidder is required to submit a detailed copy of all relevant Construction Methods used
previously by the Bidder for work similar to that required for this Project. The submitted
Method Statements shall be those that it is intended to adapt for use on this Project.6

Particular Construction Method Statements for the following areas of work must be
evidenced in the submission:’

. Embankment constructed with suitable soil material

o Soft Ground Treatment using Expanded Poly Styrene foam (EPS)

. Subbase and Base Course construction

) Large diameter Bored Piles.

o Combination of Steel and cast—in-place concrete Hollow Trapezoidal Girder
o Mechanically Stabilized Earth Wall

o Traffic Management during construction

Award of the Contract to the Bidder shall not be deemed to mean that the submitted
Construction Method Statements are considered acceptable or have covered all required
work items, and the Engineer shall be at liberty to instruct the Contractor to redraft all such
Construction Method and submit such new Method Statements as he may deem necessary.

® Where the Method Statements for that other project would otherwise be inadequate for this Project, the Bidder
must submit an outline draft in respect of the missing data or the revisions that would be necessary.

" The listed items are particular to this Project and are Method Statements required in addition to all others that
may be necessary for the totality of the work comprised in this Project.

North Java Corridor Flyover Project Section X- Bidding Documents
Package Il — Construction of Nagreg Flyover and Gebang Flyover Page 16 of 19



(This Form shall be used for the sole purpose of evaluation of bids and calculating the currency adjustment)

Name of Bidder
Item Number
Unit of Work
Quantity of work
Daily Output

UNIT PRICE ANALYSIS SHEET

UNIT PRICE ANALYSIS OF PAY ITEMS **

SCHEDULE 11

No.

DESCRIPTION

QUANTITY

UNIT COST

AMOUNT

FC
()

LC
(Rp)

FC
(¥)

LC
(Rp)

A.

Labour

Material

Equipment

D. Sub Total = (A+B+C)

E. Overhead & Profit (10% x D)
F. Unit Price= (D + E)
Notes :

LC means Local Currency (Rupiah)

FC means Foreign Currency (Yen)

Unit may be based on operating hours for Labour and Equipment and volume and/or weight
measure for materials.

The quantity of unit is the estimated quantity of each component to complete one unit of work
of the Item Number.

Unit cost for equipment to include fuel, maintenance, consumables and operator.

Unit Costs are to include allowance for all relevant taxes (but excluding taxes (VAT) payable for
the contract) and fees, etc.

The unit price given by the bidder must cover all additional labour, material, equipment or loss
which may be required to complete the works in accordance with the specifications and
drawings.

The Unit Price of the Bidder is inclusive of Overhead and Profit.

*) To be completed where calculation is based on daily output
**) The Bidder is required to fill out this pro forma form or sheet for each item in the Bill of Quantities (BOQ),
to demonstrate faithfully how the BOQ rates were compiled.

Signature and Seal of the Bidder

North Java Corridor Flyover Project
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(Date)
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SCHEDULE 14

DECLARATION OF THE AMOUNT OF CONTRACT TO BE PROCURED FROM JAPAN
AND ELIGIBLE LOCAL MANUFACTURING COMPANY(IES) (ELMC)

Name of Bidder:

We, the Undersigned, hereby  certify that the  sum of  Japanese
Yen (¥ )
of the amount of the contract are procured from Japan and the sum of Rupiah

(Rp) of the amount of the contract

procured from Eligible Local Manufacturing Company(ies).

The amount of the Contract procured from Japan and Eligible Local Manufacturing

Company(ies) are to be indicated below:

1. MATERIALS AND GOODS DIRECT COST =
(Procured from Japan, delivered to Site) M ¥ 8

2. MATERIALS AND GOODS DIRECT COST
(Procured from ELMC, delivered to Site) =| Rp

Signature & Seal of Bidder

Date:

8 Refer to Total Amount indicated in Schedule 12 of the Schedules of Supplementary Information

° Refer to Total Amount indicated in Schedule 13 of the Schedules of Supplementary Information.
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Section XI-Form of Agreement and Sample Forms of Securities

SAMPLE FORM OF AGREEMENT

This Sample Form of Agreement is for information only at this time, and sets out the
anticipated content of the Final Contract Agreement. Bidders are therefore not
required not to complete or sign this form. Since only the successful Bidder will
eventually be required to complete the finally worded version of the Contract
Agreement.

AGREEMENT

This Agreement made this day of , 20
between the Directorate General of Highways (DGH) (hereinafter called “the Employer”) of
the one part and of

(hereinafter called “the Contractor”) of the other part.

Whereas the Employer is desirous that certain Works should be executed by the Contractor,
viz. and has
accepted a Bid by the Contractor for the execution and completion of such Works and the
remedying of any defects therein.

Now this Agreement witnesseth as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as part of
this Agreement, viz:

(@) The Letter of Acceptance;

(b) The said Bid (Form of Bid and Appendix to Bid);

(c) The Conditions of Particular Application (Part Il);

(d) The General Conditions (Part I);

(e) The Specifications;

()  The Drawings;

(@) The Priced Bill of Quantities; and

(h) The Schedules of Supplementary Information

()  And other documents listed in the Appendices to Bid

3. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute
and complete the Works and remedy any defects therein in conformity in all respects
with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying of defects therein the Contract Price or
such other sum as may become payable under the provisions of the Contract at the
times and in the manner prescribed by the Contract.

5. By signing this Contract of Agreement, the Contractor specifically acknowledges his
obligations in respect of the following:
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Section XI-Form of Agreement and Sample Forms of Securities

a) that he must procure from Japan and Eligible Local Manufacturing
Company(ies) is not less than fifty percent (30%) of the amount of Goods in
the contract (including taxes and duties).

b) that (in the case of a joint venture) the signatory to this Contract Agreement
has been authorized by all members of a duly constituted joint venture to sign
on behalf of the joint venture (as evidence by the notarized copy of the joint
venture agreement and the associated power of attorney attached to this
Form of Bid) and all parties to that joint venture are jointly and severally
bound to the Employer for all obligations and liabilities arising out of or in
connection with the Contract.

In Witness whereof the parties hereto have caused this Agreement to be executed the
day and year first before written.

The Common Seal of

was hereunto affixed in the presence

of:
or

Signed, Sealed, and Delivered by the said

in the presence of:

Binding Signature of Employer

Binding Signature of Contractor

North Java Corridor Flyover Project Section Xl - Bidding Documents
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Section XI-Form of Agreement and Sample Forms of Securities

SAMPLE FORMS OF SECURITIES

Notes on the Sample Forms

The Performance Security and the Advance Payment Security forms should not be
completed by the bidders at the time of bid preparation. Only the successful Bidder will be

required to provide these securities in accordance with the forms indicated herein or in
another form acceptable to the Employer.

North Java Corridor Flyover Project

Section Xl - Bidding Documents
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Section XI - Form of Agreement and Sample Forms of Securities

FORM OF PERFORMANCE SECURITY

(BANK GUARANTEE)

THIS AGREEMENT is made on the day of , 200
between [name of bank] of [address of
bank] (hereinafter called “the Guarantor”) of the one part and DIRECTORATE GENERAL
OF HIGHWAYS (DGH) of the Ministry of Public Works and Highways,

(Address)

(hereinafter called “the Employer”) of the other part.
WHEREAS

(1) this agreement is supplemental to a contract (hereinafter called “the Contract”) made
between [name of Contractor] of [address of
Contractor] (hereinafter called “the Contractor”) of the one part and the Employer of
the other part whereby the Contractor agreed and undertook to execute the Works of

[name of Contract and brief description of the Works] for the sum

of [amount in Contract currency] being the Contract Price;

and

(2) the Guarantor has agreed to guarantee the due performance of the Contract in the
manner hereinafter appearing.

NOW, THEREFORE, the Guarantor hereby agrees with the Employer as follows:

(a) If the Contractor (unless relieved from the performance by any clause of the Contract
or by statute or by the decision of a tribunal of competent jurisdiction) shall in any
respect fail to execute the Contract or commit any breach of his obligations
thereunder then the Guarantor will indemnify and pay the Employer the aggregate
sum of [amount of Guarantee] [in words], such
sum being payable in the types and amounts of currencies in which the Contract
Price is payable, provided that the Employer or his authorized representative has
notified the Guarantor to that effect and has made a claim against the Guarantor
before the issue of the Performance Certificate.

(b) The Guarantor shall not be discharged or released from his guarantee by an
arrangement between the Contractor and the Employer, with or without the consent
of the Guarantor, or by any alteration in the obligations undertaken by the Contractor,
or by any forbearance on the part of the Contractor, whether as to payment, time,
performance, or other wise, and any notice to the Guarantor of any such
arrangement, alteration, or forbearance is hereby expressly waived.

This Guarantee shall be valid until a date 28 days from the date of issue of the Taking-
Over Certificate.

With reference to Clause 1832 of the Indonesian Civil Law (Kitab Undang-Undang Hukum
Perdata), the Bank relinquish the special rights to claim on assets belonging to the
Contractor and for seizure and sale of such assets for the discharge of his debts as required
in Clause 1831 of the Indonesian Civil Law.
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Section XI - Form of Agreement and Sample Forms of Securities

Given under our hand on the date first mentioned above.

SIGNED BY
For and on behalf of the Guarantor in the presence of:

(Witness)

SIGNED BY
for and on behalf of the Employer in the presence of:

(Witness)
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Section XI - Form of Agreement and Sample Forms of Securities

FORM OF ADVANCE PAYMENT SECURITY
(BANK GUARANTEE)

To:
(Name of Employer)
(Address of Employer)
Project Name : North Java Corridor Flyover Project
Package Il
(Construction of Nagreg and Gebang Flyover Project)
Gentlemen:

In accordance with the provisions of the Conditions of Contract, Sub-Clause 14.2
(“Advance  Payment”) of the above-mentioned Contract,
[name and address of Contractor] (hereinafter called
“the Contractor”) shall deposit with the [name
and address of Employer] a bank guarantee to guarantee his proper and faithful
performance under the said Clause of the Contract in an amount of
[amount of Guarantee],
[amount in words].

We, the [bank or financial institution], as instructed by
the Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and
not as Surety merely, the payment to the

[name of Employer] on his first
demand without whatsoever right of objection on our part and without his first claim to the
Contractor, in the amount not exceeding [amount of Guarantee]
[amount in words].

We further agree that no change or addition to or other modification of the terms of the
Contract or of Works to be performed thereunder or of any of the Contract documents which
may be between [name of Employer]
and the Contractor, shall in any way release us from any liability under this guarantee, and
we hereby waive notice of any such change, addition or modification.

No drawing may be made by you under this guarantee until we have received notice in
writing from you that an advance payment of the amount listed above has been paid to the
Contractor pursuant to the Contract.

This guarantee shall remain valid and in full effect from the date of the advance payment
under the Contract until the [name of
Employer] receives full repayment of the same amount from the Contractor.

With reference to Clause 1832 of the Indonesian Civil Law (Kitab Undang-Undang
Hukum Perdata), the Bank relinquish the special rights to claim on assets belonging to the
Contractor and for seizure and sale of such assets for the discharge of his debts as required
in Clause 1831 of the Indonesian Civil Law.

Yours truly,
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Section XI - Form of Agreement and Sample Forms of Securities

SIGNATURE AND SEAL,;

Name of Bank/Financial Institution:
Address :
Date :
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Section XlI- Disputes Resolution Procedure
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SECTION XIl
DISPUTES RESOLUTION PROCEDURE

CLAUSE 20: CLAIM, DISPUTES AND ARBITRATION

Delete Sub-Clause 20.2 and Sub-Clause 20.3 and substitute with the
following:

Dispute Adjudication

Board

"If a dispute of any kind whatsoever arises between the Employer and the
Contractor in connection with, or arising out of, the Contract or the
execution of the Works, whether during the execution of the Works or
after their-completion and whether before or after the repudiation or other
termination of the Contract, including any disagreement by either party
with any action, inaction, opinion, instruction, determination, certificate or
valuation of the Engineer, the matter in dispute shall, in the first place, be
referred in writing to the Dispute Adjudication Board ("the Board").

"The Board shall be established by the signing of a Board Member's
Declaration of Acceptance by all three Board Members.

"The Board shall comprise three Members experienced with the type of
construction involved in the Works and with the interpretation of
contractual documents. One Member shall be selected by each of the
Employer and the Contractor and approved by the other. if either of these
Members is not so selected and approved within 28 days of the date of
the Letter of Acceptance, then upon the request of either or both parties
such Member shall be selected as soon as practicable by the Appointing
Authority specified in the Appendix to Bid. The third Member shall be
selected by the other two and approved by the parties. If the two
Members selected by or on behalf of the parties fail to select the third
Member within 14 days after the later of their selections, or if within 14
days after the selection of the third Member, the parties fail to approve
that Member, then upon the request of either or both parties such third
Member shall be selected promptly by the same Appointing Authority
specified in the Appendix to Bid who shall seek the approval of the
proposed third Member by the parties before selection but, failing such
approval, nevertheless shall select the third Member. The third Member
shall serve as Chairman of the Board.'

"In the event of death, disability, or resignation of any Member, such
Member shall be replaced in the same manner as the Member being
replaced was selected. If for whatever other reason a Member shall fail or
be unable to serve, the Chairman (or failing the action of the Chairman
then either of the other Members) shall inform the parties and such non-
serving Member shall be replaced in the same manner as the Member
being replaced was selected. Any replacement made by the parties shall
be completed within 28 days after the event giving rise to the vacancy on
the Board, failing which the replacement shall be made by the Appointing

!Name an appropriate international appointing authority, e.g., the Secretary-General of

the Permanent Court of Arbitration, The Hague; the Secretary-General of the International Centre for Settlement of Investment
Disputes, Washington, D.C.; the Chairman of the International Court of Arbitration of the International Chamber of Commerce,
Paris; the President of the London Court of International Arbitration, etc. These officials are generally not obligated to act as
appointing authority under rules other than those of their own institutions. It is thus strongly recommended that the designated
official's consent to act as appointing authority be obtained in advance. Parties should also be aware that some institutions may levy a
charge for the performance of the appointing authority service.
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Authority in the same manner as described above. Replacement shall be
considered completed when the new Member signs the Board Member's
Declaration of Acceptance. Throughout any replacement process the
Members not being replaced shall continue to serve and the Board shall
continue to function and its activities shall have the same force and effect
as if the vacancy had not occurred, provided, however, that the Board
shall not conduct a hearing nor issue a Recommendation until the
replacement is completed.

"Either the Employer or the Contractor may refer a dispute to the Board in
accordance with the provisions of Annex A to these Conditions of
Particular Application.

"If either the Employer or the Contractor is dissatisfied with any
Recommendation of the Board, or if the Board fails to issue its
Recommendation within 56 days after receipt by the Chairman of the
Board of the written Request for Recommendation, then either the
Employer or the Contractor may, within 14 days after his receipt of the
Recommendation, or within 14 days after the expiry of the said 56-day
period, as the case may be, give notice to the other party, with a copy for
information to the Engineer, of his intention to commence arbitration, as
hereinafter provided, as to the matter in dispute. Such notice shall
establish the entittement of the party giving the same to commence
arbitration, as hereinafter provided, as to such dispute and, subject to
Sub-Clause 20.4, no arbitration in respect thereof may be commenced
unless such notice is given.

"If the Board has issued a Recommendation to the Employer and the
Contractor within the said 56 days and no notice of intention to
commence arbitration as to such dispute has been given by either the
Employer or the Contractor within 14 days after the parties received such
Recommendation from the Board, the Recommendation shall become
final and binding upon the Employer and the Contractor.

"Whether or not it has become final and binding upon the Employer and
the Contractor, a Recommendation shall be admissible as evidence in
any subsequent dispute resolution procedure, including any arbitration or
litigation having any relation to the dispute to which the Recommendation
relates.

"All Recommendations which have become final and binding shall be
implemented by the parties forthwith, such implementation to include any
relevant action of the Engineer.

"Unless the Contract has already been repudiated or terminated, the
Contractor shall, in every case, continue to proceed with the Works with
all due diligence and the Contractor and the Employer shall give effect
forthwith to every decision of the Engineer unless and until the same shall
be revised as a result of the operation of this Sub-Clause 20.2 or, as
hereinafter provided, in an arbitral award."”

Amend Sub-clause 20.5 to read as follows:

Where a notice of dissatisfaction has been given under Sub-Clause 20.4,

the Parties shall attempt to settle such dispute amicably before the
commencement of arbitration. Provided that unless the Parties agree
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otherwise, arbitration may be commenced on or after the 56" day after
the day on which notice of dissatisfaction was given, even if no attempt at
amicable settlement has been made.

Sub-Clause 20.6 is modified to read as follows:

"Any dispute in respect of which the Recommendation, if any, of the
Board has not become final and binding shall be finally settled by
arbitration under the UNCITRAL Arbitration Rules. The arbitral tribunal
shall have full power to open up, Adjudication and revise any decision,
opinion, instruction, determination, certificate, or valuation of the Engineer
and any Recommendation(s) of the Board related to the dispute.

"Neither party shall be limited in the proceedings before such tribunal to
the evidence or arguments presented before the Board for the purpose of
obtaining its Recommendation(s) pursuant to Sub-Clause 20.4. No
Recommendation shall disqualify any Board Member from being called as
a witness and giving evidence before the arbitrator(s) on any matter
whatsoever relevant to the dispute.

"Arbitration may be commenced prior to or after completion of the Works,
provided that the obligations of the Employer, the Engineer, the
Contractor and the Board shall not be altered by reason of the arbitration
being conducted during the progress of the Works.

"The place of arbitration shall be in Indonesia and the language of
arbitration shall be English.”

Sub-Clause 20.7 is amended to read as follows:

Where neither the Employer nor the Contractor has given notice of
intention to commence arbitration of a dispute within the period stated in
Sub-Clause 20.2 and the related Recommendation has become final and
binding, either party may, if the other party fails to comply with such
Recommendation and without prejudice to any other right it may have,
refer the failure to arbitration in accordance with Sub-Clause 20.6. The
provisions of Sub-Clause 20.2 shall not apply to any such reference."

Sub-Clause 20.6 provides for dispute settlement under the UNCITRAL Arbitration Rules as

set forth below. If the Borrower/Employer is unable to accept this approach, the FA would be willing to accept other dispute
settlement provisions (e.g., arbitration under different international rules or under the national rules of the Employer's
country, or submission to local courts) if these provisions are clear and fair to both parties. If the Employer accepts UNCITRAL
arbitration, the following provisions of this Sub-Clause 20.6 hereinafter may be used as they are. If the Employer prefers using
different arbitration rules, the reference to UNCITRAL below should be correspondingly amended, while the rest of Sub-Clause
20.6 (with the possible exception of its last paragraph) may be left as they are. Finally, if the Employer requires that disputes be
settled by submission to local courts, the rest of this Sub-Clause 20.6 would have to be substantially amended; some
amendments would also have to be introduced in Sub-Clause 20.2 and in Annex A to these Conditions of Particular Application.
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APPENDIX
General Conditions of Dispute Adjudication Agreement

Each "Dispute Adjudication Agreement” is a tripartite agreement by and
between:
@) the "Employer";
(b) the "Contractor"; and
(c) the "Member" who is defined in the Dispute Adjudication
Agreement as being:
0] the sole member of the "DAB" (or "adjudicator") and,
where this is the case, all references to the "Other
Members" do not apply, or
(i) one of the three persons Who are jointly called the "DAB"
(or "Dispute Adjudication Board") and, where this is the
case, the other two persons are called the "Other
Members".

The Employer and the Contractor have entered (or intend to enter) into a
contract, which is called the "Contract” and is defined in the Dispute
Adjudication Agreement, which incorporates this Appendix. In the Dispute
Adjudication Agreement, words and expressions which are not otherwise
defined shall have the meanings assigned to them in the Contract.

Unless otherwise stated in the Dispute Adjudication Agreement, it shall
take effect on the latest of the following dates:
@) the Commencement Date defined in the Contract,
(b) when the Employer, the Contractor and the Member have
each signed the Dispute Adjudication Agreement, or
(©) when the Employer, the Contractor and each of the Other
Members (if any) have respectively each signed a dispute
adjudication agreement.

When the Dispute Adjudication Agreement has taken effect, the
Employer and the Contractor shall each give notice to the Member
accordingly. If the Member does not receive either notice within six
months after entering into the Dispute Adjudication Agreement, it shall be
void and ineffective.

This employment of the Member is a personal appointment. At any time,
the Member may give not less than 70 days' notice of resignation to the
Employer and to the Contractor, and the Dispute Adjudication Agreement
shall terminate upon the expiry of this period.

No assignment or subcontracting of the Dispute Adjudication Agreement
is permitted without the prior written agreement of all the parties to it and
of the Other Members (if any).

The Member warrants and agrees that he/she is and shall be impartial
and independent of the Employer, the Contractor and the Engineer. The
Member shall promptly disclose, to each of them and to the Other
Members (if any), any fact or circumstance which might appear
inconsistent with his/her warranty and agreement of impartiality and
independence.
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When appointing the Member, the Employer and the Contractor relied
upon the Member's representations that he/she is:

(@)

(b)
(€)

experienced in the work which the Contractor is to carry out under
the Contract,

experienced in the interpretation of contract documentation, and
fluent in the language for communications defined in the Contract.

The Member shall:

(@)

(b)

(€)

(d)

(e)
(f)

(@)

(h)

0)

(k)

have no interest financial or otherwise in the Employer, the
Contractor or the Engineer, nor any financial interest in the
Contract except for payment under the Dispute Adjudication
Agreement:

not previously have been employed as a consultant or otherwise
by the Employer, the Contractor or the Engineer, except in such
circumstances as were disclosed in writing to the Employer and
the Contractor before they signed the Dispute Adjudication
Agreement;

have disclosed in writing to the Employer, the Contractor and the
Other Members (if any), before entering into the Dispute
Adjudication Agreement and to his/her best knowledge and
recollection, any professional or personal relationships with any
director, officer or employee of the Employer, the Contractor or
the Engineer, and any previous involvement in the overall project
of which the Contract forms part;

not, for the duration of the Dispute Adjudication Agreement, be
employed as a consultant or otherwise by the Employer, the
Contractor or the Engineer, except as may be agreed in writing by
the Employer, the Contractor and the Other Members (if any);

comply with the annexed procedural rules and with Sub-Clause
20.4 of the Conditions of Contract;

not give advice to the Employer, the Contractor, the Employer's
Personnel or the Contractor's Personnel concerning the conduct
of the Contract, other than in accordance with the annexed
procedural rules;

not while a Member enter into discussions or make any
agreement with the Employer, the Contractor or the Engineer
regarding employment by any of them, whether as a consultant or
otherwise, after ceasing to act under the Dispute Adjudication
Agreement;

ensure his/her availability for all site visits and hearings as are
necessary; become conversant with the Contract and with the
progress of the Works (and of any other parts of the project of
which the Contract forms part) by studying all documents received
which shall be maintained in a current working file;

treat the details of the Contract and all the DAB's activities and
hearings as private and confidential, and not publish or disclose
them without the prior written consent of the Employer, the
Contractor and the Other Members (if any); and

be available to give advice and opinions, on any matter relevant to
the Contract when requested by both the Employer and the
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Contractor, subject to the agreement of the Other Members (if
any).

The Employer, the Contractor, the Employer's Personnel and the
Contractor's Personnel shall not request advice from or
consultation with the Member regarding the Contract, otherwise
than in the normal course of the DAB's activities under the
Contract and the Dispute Adjudication Agreement, and except to
the extent that prior agreement is given by the Employer, the
Contractor and the Other Members (if any). The Employer and the
Contractor shall be responsible for compliance with this provision,
by the Employer's Personnel and the Contractor's Personnel
respectively.

The Employer and the Contractor undertake to each other and to

the Member that the Member shall not, except as otherwise

agreed in writing by the Employer, the Contractor, the Member
and the Other Members (if any):

€) be appointed as an arbitrator in any arbitration under the
Contract;

(b) be called as a witness to give evidence concerning any
dispute before arbitrator(s) appointed for any arbitration
under the Contract; or

(© be liable for any claims for anything done or omitted in the
discharge or purported discharge of the Member's
functions, unless the act or omission is shown to have
been in bad faith.

The Employer and the Contractor hereby jointly and severally
indemnify and hold the Member harmless against and form claims
from which he/she is relieved from liability under the preceding
paragraph.

Whenever the Employer of the Contractor refers a dispute to the
DAB under Sub-Clauses 20.4 of the Conditions of Contract, which
will require the Member to make a site visit and attend a hearing,
the Employer or the Contractor shall provide appropriate security
for a sum equivalent to the reasonable expenses to be incurred by
the Member. No Account shall be taken of any other payments
due or paid to the Member.

The Member shall be paid as follows, in the currency named in
Dispute Adjudication Agreement:

(@) a retainer fee per calendar month, which shall be
considered as payment in full for:

0] being available on 28 days notice for all site visits
and hearings;
(i) becoming and remaining conversant with all project

developments and maintaining relevant files;
(i) all office and overhead expenses including
secretarial services, photocopying and office

6
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supplies incurred in connection with his duties; and

(iv) all services performed hereunder except those
referred to in sub-paragraph (b) and (c) of this
Clause.

The retainer fee shall be paid with effect from the last day of the
calendar month in which the Dispute Adjudication Agreement
becomes effective; until the last day of the calendar month in
which the Taking-Over Certificate is issued for the whole of the
Works.

With effect from the first day of the calendar month following the
month in which Taking-Over Certificate is issued for the whole of
the Works, the retainer fee shall be reduced by 50%. This
reduced fee shall be paid until the first day of the calendar month
in which the Member resigns or the Dispute Adjudication
Agreement is otherwise terminated.

(b) a daily fee which shall be considered as payment in full
for:

i) each day or part of a day up to a maximum of two
days travel time in each direction for the journey
between the Member's home and the site, or
another location of a meeting with the Other
Members (if any);

i) each working day on site visits, hearings or
preparing decisions; and

iii) each day spent reading submissions in preparation
for a hearing.

(©) all reasonable expenses incurred in connection with the
Member’'s duties including the cost of telephone calls,
courier charges, faxes and telexes, travel expenses, hotel
and subsistence cost: a receipt shall be required for each
item in excess of five percent of the daily fee referred to in
sub-paragraph (b) of this Clause;

(d) any taxes properly levied in the Country on Payments
made to the Member (unless a national or permanent
resident of the Country) under this Clause 6.

The retainer and daily fees shall be as specified in the Dispute
Adjudication Agreement. Unless it specifies otherwise, these fees
shall remain fixed for the first 24 calendar months, and shall
thereafter be adjusted by agreement between the Employer, the
Contractor and the Member, at each anniversary of the date on
which the Dispute Adjudication Agreement became effective.

The Member shall submit invoices for payment of the monthly
retainer and air fares quarterly in advance. Invoices for other
expenses and for daily fees shall be submitted following the
conclusion of a site visit or hearing. All invoices shall be
accompanied by a brief description of activities performed during
the relevant period and shall be addressed to the Contractor.
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The Contractor shall pay each of the Member's invoices in full
within 56 calendar days after receiving each invoice and shall
apply to the Employer (in the Statements under the Contract) for
reimbursement of one-half of the amounts of these invoices. The
Employer shall then pay the Contractor in accordance with the
Contract.

If the Contractor fails to pay to the Member the amount to which
he/she is entitled under the Dispute Adjudication Agreement, the
Employer shall pay the amount due to the Member and any other
amount which may be required to maintain the operation of the
DAB; and without prejudice to the Employer's rights or remedies.
In addition to all other rights arising from this default, the
Employer shall be entitled to reimbursement of all sums paid in
excess of one-half of these payments, plus all costs of recovering
these sums and financing charges calculated at the rate specified
in Sub-Clause 14.8 of the Conditions of Contract.

If the Member does not receive payment of the amount due within
70 days after submitting a valid invoice, the Member may (i)
suspend his/her services (without notice) until the payment is
received, and/or (ii) resign his/her appointment by giving notice
under Clause 7.

At any time: (i) the Employer and the Contractor may jointly
terminate the Dispute Adjudication Agreement by giving 42 days'
notice to the Member; or (ii) the Member may resign as provided
for in Clause 2.

If the Member fails to comply with the Dispute Adjudication
Agreement, the Employer and the Contractor may, without
prejudice to their other rights, terminate it by notice to the Member.
The notice shall take effect when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute
Adjudication Agreement, the Member may, without prejudice to
his/her other rights, terminate it by notice to the Employer and the
Contractor. The notice shall take effect when received by them
both.

Any such notice, resignation and termination shall be final and
binding on the Employer, the Contractor and the Member.
However, a notice by the Employer or the Contractor, but not by
both, shall be of no effect.

If the Member fails to comply with any obligation under Clause 4,
he/she shall not be entitled to any fees or expenses hereunder
and shall, without prejudice to their other rights, reimburse each of
the Employer and the Contractor for any fees and expenses
received by the Member and the Other Members (if any), for
proceedings or decisions (if any) of the DAB which are rendered
void or ineffective.
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Any dispute or claim arising out of or in connection with this
Dispute Adjudication Agreement, or the breach, termination or
invalidity thereof, shall be finally settled under the Rules of
Arbitration of the International Chamber of Commerce by one
arbitrator appointed in accordance with these Rules of Arbitration.
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Annex A - PROCEDURAL RULES

Unless otherwise agreed by the Employer and the Contractor, the DAB shall visit the
site at intervals of not more than 140 days, including times of critical construction events,
at the request of either the Employer or the Contractor. Unless otherwise agreed by the
Employer, the Contractor and the DAB, the period between consecutive visits shall not
be less than 70 days, except as required to convene a hearing as described below.

The timing of and agenda for each site visit shall be as agreed jointly by the DAB, the
Employer and the Contractor, or in the absence of agreement, shall be decided by the
DAB. The purpose of site visits is to enable the DAB to become and remain acquainted
with the progress of the Works and of any actual or potential problems or claims.

Site visits shall be attended by the Employer, the Contractor and the Engineer and shall
be coordinated by the Employer in co-operation with the Contractor. The Employer shall
ensure the provision of appropriate conference facilities and secretarial and copying
services. At the conclusion of each site visit and before leaving the site, the DAB shall
prepare a report on its activities during the visit and shall send copies to the Employer
and the Contractor.

The Employer and the Contractor shall furnish to the DAB one copy of all documents
which the DAB may request, including Contract documents, progress reports, variation
instructions, certificates and other documents pertinent to the performance of the
Contract. All communications between the DAB and the Employer or the Contractor
shall be copied to the other Party. If the DAB comprises three persons, the Employer
and the Contractor shall send copies of these requested documents and these
communications to each of these persons.

If any dispute is referred to the DAB in accordance with Sub-Clause 20.4 of the
Conditions of Contract, the DAB shall proceed in accordance with Sub-Clause 20.4 and
these Rules. Subject to the time allowed to give notice of a decision and other relevant
factors, the DAB shall:

(@) act fairly and impartially as between the Employer and the Contractor, giving each
of them a reasonable opportunity of putting his case and responding to the other's
case, and

(b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

The DAB may conduct a hearing on the dispute, in which event it will decide on the date
and place for the hearing and may request that written documentation and arguments
from the Employer and the Contractor be presented to it prior to or at the hearing.

Except as otherwise agreed in writing by the Employer and the Contractor, the DAB
shall have power to adopt an inquisitorial procedure, to refuse admission to hearings or
audience at hearings to any person other than representatives of the Employer, the
Contractor and the Engineer, and to proceed in the absence of any party who the DAB
is satisfied received notice of the hearing; but shall have discretion to decide whether
and to what extent this power may be exercised.

The Employer and the Contractor empower the DAB, among other things, to:

(@) establish the procedure to be applied in deciding a dispute.

(b) decide upon the DAB's own jurisdiction, and as to the scope of any dispute
referred to it,

10
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(d)
(e)
(f)
(9)

(h)
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conduct any hearing as it thinks fit, not being bound by any rules or procedures
other than those contained in the Contract and these Rules,

take the initiative in ascertaining the facts and matters required for a decision,
make use of its own specialist knowledge, if any,
decide upon the payment of financing charges in accordance with the Contract,

decide upon any provisional relief such as interim or conservatory measures,
and

open up, review and revise any certificate, decision, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute.

The DAB shall not express any opinions during any hearing concerning the merits of any
arguments advanced by the Parties. Thereafter, the DAB shall make and give its
decision in accordance with Sub-Clause 20.4, or as otherwise agreed by the Employer
and the Contractor in writing. If the DAB comprises three persons:

(@)

(b)

(€)

it shall convene in private after a hearing, in order to have discussions and
prepare its decision;

it shall endeavor to reach a unanimous decision: if this proves impossible the
applicable decision shall be made by a majority of the Members, who may
require the minority Member to prepare a written report for submission to the
Employer and the Contractor; and

if a Member fails to attend a meeting or hearing, or to fulfill any required function,
the other two Members may nevertheless proceed to make a decision, unless:

0] either the Employer or the Contractor does not agree that they do so, or

(i) the absent Member is the Chairman and he/she instructs the other
Members to not make a decision.

11
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DISPUTE ADJUDICATION AGREEMENT

[for each member of a three-person DAB]

Name and Details of Contract

Name and Address of Employer :

Name and Address of Contractor:
Name and Address of Member

Whereas the Employer and the Contractor have entered into the Contract and desire jointly to appoint
the Member to act as one of the three persons who are jointly called the “DAB”. [and desire the Member
to act as Chairman of the DAB].

The Employer, Contractor and Member jointly agree as follows:

1. The conditions of this Dispute Adjudication Agreement comprise the “General Conditions of
Dispute Adjudication Agreement” which is appended to the General Conditions of Contract, Part |
— FIDIC 1 edition, 1999, and the following provisions. In these provisions, which include
amendments and additions to the General Conditions of Dispute Adjudication Agreement, words
and expressions shall have the same meanings as are assigned to them in the General
Conditions of Dispute Adjudication Agreement.

2. [Details of amendments to the General Conditions of Dispute Adjudication Agreement, if any for
example:

In the procedural rules annexed to the General Conditions of Dispute Adjudication Agreement,
Rule__is deleted and replaced by: “....."]

3. In accordance with Clause 6 of the General Conditions of Dispute Adjudication Agreement, the
Member shall be paid as follows:

A retainer fee of per calendar month
Plus a daily fee of per day

4, In consideration of these fees and other payments to be made by the Employer and the
Contractor in accordance with Clause 6 of the General Conditions of Dispute Adjudication
Agreement, the member undertakes to serve , as described in this Dispute Adjudication
Agreement , as one of the three persons who are jointly to act as the DAB.

5. The Employer and the Contractor jointly and severally undertake to pay the Member, in
consideration of carrying out of these services, in accordance with Clause 6 of the General
Conditions of Dispute Adjudication Agreement.

6. The Dispute Adjudication Agreement shall be governed by the law of

SIGNED by: SIGNED by: SIGNED by:

For and on behalf of the For and on behalf of the For and on behalf of the

Employer in the presence of Employer in the presence of Employer in the presence of

Witness: Witness: Witness:

Name: Name: Name:

Address: Address: Address:

Date: Date: Date:

12
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SECTION XIlII

Summary of Guidelines on the Procedures to be adopted in the Evaluations of Bids

This Guideline is prepared to enable the Bidders to understand fully the method and procedure
that will be adopted by which their Bids will be evaluated and thus ensure that the Bidders cover
all aspects in the Bids with special regards to the Technical and Cost Proposals’ evaluation
procedures.

1. Introduction

1.1 This Section presents the procedures and method to be applied in the evaluation
of the Technical and Cost Proposals submitted by the Bidders for the North Java
Corridor Flyover Project. The Government of Indonesia (GOI) has received an
ODA Loan from the Japan Bank for International Cooperation (JBIC) in the
amount of 4,287 Million Yen toward the cost of the project. The loan agreement
was duly concluded between the Government of Indonesia (GOI) and JBIC on
March 31, 2005, and intends to apply a portion of the proceeds of the loan to
payments under the Contract.

1.2 The Employer through the Directorate General of Highways (DGH) of the
Ministry of Public Works (MPW) will evaluate all bids submitted by prequalified
bidders. Bidders were initially prequalified to bid in accordance with the method
of selection previously described in the Prequalification Documents.

1.2 This document will further clarify how the Bids will be evaluated in accordance
with the Technical and Cost Proposals’ evaluation procedures. The evaluation
procedures described herein are in accordance with the JBIC Guidelines.

1.3 The Contractors will submit Technical Proposal and Cost Proposal which will be
evaluated in accordance with the guidelines and criteria specified in the bidding
documents. The Contractors must ensure that they cover all aspects of the bid
requirements otherwise any major deviation / omission would lead to rejection of
their bids.

It must be noted that the bidding procedure that will be adopted is the Single
Stage Two Envelope System. This is in keeping more with the JBIC guidelines. A
brief description of the bid evaluation system is provided in item 1.4 below for
clarification.

1.4 Under the Two-Envelope Bidding Procedure, the Bidders submit simultaneously
two (2)-sealed envelopes, one (1) envelope containing the Technical Proposal
(Envelope 1) and the other envelope, the Cost Proposal (Envelope 2). There will
be two schedules for the Opening of Bids, the first schedule will be for the
Opening of the Technical Proposals (Envelope 1) on which evaluation in
accordance with the JBIC Evaluation Guidelines commence immediately after
the proceedings. The Opening and Evaluation of the Cost Proposals (Envelope
2) will immmediately follow upon receipt of JBIC’s concurrence on the result of the
evaluation of the Technical Proposals.

Only the Cost Proposals of the bidders who successfully passed the Technical
Proposals’ evaluation and concurred by JBIC will be opened and evaluated.

Where the Technical Proposal failed the evaluation and becomes unacceptable,
the Cost Proposal of the unsuccessful bidder shall be returned unopened.

1
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Preparation of Bid Documents.

2.1 In the preparation of the Technical Proposal, the Bidders are expected to
examine carefully the contents. Material deficiencies and major deviations in the
bidding requirements may lead in the rejection of the bid.

2.2 It should be specifically noted that Pre-qualified Bidders have obtained the right
to participate to Bid through the process of the PQ evaluation, therefore, the bid
proposals submitted by bidders should be evaluated in sufficient detail of the
administrative (legal), technical and cost aspects during the bid evaluation stage.
The PQ documents of the bidders will be re-evaluated in terms of the updated
information provided in their Technical Proposal.

Verification of the information provided in the pre-qualification shall be confirmed
during the bid evaluation stage. Award of the contract shall be denied if the
bidder no longer has the capability or resources to successfully perform the
Contract, including the case where the information provided is fraudulent or
incorrect. (See Sub-Clause 3.1 of the Instructions to Applicants of the PQ
documents, and Sub-Clause 5.1, Instructions to Bidders of the Bidding
Documents).

2.3 A prospective bidder requiring any clarification of the bidding documents may
notify the Employer in writing or by fax. The Employer may response in to a
clarification requested by prospective bidder and/or modifies the bidding
documents by issuing an Addendum (or Addenda).

2.4 To afford prospective bidders reasonable time in which to take an Addendum
into account in preparing their bids, the deadline of submission may be extended
by the Employer.

2.5 The bid prepared by bidder will be submitted in two sealed envelopes marked as
Envelope 1 —Technical Proposal and Envelope 2 — Cost Proposal.

Bid Evaluation’s Method and Procedure

In accordance with the procedure of the Single Stage, Two-Envelope Bid, as described
in the document therein, the bid evaluation is to be conducted in line with the activities
illustrated in Figure 1 attached thereto.

Figure 1 illustrates the evaluation procedure in chronological steps in order to determine
the lowest substantially responsive bid from all the bids received at the closing time of
the date of submission indicated in the Bidding Data.

Following the opening of bids, the bids will be checked one by one of its compliance to
the administrative or legal requirements. Detailed evaluation under this stage shall be in
accordance with the method stipulated in the bidding documents.

The general framework of the evaluation method for each stage will be based on the
procedures determined from the JBIC Guidelines.

Description of Bid Procedure

Figure 1 shows the chronological stages of the evaluation to be adopted for evaluation
of bids. The subject for the methods of evaluation are described presented below:



4.1

4.2

Section XllI-Evaluation Procedure of Bid Proposals

Stage 1: Evaluation of Administrative (Legal) Reguirements

THE COMPLETION OF BID ENCLOSURE (Volume V, Bid
Documents)

All items requested in the Vol. V must be submitted in full.

SCREENING AND EVALUATION OF ADMINISTRATION (LEGAL )
EVALUATION REQUIREMENTS

1. A written Power of Attorney (authorizing the signatory to bid to
commit the bidder in respect of the submitted bid);

2. Certified copy of Joint Venture Agreement (for Joint Venture or
Joint Operation);

3. Affidavit Agreement (Power of Attorney for Joint Venture/Joint

Operation) Only authorized person should sign; name and
signature must be legible;

4. Statement of Continuing Eligibility;

5. Registration in Indonesia of participating Foreign Contractor(s)
who are not yet registered in Indonesia;

6. Eligibility of the Bidder (Schedule 2 of the Schedules of
Supplementary Information )

7. Declaration as to the Origin of the Goods and Eligibility of
Suppliers (Schedule 3)

8. Bid Security
This should be signed and sealed and the nhame of Bank must be
stated;

9. Form of Bid (should be duly accomplished and signed by

authorized signatory of the bidder)

10. Bill of Quantities (to be filled-up by the Bidder and total amount
will only be disclosed during the opening of cost proposals).

SCREENING AND EVALUATION OF FINANCIAL CAPABILITY

New financial data should be submitted, if the previous information and
supporting documents in the submitted in the PQ documents are
changed.

Stage 2: Evaluation of Technical Proposals

1. The evaluation will be undertaken on “Pass or Fail” basis.
Selected aspects of the Technical Proposals will be reviewed and
the Employer will make a determination of whether a specific
aspect has passed or failed. The basis of passing or failing in
each of the criterion as set out in Sub-Clause 25 of the
Instructions to Bidders will be whether the Bidder’s proposal is
assessed by the Employer (with the assistance of the
Consultants) to be acceptable in the light of each specific criterion.
Each of the specific aspects is identified in the relevant
enclosures included in the Bid Documents and the evaluation of
the Bidder's submission will be based upon the information
submitted in accordance with the requirements of these



enclosures.

Section XllI-Evaluation Procedure of Bid Proposals

This stage therefore will evaluate information

provided on the following:

(@)

(b)

(c)

(d)

(€)

(f)

Completeness and responsiveness of the proposals in
terms of bid requirements (Administrative/Legal)

Project Organization Chart (Schedule 4)

The bidder should demonstrate the intended
arrangements in  respect of the Project
Organization; the chart should include the names
of the proposed subcontractors and show all
management and senior supervisory positions
within each company including the description of
the responsibilities of each section/department of
the organization.

List and Details of Contractor's proposed Key Staff /
Personnel (Schedules 5 & 6)

The Bidder is required to submit list of suitably
qualified personnel to key positions required.

The Bidder must provide the summary of the
individual's professional experience required in
Schedule 6 of Section X of Volume V.

Manpower Schedule (Schedule 7)

The bidder is required to show on a month by
month basis covering the entire duration of the
Contract; the number of foreign and local
management and  supervisory  staff, the
administrative support team together with the
skilled, semi-skilled and unskilled construction
labor resources subdivided into their respective
specializations.

General Construction / Time Schedule and S-Curve
(Schedule 8)

The detailed construction schedule should be in
time-scaled and a plot of targeted accomplishment
versus time shall be superimposed in the form of
an S-curve. The sequence of each work shall be
correlated with the General Time Schedule as well
as mobilization plan on a monthly basis for
equipment to be proposed for the project.

List of Proposed Construction Equipment and Equipment
Utilization Schedule (Schedule 9).

The proposed equipment by the bidder must
include pertinent data such as equipment type,
number, capacity, ownership details and other
information required in Schedule 7 of Section XI of
Volume V.

The equipment utilization schedule should be on a
month-by-month basis covering the entire duration
of the Contract, the planned utilization of each item
of construction equipment assigned for the
execution of the Works.

4
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(9) Detailed Construction Methodology (Schedule 10)

. The construction method for each type of work
must be complete and properly supported by
equipment to be used. The sequence of events
and interrelation should be given in a logical
manner. For Safety measures, traffic management
plans and quality control system should be
presented in detail.

(h) List of works subject to be subcontracted (Appendix 9 to
Bid)

. The specific works to be subcontracted must be
declared. The subcontracting company must have
specialization for the said work.

° The bids applicable for further cost evaluation and
comparison would be determined on the basis of
the results of the technical qualitative quantitative
analysis indicated above.

The Bids will be determined whether they are substantially responsive by
conforming to all the requirements of the Bid Documents without material
deviation or reservation. A material deviation or reservation is one:

(a.) which affects in any substantial way the scope, quality or
performance of the Works; or

(b.)  which limits in any substantial way, inconsistent with the Bid
Documents, the Employer's rights or the Bidder’'s obligations
under the Contract; or

(c.)  whose rectification would unfairly affect the competitive position of
other Bidders presenting substantially responsive Bids.

The Bids will also be reviewed to determine the substantial
responsiveness of the commercial terms and conditions of the Bid
Documents. Examples of non-conformance to commercial terms and
conditions, which are justifiable grounds for rejection of a Bid are:

(a.) conditional Bids, i.e. conditions in a Bid which limit the Bidder's
responsibility to accept an award,;

(b.) failure to submit major supporting documents required by the
Bidding Documents to determine substantial responsiveness of
the Bid

Bidders will be checked to ensure that they are still eligible to Bid with
reference to the enclosures listed under Sub-Clause 13.1 (a) to (m)
inclusive. The Bidder's compliance with Special Term for Economic
Partnership (STEP) Loan Procurement Conditions will be checked at this
stage with reference to:

(a.) Declaration as to the Origin of Goods and Eligibility of Suppliers
(Schedule 3)

Stage 3: Evaluation of Cost Proposals
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Only Bids that have successfully passed the Technical Proposal
Evaluation and have been concurred by JBIC will be opened at the
scheduled date of Opening of Envelope 2 (Cost Proposal).

The contents of Envelope 2 will be checked to ascertain if all required
documents are present in the said Envelope, if found to be missing or
inadequate, at the discretion of the Employer may be clarified with the
respective Bidder:

(a.)  whether the Bidder has inserted/provided/submitted all required
documents

(b.)  whether the documents are properly signed

Under this stage the following activities will be undertaken:

(a) Responsiveness of Bids

(b) Arithmetical check and correction

(©) Conversion to single currency and comparison

(d) Check of unrealistic rates/sums

(e) Check of unbalanced Bid

) Check for compliance with STEP Loan Procurement Conditions

In principle the lowest priced Bid resulting from (b) and (c) above will be
selected for award of Contract, subject to its compliance with (d), (e) and
(f), through clarification with the particular Bidder.

The Bids will be determined whether they are substantially responsive by
conforming to all the requirements of the Bidding Documents without
material deviation or reservation, as defined in Sub-clause 28.2.

The Employer reserves the right to accept or reject any variation,
deviation or alternative offer. Variations, deviations, alternative offers and
other factors which are in excess of the requirements of the bidding
documents or otherwise result in the accrual of unsolicited benefits to the
Employer shall not be taken into account in bid evaluation.

The following arithmetical check and correction will be carried out:
(a.)  Bids will be checked for arithmetical errors

(b.)  Where there is a discrepancy between the unit rate and the total
cost per item that is obtained by multiplying the unit rate and the
quantity, the unit rate shall prevail and the total cost per item will
be corrected unless in the opinion of the Employer there is an
obvious misplacement of the decimal point in the unit rate, in
which case the total cost per item as quoted will govern and the
unit rate will be corrected.

(c.) Ifthere is a discrepancy between the total bid amount and sum of
the total costs per item, the sum of the total costs per item shall
prevail and the total bid amount will be corrected.

(d.) The amount stated in the Form of Bid will be adjusted by the
Employer in accordance with the foregoing procedure for the
correction of errors and shall be binding on the Bidder. If a Bidder
does not accept the corrected amount, the Bid will be rejected,
and the Bid Security will be forfeited.
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11.
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(e.) The bid price will be adjusted by excluding/deducting the
Provisional Sums (if any) and the provision, if any, for
Contingencies in the Summary of the Bill of Quantities, but
including Daywork, where priced competitively, and by making an
appropriate adjustment for any other acceptable variations,
deviations or alternative offers submitted in accordance with
Clause 18.

The Employer will convert the amounts in various currencies in which the
Bid Price is payable to Rupiah at the selling exchange rate officially
established by the Central Bank of Indonesia on the date of bid opening.

The estimated effect of the price adjustment provisions of the Conditions
of Contract, applied over the period of execution of the Contract, shall not
be taken into account in bid evaluation.

Bids will be checked to ensure that the pricing therein is not “unbalanced”.
An “unbalanced” Bid is one in which, for example:

(a.)  The unit prices for the work to be performed in the early part of the
Contract are relatively high, thereby requiring higher payment
than justified by the value of work performed. “Relatively high” is
defined as where the unit rate or lump sum entered in the Bill of
Quantities is more than 30% higher than the average. The
average is computed from the unit rate or lump sum entered for
the same item by each of the Bidders

(b.)  Bidder considers that the quantities given in the Bid Documents for
one or more work item are low, and has quoted unduly high prices
for these items.

If the lowest evaluated bid is seriously unbalanced in relation to or
substantially below the Employer’s estimate of the cost of work to be
performed under the Contract, the Employer may require the Bidder to
provide clarification, including on the detailed price analyses, for any or
all items of the Bill of Quantities, to demonstrate the consistency of those
prices with the construction methods and schedule proposed. After
evaluation of the Bidder's clarification and the unit price analyses, the
Employer may require that the amount of performance security set forth
in Clause 37 be increased at the expense of the successful Bidder to a
level sufficient to protect the Employer against financial loss in the event
of default of the successful Bidder under the Contract.

The Bid price proposals will be checked to confirm their compliance with
the STEP Procurement Conditions. In undertaking this check reference
will be made to the following:

(a) List of Materials and Goods to be Procured from Japan (Schedule
12)

(b.) List of Materials / Goods to be procured from Eligible Local
Manufacturing Company(ies) (ELMC) (Schedule 13)

(c) Declaration of the Amount of the Contract to be Procured from
Japan and Eligible Local Manufacturing Company(ies) (Schedule
14)

If the Bidder fails to demonstrate that not less than 30 percent of the
amount of the Contract (including taxes and duties) are to be sourced
from Japan and Eligible Local Manufacturing Company(ies) its bid shall
be disqualified.
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12. The Bidder who is deemed to have submitted the lowest Bid Price and
has satisfied the requirements of the bidding documents will be
considered to be the lowest evaluated substantially responsive Bid and
therefore will be recommended for award of the Contract. The results of
the financial evaluation, upon approval of the Employer, shall be
transmitted to JBIC for review and concurrence.

13. A Bidder will be considered for Contract Award of more than one (1)
Contract Package provided that he has the capability and capacity to
undertake more than one Package, and the said Bidder has submitted
the lowest evaluated substantially responsive Bid for one or more
packages.

Stage 4: The Successful Bidder

The Employer will award the contract to the bidder, whose bid has been
determined to be substantially responsive to the bidding document and has
offered the lowest evaluated bid price.

The above are definitive procedures to be applied in the impartial evaluation of
the bids both in terms of technical and cost proposals aspects, under the
provisions stipulated in the bidding documents.

Stage 5 below provides further clarification on the evaluation of the Technical
and Cost proposals, especially on the subject of major and minor deviations.

Stage 5: Further Clarification on the Technical and Cost Evaluation
Procedures

Minor Deviations are those related to arithmetical errors. An item which would
not affect the validity of the bid and would not give any unfair advantage to
bidder nor in anyway affect the standing of the Employer or the other bidders.

With regards to Major Deviations an all important statement from JBIC is defined
in clause 28 of instruction to Bidder as follows:

“...a substantially responsive bid is one that conforms to all the terms, conditions
and specifications of the bidding documents without material deviation or
reservation. A material deviation or reservation is one,

€)) Which affects in any substantial way the scope, quality, or performance of
the Works,

(b) Which limits in any substantial way, inconsistent with the bidding
documents, the Employer’s rights or the bidder’'s obligations under the
contract, or

© Whose rectification would affect unfairly the competitive position of the
other bidders presenting substantially responsive bids...”

Thus all bids must be checked for substantial responsiveness to the
technical requirements and further examples of non-conformance in
relationship to the above mentioned statement / definition and leading to
rejection are as clarified in Evaluation Guide by JBIC which provides to
wit:



45.1

(i)
(iii)

(iv)

Section XllI-Evaluation Procedure of Bid Proposals

Failure to bid for the required scope of work (e.g. for the entire
civil works or a complete package or a complete schedule,) as
instructed in the bidding documents and where failure to do so
has been indicated as unacceptable.

Failure to quote for a major item in the Package.

Failure to meet major technical requirements (e.g. offering
completely different types of equipment or materials from the
types specified, plant capacity well below the minimum specified,
equipment not able to perform the basic functions for which it is
intended, or meet outputs required etc.,)

Presentation of absolutely unrealistic and inadequate
implementation plans and schedules regarding performance,
technical or service factors.

Evaluation in terms of Technical Aspect

Technical Evaluation consists of two (2) sequential steps: (1) evaluation
in keeping with the technical aspects; and (2) evaluation considering the
specifications and conditions of contract aspects.

A.

Programme / Time Schedule

Check the general feasibility of the programme and the co-relation
between work and the capacity of the equipment, etc.

A sample presentation of this item is shown in Attachment 1.

Construction Method

Check of feasibility and logic in sequence of the proposal.

A sample presentation of this item is shown in Attachment 2.
Equipment

Feasibility check of equipment capacity and numbers

A sample presentation of this item is shown in Attachment 3.
Personnel

Check in adequacy of numbers, skills, experience, etc.

Works to be Subcontracted

. Specific works only to be subcontracted

o Full details of the subcontractor’s qualifications (technical,
legal and financial capabilities) must be submitted; there
must be duly notarized contract agreement between the
main contractor and subcontractor.

. All subcontractors must have prior approval from the
Employer before they commence the work,
. All checks in the items A to D above are also to be applied

to the subcontractor.
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If all above requirements are found to be satisfactorily met and complied
by the bidders during the evaluation, then their bids will be qualified for
the next stage, the evaluation of cost proposals.

The following provision further clarifies the requirements that will be
evaluated and will be looked into for as possible Major Deviations which
carry the penalty of rejection of a bid.

Firstly, throughout the documents, the Bidders are advised to comply
with all the requirements and follow the guidelines indicated in the
bidding documents and a deviation of any sort in omitting to give
pertinent information, or giving of wrong and / or false information, would
lead to rejection.

Secondly, in evaluating the bids (Technical and Cost proposals), the
inter-relationship between the proposed time schedule, construction
methods up to the programmed outputs, including Labour, Plant and
Equipment and Materials to be used and will be checked and evaluated.

° Points that should be complied with or otherwise, may be
considered as major deviations which may lead to rejection of bid
are as follows:

45.1.1 Time Schedule / Programme
1) Sub Clause 5.3 of the Contract Documents stipulates:

" “Bidders shall also submit proposals of work methods and
schedule in sufficient detail to demonstrate the adequacy
of the bidders’ proposal to meet the technical
specifications and the completion time referred to in Sub-
Clause 1.2 of the Instructions to Bidders”.

(2) As stipulated in Sub-Clause 8.3 of the Conditions of Contract, a
Programme of Works should be prepared so as to show the
sequence from start to completion of all of the Works within the 12
months contract period, and must be submitted in combination of
the following chart/form:

. A Mobilization Chart should be submitted, showing the
Contractor’'s programming for mobilizing his plan, labour
and materials and the installation of the site offices for
both the supervisory team as well as his own staff and his
workshops (plant equipment) and laboratory set up.

" A comprehensive Bar Chart. The progress of works
should be clearly shown for Major items (especially those
applicable for Price Adjustment), with dates of start and
completion of the Works on a monthly basis. The
proposed equipment utilization plan/schedule must also be
included.

10
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A Gantt Chart showing the links between different
operations.

An ‘S’ curve chart showing the programme rate of
progress between the actual and scheduled in a tabulated
form. The tabulated record of Programme / Actual and
Scheduled and the Variance on a monthly basis for all
Works must be shown.

This can be done in both percentage progress time-wise and
financial wise.

It should be noted that the Bidder must present on his monetary
chart 'S’ curve, exact timing of events with regards to Price
Adjustment requirements.

An Activity Network — PERT /Critical Path Method (or
Network Planning Diagram as described in Sub-clause 8.3
of the Conditions of Contract should highlight the inter-
relationship between critical events and all normal
information provided in the chart.

3) The following should be demonstrated :

Programme timings and sequence of events;

Feasible outputs and manageable targets to achieve the
completion dates shown in the schedule.

The capability of the equipment shown below the program
charts.

4.5.1.2 Construction Method

The construction method for each type of major work must be explained
including the type of equipment to be used. Everything should be shown
in a logical sequence, and the safety measures, traffic management plan
and quality control method should be explained in detail.

Examples on major items of work, which, if not complied with, would be
considered as major deviation leading to rejection, are as follows:

(A) Bridge / Flyover Work

(1)

(2)

Temporary / Preparation Works
Method and Planning of the following must be shown:

" Access roads, temporary staging and or falsework;
" Design methods and safety measures; and
" Source of concrete materials must be clearly stated.

(Bidders have been asked to erect a plant on site.

Substructure work should be scrutinized in terms of
standards of:

" Delivery and cast in place methods;

" General methods of concrete pouring and curing;

" Falsework and scaffolding work;

" Type and quality of Rebars to be used in as to the

sizes defined and bending methods; and

11



(B)

(©)

(D)

(E)

®3)

(4)

Section XllI-Evaluation Procedure of Bid Proposals

" Outputs of bending machines to suit compliance
with site requirements.

Superstructure
Suitable methods of standards should be demonstrated
for:

" Methods of concreting and rebar as described for
Substructure above;

" Precast / prestressing work for beams and the like;
and

" Erection methods and crane age.

It should be noted that in the above items, and all other
concreting items, the more important facility to be checked
is that of the Concrete Batching Plant. The proposed bid
must be checked for compliance with this, including
suitability of type, status and capability output-wise. The
main Contractor should be in full control of the
management and production from this plant.

Pavement Work

The following should be made obvious in content to suit site and
output requirements:

Sufficient haulage wagons to suit delivery of raw materials
from source to Mixing Plants and similarly with haulage to
suit Mixing Plant outputs to meet with site requirements to
program;

Type and capacity of the mixing plant and proximity to site;
Type and capacity of laying plant and rollers sufficient to
meet with the required outputs;

Compaction methods adequacy;

Sequence of work and proper implementation of traffic
management program; and

Accuracy of the method of sampling and testing.

Drainage Work

Full description should be given on the following:

Methods of laying the specified pipe types and sizes;
Suitable type of excavating equipment to be used;

Suitable source of pipes and types proposed to be used;
and

Suitable planning to diversions of existing watercourses
and drains.

Traffic Management

The Bidder must provide full information of the proposed traffic
management plan when dealing with diversions for existing works
such as road works, river work, drainage and / or local services /
utility removal / diversions etc.

Safety Measures

12
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The bidder should explain his proposed Safety measures to be
taken, for public, traffic and as importantly for site personnel and
labour.

Quality Control Assurance
The bidder should give a full and comprehensive Quality

Assurance program and method to be incorporated into the
management of the site.

4.5.1.3 Contractor’s Project Key Staff

All details should be given concerning staff to be used, names, position,
gualification, experience etc. This information should be provided in the
forms included in the bidding documents (additional information may be
provided under a separate form), proper and authentic C.V.’s.

The function of each of the key staff should be clearly described in the
proposed organization chart and in the Forms provided in Section X of
the Bidding Documents.

4.5.1.4 List of Proposed Construction Equipment

The following should be given:

Type, number and ownership details should be given in full as
required in the PQ Forms Xl (a) and (b) and genuine
documentation should be submitted.

Evidence that the equipment is less than 10 (ten) years old.

There should be an equipment mobilization plan.

There should be an equipment utilization plan.

The number and type of plant to be used should be shown in a
table form below he contract schedule / programme as described
initem 4.5.1.1.

4.5.1.5Works to be Subcontracted

The works to be subcontracted should be listed and the points to be
demonstrated are as follows:

1.

2.

The subcontractor specializes in the particular work to be
undertaken as indicated in the PQ documents.

To indicate the portion of the works to be subcontracted. It should
be noted that the main Contractor of International standards
would be expected to carry out the bulk of the works himself. The
works to be subcontracted will only be allowed up to the
percentage stipulated in the Conditions of Particular Application.
An undertaking by the Contractor to accept full responsibility for
his subcontractors and have a contract with them similar to the
main Contractor’s contract with the Employer.

All of the subcontractor's documentation should be submitted
where possible as is done for the Contractor's own staff and
equipment.

4.5.2 Evaluation in terms of Cost Aspect

13
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Only bids that passed the Technical and Administrative evaluation and
determined to be substantially responsive technically shall be considered in the
Cost evaluation stage.

4.5.2.1 Correction of Arithmetic Error

All arithmetic errors will be corrected accordingly in accordance with Sub-
clause 29.1 of the Instructions to Bidders.

The corrected prices are to be considered as binding upon the bid with
the concurrence of the bidder. If the bidder does not accept the
corrections, his bid will be rejected and the bid security will be forfeited.

For comparison of bids, all bids with corrections will be converted to
single currency (Rupiah) and will be arranged in the order of their ranking
from lowest evaluated bid price to highest after correction of bid prices.

4.5.2.2 Determination of the Lowest Evaluated Bid

After processing the above activities, the lowest evaluated responsive bid
will be determined and the ranking will be confirmed. The first three (3)
lowest bids will be nominated for award of the contract.

4.5.2.3 Examination of the Lowest Evaluated Bid in the unbalanced Unit
Prices

If the bid, which has the lowest evaluated bid price, is seriously
unbalanced or front loaded compared with the Approved Employer's
Estimate, the bidder may be required to produce the detailed unit price
analysis for all the items in the Bill of Quantities. After evaluation of the
unit prices, the Employer may require that the amount of Performance
Security be increased at he expense of the bidder in order to protect the
Employer against financial loss in the event of default of the successful
bidder.

14
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FIG.1 BID EVALUATION AND AWARD PROCEDURE
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| ANNOUNCEMENT OF AWARDS |
v
| LETTER OF AWARD BY MINISTER |
v v
SIGNING OF CONTRACT l¢ »| RETURN OF BID SECURITY TO
|‘ 1 INICI IFAECCEI I DINAEDC
STAGE 4 v
SUCCESSFUL
BIDDER | MOBILIZATION OF CONTRACTOR |
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Section XllI-Evaluation Procedure of Bid Proposals

Fig.2 Detail Step on Technical and Cost Evaluations

Technical Evaluation Stage: Technical Evaluation :

- Eligibility

- STEP Loan Requirement
- Program/Time Schedule
- Construction Method

- Equipment

- Key Personnel

v

Judgement of Deviations

Fail

Determination of Substantially Responsive
Bids

A 4

Preparation of Technical Evaluation Report

\ 4
Cost Evaluation Stage - — NO
Evaluation of Administration Aspect for Cost Proposal

- Japanese Content Requirement > Fail

:

Judgement
(Formality)

Evaluation of Cost Proposal Confirmation of Correction
with Arithmetical Correction with Bidders

A 4

Determination of Evaluated Bid Prices and
Ranking (Three Lowest Bids)

A
Analysis of Unbalanced Rates for the Lowest
Evaluated Bid

- Comparison with the average line of bids

- Examination of Unit price analysis (O.E)

A 4

Determination of Performance Security for the
Lowest Evaluated bid with an increasing amount
of 10% OE in maximum if the lowest evaluated bid
below OE, or 10% bid price if the lowest evaluated
bid above OE

A 4
Preparation of Cost Evaluation Report
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ATTACHMENT 1

Programme / Time Schedule

Section XllI-Evaluation Procedure of Bid Proposals

1. The proposed time Schedule submitted by the bidder will be reviewed with
reference to the standard expected percentages of the progress per quarter
as developed by the Employer and also the internationally accepted
standards for highway and bridge projects as developed by the Californian
Highway Division. Example of this comparison is presented below:

Project

Description 15' Quarter | 2" Quarter | 3 Quarter | 4" Quarter
California Standard 12 ~ 30% 33 ~ 60% 66 ~ 88% 100%
(Highways)

Sample for Bridge 14 ~ 20 45 ~ 55 80 ~ 86 100%

If the proposed schedule by the bidder deviates from the standard, the bidder should
clearly demonstrate logically how the viability of his proposed schedule compared

with the above.

Milestones of major importance for major work components will be checked and
noted from the Critical Path shown on the Critical Path Method or Programme.

Daily, Weekly and Monthly outputs will be checked for compatibility against the
proposed Programme and the output / capacity of the proposed equipment.

It must be noted that the bidder are required to demonstrate his mobilization plan for
both equipment and labour on a monthly basis, so as determine compatibility of the
work progress against proposed schedule.
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ATTACHMENT 2

Construction Method

Section XllI-Evaluation Procedure of Bid Proposals

The construction method proposed for the major work components will be checked
and evaluated in terms of suitability and logic; in terms of social, technical and
environmental aspects as follows:

1. Bridge Work

2. Pavement Work

3. Drainage Work

4. Traffic

Management

5. Safety Measures

6. Quality Control
Assurance

Temporary and preparatory works (e.g., approach road
or temporary staging and falsework methods)

Substructure work (delivery and cast in place methods,
concrete pouring, compaction and curing methods,
etc.)

Superstructure (concrete pouring methods, girder and
beam erection pus scaffolding work methods, rebar
check on size, type, bending, placing, etc).

Composition of haulage fleet and equipment specially
compaction plant and methods. Numbers of manpower
(labour) outputs are also considered.

Sequence of work and traffic management including
road diversion plans.

Precast or cast-in-situ methods for drainage facilities.
Temporary diversion of existing drainage system plan
Proposed Labour and Plant check against Programme

daily outputs.

Check on the proposed traffic management plans on
drawings along with proposed diversions of existing
works such as roads, rivers, drainage and local
services.

Check the proposed safety measures to be taken, both
for public and traffic but importantly for site labor also.

Check the proposed Quality Assurance plan and
method to be incorporated.

18



Section XllI-Evaluation Procedure of Bid Proposals

ATTACHMENT 3
Equipment

Check whether the proposed equipment on the list of equipment meets with the standard
requirement as suggested in the bid document both in numbers and type.

In case that the proposed list of equipment by the Contractor seriously deviates from the
requirements of the bidding documents in number or type or insufficient capacity to meet the
required outputs indicated in the scheduled programme proposed in the programme chatrt,
the bid may be rejected.

Since the Works under the Contract are more incline to bridge works, the number and
capacity of the concrete batching plant will be checked thoroughly. The bid will be checked
for compliance to the requirements in terms of suitability of the proposed type, number,
capacity output wise and status of the equipment.
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SECTION XIV

POST QUALIFICATION



Section XIV — Post Qualification

Section XIV — Post Qualification

The bidding documents for this project are prepared to cover the evaluation of all items in
the bid including the check on the changes and deviations (if any) from the information
provided in the Prequalification Documents of the Bidders. With the approval of the
Employer and concurrence of the Bank of the Bidding Documents, this activity may no
longer be necessary for this Contract.

Not applicable for this Contract
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